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A +B BIDDING
SPECIAL NOTICE

The bidder's attention is directed to Section 2, "Proposal Requirements and Conditions," Section 3-1.01B, "Award and
Execution of Contract,”" and Section 4, "Beginning of Work, Time of Completion and Liquidated Damages," in the special
provisions. In addition to the item prices and totals, the proposal shall set forth the number of working days bid to complete
all the work. Working days are defined in Section 4. All bids will be compared on the basis of the sum of the Engineer's
Estimate of the quantities of work to be done (TOTAL BID (A)), plus the product of the number of working days bid to
complete all the work and the cost per day shown on the Engineer's Estimate (TOTAL BID (B)). The lowest bid will be
determined on the basis of the "Total Basis for Comparison of Bids" set forth in the Engineer's Estimate.

Bids in which the number of working days bid exceed 525 will be considered non-responsive and will be rejected.

The bidder's attention is also directed to the provisions in Section 4 of the special provisions regarding liquidated
damages. The total number of working days to complete all work in the contract shall be the number of working days bid
excluding working days when only plant establishment is to be performed.

No incentive payments will be paid nor will disincentive deductions be charged on this project.

For purposes of determining liquidated damages, all work must be completed and the contract accepted by the
Director, as specified in Section 7-1.17, ""Acceptance of Contract," of the Standard Specifications.

Examples of determining liquidated damages are as follows:

Completing all the work, at 11:55 p.m. on day 400 shall be deemed completing all the work shown on the project
plans on day 400.

Completing all the work, at 12:05 a.m. on day 401 shall be deemed completing all the work shown on the project
plans on day 401.

* * % * % * % * % * % * % * % * % * % * % * % * % * % * % * % * %
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IMPORTANT
SPECIAL NOTICES

* *% *% *% *% *% *% *% *% *% *% *% *% *% *% *% *%

The bidder's attention is directed to the following special requirements for this project concerning award and
execution of the contract, and beginning of work:

The contract shall be signed by the successful bidder and shall be received with contract bonds by the Office of
Office Engineer within 4 days, not including Saturdays, Sundays and legal holidays, after the contract has been
awarded. (See Section 3 of the special provisions.)

The Contractor may begin work after award of the contract at his own risk. The contract work shall be
completed before the expiration of the number of working days bid to complete all the work, beginning at 12:01
a.m. of the day after the day of contract award. (See Section 4 of the special provisions).

The time limit specified in the Special Provisions for the completion of work contemplated herein is considered
insufficient to permit completion of the work by the Contractor working a normal number of hours per day or week
on a single shift basis. It is expected that additional shifts will be required throughout the life of the contract to the
extent deemed necessary to ensure that the work will be completed within the time limit specified. (See Section 4 of
the Special Provisions).

The Special Provisions for Federal-aid projects (with and without DBE goals) have been revised to incorporate
changes made by new regulations governing the DBE Program (49 CFR Part 26).

Sections 2 and 5 incorporate the changes. Bidders should read these sections to become familiar with them.
Attention is directed to the following significant changes:

Section 2, "Disadvantaged Business Enterprise (DBE)" revises the counting of participation by DBE primes, and the
counting of trucking performed by DBE firms. The section also revises the information that must be submitted to
the Department in order to receive credit for trucking.

Section 2, "Submission of DBE Information" revises the information required to be submitted to the Department to
receive credit toward the DBE goal. It also revises the criteria to demonstrate good faith efforts.

Section 5, "Subcontractor and DBE Records" revises the information required to be reported at the end of the
project, and information related to trucking that must be submitted throughout the project.

Section 5, "DBE Certification Status™ adds new reporting requirements related to DBE certification.

Section 5, "Subcontracting™ describes the efforts that must be made in the event a DBE subcontractor is terminated
or fails to complete its work for any reason.

Section 5, "Prompt Progress Payment to Subcontractors" requires prompt payment to all subcontractors.

Section 5, "Prompt Payment of Withheld Funds to Subcontractors" requires the prompt payment of retention to all
subcontractors.
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SPECIAL NOTICE

Caltrans is conducting a pilot program in cooperation with Surety 2000, to test electronic bond verification systems. The
purpose of the pilot program is to test the use of Surety 2000 for verifying a bidder's bond electronically.

Surety 2000 is an Internet-based surety verification and security system, developed by the surety industry. Surety agents
may contact Surety 2000 at 1-800-660-3263.

Bidders are encouraged to participate in the pilot program. To participate, the bidder is asked to provide the
"Authorization Code" provided by Surety 2000, on a separate sheet, together with the standard bidder's bond required by the
specifications. The bidder's surety agent may obtain the "Authorization Code" from Surety 2000.

The Department will use the "Authorization Code™ to access the Surety 2000 database, and independently verify the
actual bidder's bond and document the functioning of the Surety 2000 system.

"Authorization Codes" will be used only to verify bidder's bonds, and only as part of the pilot program. The use of
"Authorization Codes" will not be accepted in lieu of the bidder's bond or other bidder's security required in the specifications
during the pilot study.

The function of the Surety 2000 system is to provide an easier way for Contractors to protect their bid security, and to
discourage fraud. This system is available to all California admitted sureties and surety agents.

The results of the pilot study will be tabulated, and at some time in the future, the Department may consider accepting
electronic bidder's bond verification in lieu of the bidder's bond specified.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below. The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the
project plans.

Al0A Abbreviations

Al10B Symbols

A20A Pavement Markers and Traffic Lines - Typical Details
A20B Pavement Markers and Traffic Lines - Typical Details
A20C Pavement Markers and Traffic Lines - Typical Details
A20D Pavement Markers and Traffic Lines - Typical Details
A24A Pavement Markings - Arrows

A24B Pavement Markings - Arrows

A24C Pavement Markings - Symbols and Numerals

A24D Pavement Markings - Words

A24E Pavement Markings - Words and Crosswalks

A35A Portland Cement Concrete Paving Details

AB2A Excavation and Backfill - Miscellaneous Details

A62B Limits of Payment for Excavation and Backfill - Bridge Surcharge and Wall
A62C Limits of Payment for Excavation and Backfill - Bridge
A62D Excavation and Backfill - Concrete Pipe Culverts

AB2E Excavation and Backfill - Cast-In-Place Reinforced Concrete Box and Arch Culverts
AT3A Object Markers

A73B Markers

AT73C Delineators, Channelizers and Barricades

RSP A76A Concrete Barrier Type 60

A76B Concrete Barrier Type 60

A76C Concrete Barrier Type 60E

AT6E Concrete Barrier Type 60G

RSP A77A Metal Beam Guard Railing - Wood Posts and Wood Blocks
RSP A77B Metal Beam Guard Railing - Standard Hardware

RSP A77D Guard Railing Typical Layouts

RSP A77E Guard Railing Typical Layouts

RSP A77F Metal Beam Guard Railing - Typical Embankment Widening for End Treatments
NSP A77FA Metal Beam Guard Railing - Typical Line Post Installations
RSP A77G Guard Railing End Anchor (Breakaway, Type B)

ATTH Guard Railing End Anchors - Breakaway Hardware

ATTI Barrier and Guard Railing End Anchors

RSP A77J Guard Railing Connections to Bridge Railings, Retaining Walls and Abutments
RSP A77K Guard Railing Connections to Bridge Sidewalks and Curbs
NSP A77L Guard Railing and Barrier Railing End Treatment

A85 Chain Link Fence

A86 Barbed Wire and Wire Mesh Fences

A87 Curbs, Dikes and Driveways

A88 Curb Ramp Details

D73 Drainage Inlets

D74C Drainage Inlet Details

RSP D77A Grate Details

D80 Cast-In-Place Reinforced Concrete Single Box Culvert

D81 Cast-In-Place Reinforced Concrete Double Box Culvert
D86A Box Culvert Warped Wingwalls

D86B Pipe Culvert Headwalls, Endwalls and Warped Wingwalls
D87A Overside Drains

Contract No. 07-1264A4
Viii



D89 Pipe Headwalls

D94A Metal and Plastic Flared End Sections

D97B Corrugated Metal Pipe - Coupling Details No. 2, Hat Band Coupler and Flange Details
D97C Corrugated Metal Pipe - Coupling Details No. 3, Helical and Universal Couplers
H1 Planting and Irrigation - Abbreviations

NSP T1A Temporary Crash Cushion, Sand Filled (Unidirectional)

NSP T1B Temporary Crash Cushion, Sand Filled (Bidirectional)

RSP T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)

T3 Temporary Railing (Type K)

RSP T4 Temporary Traffic Screen

RSP T7 Construction Project Information Signs

T11 Traffic Control System for Lane Closure On Multilane Conventional Highways
T12 Traffic Control System for Lane Closure On Multilane Conventional Highways
RSP T15 Traffic Control System for Moving Lane Closure On Multilane Highways
RSP T16 Traffic Control System for Moving Lane Closure On Multilane Highways
RSP T17 Traffic Control System for Moving Lane Closure On Two Lane Highways
BO-1 Bridge Details

BO-3 Bridge Details

BO-5 Bridge Details

B0-13 Bridge Details

RSP B3-1 Retaining Wall Type 1 - H = 1200 through 9100 mm

RSP B3-7 Retaining Wall Type 5

RSP B3-8 Retaining Wall Details No. 1

B3-9 Retaining Wall Details No. 2

B6-21 Joint Seals (Maximum Movement Rating = 50 mm)

B7-1 Box Girder Details

B7-6 Deck Drains - Types D-1 and D-2

B7-10 Utility Opening - Box Girder

B7-11 Utility Details

B8-5 Cast-In-Place Prestressed Girder Details

B11-7 Chain Link Railing

B11-47 Cable Railing

B11-53 Concrete Barrier Type 25

B11-54 Concrete Barrier Type 26

B14-3 Communication and Sprinkler Control Conduits (Conduit Less Than Size 103)
B14-4 Water Supply Line (Bridge) (Pipe Less Than NPS 4)

B14-5 Water Supply Line (Details) (Pipe Less Than NPS 4)

RS1 Roadside Signs - Typical Installation Details No. 1

RS2 Roadside Signs - Wood Post, Typical Installation Details No. 2

RS4 Roadside Signs - Typical Installation Details No. 4

S1 Overhead Signs-Truss - Instructions and Examples

S2 Overhead Signs-Truss - Single Post Type, Post Types Il through V1I

RSP S4 Overhead Signs-Truss - Single Post Type, Structural Frame Members

S6 Overhead Signs-Truss - Structural Frame Details

S7 Overhead Signs-Truss - Frame Juncture Details

RSP S8C Overhead Signs-Truss - Sign Mounting Details, Laminated Panel-Type A
S9 Overhead Signs - Walkway Details No. 1

S10 Overhead Signs - Walkway Details No. 2

RSP S11 Overhead Signs - Walkway Safety Railing Details

RSP S13 Overhead Signs-Truss - Pile Foundation

S15 Overhead Signs-Lightweight - Type A Connection Details

RSP S18B Overhead Signs-Lightweight - Light Fixture Mounting Details

S20A Overhead Signs-Lightweight - Post Details

S20B Overhead Signs-Lightweight - Foundation Details

ES-1A Signal, Lighting and Electrical Systems - Symbols and Abbreviations
ES-1B Signal, Lighting and Electrical Systems - Symbols and Abbreviations
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ES-2A Signal, Lighting and Electrical Systems - Service Equipment

ES-2C Signal, Lighting and Electrical Systems - Service Equipment Notes

ES-2E Signal, Lighting and Electrical Systems - Service Equipment and Typical Wiring Diagram,
Type B

ES-3A Signal, Lighting and Electrical Systems - Signal Heads and Mountings

ES-3B Signal, Lighting and Electrical Systems - Signal Heads and Mountings

ES-5A Signal, Lighting and Electrical Systems - Detectors

ES-5B Signal, Lighting and Electrical Systems - Detectors

ES-5C Signal, Lighting and Electrical Systems - Detectors

ES-5E Signal, Lighting and Electrical Systems - Detectors

ES-6B Lighting Standards - Types 15, 21 and 22

ES-6E Lighting Standards - Type 30 and 31, Base Plate Details

ES-6P Signal and Lighting Standards - Case 2 Arm Loading, Wind Velocity = 129 km/h, Arm
Length 6.1 mt0 9.1 m

ES-6Q Signal and Lighting Standards - Case 3 Arm Loading, Wind Velocity = 129 km/h, Arm

Length 6.1 mto 13.7m
RSP ES-6R Signal and Lighting Standards - Case 4 Arm Loading, Wind Velocity = 129 km/h, Arm
Length 7.6 mto 13.7 m

ES-6RA Signal and Lighting Standards - Case 5 Arm Loading, Wind Velocity = 129 km/h, Arm
Length 15.2 mto 16.8 m

ES-6S Signal and Lighting Standards - Details No. 1

ES-6T Signal and Lighting Standards - Details No. 2

ES-6TA Signal and Lighting Standards - Pole and Mast Arm Alternatives

ES-7A Signal, Lighting and Electrical Systems - Electrical Details, Structure Installations

ES-7B Signal, Lighting and Electrical Systems - Electrical Details, Structure Installations

ES-7C Signal, Lighting and Electrical Systems - Electrical Details, Structure Installations

ES-7E Signal, Lighting and Electrical Systems - Electrical Details, Structure Installations

ES-7F Signal, Lighting and Electrical Systems - Flush Soffit Luminaire Modification Details,
Structure Installations

ES-8 Signal, Lighting and Electrical Systems - Pull Box Details

ES-10 Signal, Lighting and Electrical Systems - Isolux Diagrams

ES-11 Signal, Lighting and Electrical Systems - Foundation Installations

ES-13 Signal, Lighting and Electrical Systems - Splicing Details

ES-14 Signal, Lighting and Electrical Systems - Wiring Details and Fuse Ratings

ES-29 Sign Illumination - Mercury Sign Illumination Equipment

ES-30 Sign Illumination - 915 mm Fluorescent Sign Illumination Equipment

ES-32A Sign Illumination - Sign lllumination Equipment

ES-32B Sign Illumination - Sign IHlumination Control

ES-33 Sign Illumination - Internally llluminated Street Name Sign

ES-34A Closed Circuit Television - Pole Details
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Federal Project with DBE Goals (12-01-99)
DEPARTMENT OF TRANSPORTATION

NOTICE TO CONTRACTORS

CONTRACT NO. 07-1264A4
07-LA,SBd-30-R10.6/R13.2, R11.7/R11.9,R0.0/R0.1,R0.0/R0.3

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN LOS ANGELES AND SAN BERNARDINO COUNTIES IN AND NEAR CLAREMONT
AND UPLAND FROM 0.1km EAST OF INDIAN HILL BOULEVARD TO 0.1km EAST OF SAN BERNARDINO
COUNTY LINE

will be received at the Department of Transportation, 3347 Michelson Drive, Suite 100, Irvine, CA 92612-1692, until
2 o'clock p.m. on July 27, 2000, at which time they will be publicly opened and read in Room C - 1116 at the same address.
Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN LOS ANGELES AND SAN BERNARDINO COUNTIES IN AND
NEAR CLAREMONT AND UPLAND FROM 0.1km EAST OF INDIAN HILL BOULEVARD TO 0.1km EAST OF
SAN BERNARDINO COUNTY LINE

General work description: Construct new freeway with bridges, drainage and retaining walls.

This project has a goal of 18 percent disadvantaged business enterprise (DBE) participation.
No prebid meeting is scheduled for this project.

THIS PROJECT IS SUBJECT TO THE "BUY AMERICA™" PROVISIONS OF THE SURFACE
TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL SURFACE
TRANSPORTATION EFFICIENCY ACT OF 1991

Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or a combination of Class C
licenses which constitutes a majority of the work.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,
Section 12990.

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490. Use FAX orders to expedite orders for project
plans, special provisions and proposal forms. FAX orders must include credit card charge number, card expiration date and
authorizing signature. Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated. Standard Specifications are available through the State of California, Department of Transportation,
Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA 95815, Telephone No. (916) 445-3520.

Cross sections for this project are not available.
The successful bidder shall furnish a payment bond and a performance bond.
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The Department of Transportation hereby notifies all bidders that it will affirmatively insure that in any contract entered
into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in
response to this invitation.

The U.S. Department of Transportation (DOT) provides a toll-free "hotline" service to report bid rigging activities. Bid
rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 p.m., eastern time, Telephone No.
1-800-424-9071. Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use
the "hotline" to report these activities. The "hotline" is part of the DOT's continuing effort to identify and investigate
highway construction contract fraud and abuse and is operated under the direction of the DOT Inspector General. All
information will be treated confidentially and caller anonymity will be respected.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the
work is to be done have been determined by the Director of the California Department of Industrial Relations. These wages
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov. The Federal minimum wage rates for this
project as predetermined by the United States Secretary of Labor are set forth in the books issued for bidding purposes
entitled "Proposal and Contract,”" and in copies of this book that may be examined at the offices described above where
project plans, special provisions, and proposal forms may be seen. Addenda to modify the Federal minimum wage rates, if
necessary, will be issued to holders of "Proposal and Contract” books. Future effective general prevailing wage rates which
have been predetermined and are on file with the California Department of Industrial Relations are referenced but not printed
in the general prevailing wage rates.

Attention is directed to the Federal minimum wage rate requirements in the books entitled "Proposal and Contract.” If
there is a difference between the minimum wage rates predetermined by the Secretary of Labor and the general prevailing
wage rates determined by the Director of the California Department of Industrial Relations for similar classifications of labor,
the Contractor and subcontractors shall pay not less than the higher wage rate. The Department will not accept lower State
wage rates not specifically included in the Federal minimum wage determinations. This includes "helper" (or other
classifications based on hours of experience) or any other classification not appearing in the Federal wage determinations.
Where Federal wage determinations do not contain the State wage rate determination otherwise available for use by the
Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum wage rate
which most closely approximates the duties of the employees in question.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering
Dated May 15, 2000

RRF/SD
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COPY OF ENGINEER'S ESTIMATE

(NOT TO BE USED FOR BIDDING PURPOSES)

07-1264A4
Item Item Code Item Unit of Measure | Estimated Quantity
1 018230 AIR POLLUTION CONTROL LS LUMP SUM
2 070010 PROGRESS SCHEDULE (CRITICAL PATH) LS LUMP SUM
3 071322 TEMPORARY FENCE (TYPE CL-1.8) M 2100
®)
4 018231 TEMPORARY FENCE (TYPE CL-1.8, SLATTED) M 800
®)
5 074019 PREPARE STORM WATER POLLUTION LS LUMP SUM
PREVENTION PLAN
6 074020 WATER POLLUTION CONTROL LS LUMP SUM
7 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM
®
8 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM
©)
9 120120 TYPE 11l BARRICADE EA 75
10 120149 TEMPORARY PAVEMENT MARKING (PAINT) M2 120
®)
11 120159 TEMPORARY TRAFFIC STRIPE (PAINT) M 6870
®)
12 120165 CHANNELIZER (SURFACE MOUNTED) EA 90
®)
13 120300 TEMPORARY PAVEMENT MARKER EA 520
®
14 129000 TEMPORARY RAILING (TYPE K) M 750
®
15 129100 TEMPORARY CRASH CUSHION MODULE EA 36
®)
16 018232 ABANDON MONITORING WELL EA 5
17 150305 OBLITERATE SURFACING M2 27 200
18 150604 REMOVE WOOD FENCE M 13
19 150608 REMOVE CHAIN LINK FENCE M 400
20 150717 REMOVE TRAFFIC STRIPE AND PAVEMENT M2 240

MARKING
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Item Item Code Item Unit of Measure | Estimated Quantity

21 150722 REMOVE PAVEMENT MARKER EA 150

22 150742 REMOVE ROADSIDE SIGN EA 2

23 150748 REMOVE ROADSIDE SIGN PANEL EA 3

24 150806 REMOVE PIPE M 150

25 150827 REMOVE CATCH BASIN EA 1

26 018233 REMOVE MASONRY BLOCK WALL M2 670

27 152322 RESET ROADSIDE SIGN (WOOD POST) EA 2

28 152372 RELOCATE CONCRETE BARRIER (TYPE K) M 7

29 152386 RELOCATE ROADSIDE SIGN-ONE POST EA 7

30 018398 ADJUST DRAINAGE FACILITY TO GRADE EA 7

31 152440 ADJUST MANHOLE TO GRADE EA 1

32 153153 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 490

(S) (45 MM MAXIMUM)

33 018234 REMOVE CONCRETE CURB, GUTTER AND M3 460
SIDEWALK

34 153220 REMOVE CONCRETE (CHANNEL) M3 460

35 153229 REMOVE CONCRETE BARRIER (TYPE K) M 170

36 156590 REMOVE CRASH CUSHION (SAND FILLED) EA 5

37 157551 BRIDGE REMOVAL, LOCATION A LS LUMP SUM

38 157552 BRIDGE REMOVAL, LOCATION B LS LUMP SUM

39 157553 BRIDGE REMOVAL, LOCATION C LS LUMP SUM

40 160101 CLEARING AND GRUBBING LS LUMP SUM
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Item Item Code Item Unit of Measure | Estimated Quantity

41 190101 ROADWAY EXCAVATION M3 1320 000

42 190151 CHANNEL EXCAVATION M3 580

43 192003 STRUCTURE EXCAVATION (BRIDGE) M3 8106

]

44 192007 STRUCTURE EXCAVATION (BRIDGE) (CHANNEL) | M3 3535

)

45 192037 STRUCTURE EXCAVATION (RETAINING WALL) M3 2100

46 018235 STRUCTURE EXCAVATION (CHANNEL) M3 4590

47 192049 STRUCTURE EXCAVATION (SOLDIER PILE WALL) | M3 2860

)

48 018236 SAND BEDDING (IN TRENCH) M3 940

49 193003 STRUCTURE BACKEFILL (BRIDGE) M3 6714

]

50 193008 STRUCTURE BACKEFILL (BRIDGE) (CHANNEL) M3 750

)

51 193013 STRUCTURE BACKFILL (RETAINING WALL) M3 1860

52 193017 STRUCTURE BACKFILL (CHANNEL) M3 13700

53 193029 STRUCTURE BACKFILL (SOLDIER PILE WALL) M3 740

)

54 193031 PERVIOUS BACKFILL MATERIAL (RETAINING M3 200
WALL)

55 193119 LEAN CONCRETE BACKFILL M3 816

]

56 197020 EARTH RETAINING STRUCTURE M2 471

)

57 018237 EMBANKMENT BELOW WATER LEVEL M3 33700

58 198200 SUBGRADE ENHANCEMENT FABRIC M2 13 200

59 200001 HIGHWAY PLANTING LS LUMP SUM

(©)

60 200114 ROCK BLANKET M2 660

®
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Item Item Code Item Unit of Measure | Estimated Quantity
61 203003 STRAW (EROSION CONTROL) TONN 50

(©)

62 203014 FIBER (EROSION CONTROL) KG 12 500
(©)]

63 203024 COMPOST (EROSION CONTROL) KG 54 000
(S)

64 203045 PURE LIVE SEED (EROSION CONTROL) KG 650
(S

65 203061 STABILIZING EMULSION (EROSION CONTROL) KG 3600
S

66 018238 ENDOMYCORRHIZAL INOCULUM KG 1300
(S) (EROSION CONTROL)

67 204099 PLANT ESTABLISHMENT WORK LS LUMP SUM
(©)

68 208000 IRRIGATION SYSTEM LS LUMP SUM
(©)]

69 208038 NPS 3 SUPPLY LINE (BRIDGE) M 110
(S-F)

70 208731 200 MM CORRUGATED HIGH DENSITY M 890
(S) POLYETHYLE NE PIPECONDUIT

71 250401 CLASS 4 AGGREGATE SUBBASE M3 2800
72 260201 CLASS 2 AGGREGATE BASE M3 6080
73 260301 CLASS 3 AGGREGATE BASE M3 30 800
74 280000 LEAN CONCRETE BASE M3 27 400
75 290301 CEMENT TREATED PERMEABLE BASE M3 7870
76 390145 REPLACE ASPHALT CONCRETE SURFACING M3 280

77 390152 ASPHALT CONCRETE TONN 22 500
78 393001 PAVEMENT REINFORCING FABRIC M2 13 300
79 394040 PLACE ASPHALT CONCRETE DIKE (TYPE A) M 5090
80 394048 PLACE ASPHALT CONCRETE DIKE (TYPE E) M 1450
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Item Item Code Item Unit of Measure | Estimated Quantity
81 401000 CONCRETE PAVEMENT M3 42 400
82 404092 SEAL PAVEMENT JOINT M 73 400
83 048224 FURNISH STEEL SOLDIER PILING (W360 X 101) M 3646
84 048225 915 MM DRILLED HOLE M 1824
(S

85 500001 PRESTRESSING CAST-IN-PLACE CONCRETE LS LUMP SUM
S

86 500050 TIEBACK ANCHOR EA 265
©)]

87 510051 STRUCTURAL CONCRETE, BRIDGE FOOTING M3 2475
)

88 510053 STRUCTURAL CONCRETE, BRIDGE M3 8988
)

89 510060 STRUCTURAL CONCRETE, RETAINING WALL M3 2105
]

90 018239 STRUCTURE CONCRETE (CHANNEL) M3 1080
)

91 510064 STRUCTURAL CONCRETE, BRIDGE FOOTING M3 867
() (CHANNEL)

92 510067 STRUCTURAL CONCRETE, BRIDGE (CHANNEL) M3 499
)

93 510086 STRUCTURAL CONCRETE, APPROACH SLAB M3 484
F (TYPE N)

94 510217 CLASS 3 CONCRETE M3 344
)

95 510410 CLASS 1 CONCRETE (STRUCTURE) M3 25

]

96 510413 CLASS 1 CONCRETE (BOX CULVERT) M3 12 959
)

97 510502 MINOR CONCRETE (MINOR STRUCTURE) M3 292
)

98 510520 MINOR CONCRETE (CONCRETE DRAIN) M3 126
)

99 511035 ARCHITECTURAL TREATMENT M2 190
)

100 018240 ARCHITECTURAL TREATMENT (RIVER COBBLE M2 60

F) FINISH)
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Item Item Code Item Unit of Measure | Estimated Quantity
101 018241 ARCHITECTURAL TREATMENT (SPLIT FACE M2 280
F VENEER)

102 018242 ARCHITECTURAL TREATMENT (CULTURED M2 200
F STONE VENEER)

103 511046 HEAVY BLAST TEXTURE M2 739
]

104 048226 COBBLESTONE TEXTURE M2 2323
)

105 518002 SOUND WALL (MASONRY BLOCK) M2 595
(S-F)

106 018243 SOUNDWALL (MASONRY BLOCK ON CHANNEL) M2 1850
(S-F)

107 518201 MASONRY BLOCK WALL M2 12.3
(S-F)

108 519128 JOINT SEAL ASSEMBLY (MR 100 MM) M 96

(©)]

109 519144 JOINT SEAL (MR 50 MM) M 106
(S)

110 520102 BAR REINFORCING STEEL (BRIDGE) KG 1633100
(S-F)

111 520103 BAR REINFORCING STEEL (RETAINING WALL) KG 206 149
(S-F)

112 520107 BAR REINFORCING STEEL (BOX CULVERT) KG 1 889 682
(S-F)

113 520112 BAR REINFORCING STEEL (BRIDGE) (CHANNEL) KG 85 500
(S-F)

114 018244 BAR REINFORCING STEEL (CHANNEL) KG 70 450
(S-F)

115 560203 FURNISH SIGN STRUCTURE (BRIDGE MOUNTED KG 1939
F) WITH WALKWAY)

116 560204 INSTALL SIGN STRUCTURE (BRIDGE MOUNTED KG 1939
(S-F) WITH WALKWAY)

117 560213 FURNISH SIGN STRUCTURE (LIGHTWEIGHT) KG 3310
)

118 560214 INSTALL SIGN STRUCTURE (LIGHTWEIGHT) KG 3310
(S-F)

119 560218 FURNISH SIGN STRUCTURE (TRUSS) KG 4620
)

120 560219 INSTALL SIGN STRUCTURE (TRUSS) KG 4620
(S-F)
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Item Item Code Item Unit of Measure | Estimated Quantity
121 561008 760 MM CAST-IN-DRILLED-HOLE CONCRETE PILE M 16
(S) (SIGN FOUNDATION)
122 562004 METAL (RAIL MOUNTED SIGN) KG 890
123 566011 ROADSIDE SIGN - ONE POST EA 57
124 566012 ROADSIDE SIGN - TWO POST EA 4
125 568017 INSTALL ROADSIDE SIGN PANEL ON EXISTING EA 3
POST
126 575004 TIMBER LAGGING M3 417
)
127 018245 600 MM HIGH DENSITY POLYETHYLENE PIPE M 900
128 650075 600 MM REINFORCED CONCRETE PIPE M 1930
129 650076 675 MM REINFORCED CONCRETE PIPE M 92
130 650077 750 MM REINFORCED CONCRETE PIPE M 700
131 650079 900 MM REINFORCED CONCRETE PIPE M 940
132 650081 1050 MM REINFORCED CONCRETE PIPE M 600
133 650084 1200 MM REINFORCED CONCRETE PIPE M 770
134 650476 600 MM REINFORCED CONCRETE PIPE (CLASS IV) (M 79
135 650481 900 MM REINFORCED CONCRETE PIPE (CLASS IV) (M 140
136 680933 200 MM PERFORATED PLASTIC PIPE M 480
UNDERDRAIN
137 018246 200 MM PLASTIC PIPE (UNSLOTTED) M 74
138 018247 100 MM PLASTIC PIPE (SLOTTED) M 5910
139 018248 100 MM PLASTIC PIPE (UNSLOTTED) M 350
140 048227 WELDED STEEL PIPE CASING (610 MM X 9.53 MM | M 431
(S) THICK)
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Item Item Code Item Unit of Measure | Estimated Quantity

141 048228 WELDED STEEL PIPE CASING (1375 MM X 9.53 MM | M 184
THICK)

142 705337 600 MM ALTERNATIVE FLARED END SECTION EA 6

143 705339 900 MM ALTERNATIVE FLARED END SECTION EA 1

144 705341 1200 MM ALTERNATIVE FLARED END SECTION EA 2

145 707244 900 MM PRECAST CONCRETE PIPE MANHOLE M 17

146 018249 MONITORING POINT EA 2

147 720000 ROCK SLOPE PROTECTION M3 16

148 048229 SLOPE PAVING (COBBLESTONE) M3 475

)

149 731501 MINOR CONCRETE (CURB) M 223

]

150 731517 MINOR CONCRETE (GUTTER) M 238

)

151 731627 MINOR CONCRETE (CURB, SIDEWALK AND CURB | M3 490
RAMP)

152 750001 MISCELLANEOUS IRON AND STEEL KG 22 671

(S-F)

153 750501 MISCELLANEOUS METAL (BRIDGE) KG 11 645

(S-F)

154 048230 CHAIN LINK FENCE (MODIFIED) M 415

(S-F)

155 800391 CHAIN LINK FENCE (TYPE CL-1.8) M 3610

(S)

156 800701 WOOD FENCE M 4

(S

157 802596 3.7 M CHAIN LINK GATE (TYPE CL-1.8) EA 2

S

158 802672 4.9 M CHAIN LINK GATE (TYPE CL-1.8) EA 3

(©)]

159 820107 DELINEATOR (CLASS 1) EA 120

(©)

160 820180 INSTALL MEDIAN MILEAGE PANEL EA 18

(©)]
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Item Item Code Item Unit of Measure | Estimated Quantity
161 832001 METAL BEAM GUARD RAILING M 500
(©)

162 833020 CHAIN LINK RAILING M 13
(©)]

163 833031 CHAIN LINK RAILING (TYPE 6) M 633
(S-F)

164 833128 CONCRETE BARRIER (TYPE 25 MODIFIED) M 210
)

165 833141 CONCRETE BARRIER (TYPE 26A) M 160
166 833142 CONCRETE BARRIER (TYPE 26 MODIFIED) M 593
)

167 833187 CONCRETE BARRIER (TYPE 27 MODIFIED) M 154
)

168 839521 CABLE RAILING M 1291
(S-F)

169 839525 CONNECT GUARD RAILING TO STRUCTURE EA 7

(S)

170 839528 BURIED POST ANCHOR EA 3

(S

171 839532 CABLE ANCHOR ASSEMBLY (BREAKAWAY, TYPE | EA 6

S B)

172 839565 TERMINAL SYSTEM (TYPE SRT) EA 7

©)]

173 839701 CONCRETE BARRIER (TYPE 60) M 2010
174 018250 CONCRETE BARRIER (TYPE 60W MODIFIED) M 660
175 839702 CONCRETE BARRIER (TYPE 60A) M 110
176 018251 CONCRETE BARRIER (TYPE 60E MODIFIED) M 39
177 839705 CONCRETE BARRIER (TYPE 60E ) M 240
178 839706 CONCRETE BARRIER (TYPE 60G) M 130
179 840515 THERMOPLASTIC PAVEMENT MARKING M2 410
(©)

180 018252 100 MM INVERTED THERMOPLASTIC STRIPE M 3570
(©)]
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Item Item Code Item Unit of Measure | Estimated Quantity
181 840561 100 MM INVERTED THERMOPLASTIC STRIPE M 37 400

(©)

182 840562 150 MM THERMOPLASTIC TRAFFIC STRIPE M 1680

(©)]

183 840563 200 MM THERMOPLASTIC TRAFFIC STRIPE M 1330

(S)

184 840564 200 MM THERMOPLASTIC TRAFFIC STRIPE M 90

S) (BROKEN 3.66 M - 0.92 M)

185 840570 100 MM THERMOPLASTIC TRAFFIC STRIPE M 950

(S) (BROKEN 10.98 M - 3.66 M)

186 018253 100 MM INVERTED THERMOPLASTIC STRIPE M 13500

S) (BROKEN 10.98 M-3.66 M)

187 840571 100 MM THERMOPLASTIC TRAFFIC STRIPE M 1670

(S) (BROKEN 5.18 M - 2.14 M)

188 018254 100 MM INVERTED THERMOPLASTIC STRIPE M 1200

(S) (BROKEN 5.18 M - 2.14 M)

189 840574 200 MM THERMOPLASTIC TRAFFIC STRIPE M 680

S) (BROKEN 10.98 M - 3.66 M)

190 850102 PAVEMENT MARKER (REFLECTIVE) EA 5070

(S

191 860251 SIGNAL AND LIGHTING LS LUMP SUM
(S) (LOCATION 1)

192 860252 SIGNAL AND LIGHTING LS LUMP SUM
(S) (LOCATION 2)

193 860460 LIGHTING AND SIGN ILLUMINATION LS LUMP SUM
(©)

194 018255 MODIFY IRRIGATION CONTROLLER ENCLOSURE (LS LUMP SUM
(S) CABINET

195 860703 INTERCONNECTION CONDUIT AND CABLE LS LUMP SUM
(S)

196 018266 LIGHTING (BRIDGE) LS LUMP SUM
(S

197 018256 SIZE 53 CONDUIT (IN SOIL) M 200

S

198 018257 SIZE 78CONDUIT (TYPE 1) (UNDER ROADWAY) M 140

(©)]

199 018258 SIZE 25 INNERDUCT M 17 700

(©)

200 018259 TWO SIZE 103CONDUITS (TYPE 1) (UNDER M 40

(S) ROADWAY)
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Item Item Code Item Unit of Measure | Estimated Quantity
201 018260 TWO SIZE 103 CONDUITS (IN ASPHALT) M 2370

(©)

202 018261 TRAFFIC MONITORING STATION (LOCATION LS LUMP SUM
(S) 2710)

203 018262 TRAFFIC MONITORING STATION (LOCATION LS LUMP SUM
S) 2711)

204 018263 AUTOMATIC VEHICLE CLASSIFICATION STATION | LS LUMP SUM
() (LOCATION F95)

205 018264 CLOSED CIRCUIT TELEVISION SYSTEM LS LUMP SUM
(S) (LOCATION FT704)

206 018265 CLOSED CIRCUIT TELEVISION SYSTEM LS LUMP SUM
() (LOCATION FT080)

207 861101 RAMP METERING SYSTEM (LOCATION 1) LS LUMP SUM
(©)

208 861102 RAMP METERING SYSTEM (LOCATION 2) LS LUMP SUM
(©)]

209 018359 VIDEO NODE (LOCATION FT066) LS LUMP SUM
(S)

210 018360 VIDEO NODE (LOCATION FT081) LS LUMP SUM
(S

211 018400 SIGNAL AND LIGHTING (REMOVAL) LS LUMP SUM
S

212 867014 12 SINGLEMODE FIBER OPTIC CABLE M 490

©)]

213 867015 24 SINGLEMODE FIBER OPTIC CABLE M 2290

(©)

214 867017 48 SINGLEMODE FIBER OPTIC CABLE M 4470

(©)]

215 867130 FIBER OPTIC SPLICE CLOSURE EA 12

(S)

216 869035 NO. 5 PULL BOX EA 4

(S

217 869039 COMMUNICATION PULL BOX EA 9

S

218 869047 SPLICE VAULT EA 6

(©)]

219 869075 SYSTEM TESTING AND DOCUMENTATION LS LUMP SUM
(©)

220 999990 MOBILIZATION LS LUMP SUM
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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISIONS

Annexed to Contract No. 07-1264A4

SECTION 1. SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1995, and the
Standard Plans dated July 1997, of the Department of Transportation insofar as the same may apply, and these special
provisions.

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications. Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended” is used in the special provisions, the indented text following
said term shall be considered an amendment to the Standard Specifications. In case of conflict between such amendments
and the Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and be used in lieu of the conflicting portions.

SECTION 2. PROPOSAL REQUIREMENTS AND CONDITIONS

2-1.01 GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the
preparation of the Proposal form and the submission of the bid.

The proposal shall set forth the unit prices, item totals, TOTAL BID (A), the number of working days bid for completion
of all the work, the product of the working days bid times the cost per day shown on the Engineer's Estimate (TOTAL
BID (B) ), and the "Total Basis for Comparison of Bids (A+B)," all in clearly legible figures, in the respective spaces
provided, and shall be signed by the bidder, who shall fill out all blanks in the proposal form as therein required.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors,” of the Standard Specifications, each proposal shall have listed therein the portion of work that will
be performed by each subcontractor listed.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal. The amount of the bidder's security required in
Section 2-1.07, "Proposal Guaranty" of the Standard Specifications shall be based on the "TOTAL BID (A)" set forth on the
proposal form.

Submit request for substitution of an "or equal” item, and the data substantiating the request to the Department of
Transportation, Construction Division Chief, 120 S. Spring Street, Room 232, Los Angeles, CA 90012, so that the request is
received by the Department by close of business on the fourth day, not including Saturdays, Sundays and legal holidays,
following bid opening.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal. Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in
the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR part 26 in the award and
administration of DOT-assisted contracts. Failure by the contractor to carry out these requirements is a material breach of
this contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate.
Each subcontract signed by the bidder must include this assurance.

2-1.015 FEDERAL LOBBYING RESTRICTIONS

Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any lower
tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a Federal agency or
Congress in connection with the awarding of any Federal-aid contract, the making of any Federal grant or loan, or the
entering into of any cooperative agreement.
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If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid contract,
the recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid
documents.

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency is included in
the Proposal. Standard Form - LLL, "Disclosure of Lobbying Activities," with instructions for completion of the Standard
Form is also included in the Proposal. Signing the Proposal shall constitute signature of the Certification.

The above-referenced certification and disclosure of lobbying activities shall be included in each subcontract and any
lower-tier contracts exceeding $100,000. All disclosure forms, but not certifications, shall be forwarded from tier to tier until
received by the Engineer.

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar
quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of the information
contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors. An event
that materially affects the accuracy of the information reported includes:

A. A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to
influence a covered Federal action; or

B. A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or,

C. A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered
Federal action.

2-1.02 DISADVANTAGED BUSINESS ENTERPRISE (DBE)

This project is subject to Part 26, Title 49, Code of Federal Regulations entitled "Participation by Disadvantaged
Business Enterprises in Department of Transportation Financial Assistance Programs.” The Regulations in their entirety are
incorporated herein by this reference.

Bidders shall be fully informed respecting the requirements of the Regulations and the Department's Disadvantaged
Business Enterprise (DBE) program developed pursuant to the Regulations; particular attention is directed to the following
matters:

A. A DBE must be a small business concern as defined pursuant to Section 3 of U.S. Small Business Act and relevant
regulations promulgated pursuant thereto.

B. A DBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
vendor of material or supplies, or as a trucking company.

C. A DBE bidder, not bidding as a joint venture with a non-DBE, will be required to document one or a combination of
the following:

1. The bidder will meet the goal by performing work with its own forces.

2. The bidder will meet the goal through work performed by DBE subcontractors, suppliers or trucking
companies.

3. The bidder, prior to bidding, made adequate good faith efforts to meet the goal.

D. A DBE joint venture partner must be responsible for specific contract items of work, or portions thereof.
Responsibility means actually performing, managing and supervising the work with its own forces. The DBE joint
venture partner must share in the capital contribution, control, management, risks and profits of the joint venture.
The DBE joint venturer must submit the joint venture agreement with the proposal or the DBE Information form
required in the Section entitled "Submission of DBE Information" of these special provisions.

E. A DBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct
element of the work and must carry out its responsibility by actually performing, managing and supervising the
work.

F. DBEs must be certified by either the California Department of Transportation, or by a participating State of
California or local agency which certifies in conformance with Title 49, Code of Federal Regulations, Part 26, as of
the date of bid opening. It is the Contractor's responsibility to verify that DBEs are certified. Listings of DBES
certified by the Department are available from the following sources:
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The Department's DBE Directory, which is published quarterly. This Directory may be obtained from the
Department of Transportation, Materiel Operations Branch, Publication Distribution Unit, 1900 Royal Oaks
Drive, Sacramento, California 95815, Telephone: (916) 445-3520.

The Department's Electronic Information Bulletin Board Service, which is accessible by modem and is updated
weekly. The Bulletin Board may be accessed by first contacting the Department's Business Enterprise Program
at Telephone: (916) 227-8937 and obtaining a user identification and password.

The Department's web site at http://www.dot.ca.gov/hg/bep/index.htm.

The organizations listed in the Section entitled "DBE Goal for this Project” of these special provisions.

Credit for materials or supplies purchased from DBEs will be as follows:

1.

If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the cost of the materials or
supplies will count toward the DBE goal. A DBE manufacturer is a firm that operates or maintains a factory or
establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the
contract and of the general character described by the specifications.

If the materials or supplies are purchased from a DBE regular dealer, 60 percent of the cost of the materials or
supplies will count toward the DBE goal. A DBE regular dealer is a firm that owns, operates, or maintains a
store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general
character described by the specifications and required under the contract are bought, kept in stock, and regularly
sold or leased to the public in the usual course of business. To be a DBE regular dealer, the firm must be an
established, regular business that engages, as its principal business and under its own name, in the purchase and
sale or lease of the products in question. A person may be a DBE regular dealer in such bulk items as
petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of
business as provided in this paragraph G.2. if the person both owns and operates distribution equipment for the
products. Any supplementing of regular dealers’ own distribution equipment shall be by a long-term lease
agreement and not on an ad hoc or contract-by-contract basis. Packagers, brokers, manufacturers'
representatives, or other persons who arrange or expedite transactions are not DBE regular dealers within the
meaning of this paragraph G.2.

Credit for materials or supplies purchased from a DBE which is neither a manufacturer nor a regular dealer will
be limited to the entire amount of fees or commissions charged for assistance in the procurement of the
materials and supplies, or fees or transportation charges for the delivery of materials or supplies required on a
job site, provided the fees are reasonable and not excessive as compared with fees charged for similar services.

Credit for DBE trucking companies will be as follows:

1.

The DBE must be responsible for the management and supervision of the entire trucking operation for which it
is responsible on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting
the DBE goal.

The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the
contract.

The DBE receives credit for the total value of the transportation services it provides on the contract using trucks
its owns, insures, and operates using drivers it employs.

The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE.
The DBE who leases trucks from another DBE receives credit for the total value of the transportation services
the lessee DBE provides on the contract.

The DBE may also lease trucks from a non-DBE firm, including an owner-operator. The DBE who leases
trucks from a non-DBE is entitled to credit only for the fee or commission it receives as a result of the lease
arrangement. The DBE does not receive credit for the total value of the transportation services provided by the
lessee, since these services are not provided by a DBE.

For the purposes of this paragraph H, a lease must indicate that the DBE has exclusive use of and control over
the truck. This does not preclude the leased truck from working for others during the term of the lease with the
consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck. Leased
trucks must display the name and identification number of the DBE.

Noncompliance by the Contractor with the requirements of the regulations constitutes a breach of this contract and
may result in termination of the contract or other appropriate remedy for a breach of this contract.
Bidders are encouraged to use services offered by financial institutions owned and controlled by DBEs.
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2-1.02A DBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disadvantaged Business Enterprise (DBE) participation for this
project:

Disadvantaged Business Enterprise (DBE): 18 percent

Bidders may use the services of the following firms to contact interested DBEs. These firms are available to assist DBEs
in preparing bids for subcontracting or supplying materials.

The following firms may be contacted for projects in the following locations:

Districts 04, 05 (except San Luis Obispo
and Santa Barbara Counties),
06 (except Kern County) and 10: Districts 08, 11 and 12:
Triaxial Management Services, Inc. Triaxial Management Services, Inc.
- Oakland - San Diego
2725 Congress Street,
1545 Willow Street, 1st Floor Suite 1-D
Oakland, CA 94607 San Diego, CA 92110
Telephone - (510) 286-1313 Telephone - (619) 543-5109
FAX No. - (510) 286-6792 FAX No. - (619) 543-5108
Districts 07 and 08;
in San Luis Obispo and Santa Barbara Counties
in District 05; and in Kern County in District 06: Districts 01, 02, 03 and 09:
Triaxial Management Services, Inc. Triaxial Management Services, Inc.
- Los Angeles - Sacramento
2594 Industry Way, Suite 101 930 Alhambra Blvd., #205
Lynwood, CA 90262 Sacramento, CA 95816
Telephone - (310) 537-6677 Telephone - (916) 553-4172
FAX No. - (310) 637-0128 FAX No. - (916) 553-4173

2-1.02B SUBMISSION OF DBE INFORMATION

The required DBE information shall be submitted on the "CALTRANS BIDDER - DBE INFORMATION" form
included in the Proposal. If the DBE information is not submitted with the bid, the DBE Information form shall be removed
from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DBEs and to select those portions of the work or
material needs consistent with the available DBEs to meet the goal for DBE participation or to provide information to
establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If DBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low bidder and
the third low bidder shall submit DBE information to the Department of Transportation, 1120 N Street, Room 0200, MS #26,
Sacramento, California 95814 so the information is received by the Department no later than 4:00 p.m. on the fourth day, not
including Saturdays, Sundays and legal holidays, following bid opening. DBE information sent by U.S. Postal Service
certified mail with return receipt and certificate of mailing and mailed on or before the third day, not including Saturdays,
Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth day following bid
opening. Failure to submit the required DBE information by the time specified will be grounds for finding the bid or
proposal nonresponsive. Other bidders need not submit DBE information unless requested to do so by the Department.

The bidder's DBE information shall establish that good faith efforts to meet the DBE goal have been made. To establish
good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good faith efforts
to meet the goal were made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DBE goal, their submittal
should also include their adequate good faith efforts information along with their DBE goal information to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The bidder's DBE information shall include the names, addresses and phone numbers of DBE firms that will participate,
with a complete description of work or supplies to be provided by each, the dollar value of each DBE transaction, and a
written confirmation from the DBE that it is participating in the contract. A copy of the DBE's quote will serve as written
confirmation that the DBE is participating in the contract. When 100 percent of a contract item of work is not to be
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performed or furnished by a DBE, a description of the exact portion of that work to be performed or furnished by that DBE
shall be included in the DBE information, including the planned location of that work. The work that a DBE prime
contractor has committed to performing with its own forces as well as the work that it has committed to be performed by
DBE subcontractors, suppliers and trucking companies will count toward the goal.

The information necessary to establish the bidder's adequate good faith efforts to meet the DBE goal should include:

A. The names and dates of each publication in which a request for DBE participation for this project was placed by the
bidder.

B. The names and dates of written notices sent to certified DBEs soliciting bids for this project and the dates and
methods used for following up initial solicitations to determine with certainty whether the DBEs were interested.

C. The items of work which the bidder made available to DBE firms, including, where appropriate, any breaking down
of the contract work items (including those items normally performed by the bidder with its own forces) into
economically feasible units to facilitate DBE participation. It is the bidder's responsibility to demonstrate that
sufficient work to meet the DBE goal was made available to DBE firms.

D. The names, addresses and phone numbers of rejected DBE firms, the firms selected for that work, and the reasons
for the bidder's choice.

E. Efforts made to assist interested DBEs in obtaining bonding, lines of credit or insurance, and any technical
assistance or information related to the plans, specifications and requirements for the work which was provided to
DBEs.

F. Efforts made to assist interested DBEs in obtaining necessary equipment, supplies, materials, or related assistance or
services, excluding supplies and equipment the DBE subcontractor purchases or leases from the prime contractor or
its affiliate.

G. The names of agencies contacted to provide assistance in contacting, recruiting and using DBE firms.

H. Any additional data to support a demonstration of good faith efforts.

SECTION 3. AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract,” of the Standard
Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the
requirements prescribed and who has met the goal for DBE participation or has demonstrated, to the satisfaction of the
Department, adequate good faith efforts to do so. Meeting the goal for DBE participation or demonstrating, to the
satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

The bidder shall bid the number of working days for it to complete this contract. Bids in which the number of working
days bid for completion of all the work exceed 525 days will be considered non-responsive and will be rejected.

All bids will be compared on the basis of the Engineer's Estimate of the quantities of work to be done (TOTAL
BID (A)), plus the product of the number of working days bid for completion of all the work and the cost per day shown on
the Engineer's Estimate (TOTAL BID (B)).

The apparent lowest bid will be determined on the basis of the "Total Basis for Comparison of Bids (A + B)" set forth in
the Engineer's Estimate. The contract price for the awarded contract will be the "TOTAL BID (A)" set forth in the proposal.

The contract shall be signed by the successful bidder and shall be received with contract bonds by the Office of Office
Engineer within 4 days, not including Saturdays, Sundays and legal holidays, after the contract has been awarded. Failure to
do so shall be just cause for forfeiture of the proposal guaranty.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder. The
purpose of the form is to facilitate the collection of taxpayer identification data. The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds. For the purposes of the form, vendor
shall be deemed to mean the successful bidder. The form is not to be completed for subcontractors or suppliers. Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 31
percent of payments due the contractor and penalties of up to $20,000. This retention of payments for failure to complete the
"Payee Data Record" form is in addition to any other retention of payments due the Contractor.

It is expected that within 2 days, not including Saturdays, Sundays and legal holidays, of return of the executed contract
and bonds, the Department will notify the successful bidder of either approval of the contract by the Attorney General or the
attorney appointed and authorized to represent the Department of Transportation, or disapproval of the submittal.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," in Section 8-1.06, "Time of Completion,"
and in Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.

The 72 hours advance notice before beginning work as referred to in Section 8-1.03, "Beginning of Work,” is changed to
24 hours advance notice for this project.
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A working day is defined as any day except Sundays and legal holidays for this project. Hours of work within the
project limits shall be limited from 7:00 a.m. to 6:00 p.m., Mondays through Friday and from 8:00 a.m. to 5:00 p.m.,
Saturdays. The second through the fourth paragraphs, inclusive, of Section 8-1.06, “Time of Completion,” shall not apply.
The number of working days bid to complete all the work shall include all non-working days (excluding Sundays and legal
holidays) and those due to inclement weather or conditions resulting immediately therefrom.

The total number of working days to complete all work in the contract shall be the number of working days bid
excluding working days when only plant establishment is to be performed.

Said work shall be diligently prosecuted to completion before the expiration of the number of working days bid,
beginning at 12:01 a.m. on the day after the day of contract award.

The Contractor shall pay to the State of California the sum of $35,000 per day, for each and every calendar day's delay in
finishing the work in excess of the number of working days bid.

Delays due to actions required by the Engineer performing normal inspection, testing and review duties shall be
considered as included in the number of working days bid for completion of the contract and no extensions of time will be
allowed for such actions in determining liquidated damages.

The time limit specified for the completion of the work contemplated herein is considered insufficient to permit
completion of the work by the Contractor working a normal number of hours per day or week on a single shift basis. Should
the Contractor fail to maintain the progress of the work in accordance with the "Progress Schedule" required in these special
provisions, additional shifts will be required to the extent deemed necessary to ensure that the progress conforms to the
abovementioned schedule and that the work will be completed within the time limit specified.

Full compensation for any additional costs occasioned by compliance with the provisions in this section shall be
considered as included in the prices paid for the various contract items of work and no additional compensation will be
allowed therefor.

No incentive payments will be paid nor will disincentive deductions be charged on this project.

SECTION 5. GENERAL

SECTION 5-1. MISCELLANEOUS

5-1.00 PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings
shall be submitted to:  Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street,
Sacramento, CA 95816, Telephone (916) 227-8252.

5-1.003 LABORATORY
Section 1-1.25, "Laboratory," of the Standard Specifications is amended to read:

1-1.25 Laboratory.—The Division of Materials Engineering and Testing Services and the Division of Structural
Foundations of the Department of Transportation, or established laboratories of the various Districts of the Department,
or other laboratories authorized by the Department to test materials and work involved in the contract. When a reference
is made in the specifications to the "Transportation Laboratory,” the reference shall mean the Division of Materials
Engineering and Testing Services and the Division of Structural Foundations, located at 5900 Folsom Boulevard,
Sacramento, CA 95819, Telephone (916) 227-7000.

5-1.005 CONTRACT BONDS

Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions.
The payment bond shall be in a sum not less than the following:

1. One hundred percent of the total amount payable by the terms of the contract when the total amount payable does
not equal or exceed five million dollars ($5,000,000).

2. Fifty percent of the total amount payable by the terms of the contract when the total amount payable is not less than
five million dollars ($5,000,000) and does not exceed ten million dollars ($10,000,000).

3. Twenty-five percent of the total amount payable by the terms of the contract when the total amount payable exceeds
ten million dollars ($10,000,000).

5-1.01 LABOR NONDISCRIMINATION
Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of
Regulations.
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NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM
(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause”, set forth in Section 7-1.01A(4), "Labor Nondiscrimination,"
of the Standard Specifications, which is applicable to all nonexempt state contracts and subcontracts, and to the "Standard
California Nondiscrimination Construction Contract Specifications™ set forth therein. The Specifications are applicable to all
nonexempt state construction contracts and subcontracts of $5000 or more.

5-1.02 LABOR CODE REQUIREMENTS
Section 7-1.01A(1), "Hours of Labor," of the Standard Specifications is amended to read:

7-1.01A(1) Hours of Labor.— Eight hours labor constitutes a legal day’s work. The Contractor or any
subcontractor under the Contractor shall forfeit, as a penalty to the State of California, $25 for each worker employed in
the execution of the contract by the respective Contractor or subcontractor for each calendar day during which that
worker is required or permitted to work more than 8 hours in any one calendar day and 40 hours in any one calendar
week in violation of the provisions of the Labor Code, and in particular, Section 1810 to Section 1815, thereof, inclusive,
except that work performed by employees of Contractors in excess of 8 hours per day, and 40 hours during any one
week, shall be permitted upon compensation for all hours worked in excess of 8 hours per day at not less than one and
one-half times the basic rate of pay, as provided in Section 1815 thereof.

Section 7-1.01A(2), "Prevailing Wage," of the Standard Specifications is amended to read:

7-1.01A(2) Prevailing Wage.— The Contractor and any subcontractor under the Contractor shall comply with
Labor Code Sections 1774 and 1775. Pursuant to Section 1775, the Contractor and any subcontractor under the
Contractor shall forfeit to the State or political subdivision on whose behalf the contract is made or awarded a penalty of
not more than fifty dollars ($50) for each calendar day, or portion thereof, for each worker paid less than the prevailing
rates as determined by the Director of Industrial Relations for the work or craft in which the worker is employed for any
public work done under the contract by the Contractor or by any subcontractor under the Contractor in violation of the
provisions of the Labor Code and in particular, Labor Code Sections 1770 to 1780, inclusive. The amount of this
forfeiture shall be determined by the Labor Commissioner and shall be based on consideration of the mistake,
inadvertence, or neglect of the Contractor or subcontractor in failing to pay the correct rate of prevailing wages, or the
previous record of the Contractor or subcontractor in meeting their respective prevailing wage obligations, or the willful
failure by the Contractor or subcontractor to pay the correct rates of prevailing wages. A mistake, inadvertence, or
neglect in failing to pay the correct rate of prevailing wages is not excusable if the Contractor or subcontractor had
knowledge of the obligations under the Labor Code. In addition to the penalty and pursuant to Labor Code Section
1775, the difference between the prevailing wage rates and the amount paid to each worker for each calendar day or
portion thereof for which each worker was paid less than the prevailing wage rate shall be paid to each worker by the
Contractor or subcontractor. If a worker employed by a subcontractor on a public works project is not paid the general
prevailing per diem wages by the subcontractor, the prime contractor of the project is not liable for the penalties
described above unless the prime contractor had knowledge of that failure of the subcontractor to pay the specified
prevailing rate of wages to those workers or unless the prime contractor fails to comply with all of the following
requirements:

1. The contract executed between the contractor and the subcontractor for the performance of work on the public
works project shall include a copy of the provisions of Sections 1771, 1775, 1776, 1777.5, 1813, and 1815 of
the Labor Code.

2. The contractor shall monitor the payment of the specified general prevailing rate of per diem wages by the
subcontractor to the employees, by periodic review of the certified payroll records of the subcontractor.

3. Upon becoming aware of the subcontractor's failure to pay the specified prevailing rate of wages to the
subcontractor's workers, the contractor shall diligently take corrective action to halt or rectify the failure,
including, but not limited to, retaining sufficient funds due the subcontractor for work performed on the public
works project.

4. Prior to making final payment to the subcontractor for work performed on the public works project, the
contractor shall obtain an affidavit signed under penalty of perjury from the subcontractor that the subcontractor
has paid the specified general prevailing rate of per diem wages to the subcontractor's employees on the public
works project and any amounts due pursuant to Section 1813 of the Labor Code.
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Pursuant to Section 1775 of the Labor Code, the Division of Labor Standards Enforcement shall notify the
Contractor on a public works project within 15 days of the receipt by the Division of Labor Standards Enforcement of a
complaint of the failure of a subcontractor on that public works project to pay workers the general prevailing rate of per
diem wages. If the Division of Labor Standards Enforcement determines that employees of a subcontractor were not
paid the general prevailing rate of per diem wages and if the Department did not retain sufficient money under the
contract to pay those employees the balance of wages owed under the general prevailing rate of per diem wages, the
contractor shall withhold an amount of moneys due the subcontractor sufficient to pay those employees the general
prevailing rate of per diem wages if requested by the Division of Labor Standards Enforcement. The Contractor shall
pay any money retained from and owed to a subcontractor upon receipt of notification by the Division of Labor
Standards Enforcement that the wage complaint has been resolved. If notice of the resolution of the wage complaint has
not been received by the Contractor within 180 days of the filing of a valid notice of completion or acceptance of the
public works project, whichever occurs later, the Contractor shall pay all moneys retained from the subcontractor to the
Department. These moneys shall be retained by the Department pending the final decision of an enforcement action.

Pursuant to the provisions of Section 1773 of the Labor Code, the Department has obtained the general prevailing
rate of wages (which rate includes employer payments for health and welfare, pension, vacation, travel time, and
subsistence pay as provided for in Section 1773.8 of the Labor Code, apprenticeship or other training programs
authorized by Section 3093 of the Labor Code, and similar purposes) applicable to the work to be done, for straight time,
overtime, Saturday, Sunday and holiday work. The holiday wage rate listed shall be applicable to all holidays
recognized in the collective bargaining agreement of the particular craft, classification or type of workmen concerned.
The general prevailing wage rates and any applicable changes to these wage rates are available at the Labor Compliance
Office at the offices of the District Director of Transportation for the district in which the work is situated. For work
situated in District 9, the wage rates are available at the Labor Compliance Office at the offices of the District Director of
Transportation for District 6, located at Fresno. General prevailing wage rates are also available from the California
Department of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov.

The wage rates determined by the Director of Industrial Relations for the project refer to expiration dates.
Prevailing wage determinations with a single asterisk after the expiration date are in effect on the date of advertisement
for bids and are good for the life of the contract. Prevailing wage determinations with double asterisks after the
expiration date indicate that the wage rate to be paid for work performed after this date has been determined. If work is
to extend past this date, the new rate shall be paid and incorporated in the contract. The Contractor shall contact the
Department of Industrial Relations as indicated in the wage rate determinations to obtain predetermined wage changes.

Pursuant to Section 1773.2 of the Labor Code, general prevailing wage rates shall be posted by the Contractor at a
prominent place at the site of the work.

Changes in general prevailing wage determinations which conform to Labor Code Section 1773.6 and Title 8
California Code of Regulations Section 16204 shall apply to the project when issued by the Director of Industrial
Relations at least 10 days prior to the date of the Notice to Contractors for the project.

The State will not recognize any claim for additional compensation because of the payment by the Contractor of any
wage rate in excess of the prevailing wage rate set forth in the contract. The possibility of wage increases is one of the
elements to be considered by the Contractor in determining the bid, and will not under any circumstances be considered
as the basis of a claim against the State on the contract.

7-1.01A(2)(a) Travel and Subsistence Payments.— Attention is directed to the requirements of Section
1773.8 of the Labor Code. The Contractor shall make travel and subsistence payments to each workman, needed to
execute the work, in accordance with the requirements in Labor Code Section 1773.8.

The first and second paragraphs of Section 7-1.01A(3), "Payroll Records,” of the Standard Specifications are amended to
read:

7-1.01A(3) Payroll Records.— Attention is directed to the provisions of Labor Code Section 1776, a portion of
which is quoted below. Regulations implementing Labor Code Section 1776 are located in Sections 16016 through
16019 and Sections 16207.10 through 16207.19 of Title 8, California Code of Regulations.

"1776. (a) Each contractor and subcontractor shall keep accurate payroll records, showing the name, address,
social security number, work classification, straight time and overtime hours worked each day and week, and the
actual per diem wages paid to each journeyman, apprentice, worker, or other employee employed by him or her in
connection with the public work. Each payroll record shall contain or be verified by a written declaration that it is
made under penalty of perjury, stating both of the following:
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(1) The information contained in the payroll record is true and correct.

(2) The employer has complied with the requirements of Sections 1771, 1811, and 1815 for any work
performed by his or her employees on the public works project.

"(b) The payroll records enumerated under subdivision (a) shall be certified and shall be available for inspection
at all reasonable hours at the principal office of the contractor on the following basis:

(1) A certified copy of an employee’s payroll record shall be made available for inspection or furnished to the
employee or his or her authorized representative on request.

(2) A certified copy of all payroll records enumerated in subdivision (a) shall be made available for inspection
or furnished upon request to a representative of the body awarding the contract, the Division of Labor Standards
Enforcement, and the Division of Apprenticeship Standards of the Department of Industrial Relations.

(3) A certified copy of all payroll records enumerated in subdivision (a) shall be made available upon request by
the public for inspection or for copies thereof. However, a request by the public shall be made through either the
body awarding the contract, the Division of Apprenticeship Standards, or the Division of Labor Standards
Enforcement. If the requested payroll records have not been provided pursuant to paragraph (2), the requesting
party shall, prior to being provided the records, reimburse the costs of preparation by the contractor, subcontractors,
and the entity through which the request was made. The public shall not be given access to the records at the
principal office of the contractor.

"(c) The certified payroll records shall be on forms provided by the Division of Labor Standards Enforcement or
shall contain the same information as the forms provided by the division.

"(d) A contractor or subcontractor shall file a certified copy of the records enumerated in subdivision (a) with
the entity that requested the records within 10 days after receipt of a written request.

"(e) Any copy of records made available for inspection as copies and furnished upon request to the public or
any public agency by the awarding body, the Division of Apprenticeship Standards, or the Division of Labor
Standards Enforcement shall be marked or obliterated in a manner so as to prevent disclosure of an individual's
name, address, and social security number. The name and address of the contractor awarded the contract or the
subcontractor performing the contract shall not be marked or obliterated.

"(f) The contractor shall inform the body awarding the contract of the location of the records enumerated under
subdivision (a), including the street address, city and county, and shall, within five working days, provide a notice of
a change of location and address.

"(g) The contractor or subcontractor shall have 10 days in which to comply subsequent to receipt of a written
notice requesting the records enumerated in subdivision (a). In the event that the contractor or subcontractor fails to
comply within the 10-day period, he or she shall, as a penalty to the state or political subdivision on whose behalf
the contract is made or awarded, forfeit twenty-five dollars ($25) for each calendar day, or portion thereof, for each
worker, until strict compliance is effectuated. Upon the request of the Division of Apprenticeship Standards or the
Division of Labor Standards Enforcement, these penalties shall be withheld from progress payments then due. A
contractor is not subject to a penalty assessment pursuant to this section due to the failure of a subcontractor to
comply with this section."

The penalties specified in subdivision (g) of Labor Code Section 1776 for noncompliance with the provisions of
Section 1776 may be deducted from any moneys due or which may become due to the Contractor.

5-1.023 INDEMNIFICATION AND INSURANCE

Section 7-1.12, "Responsibility for Damage," of the Standard Specifications is deleted. All references to Section 7-1.12
in the Contract documents shall be deemed to mean Sections 7-1.121, "Indemnification," and 7-1.122, "Insurance," as added
below.

The Standard Specifications is amended by adding the following Section 7-1.121, "Indemnification," and Section
7-1.122, "Insurance," before Section 7-1.125, "Legal Action Against the Department™:

7-1.121 Indemnification.—With the exception that this section shall in no event be construed to require
indemnification by the Contractor to a greater extent than permitted by law, the Contractor shall defend, indemnify and
save harmless the State, including its officers, directors, agents (excluding agents who are design professionals), and
employees, and each of them (Indemnitees), from any and all claims, demands, causes of action, damages, costs,
expenses, actual attorneys' fees, losses or liabilities, in law or in equity, of every kind and nature whatsoever (Claims),
arising out of or in connection with the Contractor's performance of this contract for:

A. Bodily injury including, but not limited to, bodily injury, sickness or disease, emotional injury or death to
persons, including, but not limited to, the public, any employees or agents of the Contractor, State, Department,
or any other contractor and;
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B. Damage to property of anyone including loss of use thereof;

caused or alleged to be caused in whole or in part by any negligent or otherwise legally actionable act or omission of
the Contractor or anyone directly or indirectly employed by the Contractor or anyone for whose acts the Contractor
may be liable.

Except as otherwise provided by law, the indemnification provisions above shall apply regardless of the existence or
degree of fault of Indemnitees. The Contractor, however, shall not be obligated to indemnify Indemnitees for Claims
arising from conduct delineated in Civil Code section 2782. Further, the Contractor's indemnity obligation shall not
extend to Claims to the extent they arise from any defective or substandard condition of the roadway which existed at or
prior to the time the Contractor commenced work, unless this condition has been changed by the work or the scope of the
work requires the Contractor to maintain existing Roadway facilities and the claim arises from the Contractor's failure to
maintain. The Contractor's indemnity obligation shall extend to Claims arising after the work is completed and accepted
only if these Claims are directly related to alleged acts or omissions of the Contractor which occurred during the course
of the work. No inspection by the Department, its employees or agents shall be deemed a waiver by the Department of
full compliance with the requirements of this section.

The Contractor's obligation to defend and indemnify shall not be excused because of the Contractor's inability to
evaluate liability or because the Contractor evaluates liability and determines that the Contractor is not liable to the
claimant. The Contractor will respond within 30 days to the tender of any claim for defense and indemnity by the State,
unless this time has been extended by the State. If the Contractor fails to accept or reject a tender of defense and
indemnity within 30 days, in addition to any other remedy authorized by law, so much of the money due the Contractor
under and by virtue of the contract as shall reasonably be considered necessary by the Department, may be retained by
the State until disposition has been made of the claim or suit for damages, or until the Contractor accepts or rejects the
tender of defense, whichever occurs first.

With respect to third party claims against the Contractor, the Contractor waives any and all rights of any type to
express or implied indemnity against the State, its directors, officers, employees, or agents (excluding agents who are
design professionals).

7-1.122 Insurance.—Insurance shall conform to the following requirements:

7-1.122A Casualty Insurance.—The Contractor shall, at the Contractor's expense, procure and maintain
insurance on all of its operations with companies acceptable to the Department as follows. All insurance shall be
kept in full force and effect from the beginning of the work through final acceptance by the State. In addition, the
Contractor shall maintain completed operations coverage with a carrier acceptable to the Department through the
expiration of the patent deficiency in construction statute of repose set forth in Section 337.1 of the Code of Civil
Procedure.

7-1.122A(1) Workers' Compensation and Employer's Liability Insurance.—Workers' Compensation
insurance shall be provided as specified in Section 7-1.01A(6), "Workers' Compensation." Employer's Liability
Insurance shall be provided in amounts not less than:

(a) $1 000 000 for each accident for bodily injury by accident.
(b) $1 000 000 policy limit for bodily injury by disease.
(c) $1 000 000 for each employee for bodily injury by disease.

If there is an exposure of injury to the Contractors' employees under the U.S. Longshoremen's and Harbor
Workers' Compensation Act, the Jones Act or under laws, regulations or statutes applicable to maritime
employees, coverage shall be included for such injuries or claims.

7-1.122A(2) Liability Insurance.—The Contractor shall carry General Liability and Umbrella or Excess
Liability Insurance covering all operations by or on behalf of the Contractor providing insurance for bodily
injury liability, and property damage liability for the limits of liability indicated below and including coverage
for:

(a) premises, operations and mobile equipment
(b) products and completed operations
(c) broad form property damage (including completed operations)
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(d) explosion, collapse and underground hazards
(e) personal injury
(f) contractual liability

7-1.122A(3) Liability Limits/Additional Insureds.—The limits of liability shall be at least:

(a) $1 000 000 for each occurrence (combined single limit for bodily injury and property damage).

(b) $2 000 000 aggregate for products-completed operations.

(c) $2 000 000 general aggregate. This general aggregate limit shall apply separately to the Contractor's
work under this Agreement.

(d) $5 000 000 umbrella or excess liability. For projects over $25 000 000 only, an additional
$10 000 000 umbrella or excess liability (for a total of $15 000 000). Umbrella or excess policy shall
include products liability completed operations coverage and may be subject to $5 000 000 or
$15 000 000 aggregate limits. Further, the umbrella or excess policy shall contain a clause stating that
it takes effect (drops down) in the event the primary limits are impaired or exhausted.

The State and the Department, including their officers, directors, agents (excluding agents who are design
professionals), and State employees, shall be named as additional insureds under the General Liability and Umbrella
Liability Policies with respect to liability arising out of or connected with work or operations performed by or on
behalf of the Contractor under this contract. Coverage for such additional insureds shall not extend to liability:

(1) arising from any defective or substandard condition of the Roadway which existed at or prior to the time
the Contractor commenced work, unless such condition has been changed by the work or the scope of the
work requires the Contractor to maintain existing Roadway facilities and the claim arises from the
Contractor's failure to maintain; or

(2) for claims occurring after the work is completed and accepted unless these claims are directly related to
alleged acts or omissions of the Contractor which occurred during the course of the work; or

(3) to the extent prohibited by Section 11580.04 of the Insurance Code.

The policy shall stipulate that the insurance afforded the additional insureds shall apply as primary insurance.
Any other insurance or self insurance maintained by the Department or State will be excess only and shall not be
called upon to contribute with this insurance. Such additional insured coverage shall be provided by a policy
provision or by an endorsement providing coverage at least as broad as Additional Insured (Form B) endorsement
form CG 2010, as published by the Insurance Services Office (1SO).

7-1.122B Automobile Liability Insurance.—The Contractor shall carry automobile liability insurance, including
coverage for all owned, hired and non-owned automobiles. The primary limits of liability shall be not less than
$1 000 000 combined single limit each accident for bodily injury and property damage. The umbrella or excess liability
coverage required under Section 7-1.122A(3), "Liability Limits/Additional Insureds,” shall also apply to automobile
liability.

7-1.122C Policy Forms, Endorsements and Certificates.—The Contractor's General Liability Insurance shall be
provided under Commercial General Liability policy form no. CG0001 as published by the Insurance Services Office
(1SO) or under a policy form at least as broad as policy form no. CG0001.

Evidence of insurance in a form acceptable to the Department, including the required “additional insured"
endorsements, shall be furnished by the Contractor to the Department at or prior to the pre-construction conference. The
evidence of insurance shall provide that there will be no cancellation, lapse, or reduction of coverage without thirty (30)
days' prior written notice to the Department. Certificates of Insurance, as evidence of required insurance, for the General
Liability, Auto Liability and Umbrella-Excess Liability policies shall set forth deductible amounts applicable to each
policy and all exclusions which are added by endorsement to each policy. The Department may expressly allow
deductible clauses, which it does not consider excessive, overly broad, or harmful to the interests of the State. Standard
ISO form CG 0001 or similar exclusions will be allowed provided they are not inconsistent with the requirements of this
section. Allowance of any additional exclusions is at the discretion of the Department. Regardless of the allowance of
exclusions or deductions by the Department, the Contractor shall be responsible for any deductible amount and shall
warrant that the coverage provided to the Department is consistent with the requirements of this section.
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7-1.122D Enforcement.—The Department may take any steps as are necessary to assure Contractor's compliance
with its obligations. Should any insurance policy lapse or be canceled during the contract period the Contractor shall,
within thirty (30) days prior to the effective expiration or cancellation date, furnish the Department with evidence of
renewal or replacement of the policy. Failure to continuously maintain insurance coverage as herein provided is a
material breach of contract. In the event the Contractor fails to maintain any insurance coverage required, the
Department may, but is not required to, maintain this coverage and charge the expense to the Contractor or terminate this
Agreement. The required insurance shall be subject to the approval of Department, but any acceptance of insurance
certificates by the Department shall in no way limit or relieve the Contractor of the Contractor's duties and
responsibilities under the Contract to indemnify, defend and hold harmless the State, its officers, agents, and employees.
Insurance coverage in the minimum amounts set forth herein shall not be construed to relieve the Contractor for liability
in excess of such coverage, nor shall it preclude the State from taking other actions as is available to it under any other
provision of the contract or law. Failure of the Department to enforce in a timely manner any of the provisions of this
section shall not act as a waiver to enforcement of any of these provisions at a later date.

7-1.122E Self-Insurance.—Self-insurance programs and self-insured retentions in insurance policies are subject to
separate annual review and approval by the State of evidence of the Contractor's financial capacity to respond.
Additionally, self-insurance programs or retentions must provide the State with at least the same protection from liability
and defense of suits as would be afforded by first-dollar insurance.

7-1.122F Miscellaneous.—Nothing contained in the Contract is intended to make the public or any member thereof
a third party beneficiary of the Insurance or Indemnity provisions of these Standard Specifications, nor is any term,
condition or other provision of the Contract intended to establish a standard of care owed to the public or any member
thereof.

5-1.025 ARBITRATION
The last paragraph in Section 9-1.10, "Arbitration,” of the Standard Specifications, is amended to read:

Avrbitration shall be initiated by a Complaint in Arbitration made in compliance with the requirements of those
regulations. A Complaint in Arbitration by the Contractor shall be made not later than 90 days after the date of service
in person or by mail on the Contractor of the final written decision by the Department on the claim.

5-1.03 PAYMENT OF WITHHELD FUNDS

Section 9-1.065, "Payment of Withheld Funds," of the Standard Specifications, is amended by adding the following after
the third paragraph:

Alternatively, and subject to the approval of the Department, the payment of retentions earned may be deposited
directly with a person licensed under Division 6 (commencing with Section 17000) of the Financial Code as the escrow
agent. Upon written request of an escrow agent that has not been approved by the Department under subdivision (c) of
Section 10263 of the Public Contract Code, the Department will provide written notice to that escrow agent within 10
business days of receipt of the request indicating the reason or reasons for not approving that escrow agent. The
payments will be deposited in a trust account with a Federally chartered bank or savings association within 24 hours of
receipt by the escrow agent. The Contractor shall not place any retentions with the escrow agent in excess of the
coverage provided to that escrow agent pursuant to subdivision (b) of Section 17314 of the Financial Code. In all
respects not inconsistent with subdivision (c) of Section 10263 of the Public Contract Code, the remaining provisions of
Section 10263 of the Public Contract Code shall apply to escrow agents acting pursuant to subdivision (c) of Section
10263 of the Public Contract Code.

5-1.04 INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments and
claim payments as follows:

1. Unpaid progress payments, payment after acceptance and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.

2. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following the
receipt of a properly submitted and undisputed extra work bill. To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in accordance with the requirements of Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications. An undisputed extra work bill
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not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

3. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments and extra work
payments shall be 10 percent per annum.

4. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum. Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.

5-1.05 PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09,
"Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle,
or storage area when the following conditions exist:

(1) Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

(a) Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

(b) Excavations less than 0.3-m deep.

(c) Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in
diameter.

(d) Excavations parallel to the lane for the purpose of pavement widening or reconstruction.

(e) Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).

(f) Excavations protected by existing barrier or railing.

(2) Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

(3) Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the
edge of the traffic lane open to public traffic. The temporary railing shall be installed on a skew toward the edge of the traffic
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane. If the 4.6-m
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications. Temporary railing (Type K), conforming to the details shown on 1995 Standard Plan T3 or 1992
Standard Plan T3, may be used. Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988
Standard Plan B11-30 may be used, provided the fabrication date is printed on the required Certificate of Compliance.

The fourteenth paragraph of Section 12-3.08, "Temporary Railing (Type K)," of the Standard Specifications is amended
to read:

Each rail unit placed within 3 m of a traffic lane shall have a reflector installed on top of the rail as directed by the
Engineer. A Type P marker panel shall also be installed at each end of railing installed adjacent to a two-lane, two-way
highway and at the end facing traffic of railing installed adjacent to a one-way roadbed. If the railing is placed on a
skew, the marker shall be installed at the end of the skew nearest the traveled way. Type P marker panels shall conform
to the provisions in Section 82, "Markers and Delineators," except that the Contractor shall furnish the marker panels.
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Reflectors on temporary railing (Type K) shall conform to the provisions in "Approved Traffic Products” of these special
provisions.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these
special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach speed of public traffic (Posted Limit) Work Areas
(Kilometers Per Hour)
Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing
or barrier.

When traffic cones or delineators are used to delineate a temporary edge of traffic lane, the line of cones or delineators
shall be considered to be the edge of traffic lane, however, the Contractor shall not reduce the width of an existing lane to less
than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way. The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.

Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing
temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.

5-1.06 SURFACE MINING AND RECLAMATION ACT

Attention is directed to the Surface Mining and Reclamation Act of 1975, commencing in Public Resources Code,
Mining and Geology, Section 2710, which establishes regulations pertinent to surface mining operations.

Material from mining operations furnished for this project shall only come from permitted sites in compliance with the
Surface Mining and Reclamation Act of 1975.

The requirements of this section shall apply to all materials furnished for the project, except for acquisition of materials
in conformance with Section 4-1.05, "Use of Materials Found on the Work," of the Standard Specifications.

5-1.07 REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe, and shall immediately cease
work in the affected area and report the condition to the Engineer in writing.

In accordance with Section 25914.1 of the Health and Safety Code, all such removal of asbestos or hazardous substances
including any exploratory work to identify and determine the extent of the ashestos or hazardous substance will be performed
by separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and
the Contractor will be compensated for the delay as provided in Section 8-1.09, "Right of Way Delays," of the Standard
Specifications.

5-1.08 YEAR 2000 COMPLIANCE

This contract is subject to Year 2000 Compliance for automated devices in the State of California. Year 2000
compliance is defined as follows:

Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have
or create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999. The year 2000 is
recognized and processed as a leap year. The product must also operate accurately in the manner in which it was
intended for date operation without requiring manual intervention.
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The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in accordance with the
provisions of Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished
for the project.

5-1.085 BUY AMERICA REQUIREMENTS

Attention is directed to the "Buy America" requirements of the Surface Transportation Assistance Act of 1982 (Section
165) and the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) Sections 1041(a) and 1048(a), and the
regulations adopted pursuant thereto. In accordance with the law and regulations, all manufacturing processes for steel and
iron materials furnished for incorporation into the work on this project shall occur in the United States; with the exception
that pig iron and processed, pelletized and reduced iron ore manufactured outside of the United States may be used in the
domestic manufacturing process for such steel and iron materials. The application of coatings, such as epoxy coating,
galvanizing, painting and any other coating that protects or enhances the value of steel or iron materials shall be considered a
manufacturing process subject to the "Buy America" requirements.

A Certificate of Compliance, conforming to the provisions in Section 6-1.07, "Certificates of Compliance,” of the
Standard Specifications, shall be furnished for steel and iron materials. The certificates, in addition to certifying that the
materials comply with the specifications, shall also specifically certify that all manufacturing processes for the materials
occurred in the United States, except for the above exceptions.

The requirements imposed by the law and regulations do not prevent a minimal use of foreign steel and iron materials if
the total combined cost of the materials used does not exceed one-tenth of one percent (0.1%) of the total contract cost or
$2500, whichever is greater. The Contractor shall furnish the Engineer acceptable documentation of the quantity and value
of any foreign steel and iron prior to incorporating the materials into the work.

5-1.09 SUBCONTRACTOR AND DBE RECORDS

The Contractor shall maintain records showing the name and business address of each first-tier subcontractor. The
records shall also show the name and business address of every DBE subcontractor, DBE vendor of materials and DBE
trucking company, regardless of tier. The records shall show the date of payment and the total dollar figure paid to all of
these firms. DBE prime contractors shall also show the date of work performed by their own forces along with the
corresponding dollar value of the work.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (F) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer. The form shall
be furnished to the Engineer within 90 days from the date of contract acceptance. $10,000 will be withheld from payment
until the Form CEM-2402 (F) is submitted. The amount will be returned to the Contractor when a satisfactory Form CEM-
2402 (F) is submitted.

Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the amount paid
to DBE trucking companies listed in the Contractor's DBE information. This monthly documentation shall indicate the
portion of the revenue paid to DBE trucking companies which is claimed toward DBE participation. The Contractor shall
also obtain and submit documentation to the Engineer showing the amount paid by DBE trucking companies to all firms,
including owner-operators, for the leasing of trucks. The DBE who leases trucks from a non-DBE is entitled to credit only
for the fee or commission it receives as a result of the lease arrangement. The records must confirm that the amount of credit
claimed toward DBE participation conforms with Section 2-1.02, "Disadvantaged Business Enterprise," of these special
provisions.

The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, owner's name,
California Highway Patrol CA number, and if applicable, the DBE certification number of the owner of the truck for all
trucks used during that month for which DBE participation will be claimed. This documentation shall be submitted on Form
CEM-2404 (F).

5-1.093 DBE CERTIFICATION STATUS

If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the
Contractor in writing with the date of decertification. If a subcontractor becomes a certified DBE during the life of the
project, the subcontractor shall notify the Contractor in writing with the date of certification. The Contractor shall furnish the
written documentation to the Engineer.

Upon completion of the contract, Form CEM-2403 (F) indicating the DBE's existing certification status shall be signed
and certified correct by the Contractor. The certified form shall be furnished to the Engineer within 90 days from the date of
contract acceptance.
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5-1.095 PERFORMANCE OF DBE SUBCONTRACTORS AND SUPPLIERS

The DBEs listed by the Contractor in response to the provisions in Section 2-1.02B, "Submission of DBE Information,"
and Section 3, "Award and Execution of Contract,” of these special provisions, which are determined by the Department to
be certified DBEs, shall perform the work and supply the materials for which they are listed, unless the Contractor has
received prior written authorization to perform the work with other forces or to obtain the materials from other sources.

Authorization to use other forces or sources of materials may be requested for the following reasons:

A. The listed DBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when such written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of such subcontractor's or supplier's written bid, is presented by the Contractor.

B. The listed DBE becomes bankrupt or insolvent.

C. The listed DBE fails or refuses to perform the subcontract or furnish the listed materials.

D. The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DBE subcontractor
fails or refuses to meet the bond requirements of the Contractor.

E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance

with the plans and specifications, or the subcontractor is substantially delaying or disrupting the progress of the
work.
F. It would be in the best interest of the State.

The Contractor shall not be entitled to any payment for such work or material unless it is performed or supplied by the
listed DBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5-1.097 SUBCONTRACTING

Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, and Section 2,
"Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract," of these special provisions.
Section 8-1.01 of the Standard Specifications is amended by adding the following before the sixth paragraph:

Pursuant to the provisions of Section 6109 of the Public Contract Code, the Contractor shall not perform work on a
public works project with a subcontractor who is ineligible to perform work on the public works project pursuant to
Section 1777.1 or 1777.7 of the Labor Code.

Pursuant to the provisions of Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list
of contractors ineligible to perform work as a subcontractor on a public works project. This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/dir/Labor_law/DLSE/Debar.html.

The provisions in the third paragraph of Section 8-1.01, "Subcontracting,”" of the Standard Specifications, that the
Contractor shall perform with the Contractor's own organization contract work amounting to not less than 50 percent of the
original contract price, is not changed by the Federal Aid requirement specified under "Required Contract Provisions Federal-
Aid Construction Contracts™ in Section 14 of these special provisions that the Contractor perform not less than 30 percent of
the original contract work with the Contractor's own organization.

Each subcontract and any lower tier subcontract that may in turn be made shall include the "Required Contract
Provisions Federal-Aid Construction Contracts™ in Section 14 of these special provisions. This requirement shall be enforced
as follows:

A. Noncompliance shall be corrected. Payment for subcontracted work involved will be withheld from progress
payments due, or to become due, until correction is made. Failure to comply may result in termination of the
contract.

The DBE information furnished under Section 2-1.02B, "Submission of DBE Information," of these special provisions is
in addition to the subcontractor information required to be furnished under Section 8-1.01, "Subcontracting," and Section
2-1.054, "Required Listing of Proposed Subcontractors,” of the Standard Specifications.

In conformance with the Federal DBE regulations Sections 26.53(f)(1) and 26.53(f)(2) Part 26, Title 49 CFR:

A. The Contractor shall not terminate for convenience a DBE subcontractor listed in response to Section 2-1.02B,
"Submission of DBE Information," and then perform that work with its own forces, or those of an affiliate without
the written consent of the Department, and
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B. If a DBE subcontractor is terminated or fails to complete its work for any reason, the Contractor will be required to
make good faith efforts to substitute another DBE subcontractor for the original DBE subcontractor, to the extent
needed to meet the contract goal.

The requirement in Section 2-1.02, "Disadvantaged Business Enterprise (DBE)," of these special provisions that DBEs
must be certified on the date bids are opened does not apply to DBE substitutions after award of the contract.

5-1.098 PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of
the Business and Professions Code concerning prompt payment to subcontractors.

5-1.099 PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS

The Contractor shall return all moneys withheld in retention from the subcontractor within 30 days after receiving
payment for work satisfactorily completed, even if the other contract work is not completed and has not been accepted in
conformance with Section 7-1.17, "Acceptance of Contract," of the Standard Specifications. This requirement shall not be
construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient subcontract
performance or noncompliance by a subcontractor.

5-1.10 PARTNERING

The State will promote the formation of a "Partnering” relationship with the Contractor in order to effectively complete
the contract to the benefit of both parties. The purpose of this relationship will be to maintain cooperative communication
and mutually resolve conflicts at the lowest possible management level.

The Contractor may request the formation of such a "Partnering” relationship by submitting a request in writing to the
Engineer after approval of the contract. If the Contractor's request for "Partnering™ is approved by the Engineer, scheduling
of a "Partnering" workshop, selecting the "Partnering™ facilitator and workshop site, and other administrative details shall be
as agreed to by both parties.

The costs involved in providing a facilitator and a workshop site will be borne equally by the State and the Contractor.
The Contractor shall pay all compensation for the wages and expenses of the facilitator, and of the expenses for obtaining the
workshop site. The State's share of such costs will be reimbursed to the Contractor in a change order written by the Engineer.
Markups will not be added. All other costs associated with the "Partnering” relationship will be borne separately by the party
incurring the costs.

The establishment of a "Partnering" relationship will not change or modify the terms and conditions of the contract and
will not relieve either party of the legal requirements of the contract.

5-1.11 DISPUTES REVIEW BOARD

To assist in the resolution of disputes or potential claims arising out of the work of this project, a Disputes Review
Board, hereinafter referred to as the "DRB", shall be established by the Engineer and Contractor cooperatively upon approval
of the contract. The DRB is intended to assist the contract administrative claims resolution process as set forth in the
provisions of Section 9-1.04, "Notice of Potential Claim," and Section 9-1.07B, "Final Payment and Claims," of the Standard
Specifications. The DRB shall not be considered to serve as a substitute for any requirements in the specifications in regard
to filing of potential claims. The requirements and procedures established in this special provision shall be considered as an
essential prerequisite to filing a claim, for arbitration or for litigation prior or subsequent to project completion.

The DRB shall be utilized when dispute or potential claim resolution at the job level is unsuccessful. The DRB shall
function until the day of acceptance of the contract, at which time the work of the DRB will cease except for completion of
unfinished dispute hearings and reports. After acceptance of the contract any disputes or potential claims that the Contractor
wants to pursue that have not been settled, shall be stated or restated, by the Contractor, in response to the Proposed Final
Estimate within the time limits provided in Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications.
The State will review those claims in accordance with Section 9-1.07B, of the Standard Specifications. Following the
completion of the State's administrative claims procedure, the Contractor may resort to arbitration as provided in Section
9-1.10, "Arbitration," of the Standard Specifications.

Disputes, as used in this section, shall include all differences of opinion, properly noticed as provided hereinafter,
between the State and Contractor on matters related to the work and other subjects considered by the State or Contractor, or
by both, to be of concern to the DRB on this project, except matters relating to Contractor, subcontractor or supplier claims
not actionable against the State as specified in these special provisions. Whenever the term "dispute” or "disputes" is used
herein, it shall be deemed to include potential claims as well as disputes.
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The DRB shall serve as an advisory body to assist in the resolution of disputes between the State and the Contractor,
hereinafter referred to as the "parties”. The DRB shall consider disputes referred to it, and furnish written reports containing
findings and recommendations pertaining to those disputes, to the parties to aid in resolution of the differences between them.
DRB findings and recommendations are not binding on the parties.

The DRB shall consist of one member selected by the State, one member selected by the Contractor, and a third member
selected by the first two members and approved by both the State and the Contractor. The third member shall act as DRB
Chairperson.

The first two DRB members shall select a third DRB member subject to the mutual approval of the parties, or may
mutually concur on a list of potentially acceptable third DRB members and submit the list to the parties for final selection
and approval of the third member. The goal in selection of the third member is to complement the professional experience of
the first two members, and to provide leadership for the DRB's activities.

No DRB member shall have prior direct involvement in this contract, and no member shall have a financial interest in
this contract or the parties thereto, within a period of 6 months prior to award of this contract, or during the contract, except
as follows:

1. Compensation for services on this DRB.

2. Ownership interest in a party or parties, documented by the prospective DRB member, that has been reviewed and
determined in writing by the State to be sufficiently insignificant to render the prospective member acceptable to the
State.

3. Service as a member of other Disputes Review Boards on other contracts.

4. Retirement payments or pensions received from a party that are not tied to, dependent on or affected by the net
worth of the party.

5. The above provisions apply to any party having a financial interest in this contract; including but not limited to
contractors, subcontractors, suppliers, consultants, and legal and business services.

DRB members shall be especially knowledgeable in the type of construction and contract documents potentially
anticipated by the contract, and shall discharge their responsibilities impartially and as an independent body considering the
facts and circumstances related to the matters under consideration, applicable laws and regulations, and the pertinent
provisions of the contract.

The State and the Contractor shall select their respective DRB members, in accordance with the terms and conditions of
the Disputes Review Board Agreement and these provisions, within 45 days of the approval of the contract. Each party shall
provide written notification to the other of the name of their selected DRB member along with the prospective member's
written disclosure statement.

Before their appointments are final, the first two prospective DRB members shall submit complete disclosure statements
to both the State and the Contractor. The statement shall include a resume of the prospective member's experience, together
with a declaration describing all past, present and anticipated or planned future relationships, including indirect relationships
through the prospective member's primary or full-time employer, to this project and with all parties involved in this
construction contract; including, but not limited to, any relevant subcontractors or suppliers to the parties, the parties'
principals or the parties' counsel. The DRB members shall also include a full disclosure of close professional or personal
relationships with all key members of all parties to the contract. Either the Contractor or the State may object to the others
nominee and that person will not be selected for the DRB. No reason need be given for the first objection. Objections to
subsequent nominees must be based on a specific breech or violation of nominee responsibilities under this specification. A
different person shall then be nominated within 14 Days. The third DRB member shall supply a full disclosure statement to
the first two DRB members and to the parties prior to appointment. Either party may reject any of the three prospective DRB
members who fail to fully comply with all required employment and financial disclosure conditions of DRB membership as
described in the Disputes Review Board Agreement and elsewhere herein. A copy of the Disputes Review Board Agreement
is included in this special provision.

The first duty of the State and Contractor selected members of the DRB is to select and recommend prospective third
member(s) to the parties for final selection and approval. The first two DRB members shall proceed with the selection of the
third DRB member immediately upon receiving written notification from the State of their selection, and shall provide their
recommendation simultaneously to the parties within 21 days of the notification.

An impasse shall be considered to have been reached if the parties are unable to approve a third member within 14 days
of receipt of the recommendation of the first two DRB members, or if the first two members are unable to agree upon a
recommendation within the 14 day time limit allowed in the preceding paragraph. In the event of an impasse in selection of
the third DRB member, the State and the Contractor shall each propose three candidates for the third position. The parties
shall select all candidates proposed under this paragraph from the current list of arbitrators certified by the Public Works
Contract Arbitration Committee created by Article 7.2 (commencing with Section 10245) of the State Contract Act. The first
two DRB members shall then select one of the 6 proposed candidates in a blind draw.
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The Contractor, the State, and all three members of the DRB shall complete and adhere to the Disputes Review Board
Agreement in administration of this DRB within 14 days of the parties’ concurrence in the selection of the third member.
The State authorizes the Engineer to execute and administer the terms of the Agreement. The person(s) designated by the
Contractor as authorized to execute Contract Change Orders shall be authorized to execute and administer the terms of this
agreement, or to delegate the authority in writing. The operation of the DRB shall be in conformance with the terms of the
Disputes Review Board Agreement.

The State and the Contractor shall bear the costs and expenses of the DRB equally. Each DRB board member shall be
compensated at an agreed rate of $1,000.00 per day if time spent per meeting, including all on-site time plus one hour of
travel time, is greater than four hours. Each DRB board member shall be compensated at an agreed rate of $600.00 per day if
time spent per meeting, including all on-site time plus one hour of travel time, is less than or equal to four hours. The agreed
rates shall be considered full compensation for on-site time, travel expenses, transportation, lodging, time for travel and
incidentals for each day, or portion thereof, that the DRB member is at an authorized DRB meeting. No additional
compensation will be made for time spent by DRB members in review and research activities outside the official DRB
meetings unless that time, (such as time spent evaluating and preparing recommendations on specific issues presented to the
DRB), has been specifically agreed to in advance by the State and Contractor. Time away from the project, that has been
specifically agreed to in advance by the parties, will be compensated at an agreed rate of $100.00 per hour. The agreed
amount of $100.00 per hour shall include all incidentals including any expenses for telephone, fax and computer services.
Members serving on more than one DRB, regardless of the number of meetings per day, shall not be paid more than the all
inclusive rate per day or rate per hour for an individual project. The State will provide, at no cost to the Contractor,
administrative services such as conference facilities and secretarial services to the DRB. These special provisions and the
Disputes Review Board Agreement state provisions for compensation and expenses of the DRB. All DRB members shall be
compensated at the same daily and hourly rate. The Contractor shall make direct payments to each DRB member for their
participation in authorized meetings and approved hourly rate charges from invoices submitted by each DRB member. The
State will reimburse the Contractor for its share of the costs. There will be no markups applied to any expenses connected
with the DRB, either by the DRB members or by the Contractor when requesting payment of the State's share of DRB
expenses.

Service of a DRB member may be terminated at any time with not less than 14 days notice as follows:

The State may terminate service of the State appointed member.

The Contractor may terminate service of the Contractor appointed member.

Upon the written recommendation of the State and Contractor members for the removal of the third member.
Upon resignation of a member.

NN

When a member of the DRB is replaced, the replacement member shall be appointed in the same manner as the replaced
member was appointed. The appointment of a replacement DRB member will begin promptly upon determination of the
need for replacement and shall be completed within 14 days. Changes in either of the DRB members chosen by the two
parties will not require re-selection of the third member, unless both parties agree to such re-selection in writing. The
Disputes Review Board Agreement shall be amended to reflect the change of a DRB member.

The following procedure shall be used for dispute resolution:

1. If the Contractor objects to any decision, act or order of the Engineer, the Contractor shall give written notice of
potential claim as specified in Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications, including
provision of applicable cost documentation; or file written protests or notices pursuant to Sections 4-1.03A,
"Procedure and Protest”, 8-1.06, "Time of Completion”, 8-1.07, "Liquidated Damages”, or 8-1.10, "Utility and
Non-Highway Facilities" of the Standard Specifications.

2. The Engineer will respond, in writing, to the Contractor's written protest or notice within 14 days of receipt of the
written protest or notice.

3. Within 14 days after receipt of the Engineer's written response, the Contractor shall, if the Contractor still objects,
file a written reply with the Engineer, stating clearly and in detail the basis of the objection.

4. Following the Contractor's objection to the Engineer's decision, the Contractor shall refer the dispute to the DRB if
the Contractor wishes to further pursue the objection to the Engineer’s decision. The Contractor shall make the
referral in writing to the DRB, simultaneously copied to the State, within 21 days after receipt of the written reply
from the Engineer. The written dispute referral shall describe the disputed matter in individual discrete segments so
that it will be clear to both parties and the DRB what discrete elements of the dispute have been resolved, and which
remain unresolved.

5. The Contractor, by failing to submit the written notice of referral of the matter to the DRB, within 21 days after
receipt of the State’s written reply, waives any future claims on the matter in contention.
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10.

11.

12.

13.

The Contractor and the State shall each be afforded an opportunity to be present and to be heard by the DRB, and to
offer evidence. Either party furnishing any written evidence or documentation to the DRB must furnish copies of
such information to the other party a minimum of 14 days prior to the date the DRB is scheduled to convene the
hearing for the dispute. Either party shall produce such additional evidence as the DRB may deem necessary to
reach an understanding and determination of the dispute. The party furnishing additional evidence shall furnish
copies of such additional evidence to the other party at the same time the evidence is provided to the DRB. The
DRB will not consider any evidence not furnished in accordance with the terms specified herein.

The DRB shall furnish a report, containing findings and recommendations as described in the Disputes Review
Board Agreement, in writing to both the State and the Contractor. The DRB shall complete its reports, including
minority opinion if any, and submit them to the parties within 30 days of the DRB hearing, except that time
extensions may be granted at the request of the DRB with the written concurrence of both parties. The report shall
include the facts and circumstances related to the matters under consideration, applicable laws and regulations, the
pertinent provisions of the Contract and the actual costs and time incurred as shown on the Contractor's cost
accounting records.

Within 30 days after receiving the DRB's report, both the State and the Contractor shall respond to the DRB in
writing signifying that the dispute is either resolved or remains unresolved. Failure to provide the written response
within the time specified, or a written rejection of the DRB's recommendation presented in the report by either party,
shall conclusively indicate that the party(s) failing to respond accepts the DRB recommendation. Immediately after
responses have been received by both parties, the DRB will provide copies of both responses to the parties
simultaneously. Either party may request clarification of elements of the DRB's report from the DRB prior to
responding to the report. The DRB will consider any clarification request only if submitted within 10 days of
receipt of the DRB's report, and if submitted simultaneously in writing to both the DRB and the other party. Each
party may submit only one request for clarification for any individual DRB report. The DRB shall respond, in
writing, to requests for clarification within 10 days of receipt of such requests.

The DRB's recommendations, stated in the DRB's reports, are not binding on either party. Either party may seek a
reconsideration of a recommendation of the DRB. The DRB shall only grant a reconsideration based upon
submission of new evidence and if the request is submitted within the 30 day time limit specified for response to the
DRB's written report. Each party may submit only one request for reconsideration regarding any individual DRB
recommendation.

If the State and the Contractor are able to resolve their dispute with the aid of the DRB's report, the State and
Contractor shall promptly accept and implement the recommendations of the DRB.

The State or the Contractor shall not call members who served on the DRB for this contract as witnesses in
arbitration proceedings which may arise from this contract, and all documents created by the DRB shall be
inadmissible as evidence in subsequent arbitration proceedings, except the DRB’s final written reports on each issue
brought before it..

The State and Contractor shall jointly indemnify and hold harmless the DRB members from and against all claims,
damages, losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the
findings and recommendations of the DRB.

The DRB members shall have no claim against the State or the Contractor, or both, from any claimed harm arising
out of the parties' evaluations of the DRB's report.

Disputes Involving Subcontractor Claims.—For purposes of this section, a “subcontractor claim" shall include any
claim by a subcontractor (including also any pass through claims by a lower tier subcontractor or supplier) against the
Contractor that is actionable by the Contractor against the Department which arises from the work, services, or materials
provided or to be provided in connection with the contract. If the Contractor determines to pursue a dispute against the
Department that includes a subcontractor claim, the dispute shall be processed and resolved in accordance with these special
provisions and in accordance with the following:

1.

2.

The Contractor shall identify clearly in all submissions pursuant to this section, that portion of the dispute that
involves a subcontractor claim or claims.
The Contractor shall include, as part of its submission pursuant to Step 4 above, a certification (False Claims Act
Certification) by the subcontractor's or supplier's officer, partner, or authorized representative with authority to bind
the subcontractor and with direct knowledge of the facts underlying the subcontractor claim. The Contractor also
shall submit a certification that the subcontractor claim is acknowledged and forwarded by the Contractor. The form
for these certifications are available from the Engineer.
At any DRB meeting on a dispute that includes one or more subcontractor claims, the Contractor shall require that
each subcontractor that is involved in the dispute have present an authorized representative with actual knowledge of
the facts underlying the subcontractor claim to assist in presenting the subcontractor claim and to answer questions
raised by the DRB members or the Department's representatives.
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Failure by the Contractor to declare a subcontractor claim on behalf of its subcontractor (including lower tier
subcontractors' and suppliers' pass through claims) at the time of submission of the Contractor's claims, as provided
hereunder, shall constitute a release of the Department by the Contractor on account of such subcontractor claim.
The Contractor shall include in all subcontracts under this contract that subcontractors and suppliers of any tier (a)
agree to submit subcontractor claims to the Contractor in a proper form and in sufficient time to allow processing by
the Contractor in accordance with the Dispute Review Board resolution specifications; (b) agree to be bound by the
terms of the Dispute Review Board provisions to the extent applicable to subcontractor claims; (c) agree that, to the
extent a subcontractor claim is involved, completion of all steps required under these Dispute Review Board special
provisions shall be a condition precedent to pursuit by the subcontractor of any other remedies permitted by law,
including without limitation of a lawsuit against the Contractor; and (d) agree that the existence of a dispute
resolution process for disputes involving subcontractor claims shall not be deemed to create any claim, right, or
cause of action by any subcontractor or supplier against the Department.

Notwithstanding the foregoing, this Dispute Review Board special provision shall not apply to, and the DRB shall not
have the authority to consider, any subcontractor claim between the subcontractor(s) or supplier(s) and the Contractor that is
not actionable by the Contractor against the Department.

A copy of the "Disputes Review Board Agreement” to be executed by the Contractor, State and the three DRB members
after approval of the contract follows:

DISPUTES REVIEW BOARD AGREEMENT

(Contract Identification)

Contract No.

THIS DISPUTES REVIEW BOARD AGREEMENT, hereinafter called "AGREEMENT"", made and entered into

this

day of , , between the State of California, acting through the California

Department of Transportation and the Director of Transportation, hereinafter called the "STATE";

hereinafter called the "CONTRACTOR"; and the Disputes Review Board,

hereinafter called the "DRB" consisting of the following members:

(Contractor Appointee)

(State Appointee)

and

(Third Person)

WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties”, are how engaged in the construction
on the State Highway project referenced above; and

WHEREAS the special provisions for the above referenced contract provides for the establishment and operation of the
DRB to assist in resolving disputes; and

WHEREAS, the DRB is composed of three members, one selected by the STATE, one selected by the CONTRACTOR,
and the third member selected by the other two members and approved by the parties;

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or attached
and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRB members hereto agree as follows:
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I
DESCRIPTION OF WORK

To assist in the resolution of disputes between the parties, the contract provides for the establishment and the operation
of the DRB. The intent of the DRB is to fairly and impartially consider disputes placed before it and provide written
recommendations for resolution of these disputes to both parties. The members of this DRB shall perform the services
necessary to participate in the DRB's actions as designated in Section 11, Scope of Work.

1
SCOPE OF WORK

The scope of work of the DRB includes, but is not limited to, the following:
A. Objective

The principal objective of the DRB is to assist in the timely resolution of disputes between the parties arising from
performance of this contract. It is not intended for either party to default on their normal responsibility to amicably and fairly
settle their differences by indiscriminately assigning them to the DRB. It is intended that the mere existence of the DRB will
encourage the parties to resolve disputes without resorting to this review procedure. But when a dispute which is serious
enough to warrant the DRB's review does develop, the process for prompt and efficient action will be in place.

B. Procedures

The DRB shall render written reports on disputes between the parties arising from the construction contract. Prior to
consideration of a dispute, the DRB shall establish rules and regulations that will govern the conduct of its business and
reporting procedures in accordance with the requirements of the contract and the terms of this AGREEMENT. DRB
recommendations, resulting from its consideration of a dispute, shall be furnished in writing to both parties. The
recommendations shall be based on the pertinent contract provisions, and the facts and circumstances involved in the dispute.
The recommendations shall find one responsible party in a dispute; shared or “jury” determinations shall not be rendered.

The DRB shall refrain from officially giving any advice or consulting services to anyone involved in the contract. The
individual members shall act in a completely independent manner and while serving as members of the DRB shall have no
consulting business connections with either party or its principals or attorneys or any other affiliates (subcontractors,
suppliers, etc.) who have a beneficial interest in the contract.

During scheduled meetings of the DRB as well as during dispute hearings, DRB members shall refrain from expressing
opinions on the merits of statements on matters under dispute or potential dispute. Opinions of DRB members expressed in
private sessions shall be kept strictly confidential. Individual DRB members shall not meet with, or discuss contract issues
with individual parties, except as directed by the DRB Chairperson. Any such discussions or meetings shall be disclosed to
both parties. Any other discussions regarding the project between the DRB members and the parties shall be in the presence
of all three members and both parties. Individual DRB members shall not undertake independent investigations of any kind
pertaining to disputes or potential disputes, except with the knowledge of both parties and as expressly directed by the DRB
Chairperson.

C. Construction Site Visits, Progress Meetings and Field Inspections

The DRB members shall visit the project site and meet with representatives of the parties to keep abreast of construction
activities and to develop familiarity with the work in progress. All scheduled progress meetings shall be held at or near the
job site. The DRB shall meet at least once at the start of the project, and at least once every six months thereafter. The
frequency, exact time, and duration of additional site visits and progress meetings shall be as recommended by the DRB and
approved by the parties consistent with the construction activities or matters under consideration and dispute. Each meeting
shall consist of a round table discussion and a field inspection of the work being performed on the contract, if necessary.
Each meeting shall be attended by representatives of both parties. The agenda shall generally be as follows:

1. Meeting opened by the DRB Chairperson.

2. Remarks by the STATE's representative.

3. A description by the CONTRACTOR's representative of work accomplished since the last meeting; the current
schedule status of the work; and a forecast for the coming period.
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An outline by the CONTRACTOR's representative of potential problems and a description of proposed solutions.
An outline by the STATE's representative of the status of the work as the STATE views it.

A brief description by the CONTRACTOR's or STATE's representative of potential claims or disputes which have
surfaced since the last meeting.

7. A summary by the STATE's representative, the CONTRACTOR's representative, or the DRB of the status of past
disputes and claims.

o a s

The STATE's representative will prepare minutes of all regular meetings and circulate them for revision and approval by
all concerned.

The field inspection shall cover all active segments of the work, the DRB being accompanied by both parties'
representatives. The field inspection may be waived upon mutual agreement of the parties.

D. DRB Consideration and Handling of Disputes

Upon receipt by the DRB of a written referral of a dispute, the DRB shall convene to review and consider the dispute.
The DRB shall determine the time and location of DRB hearings, with due consideration for the needs and preferences of the
parties while recognizing the paramount importance of speedy resolution of issues. If the matter is not urgent, it may be
scheduled for the time of the next scheduled DRB visit to the project. For an urgent matter, and upon the request of either
party, the DRB shall meet at its earliest convenience.

Normally, hearings shall be conducted at or near the project site. However, any location which would be more
convenient and still provide all required facilities and access to necessary documentation shall be satisfactory.

Both parties shall be given the opportunity to present their evidence at these hearings. It is expressly understood that the
DRB members are to act impartially and independently in the consideration of the contract provisions, and the facts and
conditions surrounding any dispute presented by either party, and that the recommendations concerning any such dispute are
advisory and nonbinding on the parties.

The DRB may request that written documentation and arguments from both parties be sent to each DRB member,
through the DRB Chairperson, for review before the hearing begins. A party furnishing any written documentation to the
DRB shall furnish copies of such information to the other party at the same time that such information is supplied to the
DRB.

DRB hearings shall be informal. There shall be no testimony under oath or cross-examination. There shall be no
reporting of the procedures by a shorthand reporter or by any electronic means. Documents and verbal statements shall be
received by the DRB in accordance with acceptance standards established by the DRB. Said standards need not comply with
prescribed legal laws of evidence.

The third DRB member shall act as Chairperson for dispute hearings and all other DRB activities. The parties shall have
a representative at all hearings. Failure to attend a duly noticed meeting by either of the parties shall be conclusively
considered by the DRB as indication that the non-attending party considers any written submittals as their entire and
complete argument. The claimant shall discuss the dispute, followed by the other party. Each party shall then be allowed
one or more rebuttals until all aspects of the dispute are thoroughly covered. DRB members may ask questions, seek
clarification, or request further data from either of the parties. The DRB may request from either party documents or
information that would assist the DRB in making its findings and recommendations including, but not limited to, documents
used by the CONTRACTOR in preparing the bid for the project. A refusal by a party to provide information requested by
the DRB may be considered by the DRB as an indication that the requested material would tend to disprove that party's
position. Claims shall not necessarily be computed by merely subtracting bid price from the total cost of the affected work.
However, if any claims are based on the "total cost method", then, to be considered by the DRB, they shall be supported by
evidence furnished by the CONTRACTOR that (1) the nature of the dispute(s) makes it impossible or impracticable to
determine cost impacts with a reasonable degree of accuracy, (2) the CONTRACTOR's bid estimate was realistic, (3) the
CONTRACTOR's actual costs were reasonable, and (4) the CONTRACTOR was not responsible for the added expenses. As
to any claims based on the CONTRACTOR's field or home office accounting records, those claims shall be supported by an
audit report of an independent Certified Public Accountant unless the contract includes special provisions that provide for an
alternative method to calculate unabsorbed home office overhead. Any of those claims shall also be subject to audit by the
DRB with the concurrence of the parties. In large or complex cases, additional hearings may be necessary in order to
consider all the evidence presented by both parties. All involved parties shall maintain the confidentiality of all documents
and information, as provided in this AGREEMENT.

During dispute hearings, no DRB member shall express an opinion concerning the merit of any facet of the case. All
DRB deliberations shall be conducted in private, with all interim individual views kept strictly confidential.

After hearings are concluded, the DRB shall meet in private and reach a conclusion supported by two or more members.
Private sessions of the DRB may be held at a location other than the job site or by electronic conferencing as deemed
appropriate, in order to expedite the process.
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The DRB's findings and recommendations, along with discussion of reasons therefor, shall then be submitted as a written
report to both parties. Recommendations shall be based on the pertinent contract provisions, applicable laws and regulations,
and facts and circumstances related to the dispute. The report shall be thorough in discussing the facts considered, the
contract language, law or regulation viewed by the DRB as pertinent to the issues, and the DRB's interpretation and
philosophy in arriving at its conclusions and recommendations. The DRB's report shall stand on its own, without attachments
or appendices. The DRB chairman shall complete and furnish a summary report to the DRB Program Manager, Construction
Program, M.S. 44, P.O. Box 942874, Sacramento, CA 94274.

With prior written approval of both parties, the DRB may obtain technical services necessary to adequately review the
disputes presented; including audit, geotechnical, schedule analysis and other services. The parties’ technical staff may
supply those services as appropriate. The cost of any technical services, as agreed to by the parties, shall be borne equally by
the two parties as specified in an approved contract change order. The CONTRACTOR will not be entitled to markups for
the payments made for these services.

The DRB shall resist submittal of incremental portions of information by either party, in the interest of making a fully-
informed decision and recommendation.

The DRB shall make every effort to reach a unanimous decision. If this proves impossible, the dissenting member shall
prepare a minority opinion, which shall be included in the DRB's report.

Although both parties should place weight upon the DRB's recommendations, they are not binding. Either party may
appeal a recommendation to the DRB for reconsideration. However, reconsideration shall only be allowed when there is new
evidence to present, and the DRB shall accept only one appeal from each party pertaining to any individual DRB
recommendation. The DRB shall hear appeals in accordance with the terms described in the Section entitled "Disputes
Review Board" in the special provisions.

E. DRB Member Replacement

Should the need arise to appoint a replacement DRB member, the replacement DRB member shall be appointed in the
same manner as the original DRB members were appointed. The selection of a replacement DRB member shall begin
promptly upon notification of the necessity for a replacement and shall be completed within 14 days. This AGREEMENT
will be amended to indicate change in DRB membership.

i
CONTRACTOR RESPONSIBILITIES

The CONTRACTOR shall furnish to each DRB member one copy of all pertinent documents which are or may become
necessary for the DRB to perform their function. Pertinent documents are any drawings or sketches, calculations,
procedures, schedules, estimates, or other documents which are used in the performance of the work or in justifying or
substantiating the CONTRACTOR's position. The CONTRACTOR shall also furnish a copy of such pertinent documents to
the STATE, in accordance with the terms outlined in the special provisions.

v
STATE RESPONSIBILITIES

The STATE will furnish the following services and items:
A. Contract Related Documents
The STATE will furnish to each DRB member one copy of Notice to Contractors and Special Provisions, Proposal and
Contract, Plans, Standard Specifications, and Standard Plans, change orders, written instructions issued by the STATE to the
CONTRACTOR, or other documents pertinent to any dispute that has been referred to the DRB and necessary for the DRB
to perform its function.
B. Coordination and Services
The STATE, through the Engineer, will, in cooperation with the CONTRACTOR, coordinate the operations of the DRB.

The Engineer will arrange or provide conference facilities at or near the project site and provide secretarial and copying
services to the DRB without charge to the CONTRACTOR.
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\Y
TIME FOR BEGINNING AND COMPLETION

Once established, the DRB shall be in operation until the day of acceptance of the contract. The DRB members shall not
begin any work under the terms of this AGREEMENT until authorized in writing by the STATE.

Vi
PAYMENT

A. All Inclusive Rate Payment

The STATE and the CONTRACTOR shall bear the costs and expenses of the DRB equally. Each DRB board member
shall be compensated at an agreed rate of $1,000.00 per day if time spent per meeting, including all on-site time plus one
hour of travel time, is greater than four hours. Each DRB board member shall be compensated at an agreed rate of $600.00
per day if time spent per meeting, including all on-site time plus one hour of travel time, is less than or equal to four hours.
The agreed rates shall be considered full compensation for on-site time, travel expenses, transportation, lodging, time for
travel and incidentals for each day, or portion thereof, that the DRB member is at an authorized DRB meeting. No additional
compensation will be made for time spent by DRB members in review and research activities outside the official DRB
meetings unless that time has been specifically agreed to in advance by the STATE and CONTRACTOR. Time away from
the project, that has been specifically agreed to in advance by the parties, will be compensated at an agreed rate of $100.00
per hour. The agreed amount of $100.00 per hour shall include all incidentals including any expenses for telephone, fax and
computer services. Members serving on more than one DRB, regardless of the number of meetings per day, shall not be paid
more than the all inclusive rate per day or rate per hour for an individual project. The STATE will provide, at no cost to the
CONTRACTOR, administrative services such as conference facilities and secretarial services to the DRB.

B. Payments

All DRB members shall be compensated at the same rate. The CONTRACTOR shall make direct payments to each
DRB member for their participation in authorized meetings and approved hourly rate charges from invoices submitted by
each DRB member. The STATE will reimburse the CONTRACTOR for its share of the costs of the DRB.

The DRB members may submit invoices to the CONTRACTOR for partial payment for work performed and services
rendered for their participation in authorized meetings not more often than once per month during the progress of the work.
The invoices shall be in a format approved by the parties and accompanied by a general description of activities performed
during that billing period. Payment for any hourly fees, at the agreed rate, shall not be paid to a DRB member until the
amount and extent of those fees are approved by the STATE and CONTRACTOR.

Invoices shall be accompanied by original supporting documents, which the CONTRACTOR shall include with the extra
work billing when submitting for reimbursement of the STATE's share of cost from the STATE. The CONTRACTOR will
be reimbursed for one-half of approved costs of the DRB. No markups will be added to the CONTRACTOR's payment.

C. Inspection of Costs Records

The DRB members and the CONTRACTOR shall keep available for inspection by representatives of the STATE and the
United States, for a period of three years after final payment, the cost records and accounts pertaining to this AGREEMENT.
If any litigation, claim, or audit arising out of, in connection with, or related to this contract is initiated before the expiration
of the three-year period, the cost records and accounts shall be retained until such litigation, claim, or audit involving the
records is completed.

Vi
ASSIGNMENT OF TASKS OF WORK

The DRB members shall not assign any of the work of this AGREEMENT.

VI
TERMINATION OF AGREEMENT, THE DRB, AND DRB MEMBERS

DRB members may resign from the DRB by providing not less than 14 days written notice of the resignation to the
STATE and CONTRACTOR. DRB members may be terminated by their original appointing power, in accordance with the
terms of the contract.
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IX
LEGAL RELATIONS

The parties hereto mutually understand and agree that the DRB member in the performance of duties on the DRB, is
acting in the capacity of an independent agent and not as an employee of either party.

No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is normally
provided by Federal or State of California Law.

Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold harmless the
STATE, the parties shall jointly indemnify and hold harmless the DRB members from and against all claims, damages,
losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the findings and
recommendations of the DRB.

X
CONFIDENTIALITY

The parties hereto mutually understand and agree that all documents and records provided by the parties in reference to
issues brought before the DRB, which documents and records are marked "Confidential - for use by the DRB only", shall be
kept in confidence and used only for the purpose of resolution of subject disputes, and for assisting in development of DRB
findings and recommendations; that such documents and records will not be utilized or revealed to others, except to officials
of the parties who are authorized to act on the subject disputes, for any purposes, during the life of the DRB. Upon
termination of this AGREEMENT, said confidential documents and records, and all copies thereof, shall be returned to the
parties who furnished them to the DRB. However, the parties understand that such documents shall be subsequently
discoverable and admissible in court or arbitration proceedings unless a protective order has been obtained by the party
seeking further confidentiality.

Xl
DISPUTES

Any dispute between the parties hereto, including disputes between the DRB members and either party or both parties,
arising out of the work or other terms of this AGREEMENT, which cannot be resolved by negotiation and mutual
concurrence between the parties, or through the administrative process provided in the contract, shall be resolved by
arbitration as provided in Section 9-1.10, "Arbitration,” of the Standard Specifications.

X1l
VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION

In the event that any party, including an individual member of the DRB, deems it necessary to institute arbitration
proceedings to enforce any right or obligation under this AGREEMENT, the parties hereto agree that any such action shall be
initiated in the Office of Administrative Hearings of the State of California. The parties hereto agree that all questions shall
be resolved by arbitration by application of California law and that the parties to such arbitration shall have the right of
appeal from such decisions to the Superior Court in accordance with the laws of the State of California. Venue for the
arbitration shall be Sacramento or any other location as agreed to by the parties.

X
FEDERAL REVIEW AND REQUIREMENTS

On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the DRB in
progress, except for any private meetings or deliberations of the DRB.
All other Federal requirements in this agreement shall only apply to Federal-Aid contracts.
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XV
CERTIFICATION OF THE CONTRACTOR,
THE DRB MEMBERS, AND THE STATE

IN WITNESS WHEREOQOF, the parties hereto have executed this AGREEMENT as of the day and year first above
written.

DRB MEMBER DRB MEMBER

By: By:

Title: Title :

DRB MEMBER

By :

Title :

CONTRACTOR CALIFORNIA STATE DEPARTMENT
OF TRANSPORTATION

By: By:

Title: Title:

5-1.12 COMPENSATION ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
The provisions of this section shall apply only to the following contract items:

ITEM CODE ITEM
390152 ASPHALT CONCRETE (TYPE B)
390145 REPLACE ASPHALT CONCRETE
SURFACING

The compensation payable for asphalt concrete will be subject to being increased or decreased in accordance with the
provisions of this section for paving asphalt price fluctuations exceeding 5 percent (lu/lb is greater than 1.05 or less than
0.95) which occur during performance of the work.

The adjustment in compensation will be determined in accordance with the following formulae when the item of asphalt
concrete is included in a monthly estimate:
Total monthly adjustment = AQ
For an increase in paving asphalt price index exceeding 5 percent:
A =0.90 (1.1023) (lu/lb - 1.05) Ib
For a decrease in paving asphalt price index exceeding 5 percent:
A =0.90 (1.1023) (lu/lb - 0.95) Ib
Where:

A = Adjustment in dollars per tonne of paving asphalt used to produce asphalt concrete rounded to the nearest
$0.01.
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lu = The California Statewide Paving Asphalt Price Index which is in effect on the first business day of the
month within the pay period in which the quantity subject to adjustment was included in the estimate.

Ib = The California Statewide Paving Asphalt Price Index for the month in which the bid opening for the project
occurred.

Q = Quantity in tonnes of paving asphalt that was used in producing the quantity of asphalt concrete shown
under "This Estimate" on the monthly estimate using the amount of asphalt determined by the Engineer.

The adjustment in compensation will also be subject to the following:

1. The compensation adjustments provided herein, will be shown separately on payment estimates. The Contractor
shall be liable to the State for decreased compensation adjustments and the Department may deduct the amount
thereof from any moneys due or that may become due the Contractor.

2. Compensation adjustments made under this section will be taken into account in making adjustments under Section
4-1.03B, "Increased or Decreased Quantities," of the Standard Specifications.

3. The total price adjustment for price index increases of paving asphalt on this project shall not exceed $138,500.

4. In the event of an overrun of contract time, adjustment in compensation for paving asphalt included in estimates
during the overrun period will be determined using the California Statewide Paving Asphalt Price Index in effect on
the first business day of the month within the pay period in which the overrun began.

The California Statewide Paving Asphalt Price Index is determined each month on the first business day of the month by
the Department using the median of posted prices in effect as posted by Chevron, Mobil and Unocal for the Buena Vista,
Huntington Beach, Kern River, Long Beach, Midway Sunset and Wilmington fields.

In the event that any of the companies discontinue posting their prices for any field, the Department will determine an
index from the remaining posted prices. The Department reserves the right to include in the index determination the posted
prices of additional fields.

5-1.13 AREAS FOR CONTRACTOR'S USE

Attention is directed to the requirements specified in Section 7-1.19, "Rights in Land and Improvements," of the
Standard Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

There are no State-owned parcels adjacent to the right of way for the exclusive use of the Contractor within the contract
limits. The Contractor shall secure, at the Contractor's own expense, any area required for plant sites, storage of equipment
or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor. However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to all other contract requirements. Use of the Contractor's work areas and other State-owned
property shall be at the Contractor's own risk, and the State shall not be held liable for any damage to or loss of materials or
equipment located within such areas.

5-1.14 PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments,” and 9-1.07, "Payment After Acceptance,” of the Standard
Specifications and these special provisions.

For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard
Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum
value of the contract item of work which will be recognized for progress payment purposes:

Clearing and Grubbing  $ 200,000
After acceptance of the contract pursuant to Section 7-1.17, "Acceptance of Contract," of the Standard Specifications, the

amount, if any, payable for a contract item of work in excess of the maximum value for progress payment purposes
hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the contract.
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In determining the partial payments to be made to the Contractor, only the following listed materials will be considered
for inclusion in the payment as materials furnished but not incorporated in the work:

Soldier Piling

Prestressing Steel for Cast-in-Place members (sealed packages only)
Tieback anchor

Type B Joint Seal

Joint Seal Assembly

Bar Reinforcing Steel

Timber Lagging
Miscellaneous Metal

Chain Link Fence (modified)
Chain Link Railing (Type 6)
Welded Steel Pipe Casing (Bridge)
Welded steel pipe casing
Chain link railing

Sound walls

Sign structures

Reinforced concrete pipe

High density polyethylene pipe
Plastic pipe (edge drain)
Miscellaneous iron and steel
Chain link fence and gates
Metal beam guard railing
Cable railing

Terminal system (Type SRT)
Pavement markers

Irrigation System

NPS 3 supply line

Pavement reinforcement fabric
Luminaires

Vehicular Signal Heads
Signal standards

Lighting Standards

Camera poles

Fiber optic cables

Splice vaults

Single video transmitters
Single video receivers

CCTV Cameras

5-1.15 SOUND CONTROL REQUIREMENTS

Sound control shall conform to the provisions in Section 7-1.011, "Sound Control Requirements," of the Standard
Specifications and these special provisions.

The noise level from the Contractor's operations, between the hours of 9:00 p.m. and 7:00 a.m., shall not exceed 86 dbA
at a distance of 15 m. This requirement in no way relieves the Contractor from responsibility for complying with local
ordinances regulating noise level.

The noise level requirement shall apply to the equipment on the job or related to the job, including but not limited to
trucks, transit mixers or transient equipment that may or may not be owned by the Contractor. The use of loud sound signals
shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel.

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid
for the various contract items of work involved and no additional compensation will be allowed therefor.

5-1.16 HIGHWAY CONSTRUCTION EQUIPMENT
The first paragraph of Section 7-1.01D, "Vehicle Code," of the Standard Specifications is amended to read:

Pursuant to the authority contained in Section 591 of the Vehicle Code, the Department has determined that, within such
areas as are within the limits of the project and are open to public traffic, the following requirements of the Vehicle Code will
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apply: the lighting requirements in Section 25803; the brake requirements in Chapter 3, Division 12; the splash apron
requirements in Section 27600; and, when operated on completed or existing treated base, surfacing, pavement or structures,
except as otherwise provided in Section 7-1.02, "Load Limitations,” the weight limitation requirements contained in
Division 15.

5-1.17 RELATIONS WITH U.S. ARMY CORPS OF ENGINEERS

San Antonio Creek and adjacent areas are controlled by the U.S. Army Corps of Engineers (USACOE). Approval the
USACOE has been issued covering work to be performed under this contract.

The Contractor is advised that the proposed construction is located downstream of San Antonio Dam, and is therefor
subject to continuous baseflows, and releases of water. Approval of the USACOE representative must be obtained in
advance of initiating any work involving removal or obstruction of the channel. At least 20 working days in advance of
starting any work within the operating channel right-of-way, the Contractor shall notify the following USACOE offices for
approval: Reservoir Regulation Section, Mr. Melvin Meneses (213) 452-3533; Operations Branch, (213) 452-3393.

Contractor shall not allow any material or debris to fall into flowing water under any conditions. Any material
accidentally deposited in this area shall be removed immediately by Contractor prior to any further operation on the bridge.

During the storm season, from October 15 through April 15, no portion of the channel shall be obstructed, and no
openings in the channel invert or side wall shall be permitted. Subject to the USACOE approval, during the period from
April 15 to October 15, falsework and cofferdams may be placed and excavations made in the channel. However, capacity to
convey flows around any obstructions or openings in the channel lining shall be provided as follows:

April 15 to May 31 - one third channel capacity/area
June 1 to August 31 - 5 percent of channel capacity/area
September 1 to October 15 - one third channel capacity/area

The above criterion must be determined by hydraulic calculations. Preliminary information for the methods of
performing these calculations may be obtained before preparation of cofferdams or falsework by contacting the U.S. Army
corps of Engineers, Operations Branch, at (213) 452-3393. For purposes of computing the area of an obstruction, dimensions
shall be taken normal to channel flow and two feet of debris loading added on each side of the faces of the obstructions.

Falsework plans, and supporting calculations shall be submitted to the USACOE Los Angeles District, Operations
Branch, ATTN: CESPL-CO-O, P.O. Box 2711, Los Angeles, CA 90053-2325, Mr. Ted Masigat (213) 452-3393 for review
and approval at least 45 days prior to Contractor commencing such work.

Contractor shall obtain a five-day clear weather forecast before conducting any operations within the channel and shall
work only when no rain is forecast for the next five days. Operations and access to the channel invert are specifically
prohibited during rainfall or excessive storm flow. Once operations are initiated in the channel, work shall be conducted in a
diligent manner until completed.

The Contractor shall not use the invert during periods of precipitation or storm flow.

The use of the channel invert will be limited to H-20 maximum highway loadings. No steel crawler type equipment can
be used unless a matting is placed on the invert. Loads from track vehicles shall not exceed 1464 kg/m? on the surface of the
invert slab.

The use and occupation of the premises shall be subject to the general supervision and approval of the Corps of
Engineers, and to such rule and regulations as may be prescribed from time to time by their representative.

The Contractor acknowledges that it has inspected the premises, knows its condition, and understands that the same is
granted without any representations or warranties whatsoever and without any obligation on the part of the United States.

5-1.18 RELATIONS WITH SOUTH COAST AIR QUALITY MANAGEMENT DISTRICT (SCAQMD)

The location of the Route 30 project limits in Los Angeles County is within the jurisdiction of the South Coast Air
Quality Management District (SCAQMD) and is subject to its regulations of activities capable of generating fugitive dust and
air pollution.

The Contractor shall comply with the requirements as stated in the "SCAQMD Rule 403 Implementation Handbook"
available at South Coast Air Quality Management District, Rule 403 Compliance, 21865 East Copley Drive, Diamond Bar,
California, 91765-4182, Telephone Number (909) 396-3600.

Copies of the handbook are available for inspection at the Department of Transportation, 120 South Spring Street, Office
of Construction, Room 244, Los Angeles, CA 90012, telephone number (213) 897-0054.

The Contractor's attention is directed to the following conditions which are among those established by the SCAQMD:

1. The Contractor shall prepare a dust control plan for this project.
2. All trucks hauling dirt, sand, soil, or other loose substances and building materials shall be covered or maintain a
minimum freeboard of 0.6 meter between the top of the load and the top of the truck bed sides.
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Parking shall be prohibited on all unpaved and untreated parking lots.

Vehicle wheel-washers shall be installed at all roadway entrances at construction sites.

5. Pave or apply dust palliative on all unpaved road surfaces, parking lots and vehicle storage areas that will be used by
the Contractor.

6. The Contractor shall pave construction access roads with asphalt concrete as soon as access roads are created.
Paving shall extend from the paved roadway into construction areas at least 37 meters in length.

7. The Contractor shall utilize well-tuned construction equipment and shall properly maintain them to minimize the

volume of equipment exhaust emissions.

> w

The contract lump sum price paid for air pollution control shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in air pollution control, including fugitive
dust, and construction, removal and disposal of temporary pavement as specified in this section, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the inch-pound (imperial) system which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:

Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the
metric materials and products specified or detailed on the plans.

Before other non-metric materials and products will be considered for use the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are equal to
or better than the materials and products specified or detailed on the plans. The burden of proof as to the quality and
suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary information as
required by the Engineer. The Engineer will be the sole judge as to the quality and suitability of the substituted materials
and products and the Engineer's decision will be final.

When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the special provisions as being equivalent, the list of sources of material as specified in Section 6-1.01,
"Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions to be made
and contract items involved. In addition, for a change in design or details the Contractor shall submit plans and working
drawings in conformance with Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications.

Unless otherwise specified, the following substitutions of materials and products will be allowed:
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SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS
ASTM Designation: A 325M

METRIC SIZE SHOWN ON THE PLANS IMPERIAL SIZE TO BE SUBSTITUTED
mm X thread pitch inch
M16 x 2 5/8
M20 x 2.5 3/4
M22 x 2.5 7/8
M24 x 3 1
M27 x 3 1-1/8
M30 x 3.5 1-1/4
M36 x 4 1-1/2

SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT, ASTM Designation: A 82

METRIC SIZE SHOWN ON THE PLANS

US CUSTOMARY UNITS SIZE TO BE SUBSTITUTED

mm2 inch? x 100

MW9 W1.4

MW10 W1.6

MW13 W2.0

MW15 W2.3

MW19 W2.9

MW20 W3.1

MW22 W3.5

MW?25 W3.9, except W3.5 in piles only
MW26 W4.0

MW30 W4.7

MW32 W5.0

MW35 W5.4

MW40 W6.2

MW45 W6.5

MW50 W7.8

MW55 W8.5, except W8.0 in piles only
MW&60 W9.3

MW?70 W10.9, except W11.0 in piles only
MW80 W12.4

MW90 W14.0
MW100 W15.5

SUBSTITUTION TABLE FOR BAR REINFORCEMENT

METRIC BAR DESIGNATION EQUIVALENT IMPERIAL BAR DESIGNATION
NUMBER SHOWN ON THE PLANS NUMBER TO BE SUBSTITUTED
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18

No adjustment will be required in spacing or total number of reinforcing bars due to a difference
in minimum yield strength between metric and non-metric bars.
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The sizes in the following tables of materials and products are exact conversions of metric sizes of materials and
products and are listed as acceptable equivalents:

CONVERSION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS, ASTM
Designation: A 307 or AASHTO Designation: M 314, Grade 36 or 55, and
(2) HIGH STRENGTH STEEL FASTENERS, ASTM Designation: A 325 or

A 449
METRIC SIZE SHOWN ON THE PLANS EQUIVALENT IMPERIAL SIZE
mm inch
6, or 6.35 1/4
8or7.94 5/16
10, or 9.52 3/8
11,0r 11.11 7/16
13 0r 12.70 1/2
14, or 14.29 9/16
16, or 15.88 5/8
19, or 19.05 3/4
22, 0r 22.22 7/8
24, 25, or 25.40 1
29, or 28.58 1-1/8
32, or 31.75 1-1/4
35, or 34.93 1-3/8
38 or 38.10 1-1/2
44, or 44.45 1-3/4
51, or 50.80 2
57, or 57.15 2-1/4
64, or 63.50 2-1/2
70 or 69.85 2-3/4
76, or 76.20 3
83, or 82.55 3-1/4
89 or 88.90 3-1/2
95, or 95.25 3-3/4
102, or 101.60 4
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CONVERSION TABLE FOR NOMINAL THICKNESS OF SHEET METAL

UNCOATED HOT AND COLD ROLLED SHEETS

HOT-DIPPED ZINC COATED SHEETS
(GALVANIZED)

METRIC THICKNESS EQUIVALENT US METRIC THICKNESS EQUIVALENT

SHOWN ON THE PLANS STANDARD GAGE SHOWN ON THE PLANS GALVANIZED

SHEET GAGE

mm inch mm inch

7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4,94 0.1943 2.753 0.1084
4,55 0.1793 2.372 0.0934
4,18 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
3.42 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
1.52 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 00269 | e e
0.61 00239 | e e
0.53 00209 | e e
0.45 00179 | e e
0.42 00164 | e e
0.38 00149 | 0 e e
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CONVERSION TABLE FOR WIRE

METRIC THICKNESS EQUIVALENT USA STEEL
SHOWN ON THE PLANS WIRE THICKNESS GAGE NO.
mm inch
6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4.88 0.192 6
4.50 0.177 7
411 0.162 8
3.76 0.148 9
3.43 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
1.57 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20
CONVERSION TABLE FOR PIPE PILES
METRIC SIZE EQUIVALENT IMPERIAL SIZE
SHOWN ON THE PLANS
mm X mm inch x inch
PP 360 x 4.55 NPS 14 x 0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375
PP 360 x 11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500
PP 460 x T NPS 18 x T"
PP 508 x T NPS 20 x T"
PP559 x T NPS 22 x T"
PP610X T NPS 24 x T"
PP 660 x T NPS 26 x T"
PP711xT NPS 28 x T"
PP762xT NPS30x T"
PP813xT NPS 32 x T"
PP 864 x T NPS 34 x T"
PP9O14 x T NPS 36 x T"
PP965 x T NPS 38 x T"
PP1016 x T NPS 40 x T"
PP 1067 x T NPS 42 x T"
PP1118x T NPS 44 x T"
PP1219x T NPS 48 x T"
PP 1524 x T NPS 60 x T"

The thickness in inches (T") represents an exact conversion of
the metric thickness in millimeters (T).
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CONVERSION TABLE FOR STRUCTURAL TIMBER AND LUMBER

METRIC MINIMUM METRIC MINIMUM EQUIVALENT NOMINAL
DRESSED DRY, DRESSED GREEN, US SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS inch x inch
mm X mm mm X mm
19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4
140x140 143x143 6x6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12
CONVERSION TABLE FOR NAILS AND SPIKES
METRIC COMMON NAIL, METRIC BOX NAIL, METRIC SPIKE, EQUIVALENT
SHOWN ON THE PLANS SHOWN ON THE PLANS SHOWN ON THE IMPERIAL SIZE
PLANS
Length, mm Length, mm Length, mm Penny-weight
Diameter, mm Diameter, mm Diameter, mm
50.80 50.80 6d
2.87 2,51
63.50 63.50 8d
3.33 2.87
76.20 76.20 76.20 10d
3.76 3.25 4.88
82.55 82.55 82.55 12d
3.76 3.25 4.88
88.90 88.90 88.90 16d
411 3.43 5.26
101.60 101.60 101.60 20d
4.88 3.76 5.72
114.30 114.30 114.30 30d
5.26 3.76 6.20
127.00 127.00 127.00 40d
5.72 411 6.68
139.70 50d
7.19
152.40 60d
7.19

8-1.02 APPROVED TRAFFIC PRODUCTS

The Department maintains a List of Approved Traffic Products. The Engineer shall not be precluded from sampling and
testing products on the List of Approved Traffic Products.

The manufacturer of products on the List of Approved Traffic Products shall furnish the Engineer a Certificate of
Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications for each type of traffic product supplied.

The following is the List of Approved Traffic Products:
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PAVEMENT MARKERS, PERMANENT TYPE

RETROREFLECTIVE

Apex, Model 921 (100 mm x 100 mm)

Ray-O-Lite, Models SS (100 mm x 100 mm), RS (100 mm x 100 mm) and AA (100 mm x 100 mm)
Stimsonite, Models 88 (100 mm x 100 mm), 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
3M Series 290 (89 mm x 100 mm)

RETROREFLECTIVE WITH ABRASION RESISTANT SURFACE (ARS)

Ray-O-Lite "AA" ARS (100 mm x 100 mm)
Stimsonite, Models 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
3M Series 290 (89 mm x 100 mm)

RETROREFLECTIVE WITH ABRASION RESISTANT SURFACE (ARS)
(Used for recessed applications)

Stimsonite, Model 948 (58 mm x 119 mm)
Ray-O-Lite, Model 2002 (58 mm x 117 mm)
Stimsonite, Model 944SB (51 mm x 100 mm)*
Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*

*For use only in 114 mm wide (older) recessed slots
NON-REFLECTIVE FOR USE WITH EPOXY ADHESIVE, 100 mm Round

Apex Universal (Ceramic)
Highway Ceramics, Inc. (Ceramic)

NON-REFLECTIVE FOR USE WITH BITUMEN ADHESIVE, 100 mm Round

Apex Universal (Ceramic)

Apex Universal, Model 929 (ABS)

Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)
Highway Ceramics, Inc. (Ceramic)

Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)
Alpine Products, D-Dot (ABS)

Road Creations, Model RCB4NR (Acrylic)

PAVEMENT MARKERS, TEMPORARY TYPE
TEMPORARY MARKERS FOR LONG TERM DAY/NIGHT USE (6 months or less)

Apex Universal, Model 924 (100 mm x 100 mm)

Davidson Plastics Corp., Model 3.0 (100 mm x 100 mm)

Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm x 100 mm)
Road Creations, Model R41C (100 mm x 100 mm)

Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

TEMPORARY MARKERS FOR SHORT TERM DAY/NIGHT USE (14 days or less)
(For seal coat or chip seal applications, clear protective covers are required)

Apex Universal, Model 932
Davidson Plastics, Models T.O.M., T.R.P.M., and "HH" (High Heat)
Hi-Way Safety, Inc., Model 1280/1281
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STRIPING AND PAVEMENT MARKING MATERIALS
PERMANENT TRAFFIC STRIPING AND PAVEMENT MARKING TAPE

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Swarco Industries, "Director 35" (For transverse application only)

Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 5730

3M, "Stamark" Series A320 Bisymetric (For use on low-volume roadways only)

3M, "Stamark" Series A420, A440, N420, and N440 (For transverse application only)

TEMPORARY (REMOVABLE) STRIPING AND PAVEMENT MARKING TAPE
(6 months or less)

Brite-Line, Series 100

P.B. Laminations, Aztec, Grade 102

Swarco Industries, "Director-2"

3M, "Stamark," Series A620

3M Series A145 Removable Black Line Mask

(Black Tape: For use only on Asphalt Concrete Surfaces)
Advanced Traffic Marking Black "Hide-A-Line"

(Black Tape: For use only on Asphalt Concrete Surfaces)

PREFORMED THERMOPLASTIC (Heated in place)

Flint Trading, "Premark" and "Premark 20/20 Flex"
Pavemark, "Hotape"

REMOVABLE TRAFFIC PAINT
Belpro, Series 250/252 and No. 93 Remover
CLASS 1 DELINEATORS
ONE-PIECE DRIVEABLE FLEXIBLE TYPE, 1700 mm

Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

Davidson Plastics, "Flexi-Guide Models 400 and 566"
FlexStake, Model 654TM

GreenLine Models HWD1-66 and CGD1-66

J. Miller Industries, Model JMI-375 (with soil anchor)

SPECIAL USE FLEXIBLE TYPE, 1700 mm

Carsonite, "Survivor" with 450 mm U-Channel base

FlexStake, Model 604

GreenLine Models HWD and CGD (with 450 mm U-Channel base)

Safe-Hit with 200 mm pavement anchor (SH248-GP1)

Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

SURFACE MOUNT FLEXIBLE TYPE, 1200 mm
Bent Manufacturing Company, "Masterflex" Model MF-180EX-48

Carsonite, "Super Duck 11"
FlexStake, Surface Mount, Models 704 and 754TM
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CHANNELIZERS
SURFACE MOUNT TYPE, 900 mm

Bent Manufacturing Company, "Masterflex" Models MF-360-36 (Round) and MF-180-36 (Flat)
Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)

Carsonite, Super Duck Il Model SDCF203601MB "The Channelizer"

Davidson Plastics, Flex-Guide Models FG300LD and FG300UR

FlexStake, Surface Mount, Models 703 and 753TM

GreenLine, Model SMD-36

The Line Connection, "Dura-Post" Model DP36-3 (Permanent)

The Line Connection, "Dura-Post" Model DP36-3C (Temporary)

Repo, Models 300 and 400

Safe-Hit, Guide Post, Model SH236SMA

CONICAL DELINEATORS, 1070 mm
(For 700 mm Traffic Cones, see Standard Specifications)

Bent Manufacturing Company "T-Top"
Plastic Safety Systems "Navigator-42"
Roadmaker Company "Stacker"
TrafFix Devices "Grabber"

OBJECT MARKERS
TYPE "K", 450 mm

Carsonite, Model SMD-615
FlexStake, Model 701KM

Repo, Models 300 and 400

Safe-Hit, Model SH718SMA

The Line Connection, Model DP21-4K

TYPE "K-4", 450-600 mm
(Shown as Type "Q" in the Traffic Manual)

Carsonite, Super Duck 11

FlexStake, Model 701KM

Repo, Models 300 and 400

Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA
The Line Connection, Model DP21-4Q

TEMPORARY RAILING (TYPE K) REFLECTORS AND CONCRETE BARRIER MARKERS
IMPACTABLE TYPE
ARTUK, "FB"
Davidson Plastics, Model PCBM-12
Duraflex Corp., "Flexx 2020" and "Electriflexx"
NON-IMPACTABLE TYPE
ARTUK, JD Series
Stimsonite, Model 967 (with 83 mm Acrylic cube corner reflector)

Stimsonite, Model 967LS
Vega Molded Products, Models GBM and JD
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THRIE BEAM BARRIER MARKERS
(For use to the left of traffic)

Duraflex Corp., "Railrider"
Davidson Plastics, "Mini" (75 mm x 254 mm)

CONCRETE BARRIER DELINEATORS, 400 mm
(For use to the right of traffic. When mounted on top of barrier, places top of reflective element at 1200 mm)

Davidson Plastics, Model PCBM T-16
Safe-Hit, Model SH216RBM

CONCRETE BARRIER-MOUNTED MINI-DRUM
(260 mm x 360 mm x 570 mm)

Stinson Equipment Company "SaddleMarker"

SOUND WALL DELINEATOR
(Applied to a vertical surface. Top of reflective element at 1200 mm)

Davidson Plastics, PCBM S-36

GUARD RAILING DELINEATOR
(Top of reflective element at 1200 mm above plane of roadway)

WOOD POST TYPE, 686 mm

Carsonite, Model 427

Davidson Plastics FG 427 and FG 527
FlexStake, Model 102 GR

GreenLine GRD 27

J. Miller Model JMI-375G

Safe-Hit, Model SH227GRD

STEEL POST TYPE

Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING FOR:

CHANNELIZERS, BARRIER MARKERS, AND DELINEATORS

3M, High Intensity

Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, AR-1000 Abrasion Resistant Coating

Stimsonite, Series 6200 (For rigid substrate devices only)
TRAFFIC CONES, 330 mm Sleeves

Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)
TRAFFIC CONES, 100 mm and 150 mm Sleeves

3M Series 3840
Reflexite Vinyl, "TR" (Semi-transparent) or "Conformalite”
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BARRELS AND DRUMS

Reflexite, "Super High Intensity" or "High Impact Drum Sheeting
3M Series 3810

BARRICADES: Type I, Engineering Grade
American Decal, Adcolite
Avery Dennison, 1500 and 1600
3M, Scotchlite, Series CW

BARRICADES: Type Il, Super Engineering Grade
Avery Dennison, "Fasign" 2500 Series
Kiwalite Type Il
Nikkalite 1800 Series

SIGNS: Type I, Super Engineering Grade
Avery Dennison, "Fasign™ 2500 Series
Kiwalite, Type Il
Nikkalite 1800 Series

SIGNS: Type Ill, High-Intensity Grade

3M Series 3800
Nippon Carbide, Nikkalite Brand Ultralite Grade Il

SIGNS: Type 1V, High-Intensity Prismatic Grade
Stimsonite Series 6200

SIGNS: Type VII, High-Intensity Prismatic Grade
3M Series 3900

SIGNS: Type VI, Roll-Up Signs

Reflexite, Vinyl (Orange), Reflexite "SuperBright" (Fluorescent orange)
3M Series RS34 (Orange) and RS20 (Fluorescent orange)

SIGN SUBSTRATE FOR CONSTRUCTION AREA SIGNS
ALUMINUM
FIBERGLASS REINFORCED PLASTIC (FRP)

Sequentia, "Polyplate"
Fiber-Brite

8-1.03 STATE-FURNISHED MATERIALS

Attention is directed to Section 6-1.02, "State-Furnished Materials," of the Standard Specifications and these special
provisions.
The following materials will be furnished to the Contractor:
Target plates for median mileage panels.
Water meters
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Sign panels for roadside signs, sign panels for mounting on traffic signal mast arms and overhead sign structures.
Laminated wood box posts with metal caps for roadside signs.
Hardware for mounting sign panels as follows:

1. Blind rivets for mounting overlapping legend at sign panel joints.

2. Closure inserts.

3. Aluminum bolts and nuts and steel beveled washers for mounting laminated sign panels on overhead sign
structures.

4. Aluminum bolts, nuts, and washers for mounting overhead formed panels.

5. Mounting hardware for mounting sign panels on mast arms.

Lamps for vehicular traffic signal units and for Type A pedestrian signal units.
Traffic signal controller assemblies (including wired cabinet, controller unit and loop detector sensor units).
Self-adhesive reflective numbers and edge sealer for numbering lighting equipment.

Completely wired model 170-based type 332 and 334 controller cabinets (with auxiliary equipment but without
controller unit and loop detector sensor units) for automatic vehicle classification station, traffic signal, ramp metering and
traffic monitoring stations systems will be furnished to the Contractor at the:

Department of Transportation
District Maintenance Yard
7310 East Bandini Boulevard
Commerce, CA 90040
The Contractor shall notify the Engineer and Traffic Design Branch, telephone (213) 897-0261, at least 15 working days
prior to picking up the type 332 and 334-controller cabinets
Automatic vehicle classification monitoring assembly (with automatic vehicle classification unit, modem, Piezo-electric
axle sensors, epoxy grout, for axle sensor installation and all auxiliary harnesses but without type 334 controller cabinet) and
inductive loop detector sensor units will be furnished to the Contractor at the construction site.
The Contractor shall notify the Engineer a minimum of 50 working days before he intends to install the automatic
vehicle classification monitoring assembly for the on-site delivery.

8-1.04 SLAG AGGREGATE

Aggregate produced from slag resulting from any steel-making process or from air-cooled iron blast furnace slag shall
not be used on this project.

8-1.05 ENGINEERING FABRICS

Engineering fabrics shall conform to the requirements in Section 88, "Engineering Fabrics,” of the Standard
Specifications and these special provisions.
Filter fabric for this project shall be ultraviolet ray (UV) protected.

SECTION 8-2. CONCRETE

8-2.01 PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard
Specifications and these special provisions.

Unless the use of mineral admixture is prohibited, whenever the word "cement” is found in the Standard Specifications
or the special provisions, it shall be understood to mean "cementitious material” when both of the following conditions are
met:

A. The cement content of portland cement concrete is specified, and
B. Section 90, "Portland Cement Concrete," of the Standard Specifications is referenced.
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Portland cement concrete that is produced using equipment where the cement and mineral admixture are proportioned in
the same weigh hopper shall be sampled and tested by the Contractor, in the presence of the Engineer, for mix uniformity in
conformance with the requirements of ASTM Designation: C 94 Section 11, "Mixing and Delivery," and "Annex AL." The
testing shall be performed on concrete produced using an approved project mix design and may be done at the project
concrete placement site.

The batch plant producing the portland cement concrete for the project shall have met the requirements of California
Test 109 within one year prior to producing concrete for the project.

Sampling for mix uniformity tests shall be performed the first time portland cement concrete, of sufficient volume to
perform these tests, is placed on the project. All test results shall be presented to the Engineer no later than 10 days after
completion of sampling.

Test results from mixer uniformity testing will not be used for contract compliance, acceptance, or payment.

Prior to placing any concrete on the project, the Contractor shall supply a list of all portland cement concrete mixers to
be used. When truck mixers are to be used, the list shall contain the truck identification number, mixer brand, mixer age and
mixer condition.

When truck mixers are used, the mix uniformity testing shall be performed on 5 truck mixers per project. The truck
mixers selected for testing shall be representative of the different mixer brands, ages, and conditions of the mixers on the list
and approved by the Engineer. Mixer selection shall be completed before mix uniformity testing is started. Sampling for the
mix uniformity tests from each of the 5 mixers shall be completed within the same work shift, unless otherwise approved in
writing by the Engineer. The Contractor shall notify the Engineer, in writing, a minimum of 24 hours prior to performing the
sampling for these tests. The letter of notification shall include 1) the truck mixer information, 2) the specific gravity of the
coarse aggregate in the mix to be tested, and 3) a copy of the current ACI "Concrete Field Testing Technician, Grade 1"
certification for each tester who will perform testing for the Contractor. The Contractor shall provide an adequate number of
testers to successfully perform the testing with a minimum amount of impact to the Contractor's operations.

When concrete is completely mixed in stationary mixers, each mixer used for the project shall be tested one time.

Full compensation for the testing of mix uniformity as specified herein will be considered as included in the contract
price paid for the concrete work involved and no additional compensation will be allowed therefor.

Unless otherwise specified, Type C accelerating chemical admixture conforming to the requirements of ASTM
Designation: C 494, may be used in portland cement concrete for precast steam cured concrete members.

Section 90-1.01, "Description," of the Standard Specifications is amended to read:

90-1.01 Description.—Portland cement concrete shall be composed of cementitious material, fine aggregate,
coarse aggregate, admixtures if used, and water, proportioned and mixed as specified in these specifications.

Unless otherwise specified, cementitious material to be used in portland cement concrete shall conform to the
requirements for cement and mineral admixtures in Section 90-2, "Materials" and shall be either: 1) "Type IP (MS)
Modified" cement; or 2) a combination of "Type Il Modified" portland cement and mineral admixture.

Concrete for each portion of the work shall comply with the requirements for the Class, cementitious material
content in kilograms per cubic meter, 28-day compressive strength, minor concrete, or commercial quality concrete, as
shown on the plans or specified in these specifications or the special provisions.

Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter.

Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter.

Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter.

Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter.

Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise
specified in these specifications or the special provisions.

Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of
cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the
following:
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Use Cementitious Material Content
(kgm)

Concrete which is designated by compressive strength:

Deck slabs and slab spans of bridges 400 min., 475 max.

Roof sections of exposed top box culverts 400 min., 475 max.

Other portions of structures 350 min., 475 max.
Concrete not designated by compressive strength:

Deck slabs and slab spans of bridges 400 min.

Roof sections of exposed top box culverts 400 min.

Prestressed members 400 min.

Seal courses 400 min.

Other portions of structures 350 min.
Concrete for precast members 350 min., 550 max.

Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be
considered to be designated by compressive strength. If the plans show a 28-day compressive strength which is 31 MPa
or greater, an additional 7 days will be allowed to obtain the specified strength. The 28-day compressive strengths
shown on the plans which are 25 MPa or less, are shown for design information only and are not to be considered a
requirement for acceptance of the concrete.

Concrete designated by compressive strength shall be proportioned such that the concrete will conform to the
strength shown on the plans or specified in the special provisions.

The Contractor shall determine the mix proportions for all concrete except pavement concrete. The Engineer will
determine the mix proportions for pavement concrete.

Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of
revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design.

Compliance with cementitious material content requirements will be verified in conformance with procedures
described in California Test 518 for cement content. For testing purposes, mineral admixture shall be considered to be
cement. Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material
content.

If any concrete used in the work has a cementitious material content, consisting of cement,-mineral admixture, or
cement plus mineral admixture, which is less than the minimum required for the work, the concrete shall be removed.
However, if the Engineer determines that the concrete is structurally adequate, the concrete may remain in place and the
Contractor shall pay to the State $0.55 for each kilogram of cement, mineral admixture, or cement plus mineral
admixture which is less than the minimum required for the work. The Department may deduct the amount from any
monies due, or that may become due, the Contractor under the contract. The deductions will not be made unless the
difference between the contents required and those actually provided exceeds the batching tolerances permitted by
Section 90-5, "Proportioning." No deductions for cementitious material content will be made based on the results of
California Test 518.

The requirements of the preceding paragraph shall not apply to minor concrete nor commercial quality concrete.

All concrete for which the mix proportions are determined either by the Contractor or the Engineer shall conform to
the requirements of this Section 90.

The first paragraph in Section 90-2.01, "Portland Cement," of the Standard Specifications is amended to read:

90-2.01 Portland Cement.—Unless otherwise specified, portland cement shall be either "Type IP (MS) Modified"
cement or "Type Il Modified" portland cement.

"Type IP (MS) Modified" cement shall conform to the specifications for Type IP (MS) cement in ASTM
Designation: C 595, and shall be comprised of an intimate mixture of Type Il cement and not more than 25 percent of a
mineral admixture. The type and minimum amount of mineral admixture used in the manufacture of "Type IP (MS)
Modified" cement shall be in conformance with the provisions of Section 90-4.08, "Required Use of Mineral
Admixtures."

"Type Il Modified" portland cement shall conform to the specifications for Type Il portland cement in ASTM
Designation: C 150.

In addition, "Type IP (MS) Modified" cement and "Type Il Modified" portland cement shall conform to the
following requirements:
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A. The cement shall not contain more than 0.60 percent by mass of alkalies, calculated as the percentage of NapO
plus 0.658 times the percentage of K2O, when determined by either direct intensity flame photometry or by the

atomic absorption method. The instrument and procedure used shall be qualified as to precision and accuracy in
conformance with the requirements of ASTM Designation: C 114.

B. The autoclave expansion shall not exceed 0.50 percent.

C. Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test
527, shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent
except that when cement is to be used for precast prestressed concrete piling, precast prestressed concrete
members or steam cured concrete products, the mortar shall not contract in air more than 0.053 percent.

The second paragraph in Section 90-2.01, "Portland Cement," of the Standard Specifications is amended to read:

Type Il and Type V portland cements shall conform to the specifications in ASTM Designation: C 150, and the
additional requirements listed above for Type 1l Modified portland cement, except that when tested in conformance with
California Test 527, mortar containing Type 111 portland cement shall not contract in air more than 0.075 percent.

The third paragraph in Section 90-2.01, "Portland Cement,” of the Standard Specifications is deleted.
The twelfth paragraph in Section 90-2.02, "Aggregates,” of the Standard Specifications is deleted.
The first paragraph in Section 90-2.03, "Water," of the Standard Specifications is amended to read:

90-2.03 Water.—In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for
mixing shall be free from oil and shall not contain more than 1,000 parts per million of chlorides as CI, nor more than
1,300 parts per million of sulfates as SO4. In prestressed concrete work, the water for curing, for washing aggregates,
and for mixing shall be free from oil and shall not contain more than 650 parts per million of chlorides as CI, nor more
than 1,300 parts per million of sulfates as SO4. In no case shall the water contain an amount of impurities that will cause
either: 1) a change in the setting time of cement of more than 25 percent when tested in conformance with ASTM
Designation: C 191 or ASTM Designation: C 266; or 2) a reduction in the compressive strength of mortar at 14 days of
more than 5 percent, when tested in conformance with ASTM Designation: C 109, when compared to the results
obtained with distilled water or deionized water, tested in conformance with ASTM Designation: C 109.

The following section is added to Section 90-2, "Materials," of the Standard Specifications:

90-2.04 Admixture Materials.—Admixture materials shall conform to the requirements of the ASTM
Designations shown below:

Chemical Admixtures—ASTM Designation: C 494,

Air-entraining Admixtures—ASTM Designation: C 260.

Calcium Chloride—ASTM Designation: D 98.

Mineral Admixtures—Coal fly ash, raw or calcined natural pozzolan as specified in ASTM Designation:
C 618, except that the loss on ignition shall not exceed 4 percent, or, silica fume as specified in ASTM Designation:
C 1240, with reduction of mortar expansion of 80 percent, minimum, using the cement from the proposed mix
design.

Mineral admixtures shall be used in conformance with the provisions in Section 90-4.08, "Required Use of Mineral
Admixtures."
Section 90-4.02, "Materials," of the Standard Specifications is amended to read:

90-4.02 Materials.—Admixture materials shall be as specified in Section 90-2.04, "Admixture Materials."
Section 90-4.05, "Optional Use of Chemical Admixtures," of the Standard Specifications is amended to read:

90-4.05 Optional Use of Chemical Admixtures.—The Contractor will be permitted to use Type A or F, water-
reducing; Type B, retarding; or Type D or G, water-reducing and retarding admixtures as described in ASTM

Designation: C 494 to conserve cementitious material or to facilitate any concrete construction application subject to the
following conditions:
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When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious
material content specified or ordered may be reduced by a maximum of 5 percent by mass except that the resultant
cementitious material content shall be not less than 300 kilograms per cubic meter.

When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage
used in determining approval of the admixture.

Section 90-4.07, "Optional Use of Air-entraining Admixtures," of the Standard Specifications is amended to read:

90-4.07 Optional Use of Air-entraining Admixtures.—When air-entrainment has not been specified or ordered
by the Engineer, the Contractor will be permitted to use an air-entraining admixture to facilitate the use of any
construction procedure or equipment provided that the average air content, as determined by California Test 504, of 3
successive tests does not exceed 4 percent and no single test value exceeds 5.5 percent. If the Contractor elects to use an
air-entraining admixture in concrete for pavement, the Contractor shall so indicate at the time the Contractor designates
the source of aggregate as provided in Section 40-1.015, "Cement Content."

Section 90-4.08, "Required Use of Mineral Admixtures," of the Standard Specifications is amended to read:

90-4.08 Required Use of Mineral Admixtures.—Unless otherwise specified, mineral admixture shall be
combined with cement to make cementitious material for use in portland cement concrete.

The calcium oxide content of mineral admixtures shall not exceed 10 percent and the available alkali, as sodium
oxide equivalent, shall not exceed 1.5 percent when measured in conformance with the requirements of ASTM
Designation: C 618.

The amounts of cement and mineral admixture used in cementitious material for portland cement concrete shall be
sufficient to satisfy the minimum cementitious material content requirements specified in Section 90-1.01, "Description,"
or Section 90-4.05, "Optional Use of Chemical Admixtures," and shall conform to the following:

The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum
cementitious material content.

The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

A. When the calcium oxide content of a mineral admixture, measured in conformance with the requirements
of ASTM Designation: C 618 and Section 90-2.04, "Admixture Materials," is equal to or less than 2 percent
by mass, the amount of mineral admixture shall not be less than 15 percent by mass of the total amount of
cementitious material to be used in the mix.

B. When the calcium oxide content of a mineral admixture, measured in conformance with the requirements
of ASTM Designation: C 618 and Section 90-2.04, "Admixture Materials," is greater than 2 percent , the
amount of mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious
material to be used in the mix.

C. When a mineral admixture is used, which conforms to the requirements for silica fume in Section 90-2.04,
"Admixture Materials," is used, the amount of mineral admixture shall not be less than 10 percent by mass
of the total amount of cementitious material to be used in the mix.

If more than the required amount of cementitious material is used, the additional cementitious material in the
mix may be either cement, any mineral admixture conforming to the requirements of Section 90-2.04, "Admixture
Materials," or a combination of both; however, the maximum total amount of mineral admixture shall not exceed
35 percent by mass of the total amount of cementitious material to be used in the mix. Where Section 90-1.01,
"Description," specifies a maximum cementitious content in kilograms per cubic meter, the total mass of cement and
mineral admixture per cubic meter shall not exceed the specified maximum cementitious material content.

Section 90-4.09, "Optional Use of Mineral Admixture,” of the Standard Specifications is deleted.
Section 90-4.11, "Storage, Proportioning, and Dispensing of Mineral Admixtures,” of the Standard Specifications is
amended to read:

90-4.11  Storage, Proportioning, and Dispensing of Mineral Admixtures.—Mineral admixtures shall be
protected from exposure to moisture until used. Sacked material shall be piled to permit access for tally, inspection and
identification for each shipment.
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Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept
separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the
work. Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed
line immediately in advance of the hopper.

Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement
weigh hoppers, and charging and discharging mechanisms in ASTM Designation: C 94, in Section 90-5.03,
"Proportioning,” and in this Section 90-4.11.

When interlocks are required for cement and mineral admixture charging mechanisms by Section 90-5.03A,
"Proportioning for Pavement,” and cement and mineral admixtures are weighed cumulatively, their charging
mechanisms shall be interlocked to prevent the introduction of mineral admixture until the mass of cement in the cement
weigh hopper is within the tolerances specified in Section 90-5.02, "Proportioning Devices."

Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same
source and of the same percentage.

Section 90-5.02, "Proportioning Devices," of the Standard Specifications is amended to read:

90-5.02 Proportioning Devices.—All weighing, measuring or metering devices used for proportioning materials
shall conform to the requirements in Section 9-1.01, "Measurement of Quantities,” and this Section 90-5.02. In addition,
any automatic weighing systems used shall comply with the requirements for automatic proportioning devices in Section
90-5.03A, "Proportioning for Pavement.” These automatic devices shall be automatic to the extent that the only manual
operation required for proportioning the aggregates, cement, and mineral admixture for one batch of concrete is a single
operation of a switch or starter.

Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem
necessary to insure their accuracy.

Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.
When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the
Engineer by more than the tolerances specified herein.

Equipment for cumulative weighing of aggregate shall have a zero tolerance of 0.5 percent of the designated total
batch mass of the aggregate. For systems with individual weigh hoppers for the various sizes of aggregate, the zero
tolerance shall be +0.5 percent of the individual batch mass designated for each size of aggregate. Equipment for
cumulative weighing of cement and mineral admixtures shall have a zero tolerance of £0.5 percent of the designated
total batch mass of the cement and mineral admixture. Equipment for weighing cement or mineral admixture separately
shall have a zero tolerance of £0.5 percent of their designated individual batch masses. Equipment for measuring water
shall have a zero tolerance of 0.5 percent of its designated mass or volume.

The mass indicated for any batch of material shall not vary from the preselected scale setting by more than the
following:

A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.
Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses.

B. Cement shall be within 1.0 percent of its designated batch mass. When weighed individually, mineral
admixture shall be within 1.0 percent of its designated batch mass. When mineral admixture and cement are
permitted to be weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated
batch mass, and the total for cement and mineral admixture shall be within 1.0 percent of the sum of their
designated batch masses.

C. Water shall be within 1.5 percent of its designated mass or volume.

Each scale graduation shall be approximately 0.001 of the total capacity of the scale. The capacity of scales for
weighing cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of
commercially available scales having single graduations indicating a mass not exceeding the maximum permissible mass
variation above, except that no scale shall be required having a capacity of less than 500 kg, with 0.5 kg graduations.

Section 90-5.03, "Proportioning," excluding Section 90-5.03A, "Proportioning for Pavement," of the Standard
Specifications is amended to read:

90-5.03 Proportioning.—Proportioning shall consist of dividing the aggregates into the specified sizes, each
stored in a separate bin, and combining them with cement, mineral admixture and water as provided in these
specifications. Aggregates shall be proportioned by mass.
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At the time of batching, all aggregates shall have been dried or drained sufficiently to result in a stable moisture
content such that no visible separation of water from aggregate will take place during transportation from the
proportioning plant to the point of mixing. In no event shall the free moisture content of the fine aggregate at the time of
batching exceed 8 percent of its saturated, surface-dry mass.

Should separate supplies of aggregate material of the same size group, but of different moisture content or specific
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made
from one supply exclusively and the materials therein completely exhausted before starting upon another.

Bulk "Type IP (MS) Modified" cement, that conforms to the requirements in Section 90-2.01, "Portland Cement,"
shall be weighed in an individual hopper and shall be kept separate from the aggregates until the ingredients are released
for discharge into the mixer.

Bulk cement to be blended with mineral admixture for use in portland cement concrete for pavement and structures
may be weighed in separate, individual weigh hoppers or may be weighed in the same weigh hopper with mineral
admixture and shall be kept separate from the aggregates until the ingredients are released for discharge into the mixer.
If the cement and mineral admixture are weighed cumulatively, the cement shall be weighed first.

When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the
proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from all other
weigh systems. Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an
individual and independent material weighing device. The cement and the mineral admixture shall be discharged into
the mixer simultaneously with the aggregate.

The scale and weigh hopper for bulk weighing cement, mineral admixture, and cement plus mineral admixture shall
be separate and distinct from the aggregate weighing equipment.

When the source of any aggregate is changed for concrete structures, the Contractor shall adjust the mix proportions
and submit in writing to the Engineer a copy of the mix design before using such aggregates. When the source of any
aggregate is changed for other concrete, the Engineer shall be allowed sufficient time to adjust the mix and such
aggregates shall not be used until necessary adjustments are made.

For all batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the
following combinations:

A. Separate boxes and separate scale and indicator for weighing each size of aggregate.
B. Single box and scale indicator for all aggregates.
C. Single box or separate boxes and automatic weighing mechanism for all aggregates.

In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck
agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer. The equipment shall
be weighed at the Contractor’s expense on scales designated by the Engineer.

Section 90-5.03A, "Proportioning for Pavement," of the Standard Specifications is amended to read:

90-5.03A Proportioning for Pavement.—Aggregates and bulk cement, mineral admixture, and cement plus
mineral admixture for use in pavement shall be proportioned by mass by means of automatic proportioning devices of
approved type conforming to the requirements specified in this Section 90-5.03A.

The Contractor shall install and maintain in operating condition an electrically actuated moisture meter that will
indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a
sensitivity of 0.5 percent by mass of the fine aggregate.

The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so
that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance,
and the discharge gates are closed. The interlock shall permit no part of the batch to be discharged until all aggregate
hoppers and the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with
masses which are within the tolerances specified in Section 90-5.02, "Proportioning Devices."

The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall
be designed to permit regulating the flow of cement, mineral admixture, or cement plus mineral admixture into the
aggregate as directed by the Engineer.

When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow
of each size of aggregate as directed by the Engineer.
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Material discharged from the several bins shall be controlled by gates or by mechanical conveyors. The means of
withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one
bin can discharge at a time, and that the weigh box cannot be tripped until the required quantity from each of the several
bins has been deposited therein. Should a separate weigh box be used for each size of aggregate, all may be operated and
discharged simultaneously.

When the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the
required mass is discharged into the weigh box, after which the gate shall automatically close and lock.

The automatic weighing system shall be designed so that all proportions required may be set on the weighing
controller at the same time.

The third paragraph in Section 90-6.01, "General," of the Standard Specifications is amended to read:

All concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed
cement, mineral admixture, or cement plus mineral admixture.

The third and fourth paragraphs in Section 90-6.02, "Machine Mixing," of the Standard Specifications are amended to
read:

The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and
aggregates. All water shall be in the drum by the end of the first one-fourth of the specified mixing time.

Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of
cementitious materials due to the effect of wind, or in accumulation of cementitious materials on surfaces of conveyors
or hoppers, or in other conditions which reduce or vary the required quantity of cementitious material in the concrete
mixture.

The sixth paragraph in Section 90-6.02, "Machine Mixing," of the Standard Specifications is amended to read:

The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of
mixing shall not exceed 30 minutes.

The seventh through tenth paragraphs in Section 90-6.03, "Transporting Mixed Concrete," of the Standard Specifications
are amended to read:

When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed
within 1.5 hours, or before 250 revolutions of the drum or blades, whichever comes first, after the introduction of the
cement to the aggregates. Under conditions contributing to quick stiffening of the concrete, or when the temperature of
the concrete is 30° C, or above, a time less than 1.5 hours may be required.

When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be
completed within one hour after the addition of the cement to the aggregates. Under conditions contributing to quick
stiffening of the concrete, or when the temperature of the concrete is 30° C, or above, the time between the introduction
of cement to the aggregates and discharge shall not exceed 45 minutes.

Each load of concrete delivered at the jobsite shall be accompanied by a weight certificate showing the mix
identification number, non-repeating load number, date and time at which the materials were batched, the total amount of
water added to the load and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is
charged with cement. This weight certificate shall also show the actual scale masses (kilograms) for the ingredients
batched. Theoretical or target batch masses shall not be used as a substitute for actual scale masses.

Weight certificates shall be provided in printed form, or if approved by the Engineer, the data may be submitted in
electronic media. Electronic media shall be presented in a tab-delimited format on 90 mm diskette with a capacity of at
least 1.4 megabytes. Captured data, for the ingredients represented by each batch shall be LFCR (one line, separate
record) with allowances for sufficient fields to satisfy the amount of data required by these specifications.

The Contractor may furnish a weight certificate that is accompanied by a separate certificate which lists the actual
batch masses or measurements for a load of concrete provided that both certificates are 1) imprinted with the same non-
repeating load number that is unique to the contract and 2) delivered to the jobsite with the load.

All weight certificates furnished by the Contractor shall conform to the requirements of Section 9-1.01,
"Measurement of Quantities."

Section 90-6.05, "Hand-Mixing," of the Standard Specifications is amended to read:
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90-6.05 Hand-Mixing.—Hand-mixed concrete shall be made in batches not more than one-fourth cubic meter and
shall be mixed on a watertight, level platform. The proper amount of coarse aggregate shall be measured in measuring
boxes and spread on the platform and the fine aggregate shall be spread on this layer, the 2 layers being not more than
0.3 meters in total depth. On this mixture shall be spread the dry cement and mineral admixture and the whole mass
turned no fewer than 2 times dry; then sufficient clean water shall be added, evenly distributed, and the whole mass again
turned no fewer than 3 times, not including placing in the carriers or forms.

The table in the first paragraph in Section 90-6.06, "Amount of Water and Penetration,” of the Standard Specifications is
amended to read:

Type of Work Nominal Penetration Maximum Penetration
(mm) (mm)
Concrete pavement 0-25 40
Non-reinforced concrete facilities 0-35 50
Reinforced concrete structures:
Sections over 300 mm thick 0-35 65
Sections 300 mm thick or less 0-50 75
Concrete placed under water 75-100 115
Cast-in-place concrete piles 65-90 100

The first paragraph following the table of penetration ranges in Section 90-6.06, "Amount of Water and Penetration," of
the Standard Specifications is amended to read:

The amount of free water used in concrete shall not exceed 183 kg/m3, plus 20 kg for each required 100 kg of
cementitious material in excess of 325 kg/m3.

The fourth paragraph in Section 90-6.06, "Amount of Water and Penetration," of the Standard Specifications is amended
to read:

Where there are adverse or difficult conditions which affect the placing of concrete, the above specified penetration
and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in
writing to increase the cementitious material content per cubic meter of concrete. The increase in water and cementitious
material shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter. The
cost of additional cementitious material and water added under these conditions shall be at the Contractor’s expense and
no additional compensation will be allowed therefor.

Section 90-9.01, "General," of the Standard Specifications is amended to read:

90-9.01 General.—Concrete compressive strength requirements consist of a minimum strength which must be
attained before various loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum
strength at the age of 28 days or at the age otherwise allowed in Section 90-1.01, "Description.” The various strengths
required are specified elsewhere or are shown on the plans.

The compressive strength of concrete will be determined from test cylinders which have been fabricated from
concrete sampled in conformance with California Test 539. Test cylinders will be molded and initial field cured in
conformance with California Test 540. Test cylinders will be cured and tested after receipt at the testing laboratory in
conformance with California Test 521. A strength test shall consist of the average strength of 2 cylinders fabricated from
material taken from a single load of concrete, except that, if any cylinder should show evidence of improper sampling,
molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of the remaining
cylinder.

When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete
structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of
California Test 540. The compressive strength of concrete determined for these purposes will be evaluated on the basis
of individual tests.

When concrete is designated by 28-day compressive strength rather than by cementitious material content, the
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from
cylinders cured in conformance with Method 1 of California Test 540. If the result of a single compressive strength test
at the maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified
strength, the Contractor shall, at the Contractor’s expense, make corrective changes, subject to approval of the Engineer,
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in the mix proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the
State $14.00 for each in-place cubic meter of concrete represented by the deficient test. If the result of a single
compressive strength test at the maximum age specified or allowed is below 95 percent of the specified strength, but is
85 percent or more of the specified strength, the Contractor shall make the corrective changes specified above, and shall
pay to the State $20.00 for each in place cubic meter of concrete represented by the deficient test. In addition, such
corrective changes shall be made when the compressive strength of concrete tested at 7 days indicates, in the judgment of
the Engineer, that the concrete will not attain the required compressive strength at the maximum age specified or
allowed. All concrete represented by a single test which indicates a compressive strength of less than 85 percent of the
specified 28-day compressive strength will be rejected in conformance with the provisions in Section 6-1.04, "Defective
Materials."

If the test result indicates that the compressive strength at the maximum curing age specified or allowed is below the
specified strength, but 85 percent or more of the specified strength, payments to the State as required above shall be
made, unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer that
the strength of the concrete placed in the work meets or exceeds the specified 28-day compressive strength. If the test
result indicates a compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete
represented by that test will be rejected, unless the Contractor, at the Contractor’s expense, obtains and submits evidence
acceptable to the Engineer that the strength and quality of the concrete placed in the work are acceptable. If the evidence
consists of tests made on cores taken from the work, the cores shall be obtained and tested in conformance with the
specifications of ASTM Designation: C 42.

No single compressive strength test shall represent more than 250 cubic meters.

When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from
test cylinders which have been handled and stored in conformance with Method 3 of California Test 540. The
compressive strength of steam cured concrete will be evaluated on the basis of individual tests representing specific
portions of production. When the concrete is designated by 28-day compressive strength rather than by cementitious
material content, the concrete shall be considered to be acceptable whenever its compressive strength reaches the
specified 28-day compressive strength provided that strength is reached in not more than the maximum number of days
specified or allowed after the member is cast.

When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing
equipment, and procedures proposed for use, will be required prior to placement of the concrete. Prequalification shall
be accomplished by the submission of acceptable certified test data or trial batch reports by the Contractor.
Prequalification data shall be based on the use of materials, mix proportions, mixing equipment, procedures, and size of
batch proposed for use in the work.

Certified test data, in order to be acceptable, must indicate that not less than 90 percent of at least 20 consecutive
tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are
less than 95 percent of specified strength. Strength tests included in the data shall be the most recent tests made on
concrete of the proposed mix design and all shall have been made within one year of the proposed use of the concrete.

Trial batch test reports, in order to be acceptable, must indicate that the average compressive strength of 5
consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after
molding shall be at least 4 MPa greater than the specified 28-day compressive strength, and no individual cylinder shall
have a strength less than the specified strength at the maximum age specified or allowed. Data contained in the report
shall be from trial batches which were produced within one year of the proposed use of specified strength concrete in the
project. Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air
content specified for the concrete without reduction due to tolerances.

All tests shall be performed in conformance with either the appropriate California Test methods or the comparable
ASTM test methods. All equipment employed in testing shall be in good condition and shall be properly calibrated. If
the tests are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing
the tests in order to witness the test procedures.

The certified test data and trial batch test reports shall include the following information:

Date of mixing.

Mixing equipment and procedures used.

The size of batch in cubic meters and the mass, type and source of all ingredients used.
Penetration of the concrete.

The air content of the concrete if an air-entraining admixture is used.

The age at time of testing and strength of all concrete cylinders tested.
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All certified test data and trial batch test reports shall be signed by an official of the firm which performed the tests.
When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of
a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location.
Contract No. 07-1264A4
64



After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use,
additional prequalification by testing of trial batches will be required prior to making any changes which, in the
judgment of the Engineer, could result in a lowering of the strength of the concrete below that specified.

The Contractor’s attention is directed to the time required to test trial batches and the Contractor shall be responsible
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed.

When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete
members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and
prequalification of the materials, mix proportions, mixing equipment, and procedures will not be required.

Section 90-10.02A, "Portland Cement,” of the Standard Specifications is renamed "Cementitious Material” and is
amended to read:

90-10.02A Cementitious Material.—Cementitious material shall conform to the provisions in Section 90-1.01,
"Description." Compressive strength requirements consist of a minimum strength which must be attained before various
loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of 28
days or at the age otherwise allowed in Section 90-1.01, "Description." The various strengths required are specified
elsewhere or are shown on the plans.

The fifth paragraph in Section 90-10.02B, "Aggregate,” of the Standard Specifications is deleted.
Section 90-10.03, "Production," of the Standard Specifications is amended to read:

90-10.03 Production.—Cementitious material, water, aggregate, and admixtures shall be stored, proportioned,
mixed, transported, and discharged in conformance with recognized standards of good practice, which will result in
concrete that is thoroughly and uniformly mixed, that is suitable for the use intended, and which conforms to
requirements specified herein. "Recognized standards of good practice" are outlined in various industry publications
such as are issued by American Concrete Institute, AASHTO, or California Department of Transportation.

The cementitious material content of minor concrete shall conform to the provisions in Section 90-1.01,
"Description."

The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06,
"Amount of Water and Penetration.” Additional mixing water shall not be incorporated into the concrete during hauling
or after arrival at the delivery point, unless authorized by the Engineer.

Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and
before any stiffening occurs. An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than
250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a
temperature of concrete of more than 32° C. will be considered as conditions contributing to the quick stiffening of
concrete. The Contractor shall take whatever action is necessary to eliminate quick stiffening, except that the addition of
water will not be permitted.

The required mixing time in stationary mixers shall be not less than 50 seconds nor more than 5 minutes.

The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that
recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly
mixed concrete.

Each load of ready-mixed concrete shall be accompanied by a weight certificate which shall be delivered to the
Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer. The weight certificate
shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers
or agitators, the time the mixing cycle started.

A Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance,"”
shall be furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract,
stating that minor concrete to be furnished meets all contract requirements, including minimum cementitious material
content specified.

The third and fourth paragraphs in Section 90-11.02, "Payment," of the Standard Specifications are amended to read:

Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not
required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will
be paid for as extra work as provided in Section 4-1.03D.

Should the Contractor use admixtures as permitted under Sections 90-4.05, "Optional Use of Chemical
Admixtures;” or 90-4.07, "Optional Use of Air-entraining Admixtures;” or should the Contractor request and obtain
permission to use other admixtures for the Contractor’s benefit, the Contractor shall furnish those admixtures and
incorporate them in the concrete at the Contractor’s expense and no additional compensation will be allowed therefor.
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8-2.02 CEMENT AND WATER CONTENT

The amount of free water used in concrete for deck slabs of bridges and structure approach slabs shall not exceed 195
kg/m3, plus 20 kg for each required 100 kg of cementitious material in excess of 400 kg/m3.

SECTION 8-3. WELDING

8-3.01 WELDING ELECTRODES

Flux core welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to
perform any type of welding for this project.

8-3.02 WELDING QUALITY CONTROL

Welding quality control shall conform to the requirements in the AWS welding codes, the Standard Specifications and
these special provisions.

Welding quality control shall apply when any work is welded in conformance with the provisions in Section 49, "Piling,"
Section 52, "Reinforcement,” Section 55, "Steel Structures,” Section 56-1, "Overhead Sign Structures,”
Section 75-1.035, "Bridge Joint Restrainer Units," or Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard
Specifications.

In addition, welding quality control shall apply when welding is performed for the following work:

Tieback anchor
Welded steel pipe casing

Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans or in these
special provisions, the year of adoption for these codes shall be as listed:

AWS Code Year of Adoption
D1.1 1998
D1.4 1992
D1.5 1995
D15 1996
(metric only)

All requirements of the AWS welding codes shall apply unless specified otherwise in the Standard Specifications, on the
plans or in these special provisions. Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations
ANSI/AWS or ANSI/AASHTO/AWS.

The welding of all fracture critical members (FCMs) shall conform to the provisions specified in the Fracture Control
Plan (FCP) and herein.

The Contractor shall designate in writing a welding Quality Control Manager (QCM). The QCM shall be responsible
directly to the Contractor for the quality of welding, including materials and workmanship, performed by the Contractor and
all subcontractors.

The QCM shall be the sole individual responsible to the Contractor for submitting, receiving, and approving all
correspondence, required submittals, and reports to and from the Engineer.

The QCM shall not be employed or compensated by any subcontractor, or by other persons or entities hired by
subcontractors, who will provide other services or materials for the project. The QCM may be an employee of the
Contractor.

Welding inspection personnel or nondestructive testing (NDT) firms to be used in the work shall not be employed or
compensated by any subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or
materials for the project, except for the following conditions:

1. The welding is performed at a permanent fabrication facility which is certified under the AISC Quality Certification
Program, Category Cbr, Major Steel Bridges.

2. The welding is performed at a permanent fabrication facility which is certified under the AISC Quality Certification
Program, Category Shd, Conventional Steel Building Structures. This condition shall apply only for work welded in
conformance with the provisions in Section 56-1, "Overhead Sign Structures" or Section 86-2.04, "Standards, Steel
Pedestals and Posts," of the Standard Specifications.
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For welding performed at such certified facilities, the inspection personnel or NDT firms may be employed or
compensated by the fabrication facility performing the welding.

Prior to submitting the Welding Quality Control Plan (WQCP) required herein, a pre-welding meeting between the
Engineer, Contractor and any welding subcontractors or entities hired by these subcontractors to be used in the work, shall
be held to discuss the requirements for the WQCP.

Prior to performing any welding, the Contractor shall submit to the Engineer, in conformance with the provisions in
Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications, 3 copies of a separate WQCP for each item of
work for which welding is to be performed. Asa minimum, each WQCP shall include the following:

1. The name of the welding firm and the NDT firm to be used;

2. A manual prepared by the NDT firm that shall include equipment, testing procedures, code of safe practices, the
Written Practice of the NDT firm, and the names, qualifications and documentation of certifications for all personnel
to be used;

3. The name of the QCM and the names, qualifications and documentation of certifications for all Quality Control

(QC) Inspectors and Assistant Quality Control Inspectors to be used;

An organizational chart showing all QC personnel and their assigned QC responsibilities;

The methods and frequencies for performing all required quality control procedures, including QC inspection forms

to be used, as required by the specifications including:

o &

(a) all visual inspections;

(b) all NDT including radiographic geometry, penetrameter and shim selection, film quality, film processing,
radiograph identification and marking system, and film interpretation and reports; and

(c) calibration procedures and calibration frequency for all NDT equipment;

6. A system for the identification and tracking of all welds, NDT and any required repairs, and a procedure for the
reinspection of any repaired welds. The system shall have provisions for 1) permanently identifying each weld and
the person who performed the weld, 2) placing all identification and tracking information on each radiograph and 3)
a method of reporting nonconforming welds to the Engineer;

7. Standard procedures for performing noncritical repair welds. Noncritical repair welds are-defined as welds to
deposit additional weld beads or layers to compensate for insufficient weld size and to fill limited excavations that
were performed to remove unacceptable edge or surface discontinuities, rollover or undercut. The depth of these
excavations shall not exceed 65 percent of the specified weld size;

8. The welding procedure specification (WPS), including documentation of all supporting Procedure Qualification
Record (PQR) tests performed, and the name of the testing laboratory who performed the tests, to verify the
acceptability of the WPS. The submitted WPS shall be within the allowable period of effectiveness;

9. Documentation of all certifications for welders for each weld process and position that will be used. Certifications
shall list the electrodes used, test position, base metal and thickness, tests performed, and the witnessing authority.
All certifications shall be within the allowable period of effectiveness; and

10. One copy each of all AWS welding codes and the FCP which are applicable to the welding to be performed. These
codes and the FCP shall become the permanent property of the Department.

11. Example forms to be used for Certificates of Compliance, daily production logs, and daily reports.

The Engineer shall have 10 working days to review the WQCP submittal after a complete plan has been received. No
welding shall be performed until the WQCP is approved in writing by the Engineer. Should the Engineer fail to complete the
review within this time allowance and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or
interfered with by reason of the delay in reviewing the WQCP, the delay will be considered a right of way delay in
conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

An amended WQCP or addendum shall be submitted to, and approved in writing by the Engineer, for any proposed
revisions to the approved WQCP. An amended WQCP or addendum will be required for any revisions to the WQCP,
including but not limited to a revised WPS, additional welders, changes in NDT firms or procedures, QC or NDT personnel,
or updated systems for tracking and identifying welds. The Engineer shall have 3 working days to complete the review of
the amended WQCP or addendum. Work that is affected by any of the proposed revisions shall not be performed until the
amended WQCP or addendum has been approved. Should the Engineer fail to complete the review within this time
allowance and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason
of the delay in reviewing the amended WQCP or addendum, the delay will be considered a right of way delay in
conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

After final approval of the WQCP, amended WQCP or addendum, the Contractor shall submit to the Engineer 7 copies
each of these approved documents.
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It is expressly understood that the Engineer's approval of the Contractor’s WQCP shall not relieve the Contractor of any
responsibility under the contract for the successful completion of the work in conformity with the requirements of the plans
and specifications. The Engineer's approval shall not constitute a waiver of any of the requirements of the plans and
specifications nor relieve the Contractor of any obligation thereunder, and defective work, materials and equipment may be
rejected notwithstanding approval of the WQCP.

A daily production log for welding shall be kept by the QCM for each day that welding is performed. The log shall
clearly indicate the locations of all welding, and shall include the welders’ names, amount of welding performed, any
problems or deficiencies discovered, and any testing or repair work performed, at each location. The daily report from each
Quality Control Inspector shall also be included in the log.

The following items shall be included in a Welding Report that is to be submitted to the Engineer within 7 days
following the performance of any welding:

1. Reports of all visual weld inspections and NDT;

2. Radiographs and radiographic reports, and other required NDT reports;

3. Documentation that the Contractor has evaluated all radiographs and other nondestructive tests, corrected all
rejectable deficiencies, and all repaired welds have been reexamined by the required NDT and found acceptable; and

4. Daily production log.

All radiographic envelopes shall have clearly written on the outside of the envelope the following information: name of
the QCM, name of the nondestructive testing firm, name of the radiographer, date, contract number, complete part
description, and all included weld numbers or a report number, as detailed in the WQCP. In addition, all innerleaves shall
have clearly written on them the part description and all included weld numbers, as detailed in the WQCP.

All reports regarding NDT, including radiographs, shall be signed by both the NDT technician and the person that
performed the review, and then submitted directly to the QCM for review and signature prior to submittal to the Engineer.
Corresponding names shall be clearly printed or typewritten next to all signatures.

The Engineer will review the Welding Report to determine if the Contractor is in conformance with the WQCP. Except
for steel piling, the Engineer shall be allowed 7 days to review the report and respond in writing after a complete Welding
Report has been received. The review time for steel piling shall be as specified in "Piling" of these special provisions. Prior
to receiving notification from the Engineer of the Contractor's conformance with the WQCP, the Contractor may encase in
concrete or cover any welds for which a Welding Report has been submitted. However, should the Contractor elect to encase
or cover those welds prior to receiving notification from the Engineer, it is expressly understood that the Contractor shall not
be relieved of the responsibility for incorporating material in the work that conforms to the requirements of the plans and
specifications. Any material not conforming to these requirements will be subject to rejection. Should the Contractor elect to
wait to encase or cover any welds pending notification by the Engineer, and should the Engineer fail to complete the review
and provide notification within this time allowance, and if, in the opinion of the Engineer, the Contractor's controlling
operation is delayed or interfered with by reason of the delay in notification, the delay will be considered a right of way delay
in conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

Sections 6.1.2 through 6.1.4.3 of AWS D 1.1, Sections 7.1.1 and 7.1.2 of AWS D 1.4, and Sections 6.1.1.1 through
6.1.3.3 of AWS D 1.5 are replaced with the following:

Quality Control (QC) shall be the responsibility of the Contractor. As a minimum, the Contractor shall perform
inspection and testing prior to welding, during welding and after welding as specified in this section and additionally as
necessary to ensure that materials and workmanship conform to the requirements of the contract documents.

The Quality Control (QC) Inspector shall be the duly designated person who performs inspection, testing, and
quality matters for all welding.

Quality Assurance (QA) is the prerogative of the Engineer. The QA Inspector is the duly designated person who
acts for and on behalf of the Engineer.

All QC Inspectors shall be responsible for quality control acceptance or rejection of materials and workmanship, and
shall be currently certified as AWS Certified Welding Inspectors (CWI) in conformance with the requirements in
AWS QC1, "Standard and Guide for Qualification of Welding Inspectors."

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as
an AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QC1, "Standard
and Guide for Qualification of Welding Inspectors,” or has equivalent qualifications. The QC Inspector shall monitor the
Assistant QC Inspector’s work, and shall be responsible for signing all reports.

When the term "Inspector” is used without further qualification, it shall refer to the QC Inspector.
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Section 6.14.6, "Personnel Qualification," of AWS D 1.1, Section 7.7.6, "Personnel Qualification," of AWS D 1.4 and
Section 6.1.3.4, "Personnel Qualification," of AWS D 1.5 are amended to read:

Personnel performing NDT shall be qualified in conformance with the requirements in the current edition of the
American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT-TC-1A and the Written Practice
of the NDT firm. The Written Practice of the NDT firm shall meet or exceed the requirements of the current edition of
the ASNT Recommended Practice No. SNT-TC-1A. Only individuals who are 1) qualified for NDT Level Il, or 2)
Level 111 technicians who have been directly certified by the ASNT and are authorized to perform the work of Level 1l
technicians, shall perform NDT, review the results, and prepare the written reports.

Section 6.5.4, "Scope of Examination," of AWS D 1.1 and Section 7.5.4 of AWS D 1.4 are amended to read:

The QC Inspector shall inspect and approve the joint preparation, assembly practice, welding techniques, and
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this
code and the approved WPS are met.

Section 6.5.4 of AWS D 1.5 is amended to read:

The QC Inspector shall inspect and approve the joint preparation, assembly practice, welding techniques, and
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this
code and the approved WPS are met. The QC Inspector shall examine the work to make certain that it meets the
requirements of section 3 and 9.21. The size and contour of welds shall be measured using suitable gages. Visual
inspection for cracks in welds and base metal, and for other discontinuities should be aided by strong light magnifiers, or
such other devices as may be helpful. Acceptance criteria different from those specified in this code may be used when
approved by the Engineer.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, Quality Control
Inspector, or NDT personnel to specified levels by retests or other means.

A sufficient number of QC Inspectors shall be provided to ensure continuous inspection when any welding is being
performed. Continuous inspection, as a minimum, shall include (1) having QC Inspectors continually present on all shifts
when any welding is being performed, or (2) having a QC Inspector within such close proximity of all welding operations
that inspections by the QC Inspector of each operation, at each welding location, shall not lapse for a period exceeding 30
minutes.

Inspection and approval of the joint preparation, assembly practice, welding techniques, and performance of each welder,
welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for each day that welding is
performed.

The QC Inspector shall provide reports to the QCM on a daily basis for each day that welding is performed.

Except for noncritical weld repairs, base metal repairs, or any other type of repairs not submitted in the WQCP, the
Engineer shall be notified immediately in writing when any welding problems or deficiencies are discovered and also of the
proposed repair procedures to correct them. The Engineer shall have 5 working days to review these procedures. No
remedial work shall begin until the repair procedures are approved in writing by the Engineer. Should the Engineer fail to
complete the review within this time allowance and if, in the opinion of the Engineer, the Contractor's controlling operation is
delayed or interfered with by reason of the delay in reviewing the proposed repair procedures, the delay will be considered a
right of way delay in conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard
Specifications.

When joint details that are not prequalified by the applicable AWS codes are proposed for use in the work, all welders
using these details shall perform a qualification test plate using the approved WPS variables and the joint detail to be used in
production. The test plate shall be the maximum thickness to be used in production. The test plate shall be mechanically or
radiographically tested as directed by the Engineer. Mechanical and radiographic testing and acceptance criteria shall be as
specified in the applicable AWS codes.

The period of effectiveness for a welder’s or welding operator’s qualification shall be a maximum of 3 years for the same
weld process, welding position, and weld type. A valid qualification at the beginning of work on a contract will be
acceptable for the entire period of the contract, as long as the welder’s work remains satisfactory.

All qualification tests for welders, welding operators, and WPSs used in welding operations will be witnessed by the
Engineer.

Section 6.6.5, "Nonspecified Nondestructive Testing Other Than Visual," of AWS D 1.1, Section 6.6.5 of AWS D 1.4
and Section 6.6.5 of AWS D 1.5 shall not apply.
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For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or
NDT specified in the AWS welding codes, in the Standard Specifications or in these special provisions. Additional NDT
required by the Engineer, will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.
Should any welding deficiencies be discovered by this additional NDT, the cost of the testing will not be paid for as extra
work, and shall be at the Contractor’s expense.

All required repair work to correct welding deficiencies, whether discovered by the required visual inspection or NDT,
or by additional NDT directed by the Engineer, and any associated delays or expenses caused to the Contractor by
performing these repairs, shall be at the Contractor’s expense.

At the completion of all welding, the QCM shall sign and furnish to the Engineer, a certificate of compliance in
conformance with the provisions in Section 6-1.07, "Certificates of Compliance,"” of the Standard Specifications for each item
of work for which welding was performed. The certificate shall state that all of the materials and workmanship incorporated
in the work, and all required tests and inspections of this work, have been performed in conformance with the details shown
on the plans and the provisions of the Standard Specifications and these special provisions.

Full compensation for conforming to all of the requirements of this section, Welding Quality Control, shall be considered
as included in the contract prices paid for the various contract items of work involved and no additional compensation will be
allowed therefor.

8-4.01 BAR REINFORCEMENT SPLICE TESTING (ULTIMATE BUTT SPLICES)

Ultimate butt splices and the testing of these splices shall conform to the provisions in "Reinforcement” of these special
provisions and the requirements herein.
Ultimate butt splices shall be used at the following locations:

ULTIMATE BUTT SPLICE LOCATIONS
Location No. Bridge No. Portion of Structure Bar Size | Bar Description
1 53-2875 Columns at Bent No. 2 #25 Hoops
2 53-2877 Columns at Bent No. 2 #22 Hoops
3 53-2877 Columns at Bent No. 3 #22 Hoops
4 53-2879 Columns at Bent No. 2 #25 Hoops

The independent qualified testing laboratory used to perform the testing of all ultimate butt sample splices and control
bars shall not be employed or compensated by any subcontractor, or by other persons or entities hired by subcontractors, who
will provide other services or materials for the project and shall have the following:

1. Proper facilities, including a tensile testing machine capable of breaking the largest size of bar to be tested.

2. A device for measuring the total slip of the reinforcing bars within the splice to the nearest 25 um. This device shall
be placed parallel to the longitudinal axis of the bar and shall be able to simultaneously measure movement on both
sides of the splice.

3. Operators who have received formal training for performing the testing requirements of ASTM Designation: A
370/A 370M and California Test 670.

4. A record of annual calibration of testing equipment. The calibration shall be performed by an independent third
party that has 1) standards that are traceable to the National Institute of Standards and Technology and 2) a formal
reporting procedure, including published test forms.

The Contractor shall designate in writing an ultimate butt splicing Quality Control Manager (QCM). The QCM shall be
responsible directly to the Contractor for the quality of all ultimate butt splicing, including materials and workmanship,
performed by the Contractor and all subcontractors.

The QCM shall not be employed or compensated by any subcontractor, or by other persons or entities hired by
subcontractors, who will provide other services or materials for the project. The QCM may be an employee of the
Contractor.

The QCM shall be the sole individual responsible to the Contractor for submitting, receiving, and approving all
correspondence, required submittals, and reports regarding ultimate butt splicing to and from the Engineer.

Whenever any lot of ultimate butt splices is rejected, no additional ultimate butt splices shall be placed until the QCM
performs a complete review of the Contractor's quality control process and submits written evidence, acceptable to the
Engineer, that all remaining splices in this lot conform to the specifications.
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Sample splices shall be 1) a minimum length of 1.5 meters for reinforcing bars No. 25 or smaller and 2 meters for
reinforcing bars No. 29 or larger, with the splice located at mid-point, and 2) suitably identified prior to shipment with
weatherproof markings that do not interfere with the Engineer's tamper-proof markings or seals.

A minimum of one control bar shall be removed from the same bar as, and adjacent to, each sample splice. Control bars
shall be 1) a minimum length of 1 meter for reinforcing bars No. 25 or smaller and 1.5 meters for reinforcing bars No. 29 or
larger, and 2) suitably identified prior to shipment with weatherproof markings that do not interfere with the Engineer's
tamper-proof markings or seals. The portion of adjacent bar remaining in the work shall also be identified with weatherproof
markings that correspond to its adjacent control bar.

Shorter length sample splice and control bars may be furnished if approved in writing by the Engineer.

Each sample splice and its associated control bar shall be identified and marked as a set. Each set shall be identified as
representing either a prequalification, production, or job control sample splice.

The portion of hoop reinforcing bar, removed to obtain a sample splice and control bar, shall be repaired using a
prequalified ultimate mechanical butt splice or the hoop shall be replaced in kind.

Section 52-1.08E, "Job Control Tests," of the Standard Specifications shall not apply.

ULTIMATE BUTT SPLICE TEST CRITERIA.—Ultimate prequalification, production, and job control sample
splices shall be tensile tested in accordance with the requirements described in ASTM Designation: A 370/A 370M and
California Test 670.

Ultimate prequalification and production sample splices shall rupture in the reinforcing bar either: 1) outside of the
affected zone or 2) within the affected zone, provided that the sample has achieved at least 95 percent of the ultimate tensile
strength of the control bar associated with the sample. In addition, necking of the bar shall be visibly evident at rupture
regardless of whether the bar breaks inside or outside the affected zone.

The affected zone is the portion of the reinforcing bar where any properties of the bar, including the physical,
metallurgical, or material characteristics, have been altered by fabrication or installation of the splice.

The ultimate tensile strength of each control bar shall be determined by tensile testing the bar to rupture. If two control
bars are tested for one sample splice, the bar with the lower ultimate tensile strength shall be considered the control bar.

Testing to determine the minimum tensile strength, in accordance with the ninth paragraph of Section 52-1.08,
"Splicing," of the Standard Specifications, will not be required.

PREQUALIFICATION TEST REQUIREMENTS FOR ULTIMATE BUTT SPLICES.—Prior to use in the work,
all welded and mechanical ultimate butt splices shall conform to the following prequalification test requirements:

Four prequalification sample splices for each splice type, including ultimate mechanical butt splices, ultimate
complete joint penetration butt welded splices, and ultimate resistance butt welded splices that will be used in the work,
shall be fabricated by the Contractor and furnished to the Engineer for testing. In addition, for sleeve-filler metal,
sleeve-swaged, sleeve-extruded, sleeve-filler grout, and sleeve-lockshear bolt types of couplers, four sample
prequalification splices shall be fabricated for each bar deformation pattern that will be used in the work.

If different diameters of hoop reinforcement are shown on the plans, prequalification sample splices, as described
above, will only be required for the smallest hoop diameter. In addition, these splices shall be fabricated using the same
radius as shown on the plans for said hoops.

Unless otherwise directed in writing by the Engineer, all prequalification sample splices and control bar sets shall be
shipped to the Office of Materials Engineering and Testing Services, 5900 Folsom Boulevard, Sacramento, CA 95819,
telephone (916) 227-7251.

The 4 sets from each prequalification test shall be securely bundled together and identified by location and contract
number with weatherproof markings prior to shipment. Bundles containing fewer than 4 sets will not be tested.

All 4 sample splices from each prequalification test shall conform to the requirements of "Ultimate Butt Splice Test
Criteria" specified herein, and Section 52-1.08C, "Mechanical Butt Splices," of the Standard Specifications.

Test results for each bundle of 4 sets will be reported in writing to the Contractor within 10 working days after
receipt of the bundle by the Office of Materials Engineering and Testing Services. In the event that more than one
bundle is received on the same day, 2 additional calendar days shall be allowed for providing test results for each
additional bundle received. A test report will be made for each bundle received.

Should the Engineer fail to provide the test results within this time allowance and if, in the opinion of the Engineer,
the Contractor's controlling operation is delayed or interfered with by reason of the delay in providing the test results, the
delay will be considered a right of way delay as specified in Section 8-1.09, "Right of Way Delays," of the Standard
Specifications.
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PRODUCTION TEST REQUIREMENTS FOR ULTIMATE BUTT SPLICES.—Production tests shall be
performed for all welded and mechanical ultimate butt splices used in the work. A production test shall consist of 4 sets of
sample splices and control bars removed from each lot of completed splices.

A lot of hoop reinforcing bars at location No. 1, 2, 3, and 4 is defined as 1) 150, or fraction thereof, of the same type of
ultimate mechanical butt splices used for each bar size and each bar deformation pattern that is used in the work at said
location or 2) 150, or fraction thereof, of ultimate complete joint penetration butt welded splices, or ultimate resistance butt
welded splices for each bar size used in the work at said location.

After all splices in a lot have been completed, the QCM shall notify the Engineer in writing that all couplers in said lot
conform to the specifications and are ready for testing. After notification has been received, the Engineer will select the 4
sample splices to be removed from the lot and place tamper-proof markings or seals on them. The Contractor or QCM shall
select the adjacent control bar for each sample splice bar and the Engineer will place tamper-proof markings or seals on them.
These ultimate production sample splices and control bars shall be removed by the Contractor, and tested by an independent
qualified testing laboratory, both in the presence of the Engineer or the Engineer's authorized representative.

The Engineer or the Engineer's authorized representative will be at the independent qualified testing laboratory within a
maximum of 5 working days after receiving written notification that the samples are at the laboratory and ready for testing.
Should the Engineer or the Engineer's authorized representative fail to be at the laboratory within this time allowance, and if,
in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of this action, the
delay will be considered a right of way delay as specified in Section 8-1.09, "Right of Way Delays,” of the Standard
Specifications.

A sample splice or control bar from any set will be rejected if any tamper-proof marking or seal is disturbed prior to
testing.

The 4 sets from each production test shall be securely bundled together and identified with a completed sample
identification card prior to shipment to the independent laboratory. The card will be furnished by the Engineer. Bundles
containing fewer than 4 sets shall not be tested.

A Test Report for all testing performed on each lot shall be prepared by the independent testing laboratory performing
the testing and submitted to the QCM for review and approval. The report shall be signed by an engineer, who represents the
laboratory, and is registered as a Civil Engineer in the State of California. The report shall include, as a minimum, the
following information for each set: contract number, bridge number, lot number and location, bar size, type of splice, length
of mechanical splice, physical condition of test sample splice and control bar, any notable defects, limits of affected zone,
total measured slip, location of visible necking area, ultimate strength of each splice, ultimate strength and 95 percent of this
ultimate strength for each control bar, and a comparison between 95 percent of the ultimate strength of each control bar and
the ultimate strength of its associated splice.

The QCM must review, approve and forward each Test Report to the Engineer for review before any splices represented
by the report are encased in concrete. The Engineer shall have 3 working days to review each Test Report and respond in
writing after a complete report has been received. Should the Contractor elect to encase any splices prior to receiving
notification from the Engineer, it is expressly understood that the Contractor will not be relieved of the Contractor's
responsibility for incorporating material in the work that conforms to the requirements of the plans and specifications. Any
material not conforming to these requirements will be subject to rejection. Should the Contractor elect to wait to encase any
splices pending notification by the Engineer, and should the Engineer fail to complete the review and provide notification
within this time allowance, and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or
interfered with by reason of the delay in notification, the delay will be considered a right of way delay as specified in Section
8-1.09, "Right of Way Delays," of the Standard Specifications.

Prior to performing any tensile tests on production test sample splices, one of the 4 samples shall be tested for, and shall
conform to, the requirements for total slip specified in Section 52-1.08C, "Mechanical Butt Splices,” of the Standard
Specifications. Should this sample not meet these requirements, one retest, in which the 3 remaining samples are tested for
total slip, will be allowed. Should any of these 3 samples not conform to said requirements, all splices in the lot represented
by said production test will be rejected.

Should more than one sample splice from any production test fail to conform to the requirements of "Ultimate Butt
Splice Test Criteria" specified herein, additional production tests shall be performed until at least 75 percent of the
cumulative total of all individual sample splices tested in each lot conforms to said requirements.

If a production test for any lot fails, the Contractor will be required to repair or replace all reinforcing bars from which
sample splices were removed, complete in place, before the Engineer selects any additional splices from said lot for further
testing.

Production tests will not be required on any repaired splice from a lot, regardless of the type of prequalified ultimate
mechanical butt splice used to make the repair, once a production test is successful.

Should additional production tests be required, any repaired splice may be selected by the Engineer for use in the
additional production tests.
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If a splice type other than the kind used to make the original splice is used to make a repair splice, and if more than one
additional production test is required for a lot represented by these splices, these splices shall be considered a separate lot for
the purposes of performing production tests.

QUALITY ASSURANCE TEST REQUIREMENTS FOR ULTIMATE BUTT SPLICES.—For the first production
test performed, and for at least one, randomly selected by the Engineer, of every 5 additional production tests, or portion
thereof, performed thereafter, the Contractor shall concurrently prepare 4 additional ultimate job control sample splices along
with associated control bars. These ultimate job control samples shall be prepared in the same manner as specified herein for
ultimate prequalification sample splices and control bars.

Each time 4 additional ultimate job control sample splices are prepared, 2 of these job control sample splice and
associated control bar sets and 2 of the production sample splice and associated control bar sets, together, shall conform to
the requirements for ultimate production sample splices in "Production Test Requirements for Ultimate Butt Splices"
specified herein.

The 2 remaining job control sample splice and associated control bar sets, along with the 2 remaining production sample
splice and associated control bar sets shall be shipped, unless otherwise directed in writing by the Engineer, to the Office of
Materials Engineering and Testing Services, 5900 Folsom Boulevard, Sacramento, CA 95819, telephone (916) 227-7251 for
quality assurance testing. The 4 sets shall be securely bundled together and identified by location and contract number with
weatherproof markings prior to shipment. Bundles containing fewer than 4 sets will not be tested.

Quality assurance testing will be performed to verify that the splices conform to the requirements of "Ultimate Butt
Splice Test Criteria” specified herein and Section 52-1.08C, "Mechanical Butt Splices,” of the Standard Specifications.
Should more than one sample splice from any quality assurance test fail to conform to these requirements, all splices in the
lot represented by the test will be rejected.

Test results for each bundle of 4 sets will be reported in writing to the Contractor within 3 working days after receipt of
the bundle by the Office of Materials Engineering and Testing Services. In the event that more than one bundle is received
on the same day, one additional calendar day shall be allowed for providing test results for each additional bundle received.
A test report will be made for each bundle received. Should the Contractor elect to encase any splices prior to receiving
notification from the Engineer, it is expressly understood that the Contractor will not be relieved of the Contractor's
responsibility for incorporating material in the work that conforms to the requirements of the plans and specifications. Any
material not conforming to these requirements will be subject to rejection. Should the Contractor elect to wait to encase any
splices pending notification by the Engineer, and should the Engineer fail to complete the review and provide notification
within this time allowance, and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or
interfered with by reason of the delay in notification, the delay will be considered a right of way delay as specified in Section
8-1.09, "Right of Way Delays," of the Standard Specifications.

MEASUREMENT AND PAYMENT.—Full compensation for conforming to all of the requirements of this section,
Bar Reinforcement Splice Testing (Ultimate Butt Splices), shall be considered as included in the contract prices paid for the
various contract items of work involved and no additional compensation will be allowed therefor.

SECTION 9. DESCRIPTION OF BRIDGE WORK

The bridge work to be done consists, in general, of constructing 3 overcrossings, 2 retaining walls, and a box culvert
briefly described as follows:

MONTE VISTA AVENUE OVERCROSSING
Bridge No. 53-2875
A 2-span cast-in-place prestressed concrete box girder structure on spread footings, approximately 93 m long and 25 m
wide.

BASELINE ROAD OVERCROSSING
Bridge No. 53-2877
A 3-span cast-in-place prestressed concrete box girder structure on spread footings, approximately 154 m long and 30 m
wide.
BASELINE ROAD RAMP ACCESS OVERCROSSING
Bridge No. 53-2879
A 2-span cast-in-place prestressed concrete box girder structure on spread footings, approximately 90 m long and 27 m
wide.

RETAINING WALL NO. 110
Bridge No. 53-RW110
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A mostly tieback anchored steel soldier pile wall with timber lagging and reinforced concrete face approximately 426 m
long. Approximately 5.4 m of Type 1 reinforced concrete retaining wall is at the beginning of the wall and approximately
22 m of Type 1 retaining wall is at the end of the wall.

RETAINING WALL NO. 115
Bridge No. 53-2914M
An earth retaining structure approximately 154 m long with concrete barrier.

SAN ANTONIO WASH RCB CULVERT
Bridge no. 53-2880
A reinforced concrete culvert. Approximately 736 m is box culvert and 198 m is open channel.

Location Bridge No. Work Type
Monte Vista 53-2875 Communication,

Avenue lighting and sprinkler
Overcrossing conduits and pull boxes,

Electroliers with
foundations
Flush soffit luminaires

Baseline Road | 53-2879 Communication and
Ramp lighting conduits and
Access pull boxes.

Overcrossing Electroliers with

foundations
Flush soffit luminaires
Preformed inductive

loops
Baseline Road | 53-2877 Communication and
Overcrossing lighting conduits and
pull boxes.

Electroliers with
foundations
Flush soffit luminaires
Preformed inductive
loops

SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.00 CONSTRUCTION PROJECT INFORMATION SIGNS

Before any major physical construction work readily visible to highway users is started on this contract, the Contractor
shall furnish and erect 2 Type 1 Construction Project Information signs at the locations designated by the Engineer.

The signs and overlays shall be of a type and material consistent with the estimated time of completion of the project and
shall conform to the details shown on the plans.

The sign letters, border and Caltrans construction logos shall conform to the colors (non-reflective) and details shown on
the plans, and shall be on a white background (non-reflective). The colors blue and orange shall conform to PR Color
Number 3 and Number 6, respectively, as specified in the Federal Highway Administration's Color Tolerance Chart.

The sign message to be used for fund types shall consist of the following, in the order shown:
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FEDERAL HIGHWAY TRUST FUNDS
STATE HIGHWAY FUNDS
METROPOLITAN TRANSPORTATION AUTHORITY FUNDS

The sign message to be used for type of work shall consist of the following:
HIGHWAY CONSTRUCTION

The sign message to be used for the Year of Completion of Project Construction will be furnished by the Engineer. The
Contractor shall furnish and install the "Year" sign overlay within 10 working days of notification of the year date to be used.

The letter sizes to be used shall be as shown on the plans. The information shown on the signs shall be limited to that
shown on the plans.

The signs shall be kept clean and in good repair by the Contractor.

Upon completion of the work, the signs shall be removed and disposed of outside the highway right of way in
accordance with the provisions in Section 7-1.13 of the Standard Specifications.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the construction project
information signs shall be considered as included in the contract lump sum price paid for construction area signs and no
additional compensation will be allowed therefor.

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

A first order of work shall be furnishing preconstruction test panels for formliners.

A first order of work shall be construction of Baseline Road Overcrossing, Monte Vista Overcrossing, San Antonio
RCB, and retaining walls on Monte Vista Avenue. Embankment for Baseline Road shall not be placed over existing San
Antonio Channel until the construction of San Antonio RCB is complete and operational and existing San Antonio Channel is
no longer necessary.

A first order of work shall be to place the order for the traffic signal, electrical and CCTV communication systems
equipment, and the fiber optic cables. The Contractor shall furnish the Engineer with a statement from the vendor that the
order for the traffic signal, electrical and CCTV communication systems equipment and the fiber optic cables have been
received and accepted by the vendor.

The uppermost layer of new pavement shall not be placed until all underlying conduits and loop detectorshave been
installed.

Prior to commencement of the traffic signal functional test at any location, all items of work related to signal control
shall be completed and roadside signs and all pavement delineation and pavement markings shall be in place at that location.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions and to
the stage construction and detour sheets of the plans.

Temporary railing (Type K) shall be secured in place prior to commencing work for which the temporary railing is
required.

Permanent fences and gates shall be constructed prior to other construction operations.

Attention is directed to "Progress Schedule (Critical Path)" of these special provisions regarding the submittal of a
general time-scaled logic diagram within 10 days after approval of the contract. The diagram shall be submitted prior to
performing any work that may be affected by any proposed deviations to the construction staging of the project.

The work shall be performed in conformance with the stages of construction shown on the plans. Nonconflicting work
in subsequent stages may proceed concurrently with work in preceding stages, provided satisfactory progress is maintained in
the preceding stages of construction.

In each stage, after completion of the preceding stage, the first order of work shall be the removal of existing pavement
delineation as directed by the Engineer. Pavement delineation removal shall be coordinated with new delineation so that lane
lines are provided at all times on traveled ways open to public traffic.

Before obliterating any pavement delineation that is to be replaced on the same alignment and location, as determined by
the Engineer, the pavement delineation shall be referenced by the Contractor, with a sufficient number of control points to
reestablish the alignment and location of the new pavement delineation. The references shall also include the limits or
changes in striping pattern, including one- and 2-way barrier lines, limit lines, crosswalks and other pavement markings. Full
compensation for referencing pavement delineation shall be considered as included in the contract prices paid for new
pavement delineation and no additional compensation will be allowed therefor.
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The Contractor shall furnish the Engineer with a statement from the vendor that the order for the plants required for this
contract, including inspection plants, has been received and accepted by the vendor. The statement shall be furnished not less
than 60 days prior to planting the plants. The statement from the vendor shall also include the names, sizes, and quantities of
plants ordered and the anticipated date of delivery.

The Contractor shall place orders for replacement plants at the appropriate time with the vendor so that roots of the
replacement plants are not in a root-bound condition.

Attention is directed to the requirements specified under "Erosion Control Type D" elsewhere in these special provisions,
regarding time restrictions for planting operations and seed application.

Attention is directed to the requirements specified under "Irrigation Systems Functional Test" elsewhere in these special
provisions, regarding restrictions for planting operations.

Clearing, grubbing and earthwork operations shall not be performed in areas where existing irrigation facilities are to
remain, until existing irrigation facilities have been checked for proper operation as specified under "Highway Planting and
Irrigation Systems" elsewhere in these special provisions.

Attention is directed to the requirements specified in Section 20-5.027B, "Wiring Plans and Diagrams," of the Standard
Specifications, regarding submittal of working drawings.

When embankment settlement periods or surcharge embankment settlement periods are specified, the settlement periods
and the deferment of portions of the work shall comply with the provisions in Section 19-6.025, "Settlement Period," of the
Standard Specifications, and in "Earthwork™ of these special provisions.

A first order of work shall be to order soldier piles.

Cooperation with other contracts shall be undertaken to ensure the completion of the Baseline Road Detour Temporary
Bridge, Bridge No. 53-2907, before beginning construction.

Construction of the reinforced concrete channel and soundwall north of Retaining Wall No. 110, Bridge No. 53-RW110,
shall be complete before drilling holes for the soldier piles at Retaining Wall No. 110.

At Retaining Wall No. 110, the Type 1 retaining wall segments of the retaining wall shall be in place before installing
tieback anchors.

Drainage systems and drainage pipes located within the limits of the soil reinforcement zone and the structure backfill in
front of the wall for Retaining Wall No. 110 shall be in place before installation of soldier piles.

No excavation shall be permitted within the limits of the tieback wall until after completion of stressing tieback anchors.
The limits of the tieback anchors are delineated by the wall face to the south and the end of the bonded portion of the tieback
to the north. Excavation shall not extend down from the finished grade more than 1 meter within the limits of the tieback
anchored retaining wall portion of Retaining Wall No. 110.

10-1.02 WATER POLLUTION CONTROL

Water pollution control work shall conform to the requirements in Section 7-1.01G, "Water Pollution,” of the Standard
Specifications and these special provisions.

This project shall conform to the requirements of General Construction Activity Storm Water Permit No. CAS000002
issued by the State Water Resources Control Board. This General Permit, hereafter referred to as the "Permit," regulates
storm water discharges associated with construction activities.

Water pollution control work shall conform to the requirements in the Construction Contractor's Guide and
Specifications of the Caltrans Storm Water Quality Handbooks, dated April 1997, and addenda thereto issued up to, and
including, the date of advertisement of the project, hereafter referred to as the "Handbook™. Copies of the Handbook and the
General Permit may be obtained from the Department of Transportation, Material Operations Branch, Publication
Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California 95815, Telephone: (916) 445-3520.

Copies of the Handbook and the Permit are also available for review at Department of Transportation, Office of
Construction, Room 244, 120 South Spring Street, Los Angeles, California 90012, Telephone Number ((213) 897-0054..

The Contractor shall become fully informed of and comply with the applicable provisions of the Handbook, Permit and
Federal, State and local regulations that govern the Contractor's operations and storm water discharges from both the project
site and areas of disturbance outside the project limits during construction. The Contractor shall maintain a copy of the
Permit at the project site and shall make the Permit available during construction activities.

Unless arrangements for disturbance of areas outside the project limits are made by the Department and made part of the
contract, it is expressly agreed that the Department assumes no responsibility to the Contractor or property owner whatsoever
with respect to any arrangements made between the Contractor and property owner to allow disturbance of areas outside the
project limits.
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The Contractor shall be responsible for the costs and for any liability imposed by law as a result of the Contractor’s
failure to comply with the requirements set forth in this section "Water Pollution Control”, including but not limited to,
compliance with the applicable provisions of the Handbook, Permit and Federal, State and local regulations. For the
purposes of this paragraph, costs and liabilities include, but are not limited to, fines, penalties and damages whether assessed
against the State or the Contractor, including those levied under the Federal Clean Water Act and the State Porter Cologne
Water Quality Act.

In addition to any remedy authorized by law, so much of the money due the Contractor under the contract that shall be
considered necessary by the Department may be retained by the State of California until disposition has been made of the
costs and liabilities.

The retention of money due the Contractor shall be subject to the following:

1. The Department will give the Contractor 30 days notice of its intention to retain funds from any partial payment
which may become due to the Contractor prior to acceptance of the contract. Retention of funds from any payment
made after acceptance of the contract may be made without prior notice to the Contractor.

2. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the
Standard Specifications.

3. If the Department has retained funds and it is subsequently determined that the State is not subject to the costs and
liabilities in connection with the matter for which the retention was made, the Department shall be liable for interest
on the amount retained at the legal rate of interest for the period of the retention.

Conformance with the requirements of this section "Water Pollution Control"” shall not relieve the Contractor from the
Contractor's responsibilities, as provided in Sections 7-1.11, "Preservation of Property,” 7-1.121, "Indemnification,” and 7-
1.122, "Insurance," of the Standard Specifications.

The Contractor shall, at reasonable times, allow authorized agents of the California Regional Water Quality Control
Board, State Water Resources Control Board, U. S. Environmental Protection Agency and local storm water management
agency, upon the presentation of credentials and other documents as may be required by law, to:

1. Enter upon the construction site and the Contractor's facilities pertinent to the work;

2. Have access to and copy any records that must be kept as specified in the Permit;

3. Inspect the construction site and related soil stabilization practices and sediment control measures; and
4. Sample or monitor for the purpose of ensuring compliance with the Permit.

The Contractor shall notify the Engineer immediately upon request from regulatory agencies to enter, inspect, sample,
monitor or otherwise access the project site or the Contractor's records.

STORM WATER POLLUTION PREVENTION PLAN PREPARATION, APPROVAL AND UPDATES

As part of the water pollution control work, a Storm Water Pollution Prevention Plan, hereafter referred to as the
"SWPPP," is required for this contract. The SWPPP shall conform to the requirements in Section 7-1.01G, "Water
Pollution," of the Standard Specifications, the requirements in the Handbook, the requirements of the Permit and these special
provisions. Upon the Engineer's approval of the SWPPP, the SWPPP shall be deemed to fulfill the requirements of Section
7-1.01G, "Water Pollution,” of the Standard Specifications for development and submittal of a Water Pollution Control
Program.

No work having potential to cause water pollution, as determined by the Engineer, shall be performed until the SWPPP
has been approved by the Engineer.

Within 30 days after the approval of the contract, the Contractor shall submit 3 copies of the SWPPP to the Engineer.
The Contractor shall allow 15 days for the Engineer to review the SWPPP. If revisions are required, as determined by the
Engineer, the Contractor shall revise and resubmit the SWPPP within 15 days of receipt of the Engineer’s comments and
shall allow 15 days for the Engineer to review the revisions. Upon the Engineer’s approval of the SWPPP, 3 additional
copies of the SWPPP, incorporating the required changes, shall be submitted to the Engineer. In order to allow construction
activities to proceed, the Engineer may conditionally approve the SWPPP while minor revisions are being completed.

The objectives of the SWPPP shall be to identify pollution sources that may adversely affect the quality of storm water
discharges associated with the project and to identify, construct, implement and maintain water pollution control measures,
hereafter referred to as control measures, to reduce to the extent feasible pollutants in storm water discharges from the
construction site both during and after construction is completed under this contract.
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The SWPPP shall incorporate control measures in the following categories:

Soil stabilization practices;

Sediment control practices;

Sediment tracking control practices;

Wind erosion control practices; and

Non-storm water management and waste management and disposal control practices.
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Specific objectives and minimum requirements for each category of control measures are contained in the Handbook.

The Contractor shall consider the objectives and minimum requirements presented in the Handbook for each of the
above categories. When minimum requirements are listed for any category, the Contractor shall incorporate into the SWPPP
and implement on the project, one or more of the listed minimum controls required in order to meet the pollution control
objectives for the category. In addition, the Contractor shall consider other control measures presented in the Handbook and
shall incorporate into the SWPPP and implement on the project the control measures necessary to meet the objectives of the
SWPPP. The Contractor shall document the selection process in accordance with the procedure specified in the Handbook.

The SWPPP shall include, but not be limited to, the following items as described in the Handbook and Permit:

Source ldentification;

Erosion and Sediment Controls;

Non-Storm Water Management;

Waste Management and Disposal;
Maintenance, Inspection and Repair;
Training;

List of Contractors and Subcontractors;
Post-Construction Storm Water Management;
Preparer;

10. A copy of the Notice of New Construction (NONC) submitted by the Department for this project;
11. Copy of the General Permit;

12. BMP Consideration Checklist;

13. SWPPP Checklist;

14. Schedule of Values; and

15. Water Pollution Control Drawings.
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The Contractor shall amend the SWPPP, graphically and in narrative form, whenever there is a change in construction
activities or operations which may affect the discharge of significant quantities of pollutants to surface waters, ground waters,
municipal storm drain systems, or when deemed necessary by the Engineer. The SWPPP shall also be amended if it is in
violation of any condition of the Permit, or has not effectively achieved the objective of reducing pollutants in storm water
discharges. Amendments shall show additional control measures or revised operations, including those in areas not shown in
the initially approved SWPPP, which are required on the project to control water pollution effectively. Amendments to the
SWPPP shall be submitted for review and approval by the Engineer in the same manner specified for the initially approved
SWPPP. Approved amendments shall be dated and logged in the SWPPP. Upon approval of the amendment, the Contractor
shall implement the additional control measures or revised operations.

The Contractor shall keep a copy of the SWPPP and approved amendments at the project site. The SWPPP shall be
made available upon request of a representative of the Regional Water Quality Control Board, State Water Resources Control
Board, U.S. Environmental Protection Agency or local storm water management agency. Requests by the public shall be
directed to the Engineer.

By June 15 of each year, the Contractor shall submit an annual certification to the Engineer stating compliance with the
requirements governing the Permit. If the project is in non-compliance at any time, the Contractor shall make a written report
to the Engineer within 15 days of identification of non-compliance.

SCHEDULE OF VALUES

The Contractor shall submit with the SWPPP, for approval by the Engineer, a schedule of values detailing the cost
breakdown of the contract lump sum item for water pollution control. The schedule of values shall reflect the items of work,
quantities and costs for control measures shown in the SWPPP, except for critical temporary controls and permanent control
measures which are shown on the project plans and for which there is a contract item of work. Adjustments in the items of
work and quantities listed in the schedule of values shall be made when required to address approved amendments to the
SWPPP.
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The sum of the amounts for the units of work listed in the schedule of values shall be equal to the contract lump sum
price for water pollution control.

If approved in writing by the Engineer, the schedule of values will be used to determine progress payments for water
pollution control during the progress of the work, and as the basis for calculating any adjustment in compensation for the
contract item for water pollution control due to changes in the work ordered by the Engineer.

SWPPP IMPLEMENTATION

Upon approval of the SWPPP, the Contractor shall be responsible throughout the duration of the project for installing,
constructing, inspecting and maintaining the control measures included in the SWPPP and any amendments thereto and for
removing and disposing of temporary control measures. Unless otherwise directed by the Engineer or specified in these
special provisions, the Contractor's responsibility for SWPPP implementation shall continue throughout any temporary
suspension of work ordered in accordance with Section 8-1.05, "Temporary Suspension of Work," of the Standard
Specifications. Requirements for installation, construction, inspection, maintenance, removal and disposal of control
measures are specified in the Handbook and these special provisions.

Soil stabilization practices and sediment control measures, including minimum requirements, shall be provided
throughout the winter season, defined as between November 1 and March 15.

Implementation of soil stabilization practices and sediment control measures for soil-disturbed areas of the project site
shall be completed, except as provided for below, no later than 20 days prior to the beginning of the winter season or upon
start of applicable construction activities for projects which begin either during or within 20 days of the winter season.

Throughout the winter season, the active, soil-disturbed area of the project site shall be no more than 2 hectares. The
Engineer may approve, on a case-by-case basis, expansions of the active, soil-disturbed area limit. The Contractor shall
demonstrate the ability and preparedness to fully deploy soil stabilization practices and sediment control measures to protect
soil-disturbed areas of the project site before the onset of precipitation. The Contractor shall maintain a quantity of soil
stabilization and sediment control materials on site equal to 125 percent of that sufficient to protect unprotected, soil-
disturbed areas on the project site and shall maintain a detailed plan for the mobilization of sufficient labor and equipment to
fully deploy control measures required to protect unprotected, soil-disturbed areas on the project site prior to the onset of
precipitation. The Contractor shall include a current inventory of control measure materials and the detailed mobilization
plan as part of the SWPPP.

Throughout the winter season, soil-disturbed areas of the project site shall be considered to be nonactive whenever soil
disturbing activities are expected to be discontinued for a period of 20 or more days and the areas are fully protected. Areas
that will become nonactive either during the winter season or within 20 days thereof shall be fully protected with soil
stabilization practices and sediment control measures within 10 days of the discontinuance of soil disturbing activities or
prior to the onset of precipitation, whichever is first to occur.

Throughout the winter season, active soil-disturbed areas of the project site shall be fully protected at the end of each day
with soil stabilization practices and sediment control measures unless fair weather is predicted through the following work
day. The weather forecast shall be monitored by the Contractor on a daily basis. The National Weather Service forecast shall
be used, or an alternative weather forecast proposed by the Contractor may be used if approved by the Engineer. If
precipitation is predicted prior to the end of the following work day, construction scheduling shall be modified, as required,
and the Contractor shall deploy functioning control measures prior to the onset of the precipitation.

The Contractor shall implement, year-round and throughout the duration of the project, control measures included in the
SWPPP for sediment tracking, wind erosion, non-storm water management and waste management and disposal.

The Engineer may order the suspension of construction operations which create water pollution if the Contractor fails to
conform to the requirements of this section "Water Pollution Control™ as determined by the Engineer.

MAINTENANCE

To ensure the proper implementation and functioning of control measures, the Contractor shall regularly inspect and
maintain the construction site for the control measures identified in the SWPPP. The Contractor shall identify corrective
actions and time frames to address any damaged measures or reinitiate any measures that have been discontinued.

The construction site inspection checklist provided in the Handbook shall be used to ensure that the necessary measures
are being properly implemented, and to ensure that the control measures are functioning adequately. The Contractor shall
submit one copy of each site inspection record to the Engineer.

During the winter season, inspections of the construction site shall be conducted by the Contractor to identify deficient
measures, as follows:

Prior to a forecast storm;

After any precipitation which causes runoff capable of carrying sediment from the construction site;
At 24 hour intervals during extended precipitation events; and

Routinely, at a minimum of once every 2 weeks.
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If the Contractor or the Engineer identifies a deficiency in the deployment or functioning of an identified control
measure, the deficiency shall be corrected by the Contractor immediately, or by a later date and time if requested by the
Contractor and approved by the Engineer in writing, but not later than the onset of subsequent precipitation events. The
correction of deficiencies shall be at no additional cost to the State.

PAYMENT

The contract lump sum price paid for prepare storm water pollution prevention plan shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in developing, preparing,
obtaining approval of, revising and amending the SWPPP as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance,” of the Standard
Specifications. Payments for prepare storm water pollution prevention plan will be made as follows:

1. After the SWPPP has been approved by the Engineer, 75 percent of the contract item price for prepare storm water
pollution prevention plan will be included in the monthly partial payment estimate; and

2. After acceptance of the contract pursuant to Section 7-1.17, "Acceptance of Contract," the remaining 25 percent of
the contract item price for prepare storm water pollution prevention plan will be made in accordance with Section
9-1.07.

The contract lump sum price paid for water pollution control shall include full compensation for furnishing all labor,
materials, tools, equipment and incidentals, and for doing all the work involved in installing, constructing, maintaining,
removing and disposing of control measures, except those shown on the project plans and for which there is a contract item
of work, and excluding developing, preparing, obtaining approval of, revising and amending the SWPPP, as shown on the
plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Changes in control measures required by an approved amendment to the SWPPP, except changes to those control
measures shown on the project plans and for which there is a contract item of work, will be considered extra work, in
accordance with Section 4-1.03D of the Standard Specifications and the following:

If the control measure is listed in the approved SWPPP schedule of values, an adjustment in compensation for the
contract item for water pollution control will be made by applying the increase or decrease in quantities to the approved
schedule of values. No adjustment of compensation will be made to the unit price listed for any item in the schedule of
values due to any increase or decrease in the quantities, regardless of the reason for the increase or decrease. The
provisions in Section 4-1.03B, “Increased or Decreased Quantities,” shall not apply to items listed in the schedule of
values.

If the control measure is not listed in the approved SWPPP schedule of values, payment will be made by force
account.

Those control measures which are shown on the project plans and for which there is a contract item of work will be
measured and paid for as that item of work.

The Engineer will retain an amount equal to 25 percent of the estimated value of the contract work performed during
estimate periods in which the Contractor fails to conform to the requirements of this section "Water Pollution Control" as
determined by the Engineer.

Retentions for failure to conform to the requirements of this section "Water Pollution Control™ shall be in addition to the
other retentions provided for in the contract. The amounts retained for failure of the Contractor to conform to the
requirements of this section will be released for payment on the next monthly estimate for partial payment following the date
that an approved SWPPP has been implemented and maintained, and water pollution is adequately controlled, as determined
by the Engineer.

10-1.03 TEMPORARY FENCES

Temporary fences shall be furnished and constructed, maintained, and later removed as shown on the plans, as specified
in these special provisions, and as directed by the Engineer.

Except as otherwise specified in this section, temporary fence (Type CL-1.8) consisting of chain link fence (Type CL-
1.8) with plastic slats inserted vertically in the chain link fabric as shown on the plans shall conform to the plan details and
the specifications for permanent fences of similar character as provided in Section 80, "Fences," of the Standard
Specifications and these special provisions.

Chain link fence fabric shall be woven from 9-guage galvanized steel wire. Mesh openings in chain link fence fabric
shall be approximately 83 millimeters vertically and 134 millimeters horizontally.
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Plastic slats shall be manufactured from a high-density virgin polyethylene with ultraviolet inhibitors, shall be green in
color and shall conform to the following:

Slats shall have a flat, tubular cross section with a wall thickness of approximately 0.8 millimeters, depth of
approximately 8.3 millimeters, with of approximately 60.5 millimeters, and length equal to the designated fence height.

Material Specifications
Property Value ASTM Designation
Melt Index 0.24 D1238
Density 0.951 D1505
Low Temperature -60°C D746
Brittleness
Tensile Strength 25.51 Mpa D638

Used materials may be installed providing the used materials are good, sound, and are suitable for the purpose intended,
as determined by the Engineer.

Materials may be commercial quality providing the dimensions and sizes of the materials are equal to, or greater than,
the dimensions and sizes shown on the plans or specified herein.

Posts shall be either metal or wood at the Contractor's option.

Galvanizing and painting of steel items will not be required.

Treating wood with wood preservatives will not be required.

Concrete footings for metal posts will not be required.

Temporary fences that are damaged from any cause during the progress of the work shall be repaired or replaced by the
Contractor at the Contractor's expense.

When no longer required for the work as determined by the Engineer, temporary fences shall be removed. Removed
facilities shall become the property of the Contractor and shall be removed from the site of the work, except as otherwise
provided in this section.

Removed temporary fence materials that are not damaged may be reused in the permanent work providing such materials
conform to all of the requirements specified for the permanent work and such materials are new when used for the temporary
fences.

Holes caused by the removal of temporary fences shall be backfilled in accordance with the provisions in the second
paragraph of Section 15-1.02, "Preservation of Property," of the Standard Specifications.

Temporary fence (Type CL-1.8) will be measured and paid for in the same manner specified for permanent fences of
similar character as provided in Section 80, "Fences," of the Standard Specifications.

Full compensation for maintaining, removing, and disposing of temporary fence (Type CL-1.8) shall be considered as
included in the prices paid for the various contract items for temporary fences and no additional compensation will be
allowed therefor.

Temporary gates shall be furnished and constructed, maintained, and later removed as shown on the plans, as specified in
these special provisions, and as directed by the Engineer.

Except as otherwise specified in this section, temporary gates as shown on the plans shall conform to the plan details and
the specifications for permanent fences and gates of similar character as provided in Section 80, "Fences," of the Standard
Specifications and these special provisions.

Full compensation for temporary gates shall be considered as included in the price paid per meter for temporary fence
(Type CL-1,8) and no separate payment will be made therefor.

10-1.04 PRESERVATION OF PROPERTY

Attention is directed to the provisions in Section 7-1.11, "Preservation of Property," of the Standard Specifications and
these special provisions.

Existing trees, shrubs and other plants, that are not to be removed as specified elsewhere in these special provisions, and
are injured or damaged by reason of the Contractor's operations, shall be replaced by the Contractor. The minimum size of
tree and shrub replacement shall be No.15 container. Replacement of other existing natural or native vegetation shall be
No.1 container. Replacement planting shall conform to the requirements in Section 20-4.07, "Replacement,” of the Standard
Specifications.

Damaged or injured plants shall be removed and disposed of outside the highway right of way in accordance with the
provisions in Section 7-1.13 of the Standard Specifications. At the option of the Contractor, removed trees and shrubs may be
reduced to chips. The chipped material shall be spread within the highway right of way at locations designated by the
Engineer.

Replacement planting of injured or damaged trees, shrubs and other plants shall be completed prior to the start of the
plant establishment period and shall conform to the provisions in Section 20-4.05, "Planting," of the Standard Specifications.
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10-1.05 RELIEF FROM MAINTENANCE AND RESPONSIBILITY

The Contractor may be relieved of the duty of maintenance and protection for those items not directly connected with
plant establishment work, except highway planting and irrigation systems in accordance with the provisions in Section
7-1.15, "Relief From Maintenance and Responsibility," of the Standard Specifications.

10-1.06 COOPERATION

Attention is directed to Sections 7-1.14, "Cooperation,” and 8-1.10, "Utility and Non-Highway Facilities,” of the
Standard Specifications and these special provisions.

It is anticipated that work by other Contractors (Contract No. 07-126494) on Route 30 from 0.2 km west of Thompson
Creek to 0.1 km east of Indian Hill Boulevard and (Contract No. 08-443014) on Route 30 from Los Angeles/San Bernardino
County Line to 0.1 km east of Mountain Avenue may be in progress adjacent to or within the limits of this project during
progress of the work for this contract.

The Contractor shall not access or exit the working areas from west of Indian Hill Boulevard.

In the event of a loss caused to the Contractor due to unnecessary delays or failure to finish the work within the time
specified for completion caused by another contractor under contract with the Department performing work for the State, the
State will reimburse the delayed contractor in conformance with the provisions in Section 8-1.09 "Right of Way Delays," of
the Standard Specifications. Deductions will be made from any moneys due or that may become due the contractor causing
the loss or delay.

10-1.07 PROGRESS SCHEDULE (CRITICAL PATH)

Progress schedules will be required for this contract and shall conform to the requirements of these special provisions.
Progress schedules shall utilize the Critical Path Method (CPM). Contractor’s attention is directed to "Cooperation" and
"Obstructions™ elsewhere in these special provisions.Nothing in these special provisions shall be construed as relieving the
Contractor from the responsibilities specified in Section 7, "Legal Relations and Responsibility," of the Standard
Specifications.

Definitions.—The following definitions shall apply to these special provisions:

Activity.—Any task or item of work that shall be performed in order to complete a project.

Baseline Schedule.—The initial CPM progress schedule as accepted by the Engineer representing the Contractor’s
original work plan.

Concurrent Delay.—Two or more delays on the critical path that occur at the same time.

Contract Completion Date.—The date the Contractor is contractually obligated to complete the project, including
any authorized adjustments.

Contractor Delay.—A delay that extends the time required to complete a controlling operation caused by and within
the control of the Contractor, his subcontractor at any tier or suppliers.

Controlling Operation.—A feature of work or activity on the critical path.

Critical Path.—In a project network, the sequence of activities yielding the longest path in a CPM analysis necessary
to complete the project.

Critical Path Method (CPM).—A mathematical calculation method using the sequence of activities and their
interrelationships, interdependencies, resources and durations to determine the critical path that shows the expected time
to complete a project.

Data Date.—The day after the date through which progress updates have been calculated; everything occurring
earlier than the data date is "As-Built," and everything on or after the data date is "Planned."

Early Completion Time.—The difference in time between the contract completion date and the current State-
accepted scheduled completion date.

Float.—The amount of time between the early start date and the late start date or the early finish date and the late
finish date of any activity or group of activities in the network.

Free Float.—The amount of time an activity can be delayed before delaying a subsequent activity.

Fragnet.—A section or fragment of the network diagram comprised of a group of activities.

Milestone.—A marker in a network which is typically used to mark a point in time or denote the beginning or end of
a sequence of activities. A milestone has zero duration and zero resources, but will otherwise function in the network as
if the milestone were an activity.

Narrative Report.—A report that identifies potential problem areas, current and anticipated delaying factors and
their impact, actions taken or proposed, proposed changes in schedule logic, extension or contraction of activities,
proposed addition or deletion of activities, explanation for changes in the critical path, explanation for changes in
scheduled completion date, out of sequence work, and any other topics related to job progress or scheduling.
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Near Critical Path.—A path having 10 working days or less of total float.

Punch List.—A list of details needing attention to complete task or work for both contract item and extra work.

Schedule Revision.—A change in the future portion of the schedule that modifies logic; alters construction
sequences such as performing sequential activities concurrently or concurrent activities sequentially; adds or deletes
activities or significantly alters activity durations, as determined or accepted by the Engineer.

Scheduled Completion Date.—The Contractor’s scheduled completion date as shown on the accepted baseline
schedule as modified by subsequent accepted schedule updates and revisions.

State Delay.—A delay that is attributable solely to the State, is beyond the control of the Contractor, and extends the
time required to complete a controlling operation.

Time Impact Analysis.—An analysis demonstrating the estimated time impact of a contract change order, delay or
other event on the scheduled completion date.

Total Float.—The amount of time that an activity may be delayed without delaying the scheduled completion date.

Update.—The routine modification of the CPM progress schedule through a regular monthly review to incorporate
actual past progress to date by activity, projected completion dates, and approved time adjustments.

Materials (Computer System).—The Contractor shall provide a computer system for the State’s exclusive possession
and use for CPM progress schedules. The minimum computer system to be furnished shall be complete with keyboard,
mouse, monitor, printer and plotter. The system shall be from those identified by the Gartner Group as Tier 1 and shall also
conform to the following requirements:

1. Latest industry-available Intel Pentium processor, Motorola RISC processor or equivalent.

2. Latest computer operating system software compatible with the selected processor, either Windows or
MACINTOSH.

3. Minimum of 128 megabytes of random access memory (RAM).

4. Internal drives, including: one 4-gigabyte minimum hard disk drive, one 1.44 megabyte 90 millimeter floppy disk

drive, one lomega Jaz drive with two 1-gigabyte minimum cartridges, and one 32x speed CD-ROM drive.

Internal fax/modem, latest speed and software version of U.S. Robotics, 3COM or equivalent.

A 431 millimeter minimum, color monitor capable of at least 1,024 x 768 pixels.

A color-ink-jet-type, E-size plotter with a minimum 8 megabytes RAM, capable of 300 dots per 25.4 millimeter

color, 600 dots per 25.4 millimeter monochrome, or equivalent, compatible with the selected system capable of

plotting, in color, fully legible time-scaled logic diagrams, network diagrams, and bar charts. The plotter shall have
the capability of being connected to or networked with a minimum of 5 computers.

8. A color-ink-jet-type, B-size plotter compatible with the selected system capable of printing fully legible, time-scaled
charts, network diagrams and reports.

9. A manual parallel cable switching device, with connecting cables, allowing the user to alternate printing between the
plotters.

10. CPM software shall be compatible with the hardware provided, shall be the latest version of Primavera Project
Planner for Windows, SureTrak for Windows, or equal, and shall be able to create files that can easily be imported
into the latest version of Primavera.

11. General software shall be latest versions of Microsoft Office Professional and McAfee VirusScan virus protection.
The general software shall be compatible with the hardware provided.

12. Upgrades to the CPM and general software shall be provided, as the upgrades become available.

No o,

The computer hardware and software furnished by the Contractor shall be compatible with that used for the production
of the CPM progress schedule required by these special provisions, including original instruction manuals and other
documentation normally provided with the CPM and general software. Before delivery and setup of the computer system,
the Contractor shall submit to the Engineer for approval a detailed list of the computer hardware and software the Contractor
proposes to furnish, including an itemized schedule of costs for the system.

The Contractor shall furnish, install, set up, maintain and repair the computer system ready-for-use, and provide plotter
supplies as necessary during the course of the project at a location determined by the Engineer. The first submittal of the
baseline schedule will not be considered complete until the hardware and software are installed and ready for use with the
submitted baseline schedule. The Contractor shall instruct and assist the Engineer in the use of the hardware and software.
When requested by the Engineer, the Contractor shall provide one 8-hour session of outside commercial training in the use of
the CPM software for a maximum of 2 project staff at a location acceptable to the Engineer. Hardware repairs shall be made
within 48 hours of notification by the Engineer, or replacement equipment shall be furnished and installed by the Contractor
until repairs have been completed.
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Computer hardware and software furnished shall remain the property of the Contractor and shall be removed by the
Contractor upon acceptance of the contract if no claims involving contract progress are pending. If contract claims involving
contract progress are pending, computer hardware or software shall not be removed until the final estimate has been
submitted to the Contractor.

General.—An early completion schedule will be acceptable, provided that the schedule meets the requirements of these
special provisions and the Standard Specifications. Float created by early completion time shall not be considered as time for
the exclusive use of or benefit of either the State or the Contractor. It shall be considered as a resource available to both
parties and shall not be used to the financial detriment of either party.

Changes or delays that extend the scheduled completion date will be considered in granting an extension of time for
completion of the contract, only if the total float is absorbed by the change or delay. Changes that decrease the amount of
work and result in an earlier scheduled completion date will be considered in reducing contract working days. Changes or
delays that do not affect the controlling operation(s) on the critical path will not be considered as the basis for a time
adjustment. Contractor delays that are concurrent with State delays may be excusable, but are not compensable. Other
Contractor delays are not excusable.

The Contractor shall be responsible for assuring that the work sequences are logical and the network shows a coordinated
plan for complete performance of the work. Failure of the Contractor to include in the schedule any element of work
required for the performance of the contract shall not relieve the Contractor from completing the work within the time limit
specified in the contract. If the Contractor or the Engineer discovers an undefined element of work, activity or logic, it shall
be corrected by the Contractor in a schedule revision, as specified in these special provisions. If a planned activity requires
greater-than-normal daily resources to accomplish, relative submittals shall include a narrative describing the activity, and the
amount and use of the extraordinary resources.

The Baseline Schedule or Schedule Update submitted for acceptance shall not show variances from the requirements of
these special provisions unless approved by the Engineer. The Contractor shall make specific mention of the variations in the
letter of transmittal, and shall make the associated adjustments to the project schedule. The Contractor will not be relieved of
the responsibility for executing the work in strict conformance with the provisions in the requirements of these special
provisions. In the event of a conflict between the requirements of these special provisions and the information provided or
shown on an accepted schedule, the requirements of these special provisions shall take precedence.

Each schedule submitted to the Engineer shall comply with the limits imposed by these special provisions, with the
specified intermediate milestones and completion dates, and with the constraints, restraints or sequences included in these
special provisions, except that after the Engineer accepts the baseline schedule, the Contractor may show a late scheduled
completion date on subsequent updates or revisions. The degree of detail shall include factors to the satisfaction of the
Engineer, including, but not limited to:

1. Physical breakdown of the project;

2. Contract milestones and completion dates, substantial completion dates, constraints, restraints, sequences of work
shown in these special provisions, the planned substantial completion date, and the final completion date;

3. Type of work to be performed, the sequences, and the activities to be performed by subcontractors;

4. Procurement, submittal, submittal review, manufacture, test, delivery, and installation of major materials and
equipment that require approval;

5. Preparation, submittal, and approval of shop or working drawings and material samples showing time, as specified
in these special provisions, for the Engineer's review;

6. Identification of interfaces and dependencies with preceding, concurrent and follow-on contractors, railroads, and

utilities as indicated in these special provisions;

Identification of each utility relocation or interface as a separate activity;

Batch plant erection and plant certification;

Erection and removal of falsework or shoring;

Submission and approval of reports or results for major tests, such as that for pile loading or traffic controllers;

Indicate long-term ramp and connector closing and opening events, traffic switches, and opening and closing of

pavements to traffic as separate one day activities;

12. Punch-list and final clean-up.

13. State owned float as the last activity in the schedule, at the end of which is the Scheduled Completion Date.

14. Activity coding conventions shall include the following:

== © 0~
o
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Code Value Description
(1) Responsibility RESP CT Caltrans
UTIL Utility Company
RAIL Railroad
XXXX Contractor
XXXX Subcontractor
XXXX others, as needed
(2) Stage STGE 1 Stage 1
2 Stage 2
other designations other descriptions, as
needed
(3) Phase PHAS 1 Phase 1
2 Phase 2
other phases other phases, as needed
(4) Utilities UTIL PGE Pacific Gas & Electric
BELL Pacific Bell
GTE GTE
SCE Southern California Edison
other utilities other utilities, as needed
The Contractor may include additional coding conventions, such as Ramps (RAMP),
Facilities (FAC), and Events (EVNT).

The work shall be executed in the sequence indicated in the accepted baseline schedule and subsequent accepted updates
and revisions. Once the Engineer accepts a CPM schedule, the Contractor shall neither artificially improve the progress nor
artificially change the quantity of float in any part of the schedule by adding or deleting activities, revising schedule logic
restraints, or changing planned activity durations. Schedule changes of planned work shall be documented in a properly
submitted revision. The Contractor may improve the progress by performing sequential activities concurrently or by
performing activities more quickly than planned. In the case of multiple critical paths, float generated by early completion of
one or a sequence of activities will be considered in determining if that sequence of activities remains on the critical path.

The schedule shall be modified to reflect actual events and conditions, including non-work days, as these events and
conditions occur for historical purposes and for use in time impact analysis. Submittals and Engineer review time shall be
shown in the progress schedule, including CPM schedule updates and revisions. The duration of the Engineer review activity
shall be 15 days unless specified otherwise in these special provisions.

The Contractor will be allowed to show an early or late scheduled completion date on schedule updates and revisions.
The Engineer shall use the most current, accepted schedule update and revision, and Contractor-provided cause, time-impact
and schedule-delay analysis that is acceptable to the Engineer to determine apparent impacts.

The Engineer shall be allowed 20 days to review and accept or reject the baseline schedule. The Engineer shall be
allowed 15 days to review and accept or reject any updated or revised schedule. Rejected schedules shall be resubmitted to
the Engineer within 5 days, at which time a new review period of 5 days will begin. After the baseline schedule is accepted,
schedules that are not accepted or rejected within the required review period will be deemed to have been accepted by the
Engineer. Acceptance of any schedule does not relieve the Contractor from the responsibility of submitting complete and
accurate information.

Pre-Construction Scheduling Conference.—The Contractor shall schedule, and the Engineer will conduct a
Pre-Construction Scheduling Conference with the Contractor’s Project Manager and Construction Scheduler within 10 days
after approval of the contract. At this meeting, the Engineer will review the requirements of this section of the special
provisions with the Contractor. The Contractor shall submit a general time-scaled logic diagram displaying the major
activities and sequence of planned operations and shall be prepared to discuss the proposed work plan and schedule
methodology that complies with the requirements in these special provisions. If the Contractor proposes deviations to the
construction staging of the project, the Contractor shall submit a general time-scaled logic diagram displaying the deviations
and resulting time impacts, and shall be prepared to discuss the proposal. At this meeting, the Contractor shall additionally
submit the alpha-numeric coding structure and the activity identification system for labeling the work activities. To easily
identify relationships, each activity description shall indicate its associated scope or location of work by including such terms
as quantity of material, type of work, Bridge Number, Station to Station location, side of highway (such as left, right,
northbound, southbound), lane number, shoulder, ramp name, ramp line descriptor or mainline. The Engineer will review
and comment on the logic diagram, the coding structure and activity identification system within 15 days after submission by
the Contractor. The Contractor shall make all modifications to the time-scaled logic diagram, the coding structure, and

Contract No. 07-1264A4
85



activity identification system that the Engineer requests and shall employ that coding structure and identification system. The
Contractor shall include the Engineer-requested modifications in the baseline schedule.

Network Diagram and Project Schedule Reports—Schedules submitted to the Engineer, including the baseline
schedule, shall include originally-plotted time-scaled network diagram(s). Network diagrams shall be based on early start
and early finish dates of activities shown. The network diagrams submitted to the Engineer shall also be accompanied by the
CPM software-generated tabular reports for each activity included in the project schedule. Three different report sorts shall
be provided: Early Start, Total Float, and Activity Number which shall show the predecessors and successors for each
activity. Tabular reports (215.9 millimeter x 279.4 millimeter size) shall be submitted to the Engineer and shall include at a
minimum, the following:

Data date;

Predecessor and successor activity numbers and descriptions;
Activity number and description;

Activity code(s);

Scheduled, or actual and remaining durations for each activity;
Earliest start date (by calendar date);

Earliest finish date (by calendar date);

Actual start date (by calendar date);

Actual finish date (by calendar date);

10. Latest start date (by calendar date);

11. Latest finish date (by calendar date);

12. Free Float, in work days;

13. Total Float, in work days, based on the contract completion date;
14. Percentage of activity complete and remaining duration for incomplete activities;
15. Lag(s); and

16. Imposed constraints.
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The networks shall be drafted time-scaled to show a continuous flow of information from left to right. The primary
path(s) of criticality shall be clearly and graphically identified on the network(s). The network diagram shall be prepared on
E-size sheets (863.6 millimeters x 1117.6 millimeters), and shall have a title block in the lower right-hand corner and a
timeline on each page. Exceptions to the size of the network sheets and the use of computer graphics to generate the
networks shall be subject to the Engineer’s approval.

The narrative report shall be organized as follows:

Contractor's Transmittal Letter

Work completed during the period

Identification of any unusual resources: manpower, material, or equipment restrictions or use, including multiple
shifts, six day weeks, specified overtime, or work at times other than regular days or hours

Description of the current critical path

Changes to the critical path since the last schedule submittal

Description of problem areas

Current and anticipated delays

wn e
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a. Cause of the delay
b. Impact of the delay on other activities, milestones, and completion dates
c. Corrective action and schedule adjustments to correct the delay

8. Pending items and status thereof

Permits

Change Orders

Time Adjustments
Non-Compliance Notices

oo
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9. Contract completion date versus scheduled completion date(s) status

a. Ahead of schedule and number of days
b. Behind schedule and number of days
c. If date changes, explain the cause

10 Attached Updated Network Diagram and Reports

Schedule network diagrams, tabular reports and the narrative reports shall be submitted to the Engineer for acceptance in
the following quantities:

1. Two sets of originally-plotted, time-scaled network diagram(s);

2. Two copies of each of the three sorts of the CPM software-generated tabular reports (215.9 millimeter x 279.4
millimeter size);

3. One 1.44-megabyte 90 millimeter floppy diskette containing the schedule data.

4. Two copies of the narrative report.

Baseline Schedule Requirements.—Within 30 days after approval of the contract, the Contractor shall submit a
baseline schedule to the Engineer. The baseline project schedule shall have a data date of the first working day of the
contract and shall not include any completed work to-date. The baseline schedule shall be practicable; include the entire
scope of work; meet interim target dates, milestones, stage construction requirements, and internal time constraints; show
logical sequence of activities; and shall not extend beyond the number of working days as bid.

Include only one critical path, unless otherwise approved by the Engineer.

The baseline CPM progress schedule submitted by the Contractor shall have a sufficient number of activities to assure
adequate planning of the project, and to permit monitoring and evaluation of progress, and the analysis of time impacts. The
baseline schedule shall depict how the Contractor plans to complete the whole work involved, and shall show the activities
that define the critical path. There shall be only one critical path, and near-critical paths shall be kept to a minimum, as
determined by the Engineer.

Activities shall have a duration of not less than one working day nor more than 20 working days, unless otherwise
approved by the Engineer. The activities in the baseline schedule, with the exception of the first and last activities, shall have
a minimum of one predecessor and a minimum of one successor. The baseline schedule shall not attribute negative float or
negative lag to any activity.

Monthly Schedule Updates.—On or before the first calendar day of each month, the Contractor shall meet with the
Engineer to review contract progress. At the monthly progress meeting the Contractor shall submit to the Engineer an update
of the network diagram and project schedule reports as defined above. Update schedules shall have a data date of the twenty-
first calendar day of the month, or other date as established by the Engineer, and shall include the information available up to
that date. Durations for work that has been completed will be shown on the schedule as the work actually occurred, including
Engineer submittal review and Contractor resubmittal times.

Schedule Revisions.—When the Contractor proposes a revision to an accepted schedule, the Contractor shall state in
writing the reasons for the change, as well as the specifics, such as, but not limited to, revisions to activities, logic, durations,
and other matters pertinent to the proposed revisions. If the Engineer considers a schedule revision to be of a major nature,
the Engineer may require the Contractor to revise and submit for acceptance the affected portion(s) of the project schedule
and an analysis to show the effect on the entire project. In addition to the revision submittal, the Contractor shall submit a
schedule update with the same data date as the revision which is to reflect the project condition just prior to implementing the
revision. The Contractor shall discuss contemplated revisions with the Engineer prior to the submittal.

Within 15 days, the Contractor shall submit a revised CPM network for approval when requested by the Engineer, or
when any of the following occurs:

1. There is a significant change in the Contractor’s operations that affects the critical or near critical path(s).

2. The scheduled completion date of the current submitted updated CPM schedule indicates that the contract progress
is 20 days or more behind the current accepted schedule or revision.

3. The Contractor or the Engineer considers that an approved or anticipated change will impact the critical or near
critical path or contract progress.
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Schedule Time Adjustment.—When the Contractor requests a time adjustment due to contract change orders or delays,
or if the Contractor or the Engineer considers that an approved or anticipated change will impact the critical path or contract
progress, the Contractor shall submit a written time impact analysis to the Engineer illustrating the impacts of each change or
delay on the current scheduled completion date or milestone completion date. The analysis shall use the currently accepted
schedule that has a data date closest to and prior to the event. If the Engineer determines that the currently accepted schedule
does not appropriately represent the conditions prior to the event, the schedule shall be updated to the day before the event
being analyzed. An additional analysis shall be performed after the completion of said event. If the event is on the critical
path at the time of its completion, then the difference between the scheduled completion dates of these 2 analyses shall be
equal to the adjustment in time. The time impact analysis shall include one or more fragnet(s) demonstrating how the
Contractor proposes to incorporate the event(s) into the schedule, including logic and duration of the proposed activities.
Until such time that the Contractor provides the analysis, the Engineer may, at his option, construct and utilize the project as-
built schedule or other recognized method to determine delay impacts.

Time impact analyses shall be submitted in duplicate within 15 days of a delay, and shall be used in determining contract
change order days. Approval or rejection of each time impact analysis by the Engineer will be made within 15 days after
receipt of the time impact analysis. In the event the Contractor does not agree with the decision of the Engineer regarding the
impact of a change or delay, notice shall be given in conformance with the provisions in Section 9-1.04, "Notice of Potential
Claim," of the Standard Specifications.

Final Schedule Update.—Within 30 days after acceptance of the contract by the Director, the Contractor shall submit a
final update of the schedule (as-built schedule) with actual start and actual finish dates for the activities. The Contractor shall
submit a written certificate with this submittal signed by the Contractor’s Project Manager and an officer of the company
stating "To the best of my knowledge, the enclosed final update of the project schedule reflects the actual start and
completion dates of the actual activities for the project contained herein." An officer of the company may delegate in writing
the authority to sign the certificate to a responsible manager. Submittal of the final schedule update and the certification shall
be a condition precedent to the release of any retained funds under the contract.

Payment.—Progress schedule (critical path) will be paid for at a lump sum price. The contract lump sum price paid for
progress schedule (critical path) shall include full compensation for furnishing all labor, material (including computer
hardware and software), tools, equipment, and incidentals; and for doing all the work involved in preparing, furnishing,
updating, and revising progress schedules; maintaining and repairing the computer hardware; and instructing and assisting the
Engineer in the use of the computer hardware and software, as specified in the Standard Specifications and in these special
provisions, and as directed by the Engineer. Payments for the progress schedule (critical path) contract item will be made as
follows:

1. A total of 50 percent of the progress schedule (critical path) contract item amount will be made upon achieving all of
the following: 5 percent of all work completed, accepted baseline, all accepted required schedule updates and
revisions, and required CPM training.

2. Atotal of 60 percent of the progress schedule (critical path) contract item amount will be made upon achieving all of
the following: 25 percent of all work completed, accepted baseline, and all accepted required schedule updates and
revisions.

3. A total of 75 percent of the progress schedule (critical path) contract item amount will be made when 50 percent of
all work completed, accepted baseline, and all accepted required schedule updates and revisions.

4. A total of 100 percent of the progress schedule (critical path) contract item amount will be made when 100 percent
of all work completed, accepted baseline, all accepted required schedule updates and revisions, and a completed and
certified Final Schedule Update.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications, shall not apply to the item of
progress schedule (critical path). Adjustments in compensation for progress schedule (critical path) will not be made for any
increased or decreased work ordered by the Engineer in furnishing progress schedules.

Retention.—The Department will retain an amount equal to 25 percent of the estimated value of the work performed
during the first estimate period in which the Contractor fails to submit pre-construction scheduling documents, an acceptable
baseline, acceptable updated schedule, or acceptable revised progress schedule (critical path) conforming to the requirements
of these special provisions as determined by the Engineer. Thereafter, on subsequent successive estimate periods the
percentage the Department will retain will be increased 25 percentage points per estimate period in which acceptable CPM
progress schedules have not been submitted to the Engineer. Retentions for failure to submit acceptable CPM progress
schedules shall be in addition to other retentions provided for in the contract. Retentions for failure to submit progress
schedules (critical path) will be released for payment on the next monthly estimate for partial payment following the date that

Contract No. 07-1264A4
88



pre-construction scheduling documents and acceptable progress schedules (critical path) are submitted to the Engineer, and
no interest will be due the Contractor.

10-1.08 OBSTRUCTIONS

Attention is directed to Sections 8-1.10, "Utility and Non-Highway Facilities," and 15, "Existing Highway Facilities," of
the Standard Specifications and these special provisions.

The Contractor's attention is directed to the existence of certain underground facilities that may require special
precautions be taken by the Contractor to protect the health, safety and welfare of workers and of the public. Facilities
requiring special precautions include, but are not limited to: conductors of petroleum products, oxygen, chlorine, and toxic or
flammable gases; natural gas in pipelines greater than 150 mm in diameter or pipelines operating at pressures greater than
415 kPa (gage); underground electric supply system conductors or cables, with potential to ground of more than 300 V, either
directly buried or in duct or conduit which do not have concentric grounded or other effectively grounded metal shields or
sheaths.

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface
installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work
close to any underground pipeline, conduit, duct, wire or other structure. Regional notification centers include but are not
limited to the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444
1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133
1-800-227-2600

All excavation required to install electrical conduits and pull boxes within 1.22 m in the areas with high risks utilities
shall be performed by hand excavation without the use of power equipment except that power equipment may be used to cut
and remove asphalt or Portland cement pavement.

The following utility agencies shall be contacted prior to doing work at the locations indicated in this section of these
special provisions:

Utility Company Contact Person Telephone
Number

Southern California Edison Mrs. Nancy Floyd (909) 592-3713

Southern California Gas Mr. Ed Davis (909) 335-7756

Insight Cable Mr. Terry Cady (909) 624-3788

San Gabriel Valley Municipal Mr. Jim Frei (909) 620-6256
Water District

Southern California Water Mr. Chet Anderson (909) 592-2964

General Telephone Mr. Frank Gomez (909) 494-6335

It is anticipated that the following utility facilities will be temporarily relocated as shown on the plans prior to the dates
shown:
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Utility | Location | Date
For Base Line Road Overcrossing

San Gabriel Valley MWD 1070-mm steel pipe on south side of 8/15/2000
detour road from station 145+28.001 to
151+39.666
Southern California Edison 15 new overhead poles on north side of 8/15/2000

detour road

For Monte Vista Avenue Overcrossing
Southern California Edison 7 new overhead poles on the east side of 8/15/2000
the bridge
Southern California Edison One 200-mm PVC pipe on the east side of 8/15/2000
the bridge between stations 2+45.000 to
3+74.234 and one 150-mm PVC pipe on
the east side of the bridge between stations
2+44..086 and 3+76.064
Southern California Gas 150-mm pipe on the west side of the 8/15/2000
bridge between stations 2+45.916 and
3+75.149

The above temporary utilities shall be removed by the corresponding utility companies upon completion of the final
installation of the utilities, as shown on the plans, as specified in these special provisions and as directed by the Engineer.

Final installation of the following utility facilities will require coordination with the Contractor's operations. The
Contractor shall make necessary arrangements with the utility company, through the Engineer, and shall submit a schedule of
work, verified by a representative of the utility company, to the Engineer. The schedule of work shall provide not less than
the following number of working days, as defined in Section 8-1.06, "Time of Completion,” of the Standard Specifications
for the utility company to complete their work. Upon completion of the final installation of the utilities, the temporary
facilities shall be removed by the utility owners.
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Utility (address) | Location (Station) | Working Days
For Monte Vista Avenue Overcrossing
Southern California Edison 4 127-mm 3.425 meters west of centerline 14
from Station 1+81.560 to 5+52.000
Southern California Edison 4 127-mm 3.260 meters east of centerline 14
from Station 1+81.560 to 3+87.410
Southern California Edison 4 127-mm 7.440 meters east of centerline 14
from Station 1+81.560 to 3+87.410
Southern California Gas 150-mm 1.360 meters west of centerline 14
from Station 1+58.812 to 5+03.302
Southern California Water 605-mm 7.370 meters west of centerline 14
from Station 0+00.000 to 4+10.000
Southern California Water 605-mm 8.850 meters west of centerline 14
from Station 0+00.000 to 4+85.567
GTE 8 102-mm 12.390 meters west of 14
centerline from Station 2+05.000 to
4+83.092
For Base Line Road Overcrossing
GTE 385-mm X 665-mm 9.000 meters south of 14
centerline from Station 145+27.700 to
146+85.092
Southern California Edison 610-mm X 610-mm 8.260 meters north of 14
centerline from Station 145+42.010 to
147+14.180
Southern California Edison 610-mm X 610-mm 7.600 meters south of 14
centerline from Station 145+24.162 to
146+96.301
San Gabriel Valley MWD 1070-mm 2.750 meters north of centerline 14
from Station 144+48.770 to 151+35.840
Southern California Water 300-mm 2.750 meters south of centerline 14
from Station 145+25.474 to 147+03.494
Southern California Water Inatall a 182-m casing around a 406-mm 14
concrete water line prior to construction

The removal of the following utility facilities by Southern California Edison will
Contractor's operations as shown on the plans prior to the dates shown:

14 existing Southern California Edison poles on Base Line Road by 8/31/2000
3 existing Southern California Edison poles on Monte Vista Road by 8/31/2000
1 existing Southern California Edison pole at Station 210+80 by 8/31/2000

10-1.09 DUST CONTROL

require coordination with the

Dust control shall conform to the provisions in Section 10, "Dust Control,” of the Standard Specifications.

10-1.10 MOBILIZATION

Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications.

10-1.11 CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance
with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these

special provisions.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts. The
regional notification centers include but are not limited to the following:
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Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444
1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133
1-800-227-2600

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes.

The second sentence of the third paragraph in Section 12-3.02, "Barricades,” of the Standard Specifications is amended
to read:

The entire area of orange and white stripes shall be Type I, engineering grade, or Type Il, super engineering grade,
retroreflective sheeting conforming to the requirements of ASTM Designation: D 4956-95.

The third paragraph in Section 12-3.06A, "Stationary Mounted Signs,”" of the Standard Specifications is amended to
read:

Sign panels for stationary mounted signs shall consist of Type Il or Type IV reflective sheeting applied to an
aluminum substrate conforming to the requirements in the Department's "Specifications for Reflective Sheeting
Aluminum Signs." The type of reflective sheeting, Type Ill or Type IV, shall be at the Contractor's option and sign
substrates fabricated from materials other than aluminum may be used when specified in the special provisions.

Legend and border may be applied by a screening process or by use of pressure sensitive cut-out sheeting. Size and
spacing of letters and symbols shall be as depicted on the sign specification sheets published by the Department.

Rectangular signs over 1375 mm measured along the horizontal axis, and diamond-shaped signs 1500 mm and
larger shall be framed unless otherwise specified. Frames shall be constructed in conformance with the requirements of
the Department's "Framing Details for Sheet Aluminum Signs," Sheets 1 through 4 and Table 1 on Sheet 5.

Copies of the Department's "Specifications for Reflective Sheeting Aluminum Signs," "Framing Details for Sheet
Aluminum Signs,” and sign specification sheets may be obtained from the Department's Office of Business
Management, Materiel Operations Branch, 1900 Royal Oaks Drive, Sacramento, CA 95815.

The second paragraph in Section 12-3.06B, "Portable Signs," of the Standard Specifications is amended to read:

Sign panels for portable signs shall conform to the provisions of sign panels for stationary mounted signs in Section
12-3.06A, "Stationary Mounted Signs,” or shall be Type VI reflective sheeting as specified in the special provisions, or
shall be cotton drill fabric, flexible industrial nylon fabric, or other approved fabric. Fabric signs shall not be used
during the hours of darkness. Size, color, and legend requirements for portable signs shall be as described for stationary
mounted sign panels in Section 12-3.06A. The height to the bottom of the sign panel above the edge of traveled way
shall be at least 0.3-m.

The third paragraph in Section 12-3.06B, "Portable Signs," of the Standard Specifications is deleted.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as
specified under "Approved Traffic Products” of these special provisions.

Type VI reflective sheeting for sign panels for portable construction area signs shall conform to the provisions in
"Approved Traffic Products” of these special provisions.

The term "construction area signs” shall also include temporary object markers required for the direction of public traffic
through or around the work during construction. Object markers listed or designated on the plans as construction area signs
shall be considered to be signs and shall be furnished, erected, maintained, and removed by the Contractor in the same
manner specified for construction area signs and the following:

Object markers shall be stationary mounted on wood or metal posts in accordance with the details shown on the
plans and the requirements in Section 82, "Markers and Delineators," of the Standard Specifications.
Marker panels for Type N, Type P, and Type R object markers shall conform to the requirements for sign panels for
stationary mounted signs.
Target plates for Type K and Type L object markers, and posts, reflectors, and hardware shall conform to the
requirements in Section 82, but need not be new.
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Full compensation for furnishing, installing, maintaining and removing temporary roadside signs and marker panels
shown on the detour, stage construction and traffic handling plans shall be considered as included in the contract lump sum
price paid for construction area signs and no separate payment will be made therefor.

10-1.12 MAINTAINING TRAFFIC

Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and to the Section entitled "Public Safety" elsewhere in these special
provisions, and these special provisions. Nothing in these special provisions shall be construed as relieving the Contractor
from the responsibilities specified in Section 7-1.09.

Lane closures shall conform to the provisions in the section of these special provisions entitled "Traffic Control System
for Lane Closure."

Personal vehicles of the Contractor's employees shall not be parked on the traveled way, including any section closed to
public traffic.

The Contractor shall notify local authorities of the Contractor's intent to begin work at least 5 days before work is begun.
The Contractor shall cooperate with local authorities relative to handling traffic through the area and shall make all
arrangements relative to keeping the working area clear of parked vehicles.

Whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be
closed with fluorescent traffic cones or portable delineators placed on a taper in advance of the parked vehicles or equipment
and along the edge of the pavement at 7.5 m intervals to a point not less than 7.5 m past the last vehicle or piece of
equipment. A minimum of 9 cones or portable delineators shall be used for the taper. A C23 (Road Work Ahead) or C24
(Shoulder Work Ahead) sign shall be mounted on a portable sign stand with flags. The sign shall be placed where directed
by the Engineer.

A minimum of one paved traffic lane, not less than 3.3 m wide, shall be open for use by public traffic in each direction of
travel Monday through Saturday.

No work that interferes with public traffic shall be performed between 6:00 a.m. and 9:00 a.m. nor between 3:00 p.m.
and 7:00 p.m. except work required under said Sections 7-1.08 and 7-1.09.

The full width of the traveled way for detours shall be open for use by public traffic on Sundays and designated legal
holidays, after 3:00 p.m. on Fridays and the day preceding designated legal holidays, and when construction operations are
not actively in progress.

Designated legal holidays are: January 1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the
cost of the work may be permitted upon the written request of the Contractor if, in the opinion of the Engineer, public traffic
will be better served and the work expedited. These deviations shall not be adopted by the Contractor until the Engineer has
approved them in writing. All other modifications will be made by contract change order.

10-1.13 CLOSURE REQUIREMENTS AND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes,
within a single traffic control system.

CLOSURE SCHEDULE

By Noon Monday, the Contractor shall submit a written schedule of planned closures for the next week period, defined
as Friday Noon through the following Friday Noon.

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect. The Contractor
shall use closure schedule request forms furnished by the Engineer for this purpose. Closure schedules submitted with
incomplete, unintelligible or inaccurate information will be returned for correction. The Contractor will be notified of
disapproved closures or closures that will require coordination with other parties as a condition of approval.

Amendments to the Closure Schedule, including additional closures, shall be submitted to the Engineer, in writing, at
least 3 working days in advance of any planned closure. Approval of amendments to the Closure Schedule will be at the
discretion of the Engineer.

Contract No. 07-1264A4
93



The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the
date on which the closure is to be made. Approval or denial of scheduled closures will be made by no later than 4:00 p.m. 2
working days prior to the date on which the closure is to be made. Closures not confirmed or approved will not be allowed.

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for
the next working day.

CONTINGENCY PLAN
The Contractor shall prepare a contingency plan for reopening closures to public traffic. The Contractor shall submit the
contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. The Contractor shall not
make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that
future closures will be reopened to public traffic at the specified time. The Engineer will have 2 working days to accept or
reject the Contractor's proposed work plan. The Contractor will not be entitled to any compensation for the suspension of
work resulting from the late reopening of closures.

COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and
if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by
judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the
provisions in Section 8-1.09:

A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
any compensation for amendments to the Closure Schedule that are not approved.

B. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure
Schedule, any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within
the meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance
with the provisions in Section 8-1.09.

10-1.14 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes in accordance with the details shown on the plans, the
provisions of Section 12, "Construction Area Traffic Control Devices,” of the Standard Specifications, the provisions under
"Maintaining Traffic" and "Construction Area Signs" elsewhere in these special provisions and these special provisions.

The provisions in this section will not relieve the Contractor from the responsibility to provide additional devices or take
the measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be
controlled, at the option of the Contractor, with either stationary or moving type lane closures. During all other operations
traffic shall be controlled with stationary type lane closures. The Contractor's attention is directed to the provisions in
Section 84-1.04, "Protection From Damage," and Section 85-1.06, "Placement,” of the Standard Specifications.

If any component in the traffic control system is displaced, or ceases to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the component to its original condition or replace the
component and shall restore the component to its original location.

STATIONARY TYPE LANE CLOSURE.—When lane closures are made for work periods only, at the end of each
work period, all components of the traffic control system, except portable delineators placed along open trenches or
excavation adjacent to the traveled way, shall be removed from the traveled way and shoulder. If the Contractor so elects, the
components may be stored at selected central locations, approved by the Engineer, within the limits of the highway right of
way.
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Utilizing a pilot car will be at the option of the Contractor. If the Contractor elects to use a pilot car, the cones shown
along the centerline on the plan need not be placed. The pilot car shall have radio contact with personnel in the work area,
and the maximum speed of the pilot car through the traffic control zone shall be 40 kilometers per hour (25 mph).

MOVING TYPE LANE CLOSURE.—Flashing arrow signs used in moving lane closures shall be truck-mounted.
Flashing arrow signs shall be in the caution display mode when used on two-lane highways. Changeable message signs used
in moving lane closure operations shall conform to Section 12-3.12, "Portable Changeable Message Signs," of the Standard
Specifications, except the signs shall be truck-mounted and the full operation height of the bottom of the sign may be less
than 2.1 m above the ground, but should be as high as practicable.

Truck-mounted crash cushions (TMCC) for use in moving lane closures shall be any of the following approved models,
or equal:

Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000, Alpha 2001 TMA Series 2001, manufactured by Energy
Absorption Systems, Inc., One East Wacker Drive, Chicago, IL 60601-2076, Telephone (312) 467-6750.

Distributor(Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone
1-800-884-8274, FAX (916) 387-9734.

Distributor(Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone
1-800-222-8274.

Cal T-001 Model 2 or Model 3, manufacturer and distributor; Hexcel Corporation, 11711 Dublin Boulevard, P.O. Box
2312, Dublin, CA 94568, Telephone (510) 828-4200.

Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor, Renco Inc., 1582 Pflugerville
Loop Road, P.O. Box 730, Pflugerville, TX 78660-0730, Telephone 1-800-654-8182.

Each TMCC shall be individually identified with the manufacturer's name, address, TMCC model number, and a specific
serial number. The names and numbers shall each be a minimum 13 mm high, and located on the left (street) side at the
lower front corner. The TMCC shall have a message next to the name and model number in 13 mm high letters which states,

"The bottom of this TMCC shall be mm * mm above the ground at all points for proper impact performance.”
Any TMCC which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer.
The Engineer shall be the sole judge as to whether used TMCCs supplied under this contract need recertification. Each unit
shall be certified by the manufacturer to meet the requirements for TMCCs in accordance with the standards established by
the Transportation Laboratory Structures Research Section.

Approvals for new TMCC designs proposed as equal to the above approved models shall be in accordance with the
procedures (including crash testing), established by the Transportation Laboratory Structures Research Section. For
information regarding submittal of new designs for evaluation contact: Transportation Laboratory, Structures Research
Section, P.O. Box 19128, 5900 Folsom Boulevard, Sacramento, CA 95819.

New TMCCs proposed as equal to approved TMCCs or approved TMCCs determined by the Engineer to need
recertification shall not be used until approved or recertified by the Transportation Laboratory Structures Research Section.

PAYMENT.—The contract lump sum price paid for traffic control system shall include full compensation for furnishing
all labor, materials (including signs), tools, equipment and incidentals, and for doing all the work involved in placing,
removing, storing, maintaining, moving to new locations, replacing and disposing of the components of the traffic control
system, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer. Flagging costs will be paid for as provided in Section 12-2.02, "Flagging Costs," of the Standard Specifications.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications, shall not apply to the item of
traffic control system. Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary. The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment," of the Standard Specifications for increased work, and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.
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10-1.15 TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the
provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions. Nothing in these
special provisions shall be construed as reducing the minimum standards specified in the Manual of Traffic Controls
published by the Department or as relieving the Contractor from the responsibilities specified in Section 7-1.09, "Public
Safety," of the Standard Specifications.

GENERAL

Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be
in place prior to opening the traveled way to public traffic. Laneline or centerline pavement delineation shall be provided at
all times for traveled ways open to public traffic.

The Contractor shall perform the work necessary to establish the alignment of temporary pavement delineation,
including required lines or marks. Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose
material. Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary
pavement delineation. Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern
of temporary pavement delineation or permanent pavement delineation.

Temporary pavement markers, including underlying adhesive, and removable traffic tape which is applied to the final
layer of surfacing or existing pavement to remain in place or which conflicts with a subsequent or new traffic pattern for the
area shall be removed when no longer required for the direction of public traffic, as determined by the Engineer.

TEMPORARY LANELINE AND CENTERLINE DELINEATION

Whenever lanelines or centerlines are obliterated and temporary pavement delineation to replace the lines is not shown
on the plans, the minimum laneline and centerline delineation to be provided for that area shall be temporary reflective
pavement markers placed at longitudinal intervals of not more than 7.3 m. The temporary reflective pavement markers shall
be the same color as the laneline or centerline the pavement markers replace. Temporary reflective pavement markers shall
be, at the option of the Contractor, one of the temporary pavement markers listed for short term day/night use (14 days or
less) or long term day/night use (6 months or less) in "Approved Traffic Products” of these special provisions.

Temporary reflective pavement markers shall be placed in conformance with the manufacturer's instructions and shall be
cemented to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used to
place pavement markers in areas where removal of the pavement markers will be required.

Temporary laneline or centerline delineation consisting entirely of temporary reflective pavement markers placed on
longitudinal intervals of not more than 7.3 m shall be used on lanes opened to public traffic for a maximum of 14 days. Prior
to the end of the 14 days the permanent pavement delineation shall be placed. If the permanent pavement delineation is not
placed within the 14 days, the Contractor shall provide additional temporary pavement delineation and shall bear the cost
thereof. The additional temporary pavement delineation to be provided shall be equivalent to the pattern specified for the
permanent pavement delineation for the area, as determined by the Engineer.

Full compensation for furnishing, placing, maintaining and removing the temporary reflective pavement markers
(including underlying adhesive, layout (dribble) lines to establish alignment of temporary reflective pavement markers or
used for temporary laneline and centerline delineation for those areas where temporary laneline and centerline delineation is
not shown on the plans and for providing equivalent patterns of permanent traffic lines for those areas when required, shall be
considered as included in the contract prices paid for the items of work that obliterated the laneline and centerline pavement
delineation and no separate payment will be made therefor.

TEMPORARY TRAFFIC STRIPE (PAINT)

Temporary traffic stripe consisting of painted traffic stripe shall be applied and maintained at the locations shown on the
plans. The painted temporary traffic stripe shall be complete in place at the location shown, prior to opening the traveled way
to public traffic. Removal of painted temporary traffic stripe will not be required.

Temporary painted traffic stripe shall conform to "Paint Traffic Stripes and Pavement Markings" of these special
provisions, except for payment and the number of coats shall be, at the option of the Contractor, either one or 2 coats
regardless of whether on new or existing pavement.

At the Contractor's option, temporary removable striping tape listed in "Approved Traffic Products” of these special
provisions may be used instead of painted temporary traffic stripes. When traffic stripe tape is used in place of painted
temporary traffic stripes, the tape will be measured and paid for as temporary traffic stripe (paint).
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When painted traffic stripe is specified for temporary left edgeline delineation, temporary reflective pavement markers
placed at longitudinal intervals of not more than 1.8 m may be used in place of the temporary painted traffic stripe.
Temporary reflective pavement markers shall be one of the types of temporary pavement markers listed for long term
day/night use (6 months or less) in "Approved Traffic Products" of these special provisions. When temporary reflective
pavement markers are used in place of temporary painted traffic stripe, payment for those temporary pavement markers will
be made on the basis of the theoretical quantity of temporary traffic stripe (paint), required for the left edgeline the temporary
pavement markers replace.

TEMPORARY PAVEMENT MARKING (PAINT)

Temporary pavement marking consisting of painted pavement marking shall be applied and maintained at the locations
shown on the plans. The painted temporary pavement marking shall be complete in place at the location shown, prior to
opening the traveled way to public traffic. Removal of painted temporary pavement marking will not be required.

Temporary painted pavement marking shall conform to "Paint Traffic Stripes and Pavement Markings" of these special
provisions, except for payment and the number of coats shall be, at the option of the Contractor, either one or two coats
regardless whether on new or existing pavement.

At the Contractor's option, temporary removable pavement marking tape or permanent pavement marking tape listed in
"Approved Traffic Products" of these special provisions may be used instead of painted temporary pavement markings.
When pavement marking tape is used, regardless of which type of tape is placed, the tape will be measured and paid for as
temporary pavement marking (paint).

TEMPORARY PAVEMENT MARKERS

Temporary pavement markers shall be applied at the locations shown on the plans. The pavement markers shall be
applied complete in place at the location shown, prior to opening the traveled way to public traffic.

Temporary pavement markers shown on the plans shall be, at the option of the Contractor, one of the temporary
reflective pavement markers for long term day/night use (6 months or less) listed in "Approved Traffic Products” of these
special provisions.

Temporary pavement markers shall be placed in conformance with the manufacturer's instructions and shall be cemented
to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used in areas where
removal of the pavement markers will be required.

Where the temporary pavement delineation shown on the plans for lanelines or centerlines consists entirely of a pattern
of broken traffic stripe and pavement markers, the Contractor may use groups of the temporary reflective pavement markers
for long term day/night use (6 months or less) listed in "Approved Traffic Products™ of these special provisions, in place of
the temporary traffic stripe tape or painted temporary traffic stripe. The groups of pavement markers shall be spaced as
shown on the plans for a similar pattern of permanent traffic line, except pavement markers shown to be placed in the gap
between the broken traffic stripe shall be placed as part of the group to delineate the pattern of broken temporary traffic
stripe. The kind of laneline and centerline delineation selected by the Contractor shall be continuous within a given location.
Payment for temporary pavement markers used in place of temporary traffic stripe will be made on the basis of the theoretical
quantities of temporary traffic stripe (tape), temporary traffic stripe (paint) and temporary pavement markers required for the
pattern the pavement markers replace.

Reflective pavement markers conforming to the provisions of "Pavement Markers" of these special provisions may be
used in place of temporary reflective pavement markers for long term day/night use (6 months or less) except to simulate
patterns of broken traffic stripe. Placement of the reflective pavement markers used for temporary pavement markers shall
conform to "Pavement Markers" of these special provisions except the waiting period provisions before placing the pavement
markers on new asphalt concrete surfacing as specified in Section 85-1.06, "Placement,” of the Standard Specifications shall
not apply and epoxy adhesive shall not be used to place pavement markers in areas where removal of the pavement markers
will be required.

MEASUREMENT AND PAYMENT

Temporary traffic stripe (paint) and temporary pavement marking (paint) will be measured and paid for in the same
manner as specified for paint traffic stripe (1-coat) and paint pavement marking (1-coat) specified in Section 84-3.06,
"Measurement," and Section 84-3.07, "Payment," of the Standard Specifications.

Temporary pavement markers, shown on the plans, will be measured and paid for as units in the same manner specified
for reflective pavement markers as provided in Section 85-1.08, "Measurement,” and Section 85-1.09, "Payment," of the
Standard Specifications. Temporary pavement markers, used for temporary laneline and centerline delineation for areas
which are not shown on the plans will not be included in the quantities of temporary pavement markers to be paid for. Full
compensation for removing temporary pavement markers, when no longer required, shall be considered as included in the
contract unit price paid for temporary pavement marker and no separate payment will be made therefor.
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10-1.16 BARRICADES

Barricades shall be furnished, placed, and maintained at locations shown on the plans, specified in the Standard
Specifications or in these special provisions or designated by the Engineer. Barricades shall conform to the provisions in
Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Type |l reflective sheeting for stripes on barricade rail faces shall conform to the provisions in "Approved Traffic
Products" of these special provisions.

Construction area sign and marker panels conforming to the provisions in Section 12-3.06, "Construction Area Signs," of
the Standard Specifications shall be installed on barricades as directed by the Engineer at the locations shown on the plans.

Sign panels for construction area signs and marker panels installed on barricades shall conform to the provisions in
Section 12-3.06A, "Stationary Mounted Signs," of the Standard Specifications.

Full compensation for furnishing, installing, maintaining, and removing barricades shall be considered as included in the
contract lump sum price paid for traffic control system and no separate payment will be made therefor.

Barricades shown on the plans as part of a traffic control system will be paid for as provided in "Traffic Control System
for Lane Closure,” of these special provisions, and will not be included in counts for payment for barricades.

10-1.17 TEMPORARY RAILING

Temporary railing (Type K) shall be placed as shown on the plans, specified in the Standard Specifications or in these
special provisions or ordered by the Engineer, and shall conform to the provisions in Section 12, "Construction Area Traffic
Control Devices," of the Standard Specifications and these special provisions.

The fourth paragraph of Section 12-4.01, "Measurement and Payment,” of the Standard Specifications is amended to
read:

When the Engineer’s Estimate includes a contract item for temporary railing (Type K), the temporary railing
(Type K) will be measured by the meter along the top of the railing, at each location shown on the plans, specified, or
ordered by the Engineer. If the Engineer orders a lateral move of the temporary railing (Type K), and the repositioning
is not shown on the plans, moving the temporary railing will be paid for as extra work as provided in Section 4-1.03D
and the temporary railing will not be measured in the new position. Temporary railing (Type K) placed in excess of the
length shown, specified, or ordered will not be paid for. The contract price paid per meter for temporary railing (Type
K) shall include full compensation for furnishing all labor, materials (including reinforcement and Type P marker
panels), tools, equipment and incidentals, and for doing all the work involved in furnishing, placing, maintaining,
repairing, replacing, and removing the temporary railing, including excavation and backfill, drilling holes and bonding
threaded rods or dowels when required, removing threaded rods or dowels and filling the drilled holes with mortar,
furnishing and installing reflectors, and moving and replacing removable panels as required, complete in place, as shown
on the plans, as specified in these Specifications and the special provisions, and as directed by the Engineer.

Reflectors on temporary railing (Type K) shall conform to the provisions in "Approved Traffic Products” of these special
provisions.

Temporary railing (Type K), conforming to the details shown on 1995 Standard Plan T3 or 1992 Standard Plan T3, may
be used. Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may
be used, provided the fabrication date is printed on the required Certificate of Compliance.

The Contractor's attention is directed to the provisions in "Public Safety" and "Order of Work" of these special
provisions.

Temporary railing (Type K) placed in conformance with the provisions in "Public Safety" of these special provisions
will be neither measured nor paid for.

10-1.18 CHANNELIZERS

Channelizers shall be surface mounted type and shall be furnished, placed, and maintained at the locations shown on the
plans and shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Channelizers shall conform to the provisions in "Approved Traffic Products™ of these special provisions.

When no longer required for the work as determined by the Engineer, channelizers and underlying adhesive used to
cement the channelizer bases to the pavement shall be removed. Removed channelizers and adhesive shall become the
property of the Contractor and shall be removed from the site of work.
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10-1.19 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, specified in the special provisions or directed by the Engineer. The
grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in accordance with the
details shown on the plans and these special provisions.

Attention is directed to "Public Safety" and "Temporary Railing" of these special provisions.

GENERAL

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be
protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed. When no longer
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

MATERIALS
At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite I11 Inertial
Modules, Fitch Inertial Modules manufactured after March 31, 1997, or equal:

Energite Il Inertial Modules manufactured by Energy Absorption Systems, Inc., One East Wacker Drive, Chicago,
IL 60601-2076, Telephone 1-312-467-6750, FAX 1-800-770-6755.

Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone
1-800-884-8274, FAX 1-916-387-9734

Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone
1-800-222-8274, FAX 1-714-937-1070.

Fitch Inertial Modules, national distributor; Roadway Safety Service, Inc., 1050 North Rand Road, Wauconda, IL 60084,
Telephone 1-800-426-0839, FAX 1-847-487-9820.

Distributor: Singletree Sales Company, 1533 Berger Drive, San Jose, CA 95112, Telephone 1-800-822-7735, FAX
1-408-287-1929.

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the modules
shall be the standard yellow color as furnished by the vendor, with black lids. The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects. The modules need not be new. Good used undamaged modules
conforming to color and quality of the types specified above may be utilized. If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in accordance with the manufacturer's directions, and to the sand capacity in kilograms
for each module as shown on the plans. Sand for filling the modules shall be clean washed concrete sand of commercial
quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water, as determined by
California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

INSTALLATION

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on
the plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and supporting pallets
or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of crash cushion array is within 3.6 m of the traveled way. The marker panel, when required, shall be firmly fastened to
the crash cushion with commercial quality hardware or by other methods approved by the Engineer.
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At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash cushion
modules shall not be installed in permanent work.

MEASUREMENT AND PAYMENT

Temporary crash cushion modules will be measured by the unit determined from the actual count of modules used in the
work or ordered by the Engineer at each location. Temporary crash cushion modules placed in accordance with the
provisions in "Public Safety"” elsewhere in these special provisions and modules placed in excess of the number specified or
shown will not be measured nor paid for.

Repairing modules damaged by public traffic will be paid for as extra work as provided in Section 4-1.03D of the
Standard Specifications. Modules damaged beyond repair by public traffic, when ordered by the Engineer, shall be removed
and replaced immediately by the Contractor. Modules replaced due to damage by public traffic will be measured and paid for
as temporary crash cushion module.

If the Engineer orders a lateral move of sand filled temporary crash cushions and the repositioning is not shown on the
plans, moving the sand filled temporary crash cushion will be paid for as extra work as provided in Section 4-1.03D of the
Standard Specifications and these temporary crash cushion modules will not be counted for payment in the new position.

The contract unit price paid for temporary crash cushion module shall include full compensation for furnishing all labor,
materials (including sand, pallets or frames and marker panels), tools, equipment and incidentals, and for doing all work
involved in furnishing, installing, maintaining, moving and resetting during a work period for access to the work, and
removing from the site of the work when no longer required (including those damaged by public traffic) the sand filled
temporary crash cushion modules, complete in place, as shown on the plans, as specified in these special provisions and as
directed by the Engineer.

10-1.20 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,
"Existing Highway Facilities," of the Standard Specifications and these special provisions.

Except as otherwise provided for damaged materials in Section 15-2.04, "Salvage,” of the Standard Specifications, the
materials to be salvaged shall remain the property of the State, and shall be cleaned, packaged, bundled, tagged, and hauled,
on Wednesdays by appointment only, to the District Recycle Center at 609 Helitrope, Los Angeles, CA 90004 and
stockpiled.

The Contractor shall notify the Engineer and the District Recycle Coordinator, telephone (213)897-0828 a minimum of
48 hours prior to hauling salvaged material to the Recycle Center to obtain an appointment.

Plans of the existing bridges, not including facilities governed by agencies other than the State Department of
Transportation, may be requested by fax from the Office of Structure Maintenance and Investigations, 1801 30th Street,
Sacramento, CA, Fax (916) 227-8357, and are available at the Office of Structure Maintenance and Investigations, Los
Angeles, CA, Telephone (213) 897-6156.

Plans of existing bridges available to the Contractor are reproductions of the original contract plans with significant
changes noted and working drawings and do not necessarily show normal construction tolerances and variances. Where
dimensions of new construction required by this contract are dependent on the dimensions of existing bridges, the Contractor
shall verify the controlling field dimensions and shall be responsible for adjusting dimensions of the work to fit existing
conditions.

10-1.20A VIBRATION MONITORING

The Stone Creek Townhomes shall require vibration monitoring. Vibration monitoring equipment shall be stationed
at 765 Lander Circle, Clarement, CA 91711.

Vibration monitoring and recording shall be performed during the course of any significant impact work within 30
meters of the Stone Creek Townhomes. Vibration monitoring equipment shall be furnished and installed by the
Contractor and shall be capable of continuous operation and providing instantaneous seismographic results. No work
shall occur until vibration monitoring equipment is in place and properly functioning. Vibration monitoring equipment
shall trigger an acoustic warning when a particle velocity equal to or exceeding 8 millimeters per second is detected.
Monitoring equipment shall be stationed within one meter of the exterior of the designated building on the side facing
the work site. When any reading on the monitoring equipment equals or exceeds a particle velocity of 8 millimeters per
second, work shall immediately cease and the Contractor shall take whatever action is necessary to reduce and maintain
the monitoring equipment reading level below a particle velocity of 8 millimeters per second.

Nothing in these special provisions shall be construed as relieving the Contractor from the responsibilities specified
in Section 7-1.02, "Responsibility for Damage," of the Standard Specifications.

Full compensation for vibration monitoring shall be considered as included in the contract price paid per cubic meter
for structural concrete, retaining wall and no separate payment will be made therefor.
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10-1.20B PHOTOGRAPHY

The Contractor shall provide time-lapse video and still photography to document pre-construction conditions, and
progress and completion of the work, as directed by the Engineer. Photography will be paid for as extra work as
provided in Section 4-1.03D of the Standard Specifications, and will not be considered a special service as specified in
Section 9-1.03B of the Standard Specifications.

10-1.20C ABANDON MONITORING WELLS

Existing monitoring wells where shown on the plans to be abandoned, shall be abandoned as specified in these
special provisions.

Wells shall be abandoned after completion of clearing and grubbing but prior to starting earthwork operations, in the
area of the well involved, except as otherwise specified in these special provisions.

The Contractor shall submit a "Notice of Intent" to the Department of Water Resources prior to starting work and
also submit the "Water Well Drillers Reports" to the Department of Water Resources within 30 days after completion of
the work in accordance with the provisions of Sections 13750 to 13755, inclusive of the California Water Code. A copy
of the above reports shall be submitted to the Engineer concurrently with submittal to the Department of Water
Resources.

If the Engineer orders any preliminary work, such as removing any obstructions or materials that would interfere
with filling or sealing the well or removing any casing or lining below the grading plane, the preliminary work will be
paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.

Material permitted to enter the well, after completion of any preliminary work, which will obstruct or interfere with
filling and sealing of the well involved shall be removed by the Contractor at the Contractor's expense.

Filler materials shall be clay, silt, sand, gravel, crushed stone, native soils, or mixtures thereof. Material containing
organic matter shall not be used.

Filler materials shall be placed in such a manner as to assure no jamming or bridging of the material.

Sealing materials shall be neat cement, cement grout, concrete, bentonite clays, silt and clays, well proportioned
mixes of silts, sands, and clays (or cement), or native soils and natural material having a coefficient of permeability of
less than 30 meters per year. Used drilling muds shall not be used.

Neat cement shall be composed of 50 kilograms of cement per 22 to 30 liters of clean water. Cement grout shall be
composed of not more than 2 parts of sand to one part of cement with 22 to 30 liters of clean water per 50 kilograms of
cement. Concrete shall be produced from commercial quality aggregates and cement and shall contain not less than
350 kilograms of cement per cubic meter.

Concrete shall be placed in one continuous operation by methods that prevent free fall, dilution, or separation of
aggregates and cement.

The volume of material placed in the well shall be verified, at the time of placement, to be at least equal to the
volume of the empty hole.

Abandon monitoring well will be measured and paid for by units from actual count of wells abandoned. Full
compensation for compiling and furnishing reports shall be considered as included in the contract unit price paid for
abandon monitoringwell and no additional compensation will be allowed therefor.

10-1.20D REMOVE PIPE

Existing pipe, where shown on the plans to be removed shall be removed and disposed of. All resulting openings
into existing structures, that are to remain in place, shall be plugged with a brick wall not less than 200 millimeters thick
with cement mortar joints.

The ends of culverts and pipe lines to remain shall be securely closed by a brick wall not less than 200 millimeters
thick with cement mortar joints.

Pipe lines shall not be removed until their use is no longer required. The Contractor shall notify the Engineer in
advance of any intended pipe removal.

Full compensation for plugs, pipe removal, structure excavation, and backfill shall be considered as included in the
contract unit price paid for remove pipe, and no additional compensation will be allowed therefor.

10-1.20E REMOVE WOOD FENCE

Existing wood fence, where shown on the plans to be removed, shall be removed and disposed of outside the
highway right of way. Disposal shall conform to the provisions in Section 7-1.13, "Disposal of Materials Outside the
Highway Right of Way," of the Standard Specifications.

The Contractor shall provide a sufficient number of control points to reestablish the alignment and location of the
wood fence and record the aesthetic features of the removed fence so the wood fence to be constructed will match.
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Holes caused by the removal of wood fence shall be backfilled in accordance with the provisions of Section 15-1.02,
"Preservation of Property," of the Standard Specifications.

Full compensation for backfilling and compacting post holes shall be considered as included in the contract price
paid per meter for remove wood fence and no additional compensation will be allowed therefor.

10-1.20F REMOVE CHAIN LINK FENCE

Existing chain link fence, including post footings, where shown on the plans, shall be removed and disposed of
outside the highway right of way. Disposal shall conform to the provisions in Section 7-1.13, "Disposal of Materials
Outside the Highway Right of Way," of the Standard Specifications.

Holes resulting from the removal of chain link fence shall be backfilled in accordance with the provisions in the
second paragraph of Section 15-1.02, "Preservation of Property," of the Standard Specifications.

Full compensation for backfilling and compacting post holes shall be considered as included in the contract price
paid per meter for remove chain link fence and no additional compensation will be allowed therefor.

10-1.20G REMOVE MASONRY BLOCK WALL

Existing masonry block wall, including bar reinforcing steel and footings, where shown on the plans to be removed,
shall be removed and disposed of outside the highway right of way. Disposal shall conform to the provisions in Section
7-1.13, "Disposal of Materials Outside the Highway Right of Way," of the Standard Specifications.

The Contractor shall provide a sufficient number of control points to reestablish the alignment and location of the
masonry wall and record the aesthetic features of the removed masonry wall so the masonry wall to be constructed will
match.

Remove masonry block wall will be measured and paid for by the square meter.

Full compensation for removing and disposing of bar reinforcing steel and footings shall be considered as included
in the contract price paid per square meter for remove masonry wall and no additional compensation will be allowed
therefor.

10-1.20H REMOVE PAVEMENT MARKERS

Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation as
directed by the Engineer, shall be removed and disposed of.

10-1.201 REMOVE TRAFFIC STRIPES AND PAVEMENT MARKINGS

Traffic stripes and pavement markings to be removed shall be removed at the locations shown on the plans and at
the locations designated by the Engineer.

The first paragraph of Section 15-2.02B, "Traffic Stripes and Pavement Markings," of the Standard Specifications is
amended to read:

15-2.02B Traffic Stripes and Pavement Markings.— Traffic stripes and pavement markings shall be
removed by any method that does not materially damage the existing pavement. Pavement marking images shall be
removed in such a manner that the old message cannot be identified. Where grinding is used, the pavement marking
image shall be removed by grinding a rectangular area. The minimum dimensions of the rectangle shall be the
height and width of the pavement marking. Residue resulting from removal operations shall be removed from
pavement surfaces by sweeping or vacuuming before the residue is blown by the action of traffic or wind, migrates
across lanes or shoulders, or enters into drainage facilities.

Section 15-2.07, "Payment,” of the Standard Specifications is amended by adding the following paragraph:
Full compensation for any additional grinding outside the limits of the existing pavement marking image to
obtain a rectangular area shall be considered as included in the contract price paid for the item of work involved and

no additional compensation will be allowed therefor.

Nothing in these special provisions shall relieve the Contractor from the Contractor's responsibilities as provided in
Section 7-1.09, "Public Safety," of the Standard Specifications.
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10-1.20J REMOVE ROADSIDE SIGNS

Existing roadside signs, at locations shown on the plans to be removed, shall be removed and disposed of.

Sign panels, as shown on the plans, shall be salvaged.

Existing roadside signs shall not be removed until replacement signs have been installed or until the existing signs
are no longer required for the direction of public traffic, unless otherwise directed by the Engineer.

Full compensation for salvaging sign panels shall be considered as included in the contract unit price paid for
remove roadside sign and no separate payment will be made therefor.

10-1.20K REMOVE ROADSIDE SIGN PANELS

Existing roadside sign panels, at locations shown on the plans to be removed, shall be removed and disposed of.

Sign panels shall be salvaged.

Existing roadside signs shall not be removed until the existing signs are no longer required for the direction of public
traffic, unless otherwise directed by the Engineer.

Full compensation for salvaging sign panels shall be considered as included in the contract unit price paid for
remove roadside sign panel and no separate payment will be made therefor.

10-1.20L RESET ROADSIDE SIGNS

Existing roadside signs shall be removed and reset as shown on the plans.
Each roadside sign shall be reset on the same day that the sign is removed.
Two holes shall be drilled in each existing post as required to provide a breakaway feature as shown on the plans.

10-1.20M RELOCATE CONCRETE BARRIER
Existing concrete barrier shall be relocated at new locations shown on the plans.

10-1.20N RELOCATE ROADSIDE SIGNS

Existing roadside signs shall be removed and relocated at new locations shown on the plans.

Each roadside sign shall be installed at the new location on the same day that the sign is removed from its original
location.

Two holes shall be drilled in each existing post as required to provide a breakaway feature as shown on the plans.

10-1.200 ADJUST DRAINAGE FACILITY AND MANHOLE TO GRADE

Existing drainage facility and manholes shall be adjusted to grade in accordance with the provisions in Section
15-2.05, "Reconstruction,” of the Standard Specifications.

10-1.20P OBLITERATE SURFACING

Existing surfacing, when no longer required for the passage of public traffic, shall be obliterated at the locations
shown on the plans.

Surfacing shall not be obliterated by the earth cover method.

Obliteration shall consist of rooting, plowing, pulverizing or scarifying the existing surfacing as specified in Section
15-2.02A, "Obliterating Roads and Detours," of the Standard Specifications.

10-1.20Q COLD PLANE ASPHALT CONCRETE PAVEMENT

Existing asphalt concrete pavement shall be cold planed at the locations and to the dimensions shown on the plans.

Planing asphalt concrete pavement shall be performed by the cold planing method. Planing of the asphalt concrete
pavement shall not be done by the heater planing method.

Cold planing machines shall be equipped with a cutter head not less than 750 mm in width and shall be operated so
as not to produce fumes or smoke. The cold planing machine shall be capable of planing the pavement without requiring
the use of a heating device to soften the pavement during or prior to the planing operation.

The depth, width and shape of the cut shall be as indicated on the typical cross sections or as directed by the
Engineer. The final cut shall result in a uniform surface conforming to the typical cross sections. The outside lines of
the planed area shall be neat and uniform. Planing asphalt concrete pavement operations shall be performed without
damage to the surfacing to remain in place.

Planed widths of pavement shall be continuous except for intersections at cross streets where the planing shall be
carried around the corners and through the conform lines. Following planing operations, a drop-off of more than 45 mm
will not be allowed at any time between adjacent lanes open to public traffic.
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Where transverse joints are planed in the pavement at conform lines no drop-off shall remain between the existing
pavement and the planed area when the pavement is opened to public traffic. If asphalt concrete has not been placed to
the level of existing pavement before the pavement is to be opened to public traffic a temporary asphalt concrete taper
shall be constructed. Asphalt concrete for temporary tapers shall be placed to the level of the existing pavement and
tapered on a slope of 1:30 (Vertical: Horizontal) or flatter to the level of the planed area.

Asphalt concrete for temporary tapers shall be commercial quality and may be spread and compacted by any method
that will produce a smooth riding surface. Temporary asphalt concrete tapers shall be completely removed, including the
removal of all loose material from the underlying surface, before placing the permanent surfacing. The removed
material shall be disposed of outside the highway right of way in accordance with the provisions in Section 7-1.13,
"Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Operations shall be scheduled so that not more than 7 days shall elapse between the time when transverse joints are
planed in the pavement at the conform lines and the permanent surfacing is placed at the conform lines.

The material planed from the roadway surface, including material deposited in existing gutters or on the adjacent
traveled way, shall be removed and disposed of outside the highway right of way in accordance with the provisions in
Section 7-1.13 of the Standard Specifications. Removal operations of cold planed material shall be concurrent with
planing operations and follow within 15 m of the planer, unless otherwise directed by the Engineer.

Cold plane asphalt concrete pavement will be measured by the square meter. The quantity to be paid for will be the
actual area of surface cold planed irrespective of the number of passes required to obtain the depth shown on the plans.

The contract price paid per square meter for cold plane asphalt concrete pavement shall include full compensation
for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work involved in cold planing
asphalt concrete surfacing and disposing of planed material, including furnishing the asphalt concrete for and
constructing, maintaining, removing, and disposing of temporary asphalt concrete tapers, as specified in these special
provisions and as directed by the Engineer.

10-1.20R BRIDGE REMOVAL

Removing portions of the existing San Antonio Wash Channel, an Army Corps of Engineers facility, removing
portions of the existing Baseline Road OC, Bridge No. 53-0140 and removing portions of the existing Baseline Road
Temporary Detour Bridge, Bridge No. 53-2907, shall conform to the requirements in Section 15-4, "Bridge Removal," of
the Standard Specifications and these special provisions.

LOCATION A
The San Antonio Wash Channel is a reinforced concrete open channel approximately 6.1 meters wide and 3.6
meters high. The channel floor varies in depth from approximately 300 mm to 400 mm, with sidewalls approximately
300 m wide. Portion of channel to be removed are between stations 3+84.355 and 13+18.1 of the San Antonio Wash
RCB Culvert.

LOCATION B
The Baseline Road Temporary Detour Bridge, Bridge No. 53-2907, is a simple span, voided concrete slab structure
on seat abutments on spread footings.

LOCATION C
The Baseline Road OC, Bridge No. 53-0140, is a reinforced concrete slab bridge approximately 6.7 m long and 7.3
m wide, that was originally built in 1957. A 0.3 m sidewalk is on both sides of the structure.
All removed materials that are not to be salvaged or used in the reconstruction shall become the property of the
Contractor and shall be disposed outside the highway right of way in accordance with the provisions in Section 7-1.13,
"Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

10-1.20S REMOVE CRASH CUSHION (SAND FILLED)

Crash cushions (sand filled), designated on the plans to be removed, shall become the property of the Contractor and
shall be removed.

Remove crash cushion (sand filled) shall be measured by the unit and consist of removing a grouping of sand filled
modules, regardless of the number of sand filled modules grouped at each location.

10-1.20T REMOVE CONCRETE BARRIER (TYPE K)

Concrete barrier (Type K), designated on the plans to be removed, shall become the property of the Contractor and
shall be removed.
Remove concrete barrier (Type K) will be measured by the meter.
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10-1.20U REMOVE CONCRETE

Concrete channel, curb and gutter and sidewalk, designated on the plans to be removed, shall be removed.

Removing- concrete will be measured by the cubic meter, measured before and during removal operations.

Concrete removed shall be disposed of outside the highway right of way in accordance with the provisions in
Section 7-1.13 of the Standard Specifications.

10-1.21 CLEARING AND GRUBBING

Clearing and grubbing shall conform to the provisions in Section 16, "Clearing and Grubbing,” of the Standard
Specifications and these special provisions.

Vegetation shall be cleared and grubbed only within the excavation and embankment slope lines and within 1.5 meters of
sound walls..

Existing vegetation outside the areas to be cleared and grubbed, shall be protected from injury or damage resulting from
the Contractor's operations.

Activities controlled by the Contractor, except cleanup or other required work, shall be confined within the graded areas
of the roadway.

Nothing herein shall be construed as relieving the Contractor of the Contractor's responsibility for final cleanup of the
highway as provided in Section 4-1.02, "Final Cleaning Up," of the Standard Specifications.

All improvements remaining either wholly or partially within the right of way, including, but not limited to, sheds,
stables, buildings, foundations and slabs above ground, shall be demolished and removed as part of the work included under
clearing and grubbing.

The State reserves the right to salvage any material from the improvements prior to the date set for opening of bids.

The general locations of these improvements are as follows:

Houses on the southerly side of Route 30 between Towne Avenue and Radford Avenue. At this location, vegetation
shall be cleared and grubbed and improvements demolished. The Contractor shall separate all soil from the demolished
improvements and the soils shall remain on the site.

The Contractor shall not dispose of the improvements or materials therefrom by sale, gift, or in any manner whatsoever
to the general public at the site, provided however, that this provision shall not be construed as limiting or prohibiting the sale
or disposal of such improvements or materials at the site to duly licensed contractors or material men, and provided that the
materials are removed from the improvement by the State's Contractor. Removal of buildings as a unit, or in sections capable
of reassembly as a structure, is expressly prohibited.

Full compensation for demolition, removal and disposal of the facilities specified herein shall be considered as included
in the contract lump sum price paid for clearing and grubbing and no additional compensation will be allowed therefor.

10-1.22 EARTHWORK

Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these special
provisions.

Foundation recommendations are included in the "Materials Information,” available for review at the Office of the
District Director of Transportation at the Office of Construction, Room 244, 120 South Spring Street, Los Angeles, CA
90012, telephone number (213) 897-0054.

All finished grades and areas of disturbance shall be left in a rough grade a minimum 0.2 m in depth. The rough grade
shall then be track walked parallel to toe of slope. The use of cutting edges, such as motorgrader blades, shall not be used for
the final cutting of the earth ditch.

Cobbles and boulders are expected to be encountered during excavation.

Surplus excavated material shall become the property of the Contractor and shall be disposed of outside the highway
right of way in accordance with the provisions in Section 7-1.13 of the Standard Specifications.

Where a portion of existing surfacing is to be removed, the outline of the area to be removed shall be cut on a neat line
with a power-driven saw to a minimum depth of 50 mm before removing the surfacing. Full compensation for cutting
existing surfacing shall be considered as included in the contract price paid per cubic meter for roadway excavation and no
additional compensation will be allowed therefor.
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Settlement periods are required for the bridge approach embankments at the bridges listed in the following table:

Monte Vista Avenue
Overcrossing
Bridge No. 53-2875

Abutment Number Settlement Period, Days
1 Up to 30
3 Up to 30

Baseline Road
Overcrossing
Bridge No. 53-2877

Abutment Number Settlement Period, Days
1 Up to 30
4 Up to 30

Baseline Road Ramp
Access Overcrossing
Bridge No. 53-2879

Abutment Number Settlement Period, Days
1 Up to 30
3 Up to 30

The duration of the required settlement period at each location will be determined by the Engineer and will not exceed
the number of days listed in the tables of settlement data.

At the locations and to the limits shown on the plans, material below the bottom of Retaining Wall No. 115, Bridge No.
53-2914M, leveling pads and soil reinforcement zone shall be removed and replaced with structure backfill, as shown on the
contract plans, in accordance with the placing and compacting requirements for structure backfill. The relative compaction
shall be not less than 95 percent.

Full compensation for the removal of the material and furnishing, placing and compacting the replacement structure
backfill material shall be considered as included in the contract price paid per square meter for earth retaining structure and
no separate payment will be allowed therefor.

If the Contractor elects to use the "Weep Hole and Geocomposite Drain™ alternative where permitted on the plans, the
geocomposite drain shall conform to the details shown on the plans and the following:

Attention is directed to "Engineering Fabrics" under "Materials" of these special provisions.

At bridge abutments, geocomposite drain shall consist of a manufactured core not less than 6.35 mm thick nor more
than 50 mm thick with one or both sides covered with a layer of filter fabric that will provide a drainage void. The drain
shall produce a flow rate, through the drainage void, of at least 25 liters per minute per meter of width at a hydraulic
gradient of 1.0 and a minimum externally applied pressure of 168 kPa.

At Retaining Wall #110, Bridge No. 53-RW110, geocomposite drain shall consist of a manufactured core not less
than 6.35 mm thick nor more than 50 mm thick with one or both sides covered with a layer of filter fabric that will
provide a drainage void. The drain shall produce a flow rate, through the drainage void, of at least 25 liters per minute
per meter of width at a hydraulic gradient of 1.0 and a minimum externally applied pressure of 239 kPa.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," of the
Standard Specifications shall be furnished for the geocomposite drain certifying that the drain produces the required flow
rate and complies with these special provisions. The Certificate of Compliance shall be accompanied by a flow
capability graph for the geocomposite drain showing flow rates for externally applied pressures and hydraulic gradients.
The flow capability graph shall be stamped with the verification of an independent testing laboratory.

Filter fabric for the geocomposite drain shall conform to the provisions for fabric for underdrains in Section 88,
"Engineering Fabrics," of the Standard Specifications.

The manufactured core shall be either a preformed grid of embossed plastic, a mat of random shapes of plastic
fibers, a drainage net consisting of a uniform pattern of polymeric strands forming 2 sets of continuous flow channels, or
a system of plastic pillars and interconnections forming a semirigid mat.
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The core material and filter fabric shall be capable of maintaining the drainage void for the entire height of
geocomposite drain. Filter fabric shall be integrally bonded to the side of the core material with the drainage void. Core
material manufactured from impermeable plastic sheeting having nonconnecting corrugations shall be placed with the
corrugations approximately perpendicular to the drainage collection system.

The geocomposite drain shall be installed with the drainage void and the filter fabric facing the embankment. The
fabric facing the embankment side shall overlap a minimum of 75 mm at all joints and wrap around the exterior edges a
minimum of 75 mm beyond the exterior edge. If additional fabric is needed to provide overlap at joints and wrap-around
at edges, the added fabric shall overlap the fabric on the geocomposite drain at least 150 mm and be attached thereto.

Should the fabric on the geocomposite drain be torn or punctured, the damaged section shall be replaced completely
or repaired by placing a piece of fabric that is large enough to cover the damaged area and provide a minimum 150-mm
overlap.

Plastic pipe shall conform to the provisions for pipe for edge drains and edge drain outlets in Section 68-3, "Edge
Drains," of the Standard Specifications.

Treated permeable base to be placed around slotted plastic pipe at the bottom of the geocomposite drain shall be
cement treated permeable base conforming to the provisions for cement treated permeable base in Section 29, "Treated
Permeable Bases," of the Standard Specifications and these special provisions.

The treated permeable base shall be enclosed with a high density polyethylene sheet or PVC geomembrane, not less
than 250 pum thick, which is bonded with a suitable adhesive to the concrete and geocomposite drain. Surfaces to receive
the polyethylene sheet shall be cleaned before applying the adhesive. The treated permeable base shall be compacted
with a vibrating shoe type compactor.

10-1.23 SUBGRADE ENHANCEMENT FABRIC

Subgrade enhancement fabric shall be placed directly on cleared subgrade, longitudinally along the alignment beneath
the traveled way and shoulders, as shown on the plans, as specified in these special provisions, and as directed by the

Engineer.
Subgrade enhancement fabric shall be manufactured from one or more of the following materials: polyester, nylon or
polypropylene.
Subgrade enhancement fabric shall conform to the following:
Property Specification
Grab tensile strength 73 kg minimum
Puncture strength 27 kg minimum
Burst strength 1.38 MPa minimum
Tear (impact) resistance 45 kg minimum
Elongation 50% minimum
Fabric type Nonwoven (NW), but not
heat-calendered nonwoven
Apparent opening size (AOS) | Greater than 0.10 mm but
less than 0.25 mm
Permitivity 0.6 per second minimum

Subgrade enhancement fabric shall be furnished in an appropriate protective cover which shall protect it from ultraviolet
radiation and from abrasion due to shipping and handling, and shall remain in said cover until installation.

Subgrade enhancement fabric shall be accompanied by a Certificate of Compliance conforming to the provisions in
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. As directed by the Engineer, samples of the
fabric must obtained during placement for subsequent testing.

The subgrade to receive the fabric, immediately prior to placing, shall conform to the elevation tolerance specified in the
plans and shall be free from loose or extraneous material and sharp objects that may damage the fabric during installation.

Subgrade enhancement fabric shall be handled and placed in accordance with the manufacturer's recommendation and
shall be positioned longitudinally along the alignment and pulled taut to form a tight, wrinkle-free mat. The Engineer shall
be furnished a copy of said recommendations. The surface to receive the fabric shall be smooth and void of large holes and
ruts to insure intimate contact between the fabric and the surface. No pins or sharp objects of any kind shall be used to fasten
the fabric in place on the prepared surface.

Adjacent borders of the fabric shall be overlapped a minimum of 450 millimeters.

The amount of subgrade enhancement fabric placed shall be limited to that which can be covered with cement treated
permeable base material within 72 hours.
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Only cement treated base material or a method approved by the Engineer shall be used to fasten the fabric in place on the
prepared surface. Cement treated base material to be placed directly over the subgrade enhancement fabric shall be spread in
the direction of the fabric overlaps. Vibratory compaction shall not be used for the first lift of material placed on the
subgrade enhancement fabric. Stockpiling of materials directly on the subgrade enhancement fabric is not allowed. Once a
sufficient working platform has been constructed to allow finishing, as determined by the Engineer, all remaining materials
shall be placed and compacted in accordance with the applicable sections of the special provisions and the Standard
Specifications.

Should the fabric be damaged during placing, the damaged section shall be repaired by placing a new piece of fabric
over the damaged area. Said piece of fabric shall be large enough to cover the damaged area and provide a minimum 900
millimeter overlap on all edges.

Damage to the fabric resulting from the Contractor's vehicles, equipment, or operations shall be repaired at the
Contractor's expense.

During spreading and compaction of the cement treated permeable base material, vehicles or equipment shall not be
driven directly on the fabric. A sufficient thickness of material shall be maintained between the fabric and the equipment to
prevent damage to the fabric.

The quantity of subgrade enhancement fabric to be paid for will be measured by the square meter of area covered, not
including additional fabric for overlap.

The contract price paid per square meter for subgrade enhancement fabric shall include full compensation for furnishing
all labor, materials, tools, equipment and incidentals, and for doing all the work involved in placing the fabric, complete in
place as shown on the plans, as specified in these special provisions, and as directed by the Engineer.

10-1.24 CONTROLLED LOW STRENGTH MATERIAL

Controlled low strength material shall consist of a workable mixture of aggregate, cementitious materials and water, and
shall conform to the provisions in Section 19-3, "Structure Excavation and Backfill," of the Standard Specifications and these
special provisions.

At the option of the Contractor, controlled low strength material may be used as structure backfill for pipe culverts,
except that controlled low strength material shall not be used as structure backfill for culverts having a span greater than
6.1 m.

When controlled low strength material is used for structure backfill, the width of the excavation shown on the plans may
be reduced so that the clear distance between the outside of the pipe and the side of the excavation, on each side of the pipe,
is @ minimum of 300 mm. This minimum may be reduced to 150 mm when, either the height of cover is less than or equal to
6.1 m or the pipe diameter or span is less than 1050 mm.

Controlled low strength material in new construction shall not be permanently placed higher than the basement soil. For
trenches in existing pavements, permanent placement shall be no higher than the bottom of any existing pavement permeable
drainage layer. If a drainage layer does not exist, permanent placement in existing pavements shall be no higher than 25 mm
below the bottom of the existing asphalt concrete, or no higher than the top of base below the existing Portland cement
concrete pavements. The minimum height that controlled low strength material shall be placed, relative to the pipe invert, is
0.5D (D=Diameter) for rigid pipe and 0.7D for flexible pipe.

When controlled low strength material is proposed for use, the Contractor shall submit a mix design and test data to the
Engineer for approval prior to excavating the trench for which controlled low strength material is proposed for use. The test
data shall demonstrate that the mix design provides:

a) For pipe culverts having a height of cover of 6.1 m or less, a 28-day compressive strength between 345 and 690 kPa
is required; for height of cover greater than 6.1 m, a minimum 28-day compressive strength of 690 kPa is required.
Compressive strength shall be determined by ASTM Designation: D 4832, "Preparation and Testing of Soil-Cement
Slurry Test Cylinders."

b) When controlled low strength material is used as structure backfill for pipe culverts, the sections of pipe culvert in
contact with the controlled low strength material shall meet the requirements of Chapter 850 of the Highway Design
Manual using the minimum resistivity, pH, chloride content, and sulfate content of the hardened controlled low
strength material. Minimum resistivity and pH shall be determined by California Test 643, the chloride content shall
be determined by California Test 422 and the sulfate content shall be determined by California Test 417.

c) Cement shall be any type of Portland cement conforming to the provisions of ASTM Designation: C 150; or any
type of blended hydraulic cement conforming to either ASTM Designation: C 595M or the physical requirements of
ASTM Designation: C 1157M. Testing of cement will not be required.

d) Admixtures may be used in conformance with Section 90-4, "Admixtures,” of the Standard Specifications.
Chemical admixtures containing chlorides as Cl in excess of one percent by mass of admixture, as determined by
California Test 415, shall not be used.
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Materials for controlled low strength material shall be thoroughly machine-mixed in a pugmill, rotary drum, or other
approved mixer. Mixing shall continue until the cementitious material and water are thoroughly dispersed throughout the
material. Controlled low strength material shall be placed in the work within 3 hours after introduction of the cement to the
aggregates.

Controlled low strength material shall be placed in a uniform manner that will prevent voids in, or segregation of, the
backfill, and will not float or shift the culvert. Foreign material which falls into the trench prior to or during placing of the
controlled low strength material shall be immediately removed.

When controlled low strength material is to be placed within the traveled way or otherwise to be covered by paving or
embankment materials, the material shall achieve a maximum indentation diameter of 76 mm prior to covering and opening
to traffic. Penetration resistance shall be as measured by ASTM Designation: C 6024, "Standard Test Method for Ball Drop
on Controlled Low Strength Material to Determine Suitability for Load Application."

Controlled low strength material used as structure backfill for pipe culverts will be considered structure backfill for
compensation purposes.

10-1.25 EMBANKMENT BELOW WATER LEVEL

Construction of embankments below water level shall conform to the provisions in Section 19, "Earthwork," of the
Standard Specifications and these special provisions.

Material used for construction of embankment below water level shall consist of material obtained from within the
project limits or imported material. If imported material is used, that portion smaller in diameter than 75 millimeters shall
meet the gradation requirements for GP, GW, GM GW-GM, GW-GC, PG-GM, GP-GC, SP, SW, SM, SW-SM, SW-SC, SP-
SM, or SP-SC in the United Soil Classification System as described in ASTM Designation: D 2487 or D 2488. Material
between 75 millimeters and 1.2 meters in diameter will be allowed in the embankment providing the amount of material
exceeding 300 millimeters in diameter is less than 30% of the total volume and the oversized material is spread evenly over
the loose layer of lift.

Embankment construction within the abandoned quarry may be affected by seasonal perched groundwater. Construction
of the embankment shall be delayed until the quarry naturally drains to a water elevation at or below 435 meters above Mean
Sea Level (MSL).

Embankment construction through water, if allowed by the Engineer, may be achieved by dumping or otherwise placing
embankment material without compaction.

The Contractor shall be responsible for protection of the Contractor's equipment during periods of rising water.

No adjustment in the contract cost per cubic meter for embankment below will be allowed unless water remains higher
than 435 meters above MSL continually for more than 9 days and a delay in construction operations can be verified by the
Engineer.

Embankment below water level will be measured and paid for by the cubic meter for the actual volume placed.

The contract price paid per cubic meter for embankment below water level shall include full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in embankment below water level,
complete in place, including dewatering and compacting, as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.

10-1.26 SOLDIER PILE WALL EARTHWORK

General

Cross sections of the site in the vicinity of the soldier pile wall are included in "Materials Information™ available to the
Contractor as provided for in Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the
Standard Specifications.

The Contractor shall submit to the Engineer working drawings and a construction sequence for the proposed method of
soldier pile wall construction for the site. The drawings shall conform to Section 5-1.02, "Plans and Working Drawings," of
the Standard Specifications. The drawings shall be signed by an engineer who is registered as a Civil Engineer in the State of
California. One set of the drawings and construction sequence, and one copy of the design calculations, shall be furnished to
the Engineer. The working drawings and construction sequence shall include but not be limited to, defining order of work,
traffic control, method of installation of soldier piles, method of placing lagging, limits of structure excavation lifts, and type
of drilling and excavation equipment to be used. The Contractor shall allow one week after complete drawings and all
support data are submitted for the review and approval of the proposed method of soldier pile wall construction.

Should the Engineer fail to complete the review and approval within the time allowance and if, in the opinion of the
Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in working drawings and
construction sequence plan review and approval for the soldier pile wall, the delay will be considered a right of way delay in
conformance with the provisions in Section 8-1.09, "Right of Way Delays" of the Standard Specifications.
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Structure Excavation (Soldier Pile Wall)

Excavation and construction of the soldier wall shall proceed from the top down in lifts.

Care shall be taken in performing structure excavation (soldier pile wall) for placement of lagging such that a minimal
void behind the lagging is required to be backfilled.

Excavation in front of the wall shall not extend more than 900 mm below the level of the tiebacks.

The Engineer will determine whether boulders or portions of boulders that interfere with the placement of the lagging
shall be removed. The additional earthwork involved in removing boulders or portions of boulders shall be performed by the
Contractor as directed by the Engineer, and such additional work will be paid for as extra work as provided in Section
4-1.03D "Extra Work," of the Standard Specifications.

At the end of the work shift, lagging shall be in place the full height of the exposed excavation face.

Structure Backfill (Soldier Pile Wall)

Material for structure backfill behind lagging shall conform to the requirements in Section 19-3, "Structure Excavation
and Backfill," of the Standard Specifications. Structure backfill behind lagging shall be compacted by hand tamping,
mechanical compaction or other means approved by the Engineer.

Structure backfill in fill areas behind the lagging shall be keyed into the existing or excavated back slope.

Backfill behind the lagging shall be in place and compacted to at least 2 m above the level of the tiebacks prior to drilling
for the tiebacks. The remainder of the backfill behind the lagging shall be placed and compacted after tiebacks are drilled,
stressed and grouted.

Lean Concrete Backfill

Lean concrete backfill shall conform to the provisions for slurry cement backfill in Section 19-3.062, "Slurry Cement
Backfill,” of the Standard Specifications, except that aggregate shall be sand suitable for making commercial quality
concrete.

Lean concrete backfill in the portions of the drilled holes occupied by lagging and in front of the soldier pile flanges shall
be removed as necessary to install lagging.

Concrete Backfill
Concrete backfill encasing the steel soldier piles below the lagging shall be Class 3 concrete conforming to Section 90,
"Portland Cement Concrete," of the Standard Specifications and these special provisions.

MEASUREMENT AND PAYMENT (EARTHWORK)

Measurement and payment for earthwork shall conform to all provisions for "Measurement” and "Payment" in
Section 19, "Earthwork," of the Standard Specifications and these special provisions.

Pervious backfill material in connection with the bridge work will be measured and paid for as structure backfill
(bridge).

Pervious backfill material within the limits of soldier pile walls will be measured and paid for as structure backfill
(soldier pile wall).

Pervious backfill material within the limits of cast-in-place reinforced concrete retaining walls will be measured and paid
for as structure backfill (soldier pile wall).

Earthwork within the limits of the reinforced concrete box culvert for the San Antonio Wash RCB Culvert, Bridge No.
53-2880, shall be measured and paid for in accordance with Sections 19-3.07, "Measurement” and 19-3.08, “Payment,” of the
Standard Specifications.

If structure excavation or structure backfill involved in bridges is not otherwise designated by type, and payment for the
structure excavation or structure backfill has not otherwise been provided for in the Standard Specifications or these special
provisions, the structure excavation or structure backfill will be paid for at the contract price per cubic meter for structure
excavation (bridge) or structure backfill (bridge).

Lean concrete backfill will be measured and paid for as lean concrete backfill in the same manner specified for structure
backfill in Sections 19-3.07, "Measurement,” and 19-3.08, "Payment," of the Standard Specifications.

Concrete backfill encasing steel soldier piles below the lagging will be measured and paid for as class 3 concrete in the
same manner specified for structure backfill in Sections 19-3.07, "Measurement,” and 19-3.08, "Payment," of the Standard
Specifications.

Full compensation for removing lean concrete backfill shall be considered as included in the contract price paid per cubic
meter for structure excavation (soldier pile wall) and no additional compensation will be allowed therefor.

Full compensation for working drawings and construction sequence, and temporary supports and shoring, if required, for
soldier pile wall construction shall be considered as included in the contract price paid per cubic meter for structure
excavation (soldier pile wall) and no additional compensation will be allowed therefor.

Full compensation for filter fabric shall be considered as included in the contract price paid per cubic meter for structure
backfill (soldier pile wall) and no additional compensation will be allowed therefor.
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10-1.27 EARTH RETAINING STRUCTURES

Earth retaining structures shall be constructed at the locations and in conformance with the details shown on the plans
and in these special provisions.

The earth retaining structure to be constructed shall be mechanically stabilized embankment as shown on the plans.

At the Contractor's option, one of the following acceptable alternative earth retaining systems may be constructed:

Proprietary Earth Address and Phone Number
Retaining System
Reinforced Earth The Reinforced Earth Company

25651 Atlantic Ocean Drive, Suite A-13
Lake Forest, CA 92630
(949) 587-3060

Retained Earth (1.52- Foster Geotechnical
meter square concrete 1660 Hotel Circle North - Suite 304
face panels) San Diego, CA 92108
(619) 688-2400
MSE Plus SSL

4740 Scotts Valley Drive, Suite "E"
Scotts Valley, CA 95066
(831)430-9300

Attention is directed to the section, "Engineering Fabrics," of these special provisions.

Only one type of earth retaining system shall be used at any one location.

The above list of acceptable alternative earth retaining systems has been selected from the Department's current list of
prequalified earth retaining systems and is limited to only those systems determined to have characteristics suitable for this
project. Among the alternatives shown, some systems may be proprietary.

The list of prequalified earth retaining systems has been developed from data previously furnished by suppliers or
manufacturers of each system. Approval of additional earth retaining systems is contingent on the system meeting the full
range of parameters for which prequalification is required. The prequalification requirements can be obtained from the
Office of Structure Design, P.O. Box 942874, Sacramento, CA 94274-0001.

If the Contractor elects to use a proprietary earth retaining system from the list of acceptable alternative systems, the
Contractor shall submit complete working drawings for each installation of the system to the Office of Structure Design
(OSD) in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications.
For initial review, 4 sets of drawings shall be submitted. After review, between 6 and 12 sets, as requested by the Engineer,
shall be submitted to OSD for final approval and use during construction.

Working drawings shall be 279 mm x 432 mm in size and each drawing and calculation sheet shall include the State
assigned designations for the contract number, bridge number, full name of the structure as shown on the contract plans, and
District-County-Route-Kilometer Post. The design firm's name, address, and phone number shall be shown on the working
drawings. Each sheet shall be numbered in the lower right hand corner and shall contain a blank space in the upper right
hand corner for future contract sheet numbers.

The Contractor shall verify the existing ground elevations at the site before preparing the working drawings. The
working drawings shall contain all information required for the proper construction of the system at each location including
existing ground line at face of wall as verified at the site and any required revisions or additions to drainage systems or other
facilities. The working drawings shall be supplemented as necessary with calculations for the particular installation. The
working drawings and calculations shall be stamped and signed by an engineer who is registered as a Civil Engineer in the
State of California. The Contractor shall allow the Engineer 4 weeks to review the drawings after a complete set has been
received.

One set of the corrected prints on 90-g/m? (minimum) bond paper, 279 mm x 432 mm in size, of all working drawings
prepared by the Contractor for each earth retaining structure shall be furnished to OSD within 3 weeks after final working
drawing approval.

The top of wall profile of alternative earth retaining systems shall conform to that of mechanically stabilized
embankment shown on the plans. The bottom of face panels shall be at or below the elevations shown on the plans. The
height and length to be used for any system shall be the minimums for that system that will effectively retain the earth behind
the structure for the loading conditions and the contours, profile or slope lines shown on the plans. The length of soil
reinforcement for any system shall be not less than that shown on the plans.
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EARTHWORK

Excavation and backfill shall conform to the details shown on the plans, the provisions in Section 19, "Earthwork," of the
Standard Specifications, and these special provisions.

Structure backfill for earth retaining structures with metallic soil reinforcement shall consist of material free from
organic material and substantially free of shale or other soft, poor durability particles; shall not contain slag aggregate or
recycled materials, such as glass, shredded tires, portland cement concrete rubble, asphaltic concrete rubble, or other
unsuitable material as determined by the Engineer; and shall meet the following requirements:

Gradation Requirements

Sieve Size Percentage Passing California Test

159-mm 100 202

75-mm 78 - 100 202

4.75-mm 202

600-pum 0-60 202

75-um 0-25 202

Property Requirements
Test Requirement California Test

Sand Equivalent 12 min. 217
Plasticity Index 10 max. 204
Minimum Resistivity 1500 ohm-cm min. 643
Chlorides 500 ppm max. 422
Sulfates 2000 ppm max. 417
pH 5.51010.0 643

If 12 percent or less passes the No. 75-um sieve and 50 percent
or less passes the No. 4.75-mm sieve, the sand equivalent and
plasticity index requirements shall not apply.

Permeable material shall be used for the portion of the structure backfill for earth retaining structures with soil
reinforcement within the limits shown on the plans. Permeable material shall be Class 1, Type B, conforming to the
provisions in Section 68-1.025, "Permeable Material," of the Standard Specifications and the following requirements:

Property Requirements

Test Requirement California Test
Minimum Resistivity 1500 ohm-cm min. 643
Chlorides 500 ppm max. 422
Sulfates 2000 ppm max. 417
pH 5.51010.0 643

Permeable material shall be placed in layers not exceeding 0.6-m in thickness.

Structure backfill for earth retaining structures with soil reinforcement shall be compacted to a relative compaction of not
less than 90 percent except that when the backfill is within 50 meters of a bridge abutment or for a minimum depth of one
meter below the grading plane for the width between the outer edges of shoulders, the backfill shall be compacted to a
relative compaction of not less than 95 percent.

A relative compaction of not less than 95 percent shall be obtained for embankment under earth retaining structures with
soil reinforcement within the limits established by inclined planes sloping 1:1.5 (vertical:horizontal) out and down from lines
0.3-m outside the bottom limits of structure backfill including permeable material, when required.

Structure backfill material shall be placed and compacted simultaneously with the erection of the facing panels.
Placement and compaction shall be accomplished without distortion of the soil reinforcement or displacement of facing
panels. Structure backfill at the front of the wall shall be completed prior to backfilling more than 4 m above the bottom of
the lowermost face element.

Sheepsfoot or grid-type rollers shall not be used for compacting material within the limits of the soil reinforcement.
Hand-held or hand-guided compacting equipment shall be used to compact structure backfill material within one meter of the
facing panels.
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At each level of the soil reinforcement, the structure backfill shall be constructed to a plane 45 mm above the elevation
of the soil reinforcement connection, and shall start one meter from the back of the face panel and extend for at least the
remaining length of soil reinforcement. This grading shall be complete before placing the next layer of soil reinforcement.

Water used for earthwork or dust control within 150 meters of any portion of earth retaining structures with metallic soil
reinforcement shall conform to the requirements for water in conventionally reinforced concrete work in Section 90-2.03,
"Water," of the Standard Specifications.

CONCRETE

All concrete used in precast and cast-in-place reinforced concrete members of earth retaining structures shall conform to
the details shown on the plans, the provisions in Section 51, "Concrete Structures,” of the Standard Specifications and these
special provisions.

The concrete leveling pads shall conform to the provisions in Section 90-10, "Minor Concrete," of the Standard
Specifications. Concrete for the leveling pads shall be placed at least 24 hours prior to erecting face panels.

Exposed surfaces of precast and cast-in-place concrete members shall receive a surface finish conforming to the
requirements in Section 51-1.18B, "Class 1 Surface Finish," of the Standard Specifications.

REINFORCEMENT
Reinforcing steel shall conform to the provisions in Section 52, "Reinforcement,” of the Standard Specifications and to
the requirements of these special provisions.

GALVANIZING
Soil reinforcement, connecting elements, and any other steel component that is in contact with the earth shall be
galvanized in conformance with Section 75-1.05, "Galvanizing," of the Standard Specifications.

INSPECTION WIRE

If a proprietary alternative system is selected, inspection elements representative of the particular soil reinforcement shall
be furnished in the same number and approximate location as detailed for the Mechanically Stabilized Embankment.

The threaded end may be formed before or after galvanizing. The end 100 mm of the wire shall be coated with
2 applications of approved unthinned commercial quality zinc-rich primer (organic vehicle type). The threaded end of the
wire shall be encapsulated with corrosion inhibiting mastic filled, round vinyl enclosure secured with a nylon tie as shown on
the plans. If the threaded end is galvanized after threading, the threads shall be cleaned with a die before painting. There
shall be no damage to the unthreaded portion of the galvanized inspection wire.

After placement of an inspection element and placement of backfill to a level at least 0.6-m above the inspection
element, the void in the face panel shall be dry packed with portland cement grout as shown on the plans. Dry pack shall
conform to Section 51-1.135, "Mortar," of the Standard Specifications, except that the proportion of cement to sand shall be
that required to achieve a 28-day mortar compressive strength of 7 to 10 MPa.

DRAINAGE SYSTEM

The drainage system shall conform to the details shown on the plans and these special provisions.

Corrugated steel pipe shall conform to the provisions in Section 66, "Corrugated Metal Pipe," of the Standard
Specifications.

Perforated steel pipe underdrains, underdrain outlets and risers shall conform to the provisions in Section 68-1,
"Underdrains," of the Standard Specifications.

The class of rock used for rock slope protection at drain pipe outlets shall be No. 3 Backing, and shall conform to the
requirements of Section 72-2, "Rock Slope Protection,” of the Standard Specifications.

Permeable material shall be Class 1, Type B, conforming to the provisions in Section 68-1.025, "Permeable Material," of
the Standard Specifications and these special provisions.

Permeable material and filter fabric shall be placed along with structure backfill as shown on the plans. Compaction of
the permeable material for the drainage system outside the limits of the soil reinforcement is not required, and equipment
shall not be operated directly on the permeable material or filter fabric. If a sloped layer of permeable material is placed to
facilitate the work or to satisfy safety considerations, the vertical limits of permeable material shall remain unchanged and the
thickness of the layer of permeable material shall be measured normal to the slope.

Filter fabric shall conform to the provisions for fabric for underdrains as specified in Section 88-1.03, "Filter Fabric," of
the Standard Specifications, and shall be placed at the locations and in conformance with the details shown on the plans and
in these special provisions.

Immediately prior to placing, the subgrade to receive the filter fabric shall conform to the compaction and elevation
tolerance specified for the material involved and shall be free of loose or extraneous material and sharp objects that may
damage the filter fabric during installation.
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Filter fabric shall be handled and placed in conformance with the manufacturer's recommendations.

The fabric shall be stretched, aligned and placed in a wrinkle-free manner.

Adjacent borders of the fabric shall be overlapped from 300 mm to 450 mm or stitched. The preceding roll shall overlap
the following roll in the direction the material is being spread or shall be stitched. When the fabric is joined by stitching, it
shall be stitched with yarn of a contrasting color. The size and composition of the yarn shall be as recommended by the
fabric manufacturer. The stitches shall number 2 to 3 per centimeter of seam.

Should the fabric be damaged during placing, the torn or punctured section shall be repaired by placing a piece of fabric
that is large enough to cover the damaged area and which meets the overlap requirement.

During spreading of the permeable material a minimum of 150 mm of the material shall be maintained between the
fabric and the Contractor's equipment. Where structure backfill material is to be placed on the filter fabric, a minimum of
450 mm of structure backfill material shall be maintained between the fabric and the Contractor's equipment. Equipment or
vehicles shall not be operated or driven directly on the filter fabric.

Adhesive for bonding filter fabric to concrete panels shall conform to Federal Specification MMM-A-121.

Concrete panel surfaces which are to receive filter fabric shall be dry and thoroughly cleaned of dust and deleterious
materials.

STATE-DESIGNED EARTH RETAINING STRUCTURES

If the Contractor elects to construct one of the earth retaining structures shown on the plans, the structure shall be
constructed to the lines and grades and the details shown on the plans, in conformance with these special provisions and the
following:

MECHANICALLY STABILIZED EMBANKMENT

This work shall consist of constructing earth retaining structures of mechanically stabilized embankments with
concrete face panels in conformance with the details shown on the plans and these special provisions.

Resin bonded cork for horizontal joints shall conform to ASTM Designation: D 1752, Type Il with compressive
load of not less than 690 kPa.

Pipe for the pipe pin shall conform to ASTM Designation: A 53, Standard weight, except the amount of the zinc
coating per square meter of actual surface shall average not less than 610 g and no individual specimen shall show less
than 550 g.

The button on the button-headed wires shall conform to the requirements of Section 50-1.05, "Prestressing Steel," of
the Standard Specifications.

The coupler at the mat connection shall be a seamless steel sleeve. It shall be applied over the button-headed wires
and swaged by means of a hydraulic press. The coupler shall develop the minimum tensile strength of the wire without
exceeding a total slip of the wires of 5 mm.

Splicing of the welded wire mat along its length shall be by a mechanical coupler which will develop the minimum
tensile strength of the wire. The mechanical coupler shall be approved by the Engineer.

MW?70 and MW130 steel wire shall conform to the ASTM Designation: A 82. The welded wire mat shall conform
to ASTM Designation: A 185.

MD70 and MD130 deformed steel wire may be substituted for MW70 and MW130 steel wire. The welded wire mat
utilizing deformed steel wire shall conform to ASTM Designation: A 497.

PROPRIETARY EARTH RETAINING SYSTEMS

If the Contractor elects to construct one of the acceptable proprietary alternative earth retaining systems, the structure
shall be constructed to the lines and grades shown on the plans. The construction shall include a drainage system as shown
on the plans, and conform to the details shown on the approved working drawings, these special provisions, approved
proprietary system details and special provisions, and the following:

The location of the top level of soil reinforcement, assuming no leveling pad settlement, shall be placed parallel to the
top of wall and at a distance below the top of wall as shown on the plans within a maximum tolerance of plus 40 mm.

The top of top face panels, assuming no leveling pad settlement, shall be parallel to the top of the wall at the distance
below the top of wall as shown on the plans within a maximum tolerance of plus 40 mm.

The alternative earth retaining system shall be constructed to accommodate the wall mounted drainage inlet panels as
shown on the plans.
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MEASUREMENT AND PAYMENT

Earth retaining structures will be measured and paid for by the square meter. Regardless of the type of earth retaining
structure actually constructed, the square meter area for payment will be based on the vertical height and length of each
section of mechanically stabilized embankment shown on the plans which was or would have been constructed. The vertical
height of each section will be taken as the difference in elevation on the outer face from the bottom of the lowermost face
element to the top of wall profile.

The contract price paid per square meter for earth retaining structure at each location shall include full compensation for
furnishing all labor, materials, tools, equipment and incidentals, and for doing all the work involved in constructing the earth
retaining structure and inspection elements, including earthwork, leveling pad, barrier slab, inspection wires, and drainage
systems, complete in place as shown on the plans, as specified in the Standard Specifications and these special provisions and
as directed by the Engineer.

Full compensation for revisions to barrier support, drainage system, or other facilities made necessary by the use of an
alternative earth retaining system shall be considered as included in the contract price paid per square meter for earth
retaining structure and no separate payment will be made therefor.

10-1.28 EROSION CONTROL (TYPE D)

Erosion control (Type D) shall conform to the provisions in Section 20-3, "Erosion Control," of the Standard
Specifications and these special provisions.

Erosion control (Type D) work shall consist of applying erosion control materials to embankment and excavation slopes
and other areas disturbed by construction activities. Erosion control (Type D) shall be applied during the period starting July
1 and ending January 31; or, if the slope on which the erosion control is to be placed is finished during the winter season as
specified in "Water Pollution Control™ elsewhere in these special provisions the erosion control shall be applied immediately;
or, if the slope on which the erosion control is to be placed is finished outside both specified periods and the contract work
will be completed before July 1, the erosion control shall be applied as a last item of work..

Prior to installing erosion control materials, soil surface preparation shall conform to the provisions in Section 19-2.05,
"Slopes," of the Standard Specifications, except that rills and gullies exceeding 50 mm in depth or width shall be leveled.
Vegetative growth, temporary erosion control materials and other debris shall be removed from areas to receive erosion
control.

MATERIALS.—Materials shall conform to Section 20-2, "Materials," of the Standard Specifications and the following:

SEED.—Seed shall conform to the provisions in Section 20-2.10, "Seed," of the Standard Specifications. Individual
seed species shall be measured and mixed in the presence of the Engineer.

Seed not required to be labeled under the California Food and Agricultural Code shall be tested for purity and
germination by a seed laboratory certified by the Association of Official Seed Analysts, or a seed technologist certified
by the Society of Commercial Seed Technologists.

Seed shall have been tested for purity and germination not more than one year prior to application of seed.

Results from testing seed for purity and germination shall be furnished to the Engineer prior to applying seed.

LEGUME SEED.—Legume seed shall be pellet-inoculated or industrial-inoculated.

Pellet-inoculated seed shall be inoculated in accordance with the provisions in Section 20-2.10, "Seed," of the
Standard Specifications.

Inoculated seed shall have a calcium carbonate coating.

Pellet-inoculated seed shall be sown within 90 days after inoculation.

Industrial-inoculated seed shall be inoculated with Rhizobia and coated using an industrial process by a
manufacturer whose principal business is seed coating and seed inoculation.

Industrial-inoculated seed shall be sown within 180 calendar days after inoculation.

Legume seed shall consist of the following:

Contract No. 07-1264A4
115



LEGUME SEED

Botanical Name Percent Germination | Kilograms pure live seed per hectare
(Common Name) (Minimum) (Slope measurement)
Lotus Scoparius 30 1.0
(Deerweed)
Lupinus Bicolor 40 2.0
(Pygmy Leafed Lupine)
Lupinus Densiflorus "Ed Gedling" 30 4.5
(Ed Gedling Lupine)
Lupinus Nanus 30 35
(Sky Lupine)

NON-LEGUME SEED.—Non-legume seed shall consist of the following:

NON-LEGUME SEED

Botanical Name

Percent Germination

Kilograms pure live seed per hectare

(Small Fesque)

(Common Name) (Minimum) (Slope measurement)
Chrysothamnus Nauseous 30 2.0
(Rabbit Brush)
Encelia Farinosa 30 3.0
(Brittlebrush)
Eriogonum Fasciculatum 30 35
(California Buckwheat)
Eriophyllum Confertiflorum 30 .30
(Golden Yarrow)
Eschscholzia Californica 40 3.5
(California Poppy)
Hemizonia Ramosissima 20 .60
(Slender Tarweed)
Lasthenia Glabrata 40 .60
(Goldenfields)
Nassella Pulchra 30 7.0
(Purple Needlegrass)
Penstemon Spectabilis 30 1.7
(Showy Penstemon)
Phacelia Campanularia 30 15
(California Blue Bells)
Salvia Apiana 30 3.5
(White Sage)
Salvia Millifera 30 1.7
(Black Sage)
Vulpia Microstachys 40 4.5

Seed shall be delivered to the job site in unopened separate containers with the seed tag attached. Containers
without a seed tag will not be accepted.

A sample of approximately 30 g of seed will be taken from each seed container by the Engineer.

MYCORRHIZAL INOCULUM

ENDOMYCORRHIZAL INOCULUM: Endo (arbuscular) mycorrhizal inoculum shall consist of spores, mycelium,
and mycorrhizal root fragments in a solid carrier suitable for handling by hydro-seeding or dry seeding equipment. The
carrier shall be the material in which the inoculum was originally produced, and may include organic materials, vermiculite,
perlite, calcined clay, or other approved materials consistent with mechanical application and with good plant growth.

Each endomycorrhizal inoculum shall carry a supplier's guarantee of number of propagules per unit weight or volume of
bulk material. If more than one fungal species is claimed by the supplier, the label shall include a guarantee for each species
of mycorrhizal fungus claimed.
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Endomycorrhizal fungal species shall be suitable for the pH of the soil at the planting site. If the inoculum consists of a
mixture of species, no more than 20% of the claimed propagule count shall consist of fungal species known to be unsuitable
for the pH of the soil at the planting site.

A sample of approximately 28 grams (one ounce) of inoculum will be taken from each inoculum container by the
Engineer. The number of propagules will be determined by laboratory testing. Propagules shall include live spores, mycelial
fragments, and viable mycorrhizal root fragments.

Endomycorrhizal inoculum is a live material. It shall be stored, transported and applied at temperatures of less than 32°
C (90° F).

STRAW.—Straw shall be derived from rice.

STABILIZING EMULSION.—Stabilizing emulsion shall conform to the provisions in Section 20-2.11,
"Stabilizing Emulsion," of the Standard Specifications and these special provisions.

The requirement of an effective life of at least one year for stabilizing emulsion shall not apply.

Stabilizing emulsion shall be in a dry powder form, may be reemulsifiable, and shall be a processed organic
adhesive used as a soil binder.

COMPOST.--Compost shall be derived from green material consisting of chipped, shredded or ground vegetation
or clean processed recycled wood products, or a Class A, exceptional quality biosolids compost, as required by the
United States Environmental Protection Agency (EPA), 40 CFR, Part 503c regulations, or a combination of green
material and biosolids compost. The compost shall be processed or completed to reduce weeds, seeds, pathogens and
deleterious material, and shall not contain paint, petroleum products, herbicides, fungicides or other chemical residues
that would be harmful to plant or animal life. Other deleterious material such as plastic, glass, metal or rocks shall not
exceed 0.1-percent by weight or volume. A minimum internal temperature of 57°C shall be maintained for at least 15
continuous days during the composting process. The compost shall be thoroughly turned a minimum of five times
during the composting process and shall go through a minimum 90-days curing period after the 15-day thermophilic
compost process has been completed. Compost shall be screened through a minimum 6-mm screen. The moisture
content of the compost shall not exceed 35 percent. Moisture content shall be determined by California Test 226.
Compost products with a higher moisture content may be used provided the weight of the compost is increased to equal
the compost with a moisture content of 35 percent. Compost will be tested for maturity and stability with a solvita test
kit. The compost shall be measure a minimum of 6 on the maturity and stability scale.

APPLICATION.—Erosion control materials shall be applied in 3 separate applications in the following sequence:

The following mixture in the proportions indicated shall be applied with hydro-seeding equipment within 60 minutes
after the seed has been added to the mixture:

Material Kilograms per hectare
(Slope measurement)

Fiber 350
Non-Legume Seed 33.4
Legume Seed 11.0
Compost 1700
Endomycorrhizal 8,900,000 propagules per
Inoculum ha

Straw shall be applied at the rate of 3.5 tonnes per hectare based on slope measurements. Incorporation of straw will
not be required.
The following mixture in the proportions indicated shall be applied with hydro-seeding equipment:

Material Kilograms per hectare

(Slope measurement)
Fiber 510
Compost 2040
Stabilizing emulsion (solids) 250
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The ratio of total water to total stabilizing emulsion in the mixture shall be as recommended by the manufacturer.

Once straw work is started in an area, the remaining applications shall be completed in that area on the same working
day.
The proportions of erosion control materials may be changed by the Engineer to meet field conditions.

MEASUREMENT AND PAYMENT.—The quantity of pure live seed (erosion control) to be paid for by the kilogram
will be determined by multiplying the percentage of purity by the percentage of germination by the marked mass on the sack.

Pure live seed (erosion control) will be paid for by the kilogram in the same manner specified for seed in Section 20-3.07
of the Standard Specifications.

The contract price paid per kilogram for compost (erosion control) shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in applying compost for erosion
control, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions,
and as directed by the Engineer.

The contract price paid per kilogram for endomycorrhizal inoculum (erosion control) shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in endomycorrhizal
incoculum (erosion control)_, complete in place, as shown on the plans, as specified in the Standard Specifications and these
special provisions, and as directed by the Engineer.

10-1.29 ROCK BLANKET

Rock blanket and concrete divider shall be placed at the locations shown on the plans and in accordance with the details
shown on the plans and these special provisions.

MATERIALS.—Rock for the rock blanket shall be clean, smooth rock obtained from a single source and shall be
(smooth gray-white or color description) in color. Concrete divider shall conform to Section 73, "Concrete Curbs and
Sidewalks" of the Standard Specifications and these special provisions.

Rock for the rock blanket shall conform to the following grading:

Screen Size (Millimeters) Percentage Passing (By Mass)
305 x 305 100
254 x 254 90-100
200 x 200 0-10

A sample of the rock shall be submitted to the Engineer for approval prior to delivery to the project site.

SITE PREPARATION.—Prior to rock blanket work, areas to receive rock blankets, shall be cleared in conformance
with the provisions in "Roadside Clearing” and these special provisions.

Prior to commencing rock blanket work, the areas to receive rock blankets, shall be cleared of trash and debris. Weeds
shall be removed to the ground level. Cleared trash, debris, and removed weeds shall be disposed of outside the highway
right of way in conformance with the provisions in Section 7-1.13 of the Standard Specifications.

After clearing, the areas shall be excavated to a depth shown on the plans, graded to a smooth, uniform surface and
compacted to 90 percent compaction. After compaction, the areas shall be sterilized with dichlobenil. The sterilant shall be
applied at the maximum label rate unless otherwise directed by the Engineer and shall not be applied more than 300 mm
beyond the concrete divider for the rock blanket limits.

Soil sterilant shall conform to the provisions in Section 20-4.026, "Pesticides," of the Standard Specifications, except
recommendations from a licensed Pest Control Adviser will not be required.

PLACEMENT.—The rock blanket shall be placed so the underlying soil is not exposed to view. Rock blanket shall not
be placed to outside the concrete divider.

The dry mixture of one part portland cement to 3 parts sand shall be spread over the rocks at a rate sufficient to fill the
voids between the rocks. The dry mixture shall be gradually moistened and washed down between the rocks with a fine
spray of water in sufficient amount to moisten all the dry mixture completely without causing the mixture to run or separate.

If necessary, additional dry mixture shall be added to the wet mixture by repeating the above process so that all voids are
filled between the rocks. Additional washing may be necessary to remove any excess mixture from the rock surfaces.

The finished rock blanket shall have rocks that are securely locked in place, shall be self-drained, and shall have a neat
presentable appearance as determined by the Engineer.
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MEASUREMENT AND PAYMENT.—Rock blanket will be measured by the square meter as determined from actual
measurements made parallel to the ground slope.

The contract price paid per square meter for rock blanket including concrete divider shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in rock blanket,
complete in place, including grading and compacting the areas to receive the rock blanket, removing and disposing of excess
material, and furnishing and applying soil sterilant, concrete and dry mortar, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.30 IRRIGATION CROSSOVERS

Irrigation crossovers shall conform to the provisions in Section 20-5, "Irrigation Systems," of the Standard Specifications
and these special provisions.

Irrigation crossovers shall include conduits, water line crossovers, sprinkler control crossovers and appurtenances. Sizes
of the conduits, water line crossovers and sprinkler control crossovers shall be as shown in the table for "Irrigation
Crossovers™ in the plans.

Conduits shall be placed in open trenches in accordance with the provisions in Section 20-5.03B, "Conduit for Water
Line Crossovers and Sprinkler Control Crossovers," of the Standard Specifications.

Conduits shall be corrugated high density polyethylene (HDPE) pipe. Corrugated high density polyethylene pipe shall
conform to ASTM Designation: F 405 or F 667, or AASHTO Designation: M 252 or M 294 and shall be Type S. Couplings
and fittings shall be as recommended by the pipe manufacturer.

Water line crossovers shall conform to the provisions in Section 20-5.03C, "Water Line Crossovers," of the Standard
Specifications, and shall be polyvinyl chloride (PVC) plastic pipe, 1120 or 1220. PVC plastic pipe water line crossovers
shall have a minimum pressure rating (PR) of 315 unless otherwise shown on the plans..

Sprinkler control crossovers shall conform to the provisions in Section 20-5.027D, "Sprinkler Control Crossovers," of
the Standard Specifications.

Installation of pull boxes shall conform to the provisions in Section 20-5.0271, "Conductors, Electrical Conduit and Pull
Boxes," of the Standard Specifications. When no conductors are installed in electrical conduits, pull boxes for irrigation
crossovers shall be installed on a foundation of compacted soil.

Full compensation for sprinkler control crossovers, water line crossovers, pavement markers, and appurtenances, and for
pressure testing water line crossover in the conduit shall be considered as included in the contract price paid per meter for
200 mm corrugated high density polyethylene pipe conduit and no additional compensation will be allowed therefor.

10-1.31 WATER SUPPLY LINE (BRIDGE)

Water supply lines identified on the plans as supply line (bridge) shall be of the size shown and shall conform to the
details shown on the plans, the provisions in Section 20-5, "Irrigation Systems," of the Standard Specifications and these
special provisions.

Unless otherwise shown on the project plans, casings shall be installed at each abutment, and casings shall be extended
to the greater of: (1) 1.5 m beyond the approach slab, (2) 1.5 m beyond the end of the adjacent wingwall or (3) 6 m beyond
the abutment.

Working Drawings.—The Contractor shall submit complete working drawings for temporary support of the casing at
the abutments to the Office of Structure Design (OSD) in accordance with the provisions in Section 5-1.02, "Plans and
Working Drawings," of the Standard Specifications.

For initial review, 5 sets of drawings shall be submitted. After review, between 6 and 12 sets, as requested by the
Engineer, shall be submitted to OSD for final approval and use during construction.

MATERIALS:

Pipe and Fittings for Supply Lines Less Than NPS 4.—Pipe and fittings for supply lines less than NPS 4 shall
conform to the provisions of Section 20-2.15A, "Steel Pipe," of the Standard Specifications.

Air Release Valve Assembly for Supply Lines Less Than NPS 4.—Air release valve assembly for supply lines less
than NPS 4 shall consist of a line size threaded tee or pipe saddle, NPS 1 ball valve, automatic air release valve, and tank
vent. Air release valve shall have cast iron body with stainless steel trim, stainless steel float, NPS 1 inlet pipe connection
and 4.8 mm orifice. Tank vent shall be the size of air release valve outlet and have a double opening facing down with screen
cover.

Contract No. 07-1264A4
119



Casing Insulators for Supply Lines Less Than NPS 4.—Casing insulators for supply lines less than NPS 4 shall be
designed for the size of casing and supply line shown on the plans. Casing insulators for supply line shall be high density,
injection molded polyethylene, 2-piece construction with cadmium plated nuts and bolts and shall have a non-conductive
inner liner. Casing insulators shall be factory constructed to ensure the supply line is centered in the casing to avoid any pipe
to pipe contact and shall have at least two runners seated on the bottom of the casing.

Pipe End Seals for Supply Lines Less Than NPS 4.—Pipe end seals for supply lines less than NPS 4 shall cover the
space between the supply line and the end of the casing. Pipe end seals shall be made with 50 mm thick construction grade
redwood and cut to fit the supply line.

Expansion Assembly for Supply Lines Less Than NPS 4.—Expansion assembly for supply lines less than NPS 4 shall
be hose type.

Hose shall be medium or heavy weight, oil resistant, flexible, rubber or synthetic rubber cover and tube, reinforced with
not less than 2-plies of synthetic yarn or steel wire and shall be equipped with steel flanges. The hose and flange assembly
shall be rated for a working pressure of not less than 1.4 MPa.

Hoses carrying potable water shall meet Food and Drug Administration standards.

All parts of the expansion assembly shall have the same nominal inside diameter as the supply line.

Insulated Flange Connection.—Insulated flange connection shall consist of dielectric flange gasket, insulating washers
and sleeves held in place with steel bolts and nuts. Gasket shall have dielectric rating of 500 V/0.025-mm, minimum.

Casing.—Casing shall be welded steel pipe conforming to Section 70-1.02B, "Welded Steel Pipe," of the Standard
Specifications, except that the pipe shall be treated in accordance with the following requirements, prior to shipping. Exterior
surfaces of welded steel pipe shall be cleaned and coated in accordance with specifications of ANSI/AWWA C213 or at the
option of the Contractor cleaned, primed and coated in accordance with specifications of ANSI/AWWA C214.

Pipe Wrapping Tape.—Worapping tape for pipe in contact with the earth shall be a pressure sensitive polyvinyl chloride
or polyethylene tape with a minimum thickness of 1.27 mm.

Concrete Pipe Supports.—Concrete pipe supports shall consist of either a precast or cast-in-place concrete pipe cradle,
galvanized steel pipe clamp, 2 anchor bolts and where shown on the plans, a stainless steel pipe protection shield.

Concrete pipe supports and pipe stops shall conform to the dimensions shown on the plans and shall be constructed of
commercial quality concrete with a cement content not less than 350 kg of portland cement per cubic meter, and commercial
quality wire mesh. The concrete for pipe supports and pipe stops shall be moist cured for not less than 3 days.

Steel anchor bolts, nuts, pipe clamps and other fittings shall be suitable for the type and size of the supply lines or casing
and shall conform to the provisions in Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications.

INSTALLATION:

Water supply lines in bridge structures shall be supported as shown on the plans and in conformance with these special
provisions.

If a blockout is provided in the bridge abutment wall for casing, the space between the casing and bridge abutment wall
shall be filled with portland cement mortar conforming to the provisions in Section 51-1.135, "Mortar," of the Standard
Specifications.

When the bridge superstructure is to be prestressed, the space around supply lines through abutments shall not be filled
until the prestressing has been completed.

Openings for supply lines through bridge superstructure concrete shall either be formed or shall consist of pipe sleeves.

Cleaning and Closing of Pipe.—The interior of the pipe shall be cleaned before installation. Openings shall be capped
or plugged as soon as the pipe is installed to prevent the entrance of any materials. The caps or plugs shall remain in place
until their removal is necessary for completion of the installation.

Wrapping and Coating Pipe.—Damaged coating on supply line pipe in contact with the earth shall be wrapped with
tape as follows:

1. Pipe to be wrapped shall be thoroughly cleaned and primed as recommended by the tape manufacturer.
2. Tapes shall be tightly applied with one-half uniform lap, free from wrinkles and voids to provide not less than 2.5 mm
thickness.
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3. Field joints and fittings for wrapped pipe shall be covered by double wrapping 1.27 mm thick tape. Wrapping at
joints shall extend a minimum of 150 mm over adjacent pipe coverings. Width of tape for wrapping fittings shall
not exceed 50 mm. Adequate tension shall be applied so tape will conform closely to contours of joint.

Where a casing passes through the abutment wall, the casing shall be wrapped with an additional 2 layers of asphalt-felt
building paper conforming to the requirements of ASTM Designation: D 226, Type |, securely taped or wired in place.

TESTING:

Water supply lines less than NPS 4 shall be tested in accordance with the provisions in Section 20-5.03H(1), "Method
A" of the Standard Specifications, except that the testing period shall be 4 hours minimum with no leakage or pressure drop.

The Contractor shall furnish pipe anchorages to resist thrust forces occurring during testing. Leaks shall be repaired and
defective materials shall be replaced by the Contractor at the Contractor's expense.

Pressure testing and necessary repairing of water lines shall be completed prior to backfilling, placing deck slabs over
supply lines in box girder cells, or otherwise covering the supply lines.

Each end of water line shall be capped prior to and after the testing.

The supply line shall be tested as one unit. The limits of the unit shall be 1.5 m beyond the casing at each end of the
bridge.

MEASUREMENT AND PAYMENT:

Measurement and payment for supply line (bridge) for each size listed in the Engineer's Estimate shall be made in the
same manner as galvanized steel pipe and plastic pipe supply lines in Sections 20-5.04, "Measurement,” and 20-5.05,
"Payment," of the Standard Specifications.

Full compensation for furnishing and installing air release valves, steel hangers, steel brackets, and other fittings, casing
and casing insulators, pipe end seals, concrete supports, testing and checking, concrete pipe stops, pipe wrapping tape, epoxy
adhesives and expansion assemblies shall be considered as included in the contract prices paid per meter for the sizes of
supply line (bridge) involved and no additional compensation will be allowed therefor.

10-1.32 AGGREGATE SUBBASE

Aggregate subbase shall be Class 4 and shall conform to the provisions in Section 25, "Aggregate Subbases," of the
Standard Specifications and these special provisions.

Section 25-1.02B, "Class 4 Aggregate Subbase," of the Standard Specifications is amended by adding the following
sentences:

Aggregate may include or consist of material processed from reclaimed asphalt concrete, portland cement concrete,
lean concrete base, cement treated base, glass or a combination of any of these materials. Aggregate subbase
incorporating reclaimed glass shall not be placed at locations where surfacing will not be placed over the aggregate
subbase.

The percentage composition by mass of Class 4 aggregate subbase shall conform to the following grading requirements:

Grading Requirements (Percentage Passing)

Sieve Sizes Operating Range Contract Compliance
75-mm 100 100
63-mm 90-100 87-100
4.75-mm 35-100 30-100
75-um 0-20 0-23

Quality Requirements

Class 4 aggregate subbase shall also conform to the quality requirements shown in the following table:

Test Operating Range Contract Compliance
Sand Equivalent 21 Min. 18 Min.
Resistance (R-value) 50 Min.
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The requirements of the last four paragraphs in Section 25-1.02A, "Class 1, Class 2, and Class 3 Aggregate Subbases," of
the Standard Specifications shall apply to Class 4 aggregate subbase.

At the option of the Contractor, Class 2 aggregate subbase conforming to the grading and quality requirements in Section
25-1.02A, may be used in place of Class 4 aggregate subbase. Once a class of aggregate subbase is selected, the class shall
not be changed without written approval of the Engineer. The first paragraph of Section 25-1.02A is amended by adding the
following sentences:

Aggregate may include or consist of material processed from reclaimed asphalt concrete, portland cement concrete,
lean concrete base, cement treated base, glass or a combination of any of these materials. Aggregate subbase
incorporating reclaimed glass shall not be placed at locations where surfacing will not be placed over the aggregate
subbase.

Regardless of the class of aggregate subbase supplied under the provisions in this section, payment for all such aggregate
subbase will be made as Class 4 aggregate subbase.

10-1.33 AGGREGATE BASES

Aggregate bases shall be Class 2 and Class 3 and shall conform to the provisions in Section 26, "Aggregate Bases," of
the Standard Specifications and these special provisions.

The first paragraph of Section 26-1.02A, "Class 2 Aggregate Base," and the first paragraph of Section 26-1.02B, "Class 3
Aggregate Base," of the Standard Specifications are each amended by adding the following sentences:

Aggregate may include or consist of material processed from reclaimed asphalt concrete, portland cement concrete,
lean concrete base, cement treated base, glass or a combination of any of these materials. Aggregate base incorporating
reclaimed glass shall not be placed at locations where surfacing will not be placed over the aggregate base.

The fourth paragraph in Section 26-1.02A, is amended by adding the following sentence:
Untreated reclaimed asphalt concrete and portland cement concrete will not be considered to be treated with lime,
cement or other chemical material for purposes of performing the Durability Index test.
At the option of the Contractor, the aggregate for Class 3 aggregate base shall conform to either the 37.5-mm maximum
or the 19-mm maximum grading.

Aggregate for Class 3 aggregate base shall be clean and free from organic matter and other deleterious substances and
shall conform to the following grading and quality requirements:

Grading Requirements (Percentage Passing )

37.5-mm Maximum 19-mm Maximum
Sieve Sizes Operating Range Contract Compliance Operating Range Contract Compliance
50-mm 100 100 0 e e
37.5-mm 90 - 100 87-100 || e | e
25-mm | e e 100 100
19-mm 50 - 90 45 - 95 90 -100 87 - 100
4.75-mm 25 - 60 20 - 65 40-70 35-75
600-um 10-35 6 -39 12 -40 7-45
75-um 3-15 0-19 3-15 0-19
Quality Requirements
Tests Operating Range Contract Compliance
Sand Equivalent 21 Min. 18 Min.
Resistance (R-value) | = --------- 50 Min.

The requirements of the last 4 paragraphs in Section 26-1.02A, "Class 2 Aggregate Base," of the Standard Specifications

shall apply to Class 3 aggregate base.
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10-1.34 LEAN CONCRETE BASE
Lean concrete base shall conform to the provisions in Section 28, "Lean Concrete Base," of the Standard Specifications.

10-1.35 TREATED PERMEABLE BASE

Treated permeable base shall be cement treated and shall conform to the provisions in Section 29, "Treated Permeable
Bases," of the Standard Specifications.

10-1.36 ASPHALT CONCRETE

Asphalt concrete shall be Type B and shall conform to the provisions in Section 11-1, "Asphalt Concrete," elsewhere in
these special provisions and these special provisions.

The aggregate for Type B asphalt concrete shall conform to the 19-millimeter maximum, medium grading specified in
Section 39-2.03, "Aggregate,” in Section 11-1, "Asphalt Concrete," elsewhere in these special provisions.

If the Contractor selects the batch mixing method, asphalt concrete shall be produced by the automatic batch mixing
method as provided in Section 39-5.03B, "Automatic Proportioning,” in Section 11-1, "Asphalt Concrete," elsewhere in these
special provisions.

If the finished surface of the asphalt concrete on the traffic lanes does not meet the specified surface tolerances, the
finished surface shall be brought within tolerance by either (1) abrasive grinding (with fog seal coat applied on the areas
which have been ground), (2) removal and replacement, or (3) placing an overlay of asphalt concrete. The method will be
selected by the Engineer. The corrective work shall be at the Contractor's expense.

If abrasive grinding is used to bring the finished surface to specified surface tolerances, additional grinding shall be
performed as necessary to extend the area ground in each lateral direction so that the lateral limits of grinding are at a
constant offset from, and parallel to the nearest lane line or pavement edge, and in each longitudinal direction so that the
grinding begins and ends at lines normal to the pavement centerline, within any ground area. All ground areas shall be neat
rectangular areas of uniform surface appearance. Abrasive grinding shall conform to the requirements in the first paragraph
and the last 4 paragraphs in Section 42-2.02, "Construction,” of the Standard Specifications.

In addition to the aggregate requirements listed in Section 11-1, "Asphalt Concrete," elsewhere in these special
provisions, the combined aggregates shall conform to the following quality requirement when mixed with paving asphalt
Grade AR-4000 in the amount of asphalt determined to be optimum by California Test 367:

Quality Requirement
Test California Test Requirement
Surface Abrasion 360, Method A Loss not to exceed 15 grams

A drop-off of more than 46 mm will not be allowed at any time between adjacent lanes open to public traffic.
Shoulders or median borders adjacent to a lane being paved shall be surfaced prior to opening the lane to traffic.

Additional asphalt concrete surfacing material shall be placed along the edge of the surfacing at road connections and
private drives, hand raked, if necessary, and compacted to form smooth tapered conforms. Full compensation for furnishing
all labor and tools and doing all the work necessary to hand rake said conforms shall be considered as included in the contract
prices paid per tonne for the various contract items of asphalt concrete surfacing involved and no additional compensation
will be allowed therefor.

10-1.37 REPLACE ASPHALT CONCRETE SURFACING

This work shall consist of removing existing asphalt concrete surfacing and replacing the removed surfacing with new
asphalt concrete as shown on the plans and in accordance with these special provisions.

The exact limits of asphalt concrete surfacing to be removed and replaced will be determined by the Engineer.

Existing asphalt concrete surfacing removed during a work period shall be replaced before the time the lane is to be
opened to public traffic as designated in "Maintaining Traffic" of these special provisions.

The outline of the asphalt concrete surfacing to be removed shall be cut with a power-driven saw to a depth of not less
than 46 mm before removing the surfacing. Surfacing shall be removed without damage to surfacing that is to remain in
place. Damage to pavement which is to remain in place shall be repaired to a condition satisfactory to the Engineer, or the
damaged pavement shall be removed and replaced with new asphalt concrete if ordered by the Engineer. Repairing or
removing and replacing pavement damaged outside the limits of pavement to be replaced shall be at the Contractor's expense
and will not be measured nor paid for.

Removed materials shall be disposed of outside the highway right of way in accordance with the provisions in Section
7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.
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The material remaining in place, after removing asphalt concrete surfacing to the required depth, shall be graded to a
plane, watered, and compacted. The finished surface of the remaining material shall not extend above the grade established
by the Engineer.

Areas of the base material which are low as a result of over excavation shall be filled, at the Contractor's expense, with
asphalt concrete.

Asphalt concrete used for replace asphalt concrete surfacing shall conform to the provisions in Section 39, "Asphalt
Concrete," of the Standard Specifications.

At the Contractor's option asphalt concrete used for replace asphalt concrete surfacing may be produced in accordance
with the provisions for asphalt concrete placed on the traveled way in Section 11-1, "Asphalt Concrete,” of these special
provisions.

The quantity of replace asphalt concrete surfacing to be paid for will be measured by the cubic meter. The volume to be
paid for will be calculated on the basis of the dimensions shown on the plans adjusted by the amount of any change ordered
by the Engineer.

The contract price paid per cubic meter for replace asphalt concrete surfacing shall include full compensation for
furnishing all labor, materials (including asphalt concrete), tools, equipment, and incidentals, and for doing all the work
involved in replacing asphalt concrete surfacing, complete in place, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

10-1.38 CONCRETE PAVEMENT

Portland cement concrete pavement shall conform to the provisions in Section 40, "Portland Cement Concrete
Pavement," of the Standard Specifications and these special provisions.

A pre-paving conference will be held prior to production and placement of concrete pavement.

Supervisory personnel of the Contractor and any subcontractors who will be involved in concrete paving work shall meet
with the Engineer, at a mutually agreed time, to discuss methods of accomplishing all phases of paving work.

The Contractor shall provide the facility for the pre-paving conference. Attendance at the pre-paving conference is
mandatory for the project superintendent, paving construction foreman, paving subcontractors and paving operators. All
conference attendees will sign an attendance sheet provided by the Engineer. Production and placement of concrete
pavement shall not begin nor proceed unless these key contractor's personnel have attended the mandatory conference.

At the beginning of paving operations, the Contractor shall construct one initial test strip of concrete pavement at least
200 meters, but not more than 300 meters in length at the specified paving width. The Contractor shall use the same
equipment for the remainder of the paving operations. The Contractor shall not perform further paving until the test strip is
evaluated according to the requirements in Section 40-1.10, "Final Finishing," of the Standard Specifications regarding
surface straight edge and profile requirements. An additional test strip will be required when:

(1) The Contractor proposes different paving equipment
(2) Any portion of a test strip fails to meet the requirements in Section 40-1.10, "Final Finishing," of the Standard
Specifications for straight edge and profile requirements.

The Contractor shall change methods or equipment and construct additional test strips until a test strip meets the
requirements in Section 40-1.10, "Final Finishing," of the Standard Specifications without grinding or other corrective work.
Additional test strips shall be limited to 200 meters in length.

If 3 test strips fail to meet the finishing requirements as stated above, before grinding, all 3 strips shall be removed at the
Contractor's expense and additional test strips shall be constructed.

The Engineer may waive the initial test strip if the Contractor is proposing to use a batch plant mixer and paving
equipment that have been satisfactorily used on a State contract within the preceding 12 months and the mixer has not been
altered or moved.

The concrete for pavement shall contain a minimum of 307 kilograms of portland cement per cubic meter.

An air-entraining admixture conforming to the requirements in Section 90-4, "Admixtures,” of the Standard
Specifications shall be added to the concrete at the rate required to result in an air content of 4 (£1) percent in the freshly
mixed concrete.

In addition to the longitudinal joints required at traffic lane lines, longitudinal joints shall be constructed between
portland cement concrete shoulders and adjacent traffic lanes, and tie bars shall be installed at such joints as provided herein.
Transverse weakened plane joints across portland cement concrete shoulders shall be continuous with such joints across the
traveled way.

Tie bars shall be installed at longitudinal joints, as shown on the plans, except that when there are more than
2 longitudinal joints in the total width of pavement, tie bar installation shall be arranged, as determined by the Engineer, so
that tie bars are installed at longitudinal joints between shoulders and adjacent lanes, but not installed in more than 2 of
3 adjacent longitudinal joints. Tie bars shall be deformed reinforcing steel bars conforming to the specifications of ASTM
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Designation: A 615/A 615M, Grade 300 or 400, ASTM Designation: A 616/A 616M, Grade 350 or 400, or ASTM
Designation: A706/A 706M and shall be epoxy coated as specified in Section 52-1.02B, "Epoxy-coated Bar Reinforcement,"
of the Standard Specifications. Tie bars shall not be bent.

Tie bars shall be installed at longitudinal joints by one of the following methods:

(1) Drilling and bonding tie bars with epoxy shall conform to the details shown on the plans. Epoxy shall be a two-
component, epoxy resin, conforming to the specifications of ASTM Designation: C 881, Type V, Grade 3 (Non-
Sagging). Epoxy shall be accompanied by a Certificate of Compliance conforming to the requirements in Section 6-
1.07, "Certificates of Compliance,” of the Standard Specifications. A copy of the manufacturer's recommended
installation procedure shall be provided to the Engineer 7 days prior to the start of work.

Drilled holes shall be cleaned in accordance with the epoxy manufacturer's instructions and shall be dry at the time
of placing the epoxy and tie bars. Immediately after inserting tie bars into epoxy, tie bars shall be supported as necessary
to prevent movement during curing and shall remain undisturbed until the epoxy has cured a minimum time as specified
by the manufacturer. Tie bars that are improperly bonded, as determined by the Engineer, will be rejected. If rejected,
adjacent new holes shall be drilled and new tie bars shall be placed and securely bonded to the concrete. All work
necessary to correct improperly bonded tie bars shall be performed at the Contractor's expense.

(2) Tie bars shall be inserted into plastic slipformed concrete before vibrating and finishing concrete pavement.
Any loose tie bars shall be replaced by drilling and grouting into place with epoxy as described in method (1) above, at
the Contractor's expense.

(3) Threaded mechanical splice couplers fabricated from deformed rebar material, free of external welding or
machining shall be used to install tie bars at longitudinal joints. Threaded mechanical splice couplers shall be
accompanied by a Certificate of Compliance as provided in Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications and shall be accompanied with installation instructions. Installation of threaded mechanical splice
couplers shall be in accordance with the manufacturer's recommendations.

The joint detail for transverse and longitudinal joints, as shown on the plans, shall apply only to all weakened plane
joints. All weakened plane joints shall be constructed by the sawing method. Should grinding or grooving be required over
or adjacent to any joint after silicone joint sealant or asphalt rubber sealant has been placed, the joint materials shall be
completely removed and replaced at the Contractor's expense.

In not less than 7 days after the placement of concrete pavement and not more than 4 hours before placing backer rods
and joint sealant materials, the joint walls shall be cleaned by the dry sand blast method and other means as necessary to
completely remove from the joint all objectionable material such as soil, asphalt, curing compound, paint and rust. After
cleaning the joint, all traces of sand, dust and loose material shall be removed from and near the joint by the use of a vacuum
device. Surface moisture shall be removed at the joints by means of compressed air or moderate hot compressed air or other
means approved by the Engineer. Drying procedures that leave a residue or film on the joint wall shall not be used.

Backer rod shall be installed as shown on the plans and shall be an expanded, closed-cell polyethylene foam that is
compatible with the joint sealant so that no bond or adverse reaction occurs between the rod and sealant. Backer rod shall be
installed when the temperature of the portland concrete pavement is above the dew point of the air and when the air
temperature is 4°C or above. Backer rod shall be installed when the joints to be sealed have been properly patched, cleaned
and dried, as determined by the Engineer. Methods of placing backer rod which leave a residue or film on the joint walls
shall not be used.

Immediately after placement of the backer rod, low modulus silicone joint sealant or asphalt rubber joint sealant shall be
placed in the clean, dry, prepared joints as shown on the plans. The joint sealant shall be applied by a mechanical device with
a nozzle shaped to fit inside the joint to introduce the sealant from inside the joint. Adequate pressure shall be applied to the
sealant to ensure that the sealant material is extruded evenly and that full continuous contact is made with the joint walls.
After application of the sealant the surface of the sealant shall be recessed as shown on the plans.

Any failure of the joint material in either adhesion or cohesion of the material will be cause for rejection of the joint.
The finished surface of joint sealant shall conform to the dimensions and allowable tolerances shown on the plans. Rejected
joint materials or joint material whose finished surface do not conform to the dimensions shown on the plans, as determined
by the Engineer, shall be repaired or replaced, at the Contractor's expense, with joint material that conforms to the
requirements.

Low modulus silicone joint sealant shall be furnished in a one part silicone formulation. Acid cure sealants shall not be
used. The compound shall be compatible with the surface to which it is applied and shall conform to the following
requirements:
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Specification Test Method Requirement
Tensile stress, 150% elongation, 7-day cure at ASTM D 412
25°+ 1°C and 45% to 55% R.H.© (Die C) 310 kPa max.
Flow at 25° + 1°C ASTM C 6392 shall not flow

from channel
Extrusion Rate at 25° + 1°C ASTM C 603D 75-250 gms/min.
Specific Gravity ASTM D 792
Method A 1.01t0 1.51

Durometer Hardness, at -18°C, ASTM C 661
Shore A, cured 7 days at 25° + 1°C 10to 25
Ozone and Ultraviolet Resistance, ASTM C 793 No chalking, cracking
after 5000 hours or bond loss
Tack free at 25° + 1°C and 45% to 55% R.H.¢ ASTM C 679 less than 75 minutes
Elongation, 7 day cure at 25° £ 1°C ASTM D 412
and 45% to 55% R.H.€ (Die C) 500 percent min.
Set to Touch, at 25° + 1°C and 45% to 55% R.H.© ASTM D 1640 less than 75 minutes
Shelf Life, from date of shipment — 6 months min.
Bond, to concrete mortar-concrete briquets, AASHTO
air cured 7 days at 25° + 1°C T 132C 345 kPa min.
Movement Capability and Adhesion, 100% extension ASTM C 7194 No adhesive or
at -18°C after, air cured 7 days at 25° £ 1°C, cohesive failure
and followed by 7 days in water at 25° + 1°C after 5 cycles

Notes:

a ASTM C 639 Modified (15 percent slope channel A).

b ASTM C 603, through 3-mm opening at 345 kPa.

¢ Mold briquets in accordance with AASHTO Designation: T 132, sawed in half and bonded with a
1.5 mm maximum thickness of sealant and tested in accordance with AASHTO Designation: T 132.
Briquets shall be dried to constant mass at 100 + 5° C.

d Movement Capability and Adhesion: Prepare 305 mm x 25 mm x 75 mm concrete blocks in
accordance with ASTM Designation: C 719. A sawed face shall be used for bond surface. Seal
50 mm of block leaving 12.5 mm on each end of specimen unsealed. The depth of sealant shall be
9.5 mm and the width 12.5 mm.

e R.H. equals relative humidity.

The silicone joint sealant shall be formulated to cure rapidly enough to prevent flow after application on grades of up to
15 percent.

A Certificate of Compliance for silicone joint sealant shall be furnished to the Engineer in accordance with the
provisions of Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. The certificate shall also be
accompanied with a certified test report of the results of the required tests performed on the sealant material within the
previous 12 months prior to proposed use. The certificate and accompanying test report shall be provided for each lot of
silicone joint sealant prior to use on the project.

Asphalt rubber joint sealant shall conform to the specifications of ASTM Designation: D 3405 as modified by these
special provisions.

Asphalt rubber joint sealant shall consist of a mixture of paving asphalt and ground rubber. Ground rubber shall be
vulcanized or a combination of vulcanized and devulcanized materials ground so 100 percent will pass a 2.36-millimeter
sieve. The mixture shall contain not less than 22 percent ground rubber, by mass. Modifiers may be used to facilitate
blending.

Asphalt rubber sealant shall have a Ring and Ball softening point of 57°C minimum, when tested in accordance with
AASHTO Designation: T 53.

Asphalt rubber sealant material shall be capable of being melted and applied to cracks and joints at temperatures below
204°C.

Section 4.2 of ASTM Designation D 3405 is modified to read:

Penetration at 25°C, 150g, 5s, shall not exceed 120.
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Section 4.5 of ASTM Designation D 3405 is modified to read:
Resilience—When tested at 25°C, the recovery shall be a minimum of 50 percent.

Each lot of asphalt rubber joint sealant shipped to the job site, whether as specified herein or conforming to the
requirements of ASTM Designation D 3405, as modified herein, shall be accompanied by a Certificate of Compliance
conforming to the requirements in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications and shall be
accompanied with storage and heating instructions and precautionary instructions for use.

Asphalt rubber joint sealant materials shall be heated and placed in conformance with the manufacturer's written
instructions and the details shown on the plans. Asphalt rubber joint sealant materials shall not be placed when the pavement
surface temperature is below 10°C.

The compression seal alternative joint detail for transverse and longitudinal joints, as shown on the plans, shall apply
only to weakened plane joints. Weakened plane joints shall be constructed by the sawing method. Should grinding or
grooving be required over or adjacent to any joint after the compression seal has been placed, the joint materials shall be
completely removed and replaced at the Contractor's expense.

In not less than 7 days after the placement of concrete pavement and not more than 4 hours before placing compression
seal materials, the joint walls shall be cleaned by the dry sand blast method and other means as necessary to completely
remove from the joint all objectionable material such as soil, asphalt, curing compound, paint and rust. After cleaning the
joint, all traces of sand, dust and loose material shall be removed from and near the joint by the use of a vacuum device.
Surface moisture shall be removed at the joints by means of compressed air, moderately hot compressed air or other means
approved by the Engineer. Drying procedures that leave a residue or film on the joint wall shall not be used.

Preformed compression seals shall conform to the requirements of ASTM Designation D 2628. All preformed
compression seals shall have at least 5 cells. Lubricant adhesive used with preformed compression seals shall conform to the
requirements of ASTM Designation D 2835. Compression seals and lubricant adhesive shall be installed according to the
manufacturer's recommendations.

Each lot of compression seal and lubricant adhesive shall be accompanied by a Certificate of Compliance conforming to
the requirements in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications and shall be accompanied
with storage and precautionary instructions for use.

The Contractor shall also submit the manufacturer's data sheet with installation instructions and recommended model or
type of preformed compression seal for the joint size and depth as shown on the plans. The manufacturer selected
compression seal shall show evidence that the seal is being compressed at a level between 20 and 50 percent at all times for
the joint width and depth shown on the plans.

After each joint is sealed, all surplus joint sealer on the pavement surface shall be removed. Traffic will not be permitted
over the sealed joints until the sealant is track free and set sufficiently to prevent embedment of roadway debris into the
sealant.

Dowels at transverse joints shall be placed as shown on the plans. Dowel bars shall be smooth, round, epoxy-coated
steel and shall conform to the details shown on the plans, the provisions in Section 52-1.02B, "Epoxy-Coated Bar
Reinforcement," of the Standard Specifications, and these special provisions.

Dowels (smooth, epoxy-coated) shall be 460+6 millimeters in length and 38 millimeters in nominal diameter.

The Contractor may place dowels with either load transfer assemblies (dowel baskets) or by mechanical insertion.
Dowels shall be oriented parallel to the pavement centerline and surface of the pavement at mid-slab depth. Dowel alignment
shall be £6 millimeters per 300 millimeters of dowel length in both horizontal and vertical planes. Dowels shall be lubricated
with a bond breaker over the entire bar. An application of 0.127 millimeters (5 mils) maximum of a paraffin based lubricant,
concrete form oil or a standard grease shall be used to coat the dowels prior to concrete placement.

When load transfer baskets (dowel baskets) are used, they shall be securely anchored to firmly hold all the dowel bars at
the specified depth and alignment during concrete placement without displacement.

Load transfer assemblies shall be either epoxy-coated in accordance with the provisions in Section 52-1.02B, "Epoxy-
Coated Bar Reinforcement," of the Standard Specifications or shall be fabricated of commercial quality, nonmetallic, non-
organic material.

If load transfer assemblies are used, the Contractor shall submit working drawings for review by the Engineer, 14
working days prior to installation, in conformance with Section 5-1.02, "Plans and Working Drawings," of the Standard
Specifications.

Unless a pavement pressure relief joint occurs at the same location, a transverse construction joint shall be constructed at
the end of each day's work or where concrete placement is interrupted for more than 30 minutes, to coincide with the next
weakened plane joint location.

If sufficient concrete has not been mixed to form a slab to match the next weakened plane joint, when an interruption
occurs, the excess concrete shall be removed and disposed back to the last preceding joint. Removing and disposing of any
excess concrete shall be at the Contractor's expense.
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A metal or wooden bulkhead (header) shall be used to form the joint. The bulkhead shall be designed to accommodate
the installation of dowel bars.

Sealing longitudinal and transverse weakened plane joints in portland cement concrete pavement will be measured by the
meter.

The contract price paid per meter for seal pavement joint shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in sealing pavement joints complete in place,
including sawing, cleaning and preparing the joints in the concrete pavement, furnishing and installing backer rod, repairing
and patching spalled or raveled sawed joints, and replacing or repairing rejected joints, as shown on the plans, as specified in
the Standard Specifications and these special provisions, and as directed by the Engineer.

Full compensation for furnishing and placing epoxy-coated tie bars and dowels (smooth, epoxy-coated) in portland
cement concrete pavement shall be considered as included in the contract price paid per cubic meter for concrete pavement
and no separate payment will be made therefor.

Full compensation for drilling hoes and bonding tie bars with epoxy resin shall be considered as included in the contract
price paid per cubic meter for concrete pavement and no separate payment will be made therefor.

Full compensation for the pre-paving conference and constructing test strips shall be considered as included in the
contract price paid per cubic meter for concrete pavement and no additional compensation will be allowed therefor.

10-1.39 PILING

Piling shall conform to the provisions in Section 49, "Piling,” of the Standard Specifications, and these special
provisions.

Foundation recommendations are included in the "Materials Information Handout" available to the Contractor as
provided for in Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard
Specifications.

Attention is directed to "Welding Quality Control" of these special provisions.

Attention is directed to "Public Safety" of these special provisions. Before performing pile handling or pile installation
operations at a location that is closer than the length of the pile being handled or installed to the edge of areas open to public
traffic or public use, the Contractor shall submit to the Engineer in conformance with the provisions in Section 5-1.02, "Plans
and Working Drawings," of the Standard Specifications, a detailed plan describing the measures that will be employed by the
Contractor to provide for the safety of traffic and the public.

The second paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read:

At the Contractor’s option, the Contractor may conduct additional foundation investigation, including installing and
axial load testing additional non-production indicator piling. The Engineer shall approve locations of additional
foundation testing. The Contractor shall notify the Engineer at least 5 working days prior to beginning additional
foundation investigation.

Additional foundation investigation shall be completed prior to requesting revised specified pile tip elevations or
modification to the installation methods specified herein. Revisions to specified tip elevations and modifications to the
specified installation methods will be subject to the provisions of Section 5-1.14, "Cost Reduction Incentive."

Modification to the specified installation methods and specified pile tip elevation will not be considered at locations
where lateral load demands control design pile tip elevations or when the plans state that specified pile tip elevation shall
not be revised.

The pile structural capacity design is based on the nominal strength as defined in Caltrans Bridge Design
Specifications (Article 8.1.3) or the nominal resistance as defined in the LRFD Bridge Design Specifications (Article
1.3.2.1). The nominal resistance of the pile, as shown on the plans, is the design capacity required to resist the factored
axial load demands.

Indicator compression pile load testing shall conform to the requirements of ASTM Designation: D 1143. The
acceptance criteria for compression pile load testing shall be as follows:

The pile shall sustain the first compression test load applied which is equal to the nominal compression
resistance, as shown on the plans, with no more than 13 mm total vertical movement at the top of the pile measured
relative to the top of the pile prior to the start of compression load testing.

Indicator tension pile load testing shall conform to the requirements of ASTM Designation: D 3689. The loading
apparatus described as "Load Applied to Pile by Hydraulic Jack(s) Acting at One End of Test Beam(s) Anchored to the
Pile" shall not be used. The acceptance criteria for tension pile load testing shall be as follows:
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The pile shall sustain the first tension test load applied which is equal to the nominal tension resistance, as
shown on the plans, with no more than 13 mm total vertical movement at the top of the pile measured relative to the
top of the pile prior to the start of tension load testing.

Indicator piling shall be removed in conformance with the requirements in Section 15-4.02, "Removal Methods,"
and the remaining holes shall be backfilled with earth or other suitable material approved by the Engineer.

For driven piling, the Contractor shall furnish piling of sufficient length to obtain both the specified tip elevation and
design load shown on the plans or specified in the special provisions. For cast-in-drilled-hole concrete piling, the
Contractor shall construct piling of such length to develop the compression nominal resistance and to obtain the specified
tip elevation shown on the plans or specified in the special provisions.

The fifth paragraph in Section 49-1.04, "Load Test Piles," of the Standard Specifications is amended to read:

Load test anchorages in piles used as anchor piles shall conform to the following requirements:

High strength threaded steel rods shall conform to the provisions for bars in Section 50-1.05, "Prestressing
Steel," except Type |1 bars shall be used.

High strength steel plates shall conform to the requirements in ASTM Designation: A 709, Grade 50.

Anchor nuts shall conform to the provisions in the second paragraph in Section 50-1.06, "Anchorages and
Distribution."

The eighth, ninth and tenth paragraphs in Section 49-1.04, "Load Test Piles," of the Standard Specifications are amended
to read:

Should the Engineer fail to complete the load tests within the time specified in the special provisions and if, in the
opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in load
testing of piles, the delay will be considered a right of way delay as specified in Section 8-1.09, "Right of Way Delays."

The Contractor shall furnish labor, materials, tools, equipment, and incidentals as required to assist the Engineer in
the installation, operation and removal of State-furnished steel load test beams, State-furnished jacks, bearing plates,
drills, and other test equipment. This work will be paid for as extra work as provided in Section 4-1.03D.

The first and second paragraphs in Section 49-1.05, "Driving Equipment,” of the Standard Specifications are amended to
read:

49-1.05 Driving Equipment.—Driven piles shall be installed with impact hammers that are approved in writing by
the Engineer. Impact hammers shall be steam, hydraulic, air, or diesel hammers. Impact hammers shall develop
sufficient energy to drive the piles at a penetration rate of not less than 3 mm per blow at the specified bearing value.

Vibratory hammers shall not be used for installation of piles, unless otherwise shown on the plans or specified in the
special provisions.

Hammers with an external combustion engine that are not single action, shall have a transducer that records ram
velocity.

Double acting diesel hammers with internal combustion engines shall have a transducer that records bounce
chamber pressure.

For hammers with no visual way of observing the ram stroke, a printed readout showing hammer energy during
driving operation shall be provided to the Engineer by the Contractor.

The fifth paragraph in Section 49-1.05, "Driving Equipment,” of the Standard Specifications is deleted.

At the option of the Contractor, vibratory hammers may be used to install temporary casings.
The third paragraph in Section 49-4.04, "Steel Shells," of the Standard Specifications is amended to read:

Steel shells shall conform to the provisions for steel pipe piles specified in Section 49-5, "Steel Piles."

Section 49-5.01, "Description," of the Standard Specifications is amended to read:
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49-5.01 Description.—Steel piles shall include structural shape piles and pipe piles. Structural shape steel piles
shall be of the rolled section shown on the plans or of the section specified in the special provisions and shall be
structural steel conforming to the specifications of ASTM Designation: A 36/A 36M, or at the option of the Contractor,
structural steel conforming to the specifications of ASTM Designation: A 572/A 572M.

Steel pipe piling shall conform to the following requirements:

1. Piles shall be of the nominal diameter and the nominal wall thickness as the pipe piles shown on the plans
unless otherwise specified in the special provisions.

2. The carbon equivalency (CE) as defined in AWS D 1.1, Section XI5.1, shall not exceed 0.45.

3. The sulfur content shall not exceed 0.05 percent.

4. Piles shall conform to any additional requirements in the special provisions, including but not limited to,
tolerances for diameter, edge alignment, end match marking, roundness, and straightness, that are required in
order to conform with steel pile splice welding and welding inspection provisions.

5. Steel pipe pile seams shall be complete penetration welds and shall conform to the requirements of AWS D1.1
and any additional amendments to AWS D1.1 listed herein and in the special provisions. Incomplete
penetration welds and defective welds of steel pipe piles shall be repaired or restored to achieve complete joint
penetration groove welds.

6. Steel pipe piles that are less than 360 mm in diameter shall conform to the specifications of ASTM Designation:
A 252, Grade 2 or 3, and steel pipe piles that are 360 mm and greater in diameter shall conform to the
specifications of ASTM Designation: A 252, Grade 3, as amended by the above requirements.

Steel piles shall not be joined by welded lap splicing.

The manufacturer or fabricator of steel piling shall furnish a Certificate of Compliance stating that the piling being
supplied conforms to these specifications and to the special provisions. The Certificate of Compliance shall include test
reports for tensile, chemical, and any specified nondestructive tests. Samples for testing shall be taken from the base
metal, steel, coil or from the manufactured or fabricated piling.

Section 49-5.02, "Splicing," of the Standard Specifications is amended to read:

49-5.02 Splicing.—Steel pile splices shall conform to the requirements of AWS D 1.1 and the special provisions.
Structural shape steel piling splices shall be complete joint penetration groove welds. Steel pipe pile splices that are
made at a permanent manufacture or fabrication facility, and that are made prior to furnishing the Certificate of
Compliance shall be complete penetration welds. Steel pipe pile splices that are made in the field shall be complete joint
penetration groove welds.

Ends of steel pipe piling to be spliced that have been damaged during driving shall be removed to a sound and
uniform section conforming to the tolerances for diameter, edge alignment and roundness required to meet the steel pile
splice welding requirements. Pipe ends shall be field cut using automated guided cutting equipment. Manual flame
cutting shall not be used.

10-1.39A STEEL SOLDIER PILING

This work shall consist of furnishing and installing steel piling; cleaning and preparing portions of the pile for
splicing; splicing steel piles; securing the piling prior to and during concrete encasement; shaping the tops of the piles;
cleaning and preparing portions of the pile for welding concrete anchors; and furnishing, cleaning and welding concrete
anchors to piling in accordance with the details shown on the plans, and these special provisions.

Materials.—Concrete anchors shall conform to the provisions for stud connectors in Section 55, "Steel Structures,"
of the Standard specifications and these special provisions.

The specification for stud connectors in the tabulation of the first paragraph in Section 55-2.01, "Description," of the
Standard Specifications is amended to read:

MATERIAL SPECIFICATION

Stud connectors ASTM Designation: A 108 and
ANSI/AASHTO/AWS D1.5

Stud connectors shall be Type B as defined in AWS D1.5, Section 7.
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Construction.—Steel soldier piles shall be placed in a drilled hole and shall be plumbed and aligned before placing
Class 3 concrete backfill and lean concrete backfill. Alignment shall be maintained while placing backfill material in the
drilled holes.

Cleaning and preparing the pile shall be performed in heat affected areas before splicing steel piles or welding stud
type shear connectors.

MEASUREMENT AND PAYMENT (PILING)

Measurement and payment for the various types and classes of piles shall conform to the provisions in Sections 49-6.01,
"Measurement,” and 49-6.02, "Payment,” of the Standard Specifications and these special provisions.

The sixth paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read:

If precast prestressed concrete piling or steel pipe piling is manufactured or fabricated more than 480 air line
kilometers from both Sacramento and Los Angeles, additional shop inspection expenses will be sustained by the State.
Whereas it is and will be impractical and extremely difficult to ascertain and determine the actual increase in such
expenses, it is agreed that payment to the Contractor for furnishing piling of the types shown in the Engineer’s Estimate
will be reduced $5000 for each manufacture or fabrication site located more than 480 air line kilometers from both
Sacramento and Los Angeles and an additional $3000 ($8000 total) for each manufacture or fabrication site located more
than 4800 air line kilometers from both Sacramento and Los Angeles.

The contract price paid per meter for furnish steel soldier piling of the type shown in the Engineer’s Estimate shall
include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work
involved in furnishing and installing the steel soldier piles at Retaining Wall #110 to bottom of pile elevations, including
securing the piling to maintain accurate alignment prior to and during encasing the pile with Class 3 concrete backfill and
lean concrete backfill; shaping pile tops, cleaning and preparing heat affected areas of piles for splicing and welding concrete
anchors to the piles, splicing steel piles, and furnishing, cleaning and welding concrete anchors to piles as shown on the
plans, and as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.40 DRILLED HOLES

Holes for steel soldier piles shall be drilled into natural foundation materials at the location shown on the plans and shall
conform to the provisions in Section 49, "Piling," of the Standard Specifications and these special provisions.

Foundation recommendations are included in the "Materials Information Handout" available to the Contractor as
provided for in Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard
Specifications.

Drilled holes shall be accurately located and shall be straight and true. When the piles are plumbed and aligned, the steel
piles shall be at least 25 mm clear of the sides of the hole for the full length of the hole to be filled with concrete backfill and
lean concrete backfill. Holes which do not provide the clearance around steel piles shall be reamed or enlarged at the
Contractor's expense.

Temporary casings shall be furnished and placed where necessary to control water or to prevent caving of the hole.

Difficult drilling is anticipated due to the presence of dense soils, caving soils, perched ground water, and cobbles and
boulders.

Loose materials existing at the bottom of the hole after drilling operations have been completed shall be removed before
placing the pile.

Materials resulting from drilling holes shall be disposed of as provided in Section 19-2.06, "Surplus Material," of the
Standard Specifications.

Drilling mud or chemical stabilizers shall not be used. Surface water shall not be permitted to enter the hole and all
water in the hole shall be removed before placing concrete therein.

Casing, if used in drilling operations, shall be removed from the hole as concrete is placed therein. The bottom of the
casing shall be maintained not more than 1500 mm nor less than 300 mm below the top of the concrete during casing
withdrawal and concrete placing operations. Separation of the concrete during withdrawal operations shall be avoided by
hammering or otherwise vibrating the casing. The methods used to withdraw temporary casings shall preclude contamination
of the concrete and commingling of the soil and concrete or of any ground water and concrete.

The contract price paid per meter for drilled hole of the diameter shown on the plans shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in drilling holes for
soldier piles, including disposing of the material resulting from drilled holes, dewatering, casing holes and removing casing,
complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.
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10-1.41 TIEBACK ANCHORS

Anchors at the soldier pile retaining wall, consisting of holes drilled in foundation material, grouted strands, and
anchorages, and testing of installed anchors, shall conform to the details shown on the plans, the provisions of Section 50,
"Prestressing Concrete," of the Standard Specifications and these special provisions.

Foundation recommendations are included in the "Materials Information Handout" available to the Contractor as
provided for in Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard
Specifications.

Difficult tieback installation is anticipated due to the presence of caving soils, perched ground water, cobbles and
boulders, and underground drainage utilities.

The Contractor shall determine the bond length necessary to meet acceptance criteria specified herein.

The submittal of reduced prints of corrected original tracings will not be required for tieback anchor installations.

In fabricating, handling, shipping, and placing tieback anchors, adequate care shall be taken to avoid damage to the
sheathing. All damage to the sheathing caused by handling and fabrication prior to tieback anchor installation shall be
repaired or replaced as determined by the Engineer. Repair procedure for the sheathing shall be included in the working
drawings.

Materials—Whenever "member" is referred to in Section 50, "Prestressing Concrete," of the Standard Specifications, it
shall be considered to mean tieback anchor.

Structural steel for the tieback retaining wall shall conform to the requirements in Section 55, "Steel Structures," of the
Standard Specifications and these special provisions. Structural steel shall consist of the steel tube and the bearing plate of
the anchorage assembly. The anchorage assembly shall be galvanized as indicated on the plans.

The permanent bearing plate of the tieback anchor shall effectively distribute the design force (T), such that the bearing
stress does not exceed 11 MPa and the bending stress does not exceed 0.55 fy, for steel nor 0.36 fy, for cast steel or cast iron.

Grout shall conform to the provisions in Section 50-1.09, "Bonding and Grouting," of the Standard Specifications. Fine
aggregate may be added to the grout mixture of Portland cement and water used outside of the grouted sheathing in drilled
holes which are 200 mm or greater in diameter, but only to the extent that the cement content of the grout is not less than
500 kg per cubic meter of grout. Fine aggregate, if used, shall conform to the provisions in Section 90-2, "Materials," and
Section 90-3, "Aggregate Gradings," of the Standard Specifications.

The plastic sheathing for tieback anchors shall conform to the following: polyvinyl chloride (PVC) sheathing, high
density polyethylene (HDPE) sheathing, and polypropylene sheathing.

Corrugated plastic sheathing shall be PVC or HDPE. The width of corrugations, the distance between corrugations, and
the height of corrugations of corrugated plastic sheathing shall be approximately the same.

Polyvinyl chloride (PVC) sheathing may be used for smooth sheathing for bar tendons and corrugated sheathing.
Polyvinyl chloride (PVC) sheathing shall conform to ASTM Designation: D 1784, Class 13464-B. Corrugated PVC
sheathing shall have a nominal wall thickness of 1.0 mm. High density polyethylene (HDPE) sheathing may be used for
smooth sheathing for bar tendons and corrugated sheathing. High density polyethylene (HDPE) sheathing shall have a

density between 940 kg/m3 and 960 kg/m3 as measured in accordance with ASTM Designation: D 792, A-2. Corrugated
HDPE sheathing shall have a nominal wall thickness of 1.5 mm for sheathing with an outside diameter of 75 mm or greater,
and a nominal thickness of 1.0 mm for sheathing with an outside diameter less than 75 mm, with a tolerance of minus
0.25 mm.

High density polyethylene (HDPE) sheathing may be used for the smooth sheathing encapsulating individual strands of
strand type tendons. Smooth HDPE sheathing for encapsulating strands shall have a minimum wall thickness of 1.0 mm.
Polypropylene sheathing may be used for the smooth plastic sheathing encapsulating individual strands of strand type

tendons. Polypropylene sheathing shall have a density between 900 kg/m3 and 910 kg/ms. Smooth polypropylene sheathing
shall have a minimum wall thickness of 1.0 mm.

The smooth sheathing for the unbonded length of the individual strands shall have sufficient strength to prevent damage
during construction operations, shall be watertight, chemically stable without embrittlement or softening, and nonreactive
with concrete, steel or corrosion inhibiting grease. Smooth plastic sheathing, including joints, shall be watertight.

The corrugated sheathing, including joints, shall have sufficient strength to prevent damage during construction
operations, shall be grout-tight and watertight, chemically stable without embrittlement or softening, and nonreactive with
concrete, steel or corrosion inhibiting grease.

The transition between the corrugated plastic sheathing and the anchorage assembly shall be an approved detail that
allows stressing to the design force without evidence of distress in the corrugated plastic sheathing.

Additional requirements for tiebacks with strand type tendons are as follows:
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The individual strands of a tendon, except for the bonded length, shall be fully coated with corrosion inhibiting
grease and then encapsulated by a smooth HDPE or polypropylene sheath. The corrosion inhibiting grease shall fill all
space between strand wires and shall encapsulate the strand giving an encasement diameter at least 0.12 mm greater than
the diameter of the bare strand. The sheath shall be hot melt extruded onto the strand or shall be shop applied by an
approved method that assures that all spaces between the sheath and the strand and between the strand wires are filled
with corrosion inhibiting grease.

The corrosion inhibiting grease shall provide a continuous nonbrittle film of corrosion protection to the prestressing
steel and lubrication between the strand and the sheathing, shall resist flow from the sheathing, shall be chemically stable
and nonreactive with the prestressing steel, sheathing material and concrete, and shall be organic with appropriate polar,
moisture displacing, and corrosion inhibiting additives.

The corrosion inhibiting grease shall have the physical properties listed in Table 3.2.1 of the Post Tensioning Manual,
Fourth Edition, by the Post Tensioning Institute and as modified below. At least 40 days before use, a sample from the lot to
be used and test results shall be provided for the corrosion inhibiting grease.

Test Requirements ASTM
Designation:

Water Soluble lons:
Nitrates
10 g/kg max. D 3867

Corrosion Test:
5% Salt Fog @ 38° C. Grade 7 or better B 117, D610
125 pm coating on

76 mm x 152 mm Q panel
Type S, 1000 hrs min.
Compatibility with

sheathing:

Hardness change & 15% max. D 4289, Except
volume change of polymer 10% max. use D 792 for
after exposure to grease 40 density

days at 66  C.

Construction.—Tieback anchors shall be installed in accordance with the manufacturer's recommendations. In case of a
conflict between the manufacturer's recommendations and these special provisions, these special provisions shall prevail.

Water and grout from tieback anchor construction operations shall not be permitted to fall on public traffic, to flow
across shoulders or lanes occupied by public traffic, or to flow into landscaping, gutters or other drainage facilities.
Excessive amounts of water shall not be used in any of the drilling and the tieback anchor installation procedures.

Tieback anchor steel shall be protected prior to completion of all grouting against rust, corrosion and physical damage as
provided in said Section 50, "Prestressing Concrete," of the Standard Specifications. In addition, there shall be no evidence
of distress in the plastic sheathing or crushing of the cement grout within the pregrouted sheathing.

The tieback anchorage assembly shall be protected against rust, corrosion and physical damage, prior to completion of
all grouting of enclosure or encasement in concrete.

The tieback anchor installation method selected by the Contractor shall be sufficient to achieve the loadings specified
herein. Holes for tieback anchors shall be drilled in the foundation to a depth sufficient to provide the necessary bond length
beyond the minimum unbonded length shown on the plans.

Tieback anchorage holes shall be drilled by either the rotary or rotary percussion drilling method.

The diameter of the drilled hole shall be large enough to provide a minimum of 25 mm grout cover within the bonded
length of the tendon. Centralizers shall be used within the bonded length of the tendon.

Pregrouting shall occur at least 48 hours before placing the tendon in the drilled hole.

Prior to installing each anchor assembly into the drilled hole, the anchor assembly shall be clean and free of oil, grease or
other extraneous substances, and any damage to the sheathing shall be repaired or replaced.

Grout for all stages of tieback construction shall be injected at the low end of the void being filled and shall be expelled
at the high end until there is no evidence of entrapped air, water or diluted grout. The grout shall be placed using grout tubes,
unless another method is approved by the Engineer. The quantity of the grout and the grout pressures shall be recorded.

Voids in the foundation material may be encountered along the length of the drilled hole which may effect drilling and
grouting. Measures such as the use of a "grout sock™ may be necessary to avoid the excessive loss of grout into the voids
encountered.

Contract No. 07-1264A4
133



After placing initial grout, the anchor shall remain undisturbed until the grout has reached a strength sufficient to provide
anchorage during testing operations.
Additional requirements for tiebacks with strand type tendons are as follows:

The Contractor shall have the option of using Alternative A or Alternative B as shown on the plans for tieback
tendons.

For Alternative A and Alternative B, strand tendons shall be sheathed with corrugated sheathing. The individual
strands within the bonded length shall be separated by spaces so that the entire surface of each strand is bonded in the
grout. The maximum spacing of strand spacers shall be 1.50 m. The strand spacers shall be plastic and of a construction
and strength that will provide support for the individual strands during construction operations.

For Alternative A, the bonded length of the tendon is sheathed with corrugated sheathing and pregrouted full length
of the corrugated sheathing before placing the tendon in the hole. The corrugated sheathing shall lap the smooth
sheathing on the strands 600 mm. For this alternative, the initial grout in the drilled hole may be placed before or after
insertion of the strand tendon.

For Alternative B, the tendon is sheathed full length with corrugated sheathing and pregrouted a minimum length of
600 mm before placing the tendon in the hole. After placing the tendon into the drilled hole and before placing initial
grout in the drilled hole, the grout shall be injected at the low end of the corrugated sheathing and the grout shall be
expelled at the high end until there is no evidence of entrapped air, water or diluted grout.

For Alternative A and Alternative B, anchors in holes of 150 mm diameter and smaller shall be initially grouted to
within 150 mm of the end of the steel tube. Grout in the unbonded length shall not be placed under pressure. After
placing the initial grout, the anchor shall remain undisturbed until the grout has reached a strength sufficient to provide
anchorage during testing operations.

For Alternative A and Alternative B, anchors in holes of greater than 150 mm diameter shall be initially grouted
within the bond length. After placing the initial grout, the anchor shall remain undisturbed until the grout has reached a
strength sufficient to provide anchorage during testing operations.

Testing.—All tiebacks shall be load tested by either a performance test or a proof test. Load testing shall be performed
against soldier piles. . The magnitude of applied test loads shall be determined with a calibrated pressure gauge or a load
cell. Movements of the end of the tieback, relative to an independent fixed reference point, shall be measured and recorded
to the nearest 0.025 mm at each load increment during the load tests. The Contractor shall perform the measuring and
recording and shall furnish the Engineer copies of the recorded movements.

A minimum of 14 tiebacks shall be performance tested. The Engineer shall determine the location of the tiebacks to be
performance tested.

The performance test or proof test shall be conducted by measuring the test load applied to the tieback and the tieback
end movement during incremental loading and unloading of the anchor in accordance with the loading schedule. The test
load shall be held constant for 10 minutes. During the test load hold, the movement of the end of the tendon shall be
measured at 1, 2, 3, 4, 5, 6, and 10 minutes. If the total movement between one minute and 10 minutes exceeds one mm, the
test load shall be held for an additional 50 minutes. Total movement shall be measured at 15, 20, 25, 30, 45, and 60 minutes.
If the test load is held for 60 minutes, a creep curve showing the creep movement between one minute and 60 minutes shall
be plotted as a function of the logarithm of time.

Contract No. 07-1264A4
134



LOADING SCHEDULES
PERFORMANCE TEST PROOF TEST
(CONT'D)
AL AL AL
0.25T 0.25T 0.25T
AL 0.50T 0.50T
0.25T 0.75T 0.75T
0.50T 1.00T 1.00T
AL 1.25T 1.25T
0.25T AL 1.50T (TEST LOAD)
0.50T 0.25T AL
0.75T 0.50T
AL 0.75T
0.25T 1.00T
0.50T 1.25T
0.75T 1.50T (TEST LOAD)
1.00T AL
(CONT'D)
T = Design force for the anchor shown on the plans
AL = Alignment load

For performance and proof tests, each increment of load shall be applied in less than one minute and held for at least one
minute but not more than 2 minutes or as specified above. The observation period for the load hold shall start when the pump
begins to apply the last increment of load.

The jacking equipment, including the tendon movement measuring system, shall be stable during all phases of the
tieback loading operations.

All tiebacks not performance tested shall be proof tested. If 1.5 times the design force cannot be obtained, the tieback
shall be redesigned and replaced. Tieback anchors shall not be retested, unless the tieback bond length is post-grouted after
the unacceptable test.

A performance tested tieback is acceptable if:

1. The measured elastic movement exceeds 0.80 of the theoretical elongation of the unbonded length plus the
jacking length at the maximum test load; and

2. The creep movement between one and ten minutes is less than 1.0 mm.

A proof tested tieback is acceptable if:
1. The pattern of movements is similar to that of adjacent performance tested tiebacks; and
2. The creep movement between one and ten minutes is less than 1.0 mm.

Performance tested or proof tested tiebacks which fail to meet the acceptance criterion Number 2 will be acceptable if
the maximum load is held for 60 minutes and the creep curve plotted from the movement data indicates a creep rate of less
than 2.0 mm for the last log cycle of time.

Lock-off —After successful testing of the tiebacks, the tiebacks shall be tensioned against the structure and locked off at
a load equal to 0.75T. The lock-off force is the load on the jacks which is maintained while the anchor head or anchor nuts
on the tieback are permanently set. Immediately after lock-off, a lift-off test shall be performed to demonstrate that the
specified lock-off force was obtained. Adjustments in the shim thickness shall be made if required to maintain the specified
lock-off force.

For strand tendons, the permanent wedges shall be fully set in the anchor head while the tendon is stressed to the test
load 0f1.50 T, and then locked off at the lock-off force by removal of the shims or other appropriate means.
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Grouting to the level of secondary grouting to the dimensions shown on the plans shall be completed only after
successful testing and lock-off has been completed. At least 24 hours after the secondary grout has set, the remaining void in
the steel tube and bearing plate shall be filled with grout. Grout shall be injected at the low end and expelled at the high end
until there is no evidence of entrapped air or water. A minimum grout head of 600 mm shall be maintained until the grout
has set.

Measurement and Payment—No payment will be made for tiebacks which do not pass the specified testing
requirements.

Tieback anchors will be measured and paid for by the unit, and the number for payment will be determined by the
requirements of the details shown on the plans. The contract unit price paid for tieback anchor shall include full
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in
constructing the tieback anchors, including special measures taken to contain grout in the drilled hole, testing, and furnishing
and installing anchorage assemblies, complete in place, including repair or replacement of sheathing as shown on the plans,
as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.42 PRESTRESSING CONCRETE

Prestressing concrete shall conform to the provisions in Section 50, "Prestressing Concrete," of the Standard
Specifications and these special provisions.
The first paragraph in Section 50-1.02, "Drawings," of the Standard Specifications is amended to read:

The Contractor shall submit to the Office of Structure Design (OSD) for approval in accordance with the provisions
in Section 5-1.02, "Plans and Working Drawings," working drawings of the prestressing system proposed for use. For
initial review, 6 sets of the drawings shall be submitted for railroad bridges and 4 sets shall be submitted for other
structures. After review, between 6 and 12 sets, as requested by the Engineer, shall be submitted to OSD for final
approval and for use during construction.

The sixth paragraph in Section 50-1.02, "Drawings," of the Standard Specifications is amended to read:

At the completion of each structure on the contract, one set of reduced prints on 75-g/m2 (minimum) bond paper,
279 mm x 432 mm in size, of the corrected original tracings of all working drawings for each structure shall be furnished
to the Engineer. Reduced prints of drawings which are common to more than one structure shall be submitted for each
structure. An index prepared specifically for the drawings for each structure containing sheet numbers and titles shall be
included on the first reduced print in the set for each structure. Reduced prints for each structure shall be arranged in the
order of drawing numbers shown in the index.

The seventh paragraph in Section 50-1.08, "Prestressing,” of the Standard Specifications is amended to read:

Each jack used to stress tendons shall be equipped with either: (1) two pressure gages or (2) one pressure gage and a
load cell, at the option of the Contractor. The jack body shall be permanently marked with the ram area. Each pressure
gage shall be fully functional and have an accurately reading dial at least 150 mm in diameter. The jack and each gage
shall be calibrated as a unit with the cylinder extension in the approximate position that it will be at final jacking force.
The load cell, if used, shall be calibrated and shall be provided with an indicator which may be used to determine the
prestressing force in the tendon. The range of the load cell shall be such that the lower 10 percent of the manufacturer's
rated capacity will not be used in determining the jacking stress. The jacking equipment calibration procedure shall be as
follows:

Each jack used to stress tendons, which are permanently anchored at 25 percent or more of the specified
minimum ultimate tensile strength of the prestressing steel, shall be calibrated by the Transportation Laboratory
within one year prior to use and after each repair, unless otherwise directed. The Contractor shall be responsible for:

1. scheduling the calibration of the jacking equipment with the Transportation Laboratory, telephone (916)
227-7251;

2. verifying that the jack and supporting systems are complete, with proper components, and are in good
operating condition;

3. mechanically calibrating the gages with a dead weight tester or other approved means prior to calibration of
the jacking equipment by the Transportation Laboratory,
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4. providing sufficient labor, equipment, and material to install and support the jacking and calibration
equipment and to remove the equipment after the calibration is complete, and;
5. plotting the calibration results.

Each jack used to stress tendons, which are permanently anchored at less than 25 percent of the specified
minimum ultimate tensile strength of the prestressing steel, shall be calibrated by a private laboratory approved by
the Transportation Laboratory within 6 months prior to use and after each repair, unless otherwise directed.

Moments and shears for loads used in the design shown on the plans will be made available to the Contractor upon
written request to the Engineer.

10-1.43 CONCRETE STRUCTURES

Portland cement concrete structures shall conform to the provisions in Section 51, "Concrete Structures,” of the Standard
Specifications and these special provisions.

Shotcrete shall not be used as an alternative construction method for reinforced concrete members unless otherwise
specified.

The first sentence of the tenth paragraph in Section 51-1.05, "Forms," of the Standard Specifications is amended to read:

Form panels for exposed surfaces shall be plywood conforming to or exceeding the requirements of U.S. Product
Standard PS 1 for Exterior B-B (Concrete Form) Class | Plywood or any material which will produce a smooth uniform
concrete surface substantially equal to that which would result from the use of that plywood.

The third paragraph in Section 51-1.15, "Drains in Walls," of the Standard Specifications is amended to read:

In addition to the drain holes and weep holes specified in the preceding paragraph, holes approximately 75 mm in
diameter for relief of hydrostatic pressure shall be provided at the bottom of walls, immediately above the footing, at
approximately 4500-mm centers.

Neoprene strip shall be furnished and installed at abutment backwall joint protection and at column isolation casing in
accordance with the details shown on the plans, the provisions in the Standard Specifications, and these special provisions.

Furnishing and installation of neoprene strip shall conform to the requirements for strip waterstops as provided in
Section 51-1.145, "Strip Waterstops," of the Standard Specifications, except that protective board will not be required.

Materials for access opening covers in soffits of new cast-in-place concrete box girder bridges shall conform to the
provisions for materials in Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications.

Concrete.—Concrete that has a 28-day compressive strength shown on the plans of 25 MPa shall contain not less than
400 kg of cement per cubic meter. The concrete shall be considered to be designated by cement content rather than by
28-day compressive strength and the requirements in the ninth paragraph of Section 90-1.01, "Description,” of the Standard
Specifications shall not apply.

COST REDUCTION INCENTIVE PROPOSALS FOR CAST-IN-PLACE PRESTRESSED BOX GIRDER
BRIDGES.—Except as provided herein, cast-in-place prestressed box girder bridges shall be constructed in accordance with
the details shown on the plans and the provisions in Sections 50, "Prestressing Concrete," and 51, "Concrete Structures,” of
the Standard Specifications.

If the Contractor submits cost reduction incentive proposals for cast-in-place prestressed box girder bridges, the
proposals shall be in accordance with the provisions of Section 5-1.14, "Cost Reduction Incentive,” of the Standard
Specifications and these special provisions.

The Engineer may reject any proposal which, in the Engineer's judgment, may not produce a structure which is at least
equivalent to the planned structure.

At the time the cost reduction incentive proposal (CRIP) is submitted to the Engineer, the Contractor shall also submit 4
sets of the proposed revisions to the contract plans, design calculations, and calculations from an independent checker for all
changes involved in the proposal, including revisions in camber, predicted deck profile at each construction stage, and
falsework requirements to the Office of Structure Design, Documents Unit, P.O. Box 942874, Sacramento, CA 94274-0001
(1801 30th Street, Sacramento, CA 95816), telephone (916) 227-8230. When notified in writing by the Engineer, the
Contractor shall submit 12 sets of the CRIP plan revisions and calculations to the Office of Structure Design for final
approval and use during construction. The calculations must verify that all requirements are satisfied. The CRIP plans and
calculations shall be signed by an engineer who is registered as a Civil Engineer in the State of California.
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The CRIP plans shall be either 279 mm x 432 mm, or 559 mm x 864 mm in size and each CRIP plan sheet and
calculation sheet shall include the State assigned designations for the contract number, bridge number, full name of the
structure as shown on the contract plans, and District-County-Route-Kilometer Post. Each CRIP plan sheet shall be
numbered in the lower right hand corner and shall contain a blank space in the upper right hand corner for future contract
sheet numbers.

Within 3 weeks after final approval of the CRIP plan sheets, one set of the corrected good quality prints on 75-g/m2
(minimum) bond paper, 559 mm x 864 mm in size, of all CRIP plan sheets prepared by the Contractor for each CRIP shall be
furnished to the Office of Structure Design, Documents Unit.

Each CRIP shall be submitted prior to completion of 25 percent of contract working days and sufficiently in advance of
the start of the work that is proposed to be revised by the CRIP to allow time for review by the Engineer and correction by
the Contractor of the CRIP plans and calculations without delaying the work. The Contractor shall allow a minimum of __
weeks for the review of a CRIP. In the event that several CRIPs are submitted simultaneously, or an additional CRIP is
submitted for review before the review of a previously submitted CRIP has been completed, the Contractor shall designate
the sequence in which the CRIPs are to be reviewed. In this event, the time to be provided for the review of any proposal in
the sequence shall be not less than the review time specified herein for that proposal, plus two weeks for each CRIP of higher
priority which is still under review.

Should the review not be complete by the date specified in the Contractor's CRIP, or such other date as the Engineer and
Contractor may subsequently have agreed to in writing and if, in the opinion of the Engineer, the Contractor's controlling
operation is delayed or interfered with by reason of the delay in review of CRIP plans and calculations, an extension of time
commensurate with the delay in completion of the work thus caused will be granted as provided in Section 8-1.07,
"Liquidated Damages," of the Standard Specifications except that the provisions in Section 8-1.09, "Right of Way Delays," of
the Standard Specifications shall not apply.

Permits and approvals required of the State have been obtained for the structures shown on the plans. Any proposal
which results in a deviation in configuration may require new permits or approvals. The Contractor shall be responsible for
obtaining the new permits and approvals before the Engineer will reach a decision on the proposal. Delays in obtaining
permits and approvals will not be reason for granting an extension of contract time.

All proposed modifications shall be designed in accordance with the bridge design specifications and procedures
currently employed by the Department. The proposal shall include all related, dependent or incidental changes to the
structure and other work affected by the proposal. The proposal will be considered only when it includes all aspects of the
design changes for the entire structure. Any changes, such as but not limited to, additional reinforcement and changes in
location of reinforcement, necessary to implement the CRIP after approval by the Engineer, shall be made at the Contractor's
expense.

Modifications may be proposed in (1) the thickness of girder stems and deck slabs, (2) the number of girders, (3) the
deck overhang dimensions as specified herein, (4) the amount and location of reinforcing steel, (5) the amount and location
of prestressing force in the superstructure, and (6) the number of hinges, except that the number of hinges shall not be
increased. The strength of the concrete used may be increased but the strength employed for design or analysis shall not
exceed 42 MPa.

Modifications proposed to the minimum amount of prestressing force which must be provided by full length draped
tendons are subject to the requirements in "Prestressing Concrete" of these special provisions.

No modifications will be permitted in (1) the foundation type, (2) the span lengths or (3) the exterior dimensions of
columns or bridge superstructure, except that the overhang dimension from face of exterior girder to the outside edge of
roadway deck may be uniformly increased or decreased by 25 percent on each side of the box girder section. Fixed
connections at the tops and bottoms of columns shown on the plans shall not be eliminated.

The Contractor shall be responsible for determining construction camber and obtaining the final profile grade as shown
on the plans.

The Contractor shall reimburse the State for the actual cost of investigating CRIPs for cast-in-place prestressed box
girder bridges submitted by the Contractor. The Department will deduct this cost from any moneys due, or that may become
due, the Contractor under the contract, regardless of whether or not the proposal is approved or rejected.

FALSEWORK

Falsework shall be designed and constructed in conformance with the requirements in Section 51-1.06, "Falsework," of
the Standard Specifications and these special provisions.

The fourth and fifth sentences of the eighteenth paragraph of Section 51-1.06A, "Falsework Design and Drawings," of
the Standard Specifications are deleted.

The fifth paragraph of Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read:
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The minimum horizontal load to be allowed for wind on heavy-duty steel shoring or steel pipe column falsework
having a vertical load carrying capacity exceeding 130 kN per leg or column shall be the sum of the products of the wind
impact area, shape factor, and the applicable wind pressure value for each height zone. The wind impact area is the total
projected area of all the elements in the tower face or falsework bent normal to the direction of the applied wind. The
shape factor shall be taken as 2.2 for heavy-duty shoring and 1.0 for pipe column falsework. Wind pressure values shall
be determined from the following table:

Wind Pressure Value (Pa)

Height Zone (Meters above ground) | Shores or Columns Adjacent to Traffic [ At Other Locations
0-9 960 720
9-15 1200 960
15-30 1440 1200
over 30 1675 1440

The first 2 sentences of the sixth paragraph of Section 51-1.06A(1), "Design Loads," of the Standard Specifications are
amended to read:

The minimum horizontal load to be allowed for wind on all other types of falsework, including falsework supported
on heavy-duty shoring or pipe column falsework, shall be the sum of the products of the wind impact area and the
applicable wind pressure value for each height zone. The wind impact area is the gross projected area of the falsework
and any unrestrained portion of the permanent structure, excluding the areas between falsework bents or towers where
diagonal bracing is not used.

The last paragraph under "Timber" in the second paragraph of Section 51-1.06A(2), "Design Stresses, Loadings, and
Deflections," of the Standard Specifications is amended to read:

Timber connections shall be designed in conformance with the procedures, stresses and loads permitted in the
Falsework Manual as published by the Department of Transportation, Division of Structures, Office of Structure
Construction.

The first entry following the third paragraph under "Steel" in the second paragraph of Section 51-1.06A(2), "Design
Stresses, Loadings, and Deflections," of the Standard Specifications is amended to read:

0
Compression, flexural MPa, but not to exceed 152 MPa for unidentified steel or steel conforming to ASTM

Designation: A 36/A 36M nor 0.6Fy for other identified steel.
The third paragraph of Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended to read:

When falsework is supported on piles, the piles shall be driven and the actual bearing value assessed as specified in
Section 49, "Piling."

For falsework piles with a calculated loading capacity greater than 900 kN, the Contractor shall conduct dynamic
monitoring of pile driving and conduct penetration and bearing analyses based on a wave equation analysis. Said analysis
shall be signed by an engineer who is registered as a Civil Engineer in the State of California and submitted to the
Engineer prior to completion of falsework erection.

ELASTOMERIC BEARING PADS.—Elastomeric bearing pads shall conform to the provisions in Section 51-1.12H,
"Elastomeric Bearing Pads," of the Standard Specifications and these special provisions.

The fifth paragraph of Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearings," of the Standard
Specifications is amended to read:

The peel strength test will be performed after immersing the sample in water for a minimum of 10 days. The bond
between elastomer and fabric shall be such that when a sample is tested for separation, it shall have a minimum peel
strength of 5.3 kN/m when tested in accordance with California Test 663.

The last 2 sentences of the tenth paragraph of Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearings,"
of the Standard Specifications are amended to read:

Contract No. 07-1264A4
139



Pads shall be available for sampling at least 4 weeks in advance of intended use. All sample pads for testing shall be
furnished by the Contractor at the Contractor's expense.

The fifth subparagraph of the first paragraph of Section 51-1.12H(2), "Steel Reinforced Elastomeric Bearings," of the
Standard Specifications is amended to read:

One sample bearing shall be furnished to the Engineer from each lot of bearings to be furnished for the contract.
Samples shall be available at least 3 weeks in advance of intended use. The sample bearing shall be one of the
following:

Bearing Pad Thickness

as Shown on the Plans Sample Bearing
50 mm or less Smallest complete bearing shown on the plans
Greater than 50 mm * 57 £ 3 mm thick sample not less than

200 mm x 305 mm in plan and cut by the

manufacturer from the center of one of the

thickest complete bearings

* The sample bearing plus remnant parts of the complete bearing shall be furnished to
the Engineer

MEASUREMENT AND PAYMENT.--Measurement and payment for concrete in structures shall conform to the
provisions in Sections 51-1.22, "Measurement,”" and 51-1.23, "Payment," of the Standard Specifications and these special
provisions.

Full compensation for furnishing and installing access opening covers and access grates in soffits of new cast-in-place
box girder bridges shall be considered as included in the contract price paid per cubic meter for structural concrete, bridge,
and no separate payment will be made therefor.

Full compensation for furnishing and installing plastic pipe located at vertical drains used behind retaining walls and
bridge abutments, including horizontal or sloping drains down slopes and  across sidewalk areas, including excavation and
backfill involved in placing the plastic pipe, shall be considered as included in the contract price paid per cubic meter for the
various items of concrete work and no separate payment will be made therefor.

Reinforced concrete for the concrete pad at Retaining Wall #110, Bridge No. 53-RW110, will be measured and paid for
as minor concrete (minor structure.)

10-1.44 ARCHITECTURAL SURFACE (TEXTURED CONCRETE)

Acrchitectural texture for concrete surfaces shall conform to the details shown on the plans and the provisions in Section
51, "Concrete Structures," of the Standard Specifications and these special provisions.
Architectural textures listed below are required at concrete surfaces shown on the plans:

Heavy abrasive blast texture
Cobblestone textureSmooth face pattern
Cultured stone veneer (SW No. 112)
Texture pattern
Split face veneer
River cobble finishThe heavy abrasive blast texture shall be an architectural texture accomplished by abrasive blasting
the surface of the concrete to produce a generally uniform color and aggregate texture with air and water bubbles in the
concrete partially exposed. The abrasive blasting for architectural texture shall be performed between 7 and 14 days after the
concrete has been placed.
The cobblestone texture shall simulate a formed relief constructed to the dimensions and shapes shown on the plans.
Corners at the intersection of plane surfaces shall be sharp and crisp without easing or rounding. A Class 1 surface finish
shall be applied to the architectural texture.

LOCATIONS OF REFEREE TEXTURES

The heavy abrasive blast texture shall match the texture, color and pattern of the heavy abrasive blast texture at the bent
columns and concrete barrier at East Avenue Overcrossing, Bridge No. 54-0680. The cobblestone texture shall match the
texture, color and pattern of the cobblestone texture on the wingwalls of the abutments at East Avenue Overcrossing, Bridge
No. 54-0680.
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TEST PANEL

A test panel at least 1.25 m x 1.25 m in size shall be successfully completed at a location approved by the Engineer
before beginning work on architectural textures. The test panel shall be constructed and finished with the materials, tools,
equipment and methods to be used in constructing the architectural texture. If ordered by the Engineer, additional test panels
shall be constructed and finished until the specified finish, texture and color are obtained, as determined by the Engineer.

The test panel approved by the Engineer shall be used as the standard of comparison in determining acceptability of
architectural texture for concrete surfaces.

FORM LINERS

Form liners shall be used for textured concrete surfaces and shall be installed in conformance with the manufacturer's
recommendations, unless other methods of forming textured concrete surfaces are approved by the Engineer. Form liners
shall be manufactured from an elastomeric material or a semi-elastomeric polyurethane material by a manufacturer of
commercially available concrete form liners. No substitution of other types of formliner material will be allowed. Form
liners shall leave crisp, sharp definition of the architectural surface. Recurring textural configurations exhibited by repeating,
recognizable shadow patterns shall be prevented by proper casting of form liner patterns. Textured concrete surfaces with
such recurring textural configurations shall be reworked to remove such patterns as approved by the Engineer or the concrete
shall be replaced.

Form liners shall have the following properties:

ASTM Designation:

Description Range
Elastomeric
material
Shore A D 2240 20 to 65
hardness
Tensile D 412 0.9t06.2

strength (MPa)
Semi-elastomeric
polyurethane

Shore D

hardness D 2240 55 to 65
Tensile

strength (MPa) D 2370 18 minimum

Cuts and tears in form liners shall be sealed and repaired in conformance with the manufacturer's recommendations.
Form liners that are delaminated from the form shall not be used. Form liners with deformations to the manufactured surface
caused by improper storage practices or any other reason shall not be used.

Form liners shall extend the full length of texturing with transverse joints at 2.5 m minimum spacing. Small pieces of
form liners shall not be used. Grooves shall be aligned straight and true. Grooves shall match at joints between form liners.
Joints in the direction of grooves in grooved patterns shall be located only in the depressed portion of the textured concrete.
Adjoining liners shall be butted together without distortion, open cracks or offsets at the joints. Joints between liners shall be
cleaned before each use to remove any mortar in the joint.

Adhesives shall be compatible with the form liner material and with concrete. Adhesives shall be approved by the liner
manufacturer. Adhesives shall not cause swelling of the liner material.

RELEASING FORM LINERS

Products and application procedures for form release agents shall be approved by the form liner manufacturer. Release
agents shall not cause swelling of the liner material or delamination from the forms. Release agents shall not stain the
concrete or react with the liner material. For reliefs simulating fractured concrete or wood grain surfaces the application
method shall include the scrubbing method using a natural bristle scrub brush in the direction of grooves or grain  The
release agent shall coat the liner with a thin film. Following application of form release agent, the liner surfaces shall be
cleaned of excess amounts of agent using compressed air. Buildup of form release agent caused by the reuse of a liner shall
be removed at least every 5 uses.
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Form liners shall release without leaving particles or pieces of liner material on the concrete and without pulling or
breaking concrete from the textured surface. The concrete surfaces exposed by removing forms shall be protected from
damage.

CURING
Concrete surfaces with architectural texture shall be cured only by the forms-in-place or water methods. Seals and
curing compounds shall not be used.

MEASUREMENT AND PAYMENT

Architectural texture will be measured and paid for by the square meter.

The contract price paid per square meter for architectural texture of the types listed in the Engineer's Estimate shall
include full compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work
involved in architectural texture, complete in place, including test panels, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

10-1.45 STRUCTURE APPROACH SLABS (Type N)

This work shall consist of constructing reinforced concrete approach slabs, sleeper slabs, structure approach drainage
system and treated permeable base at structure approaches in accordance with the details shown on the plans, the provisions
in Section 51, "Concrete Structures," of the Standard Specifications and these special provisions.

GENERAL.--Attention is directed to the section, "Engineering Fabrics," of these special provisions.

STRUCTURE APPROACH DRAINAGE SYSTEM.--The structure approach drainage system shall consist of the
following:

GEOCOMPOSITE DRAIN.--Geocomposite drain shall consist of a manufactured core not less than 6.35 mm
thick nor more than 50 mm thick with one or both sides covered with a layer of filter fabric that will provide a drainage
void. The drain shall produce a flow rate, through the drainage void, of at least 25 liters per minute per meter of width at
a hydraulic gradient of 1.0 and a minimum externally applied pressure of 168 kPa.A Certificate of Compliance
conforming to the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications shall be
furnished for the geocomposite drain certifying that the drain produces the required flow rate and complies with these
special provisions. The Certificate of Compliance shall be accompanied by a flow capability graph for the geocomposite
drain showing flow rates and the externally applied pressures and hydraulic gradients. The flow capability graph shall be
stamped with the verification of an independent testing laboratory.

Filter fabric for the geocomposite drain shall conform to the provisions for fabric for underdrains in Section 88,
"Engineering Fabrics," of the Standard Specifications.

The manufactured core shall be either a preformed grid of embossed plastic, a mat of random shapes of plastic
fibers, a drainage net consisting of a uniform pattern of polymeric strands forming 2 sets of continuous flow channels, or
a system of plastic pillars and interconnections forming a semirigid mat.

The core material and filter fabric shall be capable of maintaining the drainage void for the entire height of
geocomposite drain. Filter fabric shall be integrally bonded to the side of the core material with the drainage void. Core
material manufactured from impermeable plastic sheeting having nonconnecting corrugations shall be placed with the
corrugations approximately perpendicular to the drainage collection system.

The geocomposite drain shall be installed with the drainage void and the filter fabric facing the embankment. The
fabric facing the embankment side shall overlap a minimum of 75 mm at all joints and wrap around the exterior edges a
minimum of 75 mm beyond the exterior edge. If additional fabric is needed to provide overlap at joints and wrap-around
at edges, the added fabric shall overlap the fabric on the geocomposite drain at least 150 mm and be attached thereto.

Should the fabric on the geocomposite drain be torn or punctured, the damaged section shall be replaced completely
or repaired by placing a piece of fabric that is large enough to cover the damaged area and provide a 150-mm overlap.

PLASTIC PIPE.--Plastic pipe shall conform to the provisions for pipe for edge drains and edge drain outlets in
Section 68-3, "Edge Drains," of the Standard Specifications.

DRAINAGE PADS.--Concrete for use in drainage pads shall conform to the provisions in Section 90-10, "Minor
Concrete," of the Standard Specifications, except the concrete shall contain not less than 300 kilograms of cement per
cubic meter.
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TREATED PERMEABLE BASE AT BOTTOM OF GEOCOMPOSITE DRAINS.--Treated permeable base to
be placed around slotted plastic pipe at the bottom of geocomposite drains shall conform to the provisions in "Treated
Permeable Base Under Approach Slabs." If asphalt treated permeable base is used, it shall be placed at a temperature of
not less than 82°C nor more than 110°C.

The filter fabric to be placed over the treated permeable base at the bottom of geocomposite drains shall conform to
the provisions for filter fabric for edge drains in Section 88, "Engineering Fabrics," of the Standard Specifications.

ENGINEERING FABRICS.--Filter fabric to be placed between the structure approach embankment material and the
treated permeable base shall conform to the provisions for filter fabric for edge drains in Section 88, "Engineering Fabrics,"”
of the Standard Specifications and the following special provisions:

The subgrade to receive the filter fabric, immediately prior to placing, shall conform to the compaction and elevation
tolerance specified for the material involved.

Filter fabric shall be aligned, handled and placed in a wrinkle-free manner in accordance with the manufacturer's
recommendations.

Adjacent borders of the filter fabric shall be overlapped from 300 to 450 mm or stitched. The preceding roll shall
overlap the following roll in the direction the material is being spread or shall be stitched. When the fabric is joined by
stitching, it shall be stitched with yarn of a contrasting color. The size and composition of the yarn shall be as
recommended by the fabric manufacturer. The stitches shall number 5 to 7 per 25 mm of seam.

Equipment or vehicles shall not be operated or driven directly on the filter fabric.

TREATED PERMEABLE BASE UNDER APPROACH SLAB.--Treated permeable base under structure approach
slabs shall consist of constructing either an asphalt treated permeable base or a cement treated permeable base in accordance
with Section 29, "Treated Permeable Bases," of the Standard Specifications and the following special provisions:

The type of treatment, asphalt or cement, to be used shall be at the option of the Contractor.

Not less than 30 days prior to the start of placing treated permeable base the Contractor shall notify the Engineer, in
writing, which type of treated permeable base will be furnished. Once the Contractor has notified the Engineer of his
selection the Contractor will not be allowed to change the type to be furnished without a prior written request to do so
and approval thereof in writing by the Engineer.

Asphalt treated permeable base shall be placed at a temperature of not less than 93°C nor more than 121°C.
Material stored in excess of 2 hours shall not be used in the work.

Asphalt treated permeable base material may be spread in one layer. It shall be compacted with a vibrating shoe
type compactor or rolled with a roller weighing not less than 1.3 tonnes nor more than 4.5 tonnes. Rolling shall begin as
soon as the mixture has cooled sufficiently to support the weight of the rolling equipment without undue displacement.

Cement treated permeable material may be spread in one layer. The material shall be compacted with either a
vibrating shoe type compactor or with a steel-drum roller weighing not less than 1.3 tonnes nor more than 4.5 tonnes.
Compaction shall follow within one-half hour after the spreading operation and shall consist of 2-complete coverages of
the treated material.

APPROACH SLABS:

Concrete for use in approach slabs shall contain not less than 400 kilograms of cement per cubic meter.

Miscellaneous steel parts shall conform to the provisions in Section 75-1.03, "Miscellaneous Bridge Metal," of the
Standard Specifications.

Structure approach slabs shall be cured for not less than 5 days prior to opening to traffic, unless, at the option of the
Contractor, the structure approach slabs are constructed using concrete with a non-chloride Type C chemical admixture
conforming to these special provisions.

Portland cement for use in concrete using a non-chloride Type C chemical admixture shall be Type 1l Modified, Type Il
Prestress, or Type Ill. Type Il Modified and Type Il cement shall conform to the provisions in Section 90-2.01, "Portland
Cement," of the Standard Specifications. Type Il Prestress cement shall conform to the requirements of Type Il Modified
cement, except the mortar containing the portland cement to be used and Ottawa sand, when tested in accordance with
California Test 527, shall not contract in air more than 0.053-percent.

The non-chloride Type C chemical admixture, approved by the Engineer, shall conform to the requirements of ASTM
Designation: C 494 and Section 90-4, "Admixtures,” of the Standard Specifications.

The concrete with non-chloride Type C chemical admixture shall be prequalified prior to placement in accordance with
the provisions for prequalification of concrete specified by compressive strength in Section 90-9.01, "General,” of the
Standard Specifications and the following:
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Immediately after fabrication of the 5 test cylinders, the cylinders shall be stored in a temperature medium of 21 +
1.5°C until the cylinders are tested.

The 6-hour average strength of the 5 test cylinders shall not be less than 5.85 MPa. No more than 2 test cylinders
shall have a strength of less than 5.5 MPa.

The top surface of approach slabs shall be finished in conformance with the provisions in Section 51-1.17, "Finishing
Bridge Decks," of the Standard Specifications. Edges of slabs shall be edger finished.

Approach slabs shall be cured with pigmented curing compound (1) in accordance with the provisions for curing
structures in Section 90-7.01B, "Curing Compound Method," of the Standard Specifications.

Structure approach slabs constructed using concrete with a non-chloride Type C chemical admixture shall be cured for
not less than 6 hours prior to opening to traffic. The curing period shall be considered to begin at the start of discharge of the
last truck load of concrete to be used in the slab.

If the ambient temperature is below 18°C during the curing period for approach slabs using concrete with a non-chloride
Type C chemical admixture, an insulating layer or blanket shall cover the surface. The insulation layer or blanket shall have
an R-value rating given in the table below. At the Contractor's option, a heating tent may be used in lieu of or in combination
with the insulating layer or blanket.

Temperature range during curing period R-value, minimum
13°C to 18°C 1
7°Cto 13°C 2
4°Cto 7°C 3

JOINTS.--Hardboard and expanded polystyrene shall conform to the provisions in Section 51-1.12D, "Sheet Packing,
Preformed Pads and Board Fillers," of the Standard Specifications.

Type AL joint seals shall conform to the provisions in Section 51-1.12F, "Sealed Joints" of the Standard Specifications.
The sealant may be mixed by hand-held power-driven agitators and placed by hand methods.

The pourable seal between the steel angle and concrete barrier shall conform to the requirements for Type A and AL
seals in Section 51-1.12F(3), "Materials and Installation," of the Standard Specifications. The sealant may be mixed by hand-
held power-driven agitators and placed by hand methods. Immediately prior to placing the seal, the joint shall be thoroughly
cleaned, including abrasive blast cleaning of the concrete surfaces, so that all foreign material and concrete spillage are
removed from all joint surfaces. Joint surfaces shall be dry at the time the seal is placed.

MEASUREMENT AND PAYMENT.--Structural concrete, approach slab (Type N) will be measured and paid for in
accordance with the provisions in Sections 51-1.22, "Measurement,” and 51-1.23, "Payment," of the Standard Specifications
and these special provisions.

Full compensation for the structure approach drainage system including geocomposite drain, plastic pipe, and drainage
pads, treated permeable base, filter fabric, miscellaneous metal, pourable seals, and waterstops shall be considered as
included in the contract price paid per cubic meter for structural concrete, approach slab of the type shown in the Engineer’s
Estimate and no additional compensation will be allowed therefor.

10-1.46 SOUND WALL

DESCRIPTION.--This work shall consist of constructing sound walls of masonry block.

The Contractor shall select a sound wall type from the alternates shown on the plans. Types of sound wall shall not be
mixed in any one installation.

The Contractor shall submit 2 sets of elevation and plan layout drawings to the Engineer, as provided in Section 5-1.02,
"Plans and Working Drawings," of the Standard Specifications. The drawings shall be to scale and shall show the proposed
top and bottom elevation lines. The top and bottom elevation lines shown on the plans are minimum and they shall be fully
contained in the proposed layout drawings. The drawings shall include, within the limits shown on the plans, the panel sizes,
pile spacing, post spacing, footing steps, aesthetic features, locations of expansion joints and access gates. The Contractor
shall allow two weeks after complete drawings are submitted for review.
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SOUND WALL (MASONRY BLOCK)

Sound wall (masonry block), consisting of a reinforced hollow unit masonry block stem, shall conform to the provisions
in Sections 19, "Earthwork," 52, "Reinforcement," and 90, "Portland Cement Concrete," of the Standard Specifications and
these special provisions.

Sound wall masonry unit stems shall be constructed with joints of portland cement mortar. Wall stems shall be
constructed with hand laid block. Wall stems shall not be constructed with preassembled panels.

The top 3 courses of masonry block shall have a 4-score split face on the freeway side of the wall and precision cut

surface on the non-freeway side of the wall.

Where shown on the plans the wall shall have 4-score split face on both sides for approximately 30 meters in each
direction of the wall.

All other masonry block shall be 203 mm high x 203 mm wide x 406 mm long nominal size, split face surface on the
freeway side of the wall and precision cut surface on the non-freeway side of the wall except as specified otherwise on the
plans.

Begin and end of sound walls shall be vertical with 2 vertical columns of block. The end column shall have a 3- side

scored split face surface block. The second vertical column shall have a scored split face surface on the 2 exterior sides.

The contractor shall submit shop drawings to the Engineer for approval prior to constructing each sound wall.

Concrete for sound wall trench footings shall conform to the provisions in Section 90-10, "Minor Concrete,” of the
Standard Specifications.

Reinforcing bars shall conform to the requirements in ASTM Designation: A 706/A 706 M.

Concrete masonry units shall be hollow, load bearing, conforming to the requirements in ASTM Designation: C 90,
lightweight or medium weight classification, Type Il. Standard or open end units may be used. Open end units, if used, shall
not reduce the spacing of the bar reinforcement as shown on the plans.

The masonry units shall be nominal size and texture and of uniform color. The color shall be Angelus No. 207, selected
from the manufacturer's standards.

When high strength concrete masonry units with fm=17.2 MPa are shown on the plans, the high strength masonry units
shall have a minimum compressive strength of 26 MPa based on net area. Each high strength concrete masonry unit shall be
identified with a groove embedded in an interior corner. The groove shall extend from a mortar surface for a length of about
50 mm and shall have a depth of about 5 mm.

Expansion joint filler shall conform to the requirements in ASTM Designation: D 1751 or ASTM Designation: D 2000
2AA-805.

Portland cement mortar shall be colored to match the units. Coloring shall be chemically inert, fade resistant mineral
oxide or synthetic type.

Portland cement for wall stems shall conform to the provisions in Section 90-2.01, "Portland Cement," of the Standard
Specifications.

Hydrated lime shall conform to the requirements in ASTM Designation: C 207, Type S.

Mortar sand shall be commercial quality.

Mortar for laying masonry units shall consist, by volume, of one part portland cement, 0 to 0.5 parts of hydrated lime,
and 2.25 to 3 parts of mortar sand. Sufficient water shall be added to make a workable mortar. Each batch of mortar shall be
accurately measured and thoroughly mixed. Mortar shall be freshly mixed as required. Mortar shall not be retempered more
than one hour after mixing.

Prepackaged mortar materials and mortar containing admixtures may be used when approved in writing by the Engineer,
provided the mortar shall not contain more than 0.05 percent soluble chlorides in conformance with California Test 422 or
0.25 percent soluble sulfates, as SO,, in conformance with California Test 417.

Prior to laying masonry units using prepackaged mortar materials or mortar containing admixtures, the Contractor shall
submit to the Engineer the proposed sources of the materials together with test data from an independent testing laboratory
for mortar tested in conformance with California Test 551. The test data shall be from specimens having a moist cure,
except, the sample shall not be immersed in lime water. The average 28-day compressive strength of the mortar shall be not
less than 17.2 MPa.

Aggregate for grout used to fill masonry units shall consist of fine aggregate and coarse aggregate conforming to the
provisions in Section 90-2.02, "Aggregates,” of the Standard Specifications. At least 20 percent of the aggregate shall be
coarse aggregate. The Contractor shall determine the grading except that 100 percent of the combined grading shall pass the
12.5-mm sieve.

At the option of the Contractor, grout for filling masonry units may be proportioned either by volume or mass. Grout
shall contain only enough water to cause it to flow and fill the voids without segregation. The maximum amount of free
water shall not exceed 0.7 times the weight of the cement for regular strength masonry. The maximum amount of free water
shall not exceed 0.6 times the mass of the cement for high strength masonry.
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Grout proportioned by volume for regular strength masonry shall consist of at least one part portland cement and 4.5
parts aggregate. Grout proportioned by volume for high strength masonry shall consist of at least one part portland cement
and 3.5 parts aggregate. Aggregate volumes shall be based on a loose, air-dry condition.

Grout proportioned by mass for regular strength masonry shall contain at least 325 kilograms of portland cement per
cubic meter. Grout proportioned by mass for high strength masonry shall contain at least 400 kilograms of portland cement
per cubic meter.

Construction of reinforced concrete masonry unit wall stems with portland cement mortar joints shall conform to the
following:

Concrete masonry unit construction shall be true and plumb in the lateral direction and shall conform to the grade
shown on the plans in the longitudinal direction. Bond beam units or recesses for horizontal reinforcement shall be
provided.

Mortar joints shall be approximately 10 mm wide. Walls and cross webs forming cells to be filled with grout shall
be full bedded in mortar to prevent leakage of grout. All head and bed joints shall be solidly filled with mortar for a
distance in from the face of the wall or unit not less than the thickness of the longitudinal face shells. Head joints shall
be shoved tight.

Mortared joints around cells to be filled shall be placed so as to preserve the unobstructed vertical continuity of the
grout filling. Any overhanging mortar or other obstruction or debris shall be removed from the inside of such cells.

Reinforcement shall be securely held in position at top and bottom with either wire ties or spacing devices and at
intervals not exceeding 192 bar diameters prior to placing any grout. Wire shall be 16-gage or heavier. Wooden,
aluminum, or plastic spacing devices shall not be used.

Splices in vertical reinforcement will be allowed only where shown on the plans.

Only those cells containing reinforcement shall be filled solidly with grout. All grout in the cells shall be
consolidated at the time of placement by vibrating, and reconsolidated after excess moisture has been absorbed, but
before plasticity is lost. Slicing with a trowel is not acceptable.

Walls shall be constructed in 1.2-m maximum height lifts. Grouting of each lift shall be completed before beginning
masonry unit construction for the next lift. The top course of each lift shall consist of a bond beam.

A construction joint is required at the top of the top course to permit placement of the mortar cap. The mix design
for the mortar cap shall be as approved by the Engineer.

Construction joints shall be made when the placing of grout, in grout filled cells, is stopped for more than one hour.
The construction joint shall be 12 mm below the top of the last course filled with grout.

Bond beams shall be continuous. The top of unfilled cells under horizontal bond beams shall be covered with metal
or plastic lath.

When fresh masonry joins masonry that is partially or totally set, the contact surface shall be cleaned, roughened and
lightly wetted.

Surfaces of the concrete on which the masonry walls are to be placed shall be roughened and cleaned, exposing the
stone aggregate, and shall be flushed with water and allowed to dry to a surface dry condition immediately prior to
laying the masonry units.

Where masonry unit cutting is necessary, all cuts shall be made with a masonry saw to neat and true lines. Masonry
units with cracking or chipping of the finished exposed surfaces will not be acceptable.

Masonry shall be protected as specified for concrete structures in Section 90-8, "Protecting Concrete," of the
Standard Specifications and these special provisions.

During erection, all cells shall be kept dry in inclement weather by covering partially completed walls. The
covering shall be waterproof fabric, plastic or paper sheeting, or other approved material. Wooden boards and planks are
not acceptable as covering materials. The covering shall extend down each side of masonry walls approximately 0.6-m.

Splashes, stains or spots on the exposed faces of the wall shall be removed.

ACCESS GATES.--Access gates shall conform to the details shown on the plans and these special provisions.

Timber members shall be tongue and groove Douglas fir sub-flooring free of knotholes. The location of knots of
adjoining boards shall be staggered. The construction of the gate shall be with the tongue placed in the up position. The
tongue of the top board and the groove of the bottom board shall be removed.

Timber members, steel frames, channels, anchorage devices, mounting hardware, gate rollers, corrugated steel pipe,
nylon washers and neoprene tubing shall be of commercial quality.

The 25-mm round ladder rungs with non-skid surface shall consist of No. 25 deformed, diamond pattern, bar reinforcing
steel of commercial quality.

Gate rollers shall be rigid casters with self-lubricating bearings and hard rubber wheels.

All metal parts and hardware shall be hot-dip galvanized.
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Timber surfaces of the access gates shall be primed and then stained with 2 coats of stain to match the adjacent sound
wall. Primer and stain shall be of the top grade primer and stain from an established manufacturer. An established
manufacturer is one who has manufactured industrial paints and stains to meet custom specifications for at least 10 years.

Where the back side of the masonry wall is to be split faced, or rough surface blocks, the bond beam above the gate
opening upon which the upper gate guide is to be mounted shall have smooth sided blocks.

Material from excavation may be used for backfill outside of the pipe landings. Aggregate filling inside the pipe
landings shall be a coarse concrete aggregate of commercial quality. Compacting of the aggregate will not be required.

MEASUREMENT AND PAYMENT.--Sound walls, of the types designated in the Engineer's Estimate, will be
measured by the square meter of the area of wall projected on a vertical plane between the elevation lines shown on the plans
and length of wall (including the exposed posts, back up wall for access openings and access gates).

The contract price paid per square meter for sound wall, of the types designated in the Engineer's Estimate, shall include
full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in
constructing the sound wall, complete in place, including trench footing supports, anchorages, access gates, ladders,
excavation, backfill, reinforcement, and mortar or wall caps as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

MASONRY BLOCK WALL

Masonry blockwall, consisting of a reinforced hollow unit masonry block stem, shall conform to the provisions in
Sections 19, "Earthwork,"” 52, "Reinforcement," and 90, "Portland Cement Concrete," of the Standard Specifications and
sound wall (masonry block) of these special provisions.

Masonry block wall masonry unit stems shall be constructed with joints of portland cement mortar. Wall stems shall be
constructed with hand laid block. Wall stems shall not be constructed with preassembled panels.

Masonry block wall shall be measured and paid for in the same manner as soundwall (masonry block).

The Contractor shall verify the locations and type of the removed masonry block wall in the field. The masonry block
wall shall extend from the existing masonry wall to remain to the sound wall after all sound wall work is completed. The
masonry block wall shall match the existing masonry wall in height, color and dimensions.

The contract price paid per square meter for masonry block wall shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the masonry block wall,
complete in place, including all supports, footings, excavation, backfill, reinforcement, and mortar or wall caps as shown on
the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.47 DRILL AND BOND THREADED ROD (EPOXY CARTRIDGE)

Drilling and bonding threaded rods with epoxy cartridges shall conform to the details shown on the plans and the
requirements in these special provisions.

Threaded rods shall conform to the provisions in Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard
Specifications. The threaded rods shall be installed in accordance with these requirements specified herein.

The Contractor shall select an epoxy cartridge system which has passed the testing requirements of the International
Conference of Building Officials (ICBO) document - AC58 and additional test requirements as specified in the Caltrans
Augmentation/Revisions to ICBO AC58. Testing shall be performed by an independent testing facility and the results will be
reviewed and approved by the Transportation Laboratory. The Caltrans Augmentation/Revisions to ICBO AC58 document
may be obtained by contacting the Transportation Laboratory, telephone: (916) 227-7000.

The epoxy cartridge system used shall be appropriate for the ambient concrete temperature and installation conditions at
the time of installation in accordance with the manufacturer’s specifications.

Epoxy cartridges shall be accompanied by a Certificate of Compliance as provided in Section 6-1.07, "Certificates of
Compliance,” of the Standard Specifications. The certificate shall state that the material complies in all respects to the
requirements of ICBO AC58 and Caltrans Augmentation/Revisions to ICBO AC58.

Each epoxy cartridge shall be clearly and permanently marked with the manufacturer’s name, model number of the
epoxy cartridge system, manufacturing date, and lot number. Each carton of epoxy cartridges shall contain the
manufacturer’s recommended installation procedures, minimum cure time, and such warning or precautions concerning the
contents as may be required by State or Federal Laws and Regulations.

The holes shall be drilled by methods that will not shatter or damage the concrete adjacent to the holes. If reinforcement
is encountered during drilling, before specified depth is attained, the Engineer shall be notified. Unless the Engineer
approves, in writing, coring through the reinforcement, the hole will be rejected and a new hole, in which reinforcement is
not encountered, shall be drilled adjacent to the rejected hole to the depth recommended by the manufacturer.
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The drilled holes shall be cleaned in accordance with the manufacturer’s instructions and shall be dry at the time of
placing the epoxy cartridge bonding material and the steel threaded rods. The bonding material shall be a two-component
epoxy system contained in a cartridge having two separate chambers and shall be inserted into the hole using a dispensing
gun and replaceable mixing nozzle approved by the manufacturer. Unless otherwise specified, the depth of hole and the
installation procedure shall be as recommended by the manufacturer. A copy of the manufacturer’s recommended
installation procedure shall be provided to the Engineer 2 days prior to the start of work.

Immediately after inserting the threaded rods into the epoxy, the threaded rods shall be supported as necessary to prevent
movement during curing and shall remain undisturbed until the epoxy has cured a minimum time as specified by the
manufacturer. Threaded rods that are improperly bonded, as determined by the Engineer, will be rejected. Adjacent new
holes shall be drilled, and new threaded rods shall be placed and securely bonded to the concrete. All work necessary to
correct improperly bonded threaded rods shall be performed at the Contractor's expense.

Unless otherwise provided, threaded rods to be bonded into drilled holes will be measured and paid for as miscellaneous
metal (bridge).

Full compensation for drilling holes, including coring through reinforcement when approved by the Engineer, and
bonding threaded rods with epoxy cartridges shall be considered as included in the contract price paid per cubic meter for
structural concrete, bridge and no additional compensation will be allowed therefor.

10-1.48 SEALING JOINTS

Joints in concrete bridge decks and joints between concrete structures and concrete approach slabs shall be sealed in
conformance with the details shown on the plans, the provisions in Section 51, "Concrete Structures,”" of the Standard
Specifications and these special provisions.

Where polyurethane seals are shown on the plans, silicone sealant conforming to these specifications may be used.

The second through fourth paragraphs of Section 51-1.12F, "Sealed Joints," of the Standard Specifications are amended
to read:

Type A and AL joint seals shall consist of a groove in the concrete which is filled with field mixed and placed
polyurethane or silicone sealant.

Type B joint seals shall consist of a groove in the concrete which is filled with a preformed elastomeric joint seal.

Joint seal assemblies shall consist of metal or metal and elastomeric assemblies which are anchored or cast into a
recess in the concrete over the joint.

The type of seal to be used for the Movement Rating (MR) shown on the plans shall be as follows:

MR Seal Type
15 mm Type Aor Type B
30 mm Type A (silicone only)
or Type B
>30 mm and £ 50 mm Type B
>50 mm joint seal assembly

The first and second paragraphs of Section 51-1.12F(3), "Materials and Installation,” of the Standard Specifications are
amended to read:

(a) Type A and AL Seal.— The sealant shall consist of a 2 component polyurethane sealant, which will withstand up
to 25 percent movement, or a 2 component silicone sealant, which will withstand up to £50 percent movement.

Polyurethane and silicone sealants shall be tested in accordance with California Test 435. The sealants shall
conform to State Specification 8030-61J-01 and the following requirements:
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SPECIFICATION REQUIREMENT

Modulus at 150 percent elongation 35-520 kPa
Width of sealant after 7 days extension 17 mm, max.

and one hour recovery
Condition 24 hours after notching Notched or loss of bond

6 mm, max.

Condition of water immersed Notched or loss of bond

specimen at 7 days 6 mm, max.
Condition of specimen when tested in accordance No more than slight

with ASTM Designation: G 53 using FS 40 UV-B checking or cracking.

bulbs for a minimum of 25 cycles. The cycle shall

be 4 hours UV exposure at 60°C and 4 hours

condensate exposure at 40°C
Grease cone penetration 45-12.0 mm.

State Specifications for polyurethane and silicone sealants may be obtained from the Transportation Laboratory.

Section 51-1.12F(3)(a), "Type A and AL Seal," of the Standard Specifications is amended by adding the following
paragraphs after paragraph 8:

A Certificate of Compliance, accompanied by a certified test report, shall be furnished for each batch of
polyurethane and silicone sealant in conformance with the provisions in Section 6-1.07, "Certificates of Compliance."

Samples of the two components, not less than one liter each, from each batch of sealant shall be submitted to the
Transportation Laboratory. In addition, samples of manufacturer required primers, not less than one liter each, shall be
submitted. The samples shall be furnished for testing, with the Certificate of Compliance, 30 days in advance of
proposed use.

When ordered by the Engineer, a joint seal larger than called for by the Movement Rating shown on the plans shall be
furnished and installed. Payment to the Contractor for furnishing the larger seal and for saw cutting the increment of
additional depth of groove required will be determined as provided in Section 4-1.03, "Changes," of the Standard
Specifications.

The fifth subparagraph of the second paragraph of Section 51-1.12F(3) (b), "Type B Seal," of the Standard Specifications
is amended to read:

The seal shall be furnished full length for each joint with no more than one shop splice in any 18-m length of seal.

One field splice per joint may be made at locations and by methods approved by the Engineer. The seals are to be
manufactured full length for the intended joint, then cut at the approved splice section and rematched before splicing.
The Contractor shall submit splicing details, prepared by the joint seal manufacturer, to the Engineer for approval prior
to beginning splicing work.

The Contractor shall demonstrate the adequacy of the procedures to be used in the work before installing seals in the
joints.

Shop splices and field splices shall have no visible offset of exterior surfaces, and shall show no evidence of bond
failure.

10-1.49 JOINT SEAL ASSEMBLIES (MAXIMUM MOVEMENT RATING, 100 mm)

Joint seal assemblies shall conform to the details shown on the plans, the provisions in Section 51, "Concrete Structures,"
of the Standard Specifications, and these special provisions.

All metal parts of the joint seal assembly shall conform to the requirements in Section 75-1.03, "Miscellaneous Bridge
Metal," of the Standard Specifications. Bolts, nuts and washers shall conform to the requirements of ASTM Designation:
A 325 or A 325M.

At the Contractor's option, cleaning and painting of all new metal surfaces of the joint seal assembly, except stainless
steel and anchorages embedded in concrete, may be substituted for galvanizing. Cleaning and painting shall be in
conformance with the provisions in Sections 59-2, "Painting Structural Steel,” and 91, "Paint," of the Standard Specifications,
and "Clean and Paint Structural Steel" of these special provisions.

Finish coats will not be required on joint seal assemblies.

Sheet neoprene shall conform to the requirements for neoprene in Section 51-1.14, "Waterstops," of the Standard
Specifications. The sheet neoprene shall be accurately fabricated to fit the joint seal assembly.
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Metal parts of the joint seal assembly shall be pre-assembled before installation to verify the geometry of the completed
seal.

The bridge deck surface shall conform to the provisions in Section 51-1.17, "Finishing Bridge Decks," of the Standard
Specifications prior to placing and anchoring the joint seal assembly.

The assembly shall be placed in a blocked out recess in the concrete deck surface. The depth and width of the recess
shall permit the installation of the assembly anchorage components or anchorage bearing surface to the planned line and
grade.

The sheet neoprene shall be installed at such time and in such manner that it will not be damaged by construction
operations. The joint shall be cleaned of all dirt, debris and other foreign material immediately prior to installation of the
sheet neoprene.

ALTERNATIVE JOINT SEAL ASSEMBLY

At the Contractor's option, an alternative joint seal assembly may be furnished and installed provided: (1) that the
quality of the alternative and its suitability for the intended application are at least equal to that of the joint seal assembly
shown on the plans, (2) that acceptable working drawings and a Certificate of Compliance are furnished as specified herein
and (3) that the alternative conforms to the following requirements:

The determination as to the quality and suitability of a joint seal assembly will be made in the same manner as
provided in Section 6-1.05, "Trade Names and Alternatives," of the Standard Specifications. The factors to be
considered will include: the ability of the assembly to resist the intrusion of foreign material and water throughout the
full range of movement for the application, and the ability to function without distress to any component.

Joint seal assemblies will not be considered for approval unless it can be proven that the assembly has had at least
one year of satisfactory service under conditions similar to this application.

The Contractor shall submit complete working drawings for each joint seal assembly to the Office of Structure
Design (OSD) in accordance with the provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard
Specifications. The working drawings shall show complete details of the joint seal assembly and anchorage components
and the method of installation to be followed, including concrete blockout details and any additions or rearrangements
of the reinforcing steel from that shown on the plans. For initial review, 5 sets of drawings shall be submitted. After
review, between 6 and 12 sets, as requested by the Engineer, shall be submitted to OSD for final approval and use during
construction.

The working drawings shall be supplemented with calculations for the particular joint seal assembly, as requested by
the Engineer. Working drawings shall be either 279 mm x 432 mm or 559 mm x 864 mm in size and each drawing and
calculation sheet shall include the State assigned designations for the contract number, bridge number, full name of the
structure as shown on the contract plans, and District-County-Route-Kilometer Post. The design firm's name, address,
and phone number shall be shown on the working drawings. Each sheet shall be numbered in the lower right hand
corner and shall contain a blank space in the upper right hand corner for future contract sheet numbers.

Calculations, when requested, and working drawings shall be stamped and signed by an engineer who is registered
as a Civil Engineer. The Contractor shall allow the Engineer 4 weeks to review the drawings after a complete set has
been received.

Within 3 weeks after final working drawing approval, one set of the corrected good quality prints on 75 g/m?
(minimum) bond paper (559 mm x 864 mm in size) of all working drawings prepared by the Contractor for each joint
seal assembly shall be furnished to OSD.

Each shipment of joint seal materials shall be accompanied by a Certificate of Compliance as provided in Section
6-1.07, "Certificates of Compliance," of the Standard Specifications. The certificate shall state that the materials and
fabrication involved comply in all respects to the specifications and data submitted in obtaining the approval.

The elastomer portion of the joint seal assembly shall be neoprene conforming to the requirements in Table 1 of
ASTM Designation: D 2628 and the following, except that no recovery tests or compression-deflection tests will be

required:
Property Requirement ASTM Test Method
Hardness, Type A Durometer, points 55-70 D 2240 (Modified)
Compression set, 70 hours at 100°C, 40 D 395 Method B (Modified)
maximum, percent

All metal parts of an alternative joint seal assembly shall conform to the requirements above for the joint seal
assembly shown on the plans. At the Contractor's option, metal parts may conform to the requirements of ASTM
Designation: A 572/A 572M.
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The assembly and its components shall be designed to support the AASHTO HS20-44 loading with 100 percent
impact. The tire contact area used to distribute the tire loads shall be 244 mm, measured normal to the longitudinal axis
of the assembly, by 508 mm wide. The assembly shall provide a smooth riding joint without slapping of components or
wheel tire rumble.

The Movement rating of the assembly shall be measured normal to the longitudinal axis of the assembly. The
dimensions for positioning the assembly within the movement rating during installation shall be measured normal to the
longitudinal axis, disregarding any skew of the deck expansion joint.

The assembly shall have cast-in-place anchorage components forming a mechanical connection between the joint
components and the concrete deck.

The maximum depth and width of the recess shall be such that the primary reinforcement to provide the necessary
strength of the structural members is outside the recess. The maximum depth of the recess at abutments and at hinges
shall be 250 mm. The maximum width of the recess on each side of the expansion joint shall be 300 mm.

All reinforcement other than primary reinforcement shall continue through the recess construction joint into the
recess and engage the anchorage components of the assembly.

Horizontal angle points and vertical corners at curbs in assemblies shall consist of either pre-molded sections or
standard sections of the joint seal assembly that have been specially miter cut or bent to fit the structure.

The elastomer portion of the assembly shall be installed in accordance with the manufacturer's recommendations at
such time and in such a manner that it will not be damaged by construction operations. The joint and blockout shall be
cleaned of all dirt, debris and other foreign material immediately prior to the installation of the elastomer.

Full compensation for any additional materials or work required because of the application of the optional cleaning and
painting, or use of an alternative type joint seal assembly, shall be considered as included in the contract price paid per meter
for the joint seal assembly involved, and no additional compensation will be allowed therefor.

10-1.50 REINFORCEMENT

Reinforcement shall conform to the provisions in Section 52, "Reinforcement,” of the Standard Specifications and these
special provisions.

The length of any type of ultimate mechanical butt splice shall not exceed 10 times the bar diameter of the bar to be
spliced.

The first paragraph of Section 52-1.02A, "Bar Reinforcement," of the Standard Specifications is amended to read:

52-1.02A Bar Reinforcement.—Reinforcing bars shall be low-alloy steel deformed bars conforming to the
requirements in ASTM Designation: A 706/A 706M, except that deformed or plain billet-steel bars conforming to the
requirements in ASTM Designation: A 615/A 615M, Grade 300 or 420, may be used as reinforcement in the following
5 categories:

Slope and channel paving;

Minor structures;

Sign and signal foundations (pile and spread footing types);
Roadside rest facilities; and

Concrete barrier Type 50 and Type 60 series and temporary railing.

agrwdE

Deformations specified in ASTM Designation: A 706/A 706M will not be required on bars used as spiral or hoop
reinforcement in structures and concrete piles.
Section 52-1.02C, "Welded Wire Fabric," of the Standard Specifications is amended to read:

52-1.02C Welded Wire Fabric.—Welded wire fabric shall be either plain or deformed conforming to the
requirements in ASTM Designation: A 185 or ASTM Designation: A 497, respectively.

The last paragraph of Section 52-1.07, "Placing," of the Standard Specifications is amended to read:

Whenever a portion of an assemblage of bar reinforcing steel that is not encased in concrete exceeds 6 m in height,
the Contractor shall submit to the Engineer for approval, in accordance with the provisions in Section 5-1.02, "Plans and
Working Drawings," working drawings and design calculations for the temporary support system to be used. The
working drawings and design calculations shall be signed by an engineer who is registered as a Civil Engineer in the
State of California. The temporary support system shall be designed to resist all expected loads and shall be adequate to
prevent collapse or overturning of the assemblage. If the installation of forms or other work requires revisions to or
temporary release of any portion of the temporary support system, the working drawings shall show the support system
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to be used during each phase of construction. The minimum horizontal wind load to be applied to the bar reinforcing
steel assemblage, or to a combined assemblage of reinforcing steel and forms, shall be not less than 960 Pa on the gross
projected area of the assemblage.

The first paragraph of Section 52-1.08, "Splicing," of the Standard Specifications is amended to read:

52-1.08 Splicing.—Splicing of reinforcing bars shall be by lapping, butt welding, mechanical butt splicing, or
mechanical lap splicing, at the option of the Contractor. Reinforcing bars Nos. 43 through 57 shall not be spliced by

lapping.
The sixth paragraph of Section 52-1.08, "Splicing," of the Standard Specifications is amended to read:

Except when otherwise specified, mechanical lap splicing shall conform to the details shown on the plans, the
requirements for mechanical butt splices as specified in this Section 52-1.08, and Sections 52-1.08C, "Mechanical Butt
Splices," 52-1.08D, "Qualification of Welding and Mechanical Splicing," and 52-1.08E, "Job Control Tests," and the
following:

The mechanical lap splice shall be a unit consisting of a sleeve, in which the reinforcing bars are positioned, and
a wedge driven through holes in the sleeve and between the reinforcing bars. The mechanical lap splice shall only
be used for splicing non-epoxy-coated deformed reinforcing bars Nos. 13, 16 and 19.

The eighth and ninth paragraphs of Section 52-1.08, "Splicing," of the Standard Specifications are amended to read:

Unless otherwise shown on the plans or approved by the Engineer, splices in adjacent reinforcing bars at any
particular section shall be staggered. The minimum distance between staggered lap splices or mechanical lap splices
shall be the same length required for a lapped splice in the largest bar. The minimum distance between staggered butt
splices shall be 600 mm. Distances shall be measured between the midpoints of the splices along a line which is
centered between the axes of the adjacent bars.

Completed butt splices shall develop a minimum tensile strength, based on the nominal bar area, of 430 MPa for
ASTM Designation: A 615/A 615M, Grade 300 bars, and 550 MPa for ASTM Designation: A 615/A 615M, Grade 420
and ASTM Designation: A 706/A 706M bars. If butt splices are made between 2 bars of dissimilar strengths, the
minimum required tensile strength for the splice shall be that required for the weaker bar.

The second sentence of the eleventh paragraph of Section 52-1.08, "Splicing," of the Standard Specifications is amended
to read:

Job control tests shall be made on sample splices representing each lot of mechanical butt splices as provided in
Section 52-1.08E, "Job Control Tests."

The third and fourth paragraphs of Section 52-1.08A, "Lapped Splices," of the Standard Specifications are amended to
read:

Where ASTM Designations: A 615/A 615M, Grade 420 or A 706/A 706M reinforcing bars are required, the length
of lapped splices shall be as follows: Reinforcing bars No. 25, or smaller, shall be lapped at least 45 diameters of the
smaller bar joined, and reinforcing bars Nos. 29, 32 and 36 shall be lapped at least 60 diameters of the smaller bar joined,
except when otherwise shown on the plans.

Where ASTM Designation: A 615/A 615M, Grade 300 reinforcing bars are permitted, the length of lapped splices
shall be as follows: Reinforcing bars No. 25, or smaller, shall be lapped at least 30 diameters of the smaller bar joined,
and reinforcing bars Nos. 29, 32 and 36 shall be lapped at least 45 diameters of the smaller bar joined, except when
otherwise shown on the plans.

Section 52-1.08B, "Butt Welded Splices," of the Standard Specifications is amended to read:

52-1.08B Butt Welded Splices.—Butt welded splices in reinforcing bars shall be complete joint penetration butt
welds conforming to the requirements in AWS D1.4, and the requirements of these specifications and the special
provisions.

At the option of the Contractor, shop produced resistance butt welds, that are produced by a fabricator who is
approved by the Transportation Laboratory, may be used. These welds shall conform to the requirements of these
specifications and the special provisions.
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Only the joint details and dimensions as shown in Figure 3.2, "Direct Butt Joints," of AWS D 1.4-92, shall be used
for making complete joint penetration butt welds of bar reinforcement. Split pipe backing shall not be used.

Material used as backing for complete joint penetration butt welds of bar reinforcement shall be a flat plate
conforming to the requirements in ASTM Designation: A 709/A 709M, Grade 36[250]. The flat plate shall be 6 mm
thick with a width, as measured perpendicular to the axis of the bar, equal to the nominal diameter of the bar, and a
length which does not exceed twice the nominal diameter of the bar. The flat plate backing shall be fitted tightly to the
bar with the root of the weld centered on the plate. Any bar deformation or obstruction preventing a tight fit shall be
ground smooth and flush with the adjacent surface. Tack welds used to fit backing plates shall be within the weld root
area so that they are completely consumed by the finished weld. Backing plates shall not be removed.

Butt welds shall be made with multiple weld passes using a stringer bead without an appreciable weaving maotion.
The maximum stringer bead width shall be 2.5 times the diameter of the electrode and slagging shall be performed
between each weld pass. Weld reinforcement shall not exceed 4 mm in convexity.

Before any electrodes or flux-electrode combinations are used, the Contractor, at the Contractor’s expense, shall
furnish certified copies of test reports for all the pertinent tests specified in AWS A5.1, AWS A5.5, AWS A5.18 or AWS
Ab5.20, whichever is applicable, made on electrodes or flux-electrode combinations of the same class, brand and nearest
specified size as the electrodes to be used. The tests may have been made for process qualification or quality control,
and shall have been made within one year prior to manufacture of the electrodes and fluxes to be used. The report shall
include the manufacturer’s certification that the process and material requirements were the same for manufacturing the
tested electrodes and the electrodes to be used. The forms and certificates shall be as directed by the Engineer.

Electrodes for manual shielded metal arc welding of ASTM Designation: A 615/A 615M, Grade 420 bars shall
conform to the requirements in AWS A5.5 for E9018-M or E10018-M electrodes.

Electrodes for manual shielded metal arc welding of ASTM Designation: A 706/A 706M bars shall conform to the
requirements of AWS A5.5 for E8016-C3 or E8018-C3 electrodes.

Solid and composite electrodes for semiautomatic gas metal-arc and flux-cored arc welding of Grade 300
reinforcing bars shall conform to the requirements of AWS A5.18 for ER70S-2, ER70S-3, ER70S-6 or ER70S-7
electrodes; or AWS A5.20 for E70T-1, E70T-5, E70T-6 or E70T-8 electrodes.

Electrodes for semiautomatic welding of ASTM Designation: A 615/A 615M, Grade 420 and ASTM Designation:
A 706/A 706M bars shall produce a weld metal deposit with properties conforming to the requirements of Section 5.3.4
of AWS D1.1-96 for ER80S-Nil, ER80S-Ni2, ER80S-Ni3, ER80S-D2, E90T1-K2 and E91T1-K2 electrodes.

Reinforcing bars shall be preheated for a distance of not less than 150 mm on each side of the joint prior to welding.

For all welding of ASTM Designation: A 615/A 615M, Grade 300 or Grade 420 bars, the requirements of Table
5.2, "Minimum Preheat and Interpass Temperatures,” of AWS D1.4-92 are superseded by the following:

The minimum preheat and interpass temperatures shall be 200°C for Grade 300 bars and 300°C for Grade 420
bars. Immediately after completing the welding, at least 150 mm of the bar on each side of the splice shall be
covered by an insulated wrapping to control the rate of cooling. The insulated wrapping shall remain in place until
the bar has cooled below 90°C.

When welding different grades of reinforcing bars, the electrode shall conform to Grade 300 bar requirements and
the preheat shall conform to the Grade 420 bar requirements.

In the event that any of the specified preheat, interpass and post weld cooling temperatures are not met, all weld and
heat affected zone metal shall be removed and the splice rewelded.

Welding shall be protected from air currents, drafts, and precipitation to prevent loss of heat or loss of arc shielding.
The method of protecting the welding area from loss of heat or loss of arc shielding shall be subject to approval by the
Engineer.

Reinforcing bars shall not be direct butt spliced by thermite welding.

The first paragraph of Section 52-1.08C, "Mechanical Butt Splices," of the Standard Specifications is amended to read:
52-1.08C Mechanical Butt Splices.—Mechanical butt splices shall be the sleeve-filler metal type, the sleeve-

threaded type, the sleeve-swaged type, the sleeve-filler grout type, the sleeve-lockshear bolt type, the two-part sleeve-

forged bar type, or the two-part sleeve-friction bar type, at the option of the Contractor.

The third paragraph of Section 52-1.08C, "Mechanical Butt Splices," of the Standard Specifications is amended to read:
The total slip of the reinforcing bars within the splice sleeve after loading in tension to 200 MPa and relaxing to

20 MPa shall not exceed the following, measured between gage points clear of the splice sleeve: 250 um for reinforcing

bars No. 43, or smaller, or 750 um for reinforcing bars No. 57.
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The following is added after the third paragraph of Section 52-1.08C, "Mechanical Butt Splices," of the Standard
Specifications:

Slip requirements shall not apply to mechanical lap splices.

The fourth subparagraph of the last paragraph of Section 52-1.08C, "Mechanical Butt Splices," of the Standard
Specifications is amended to read:

4. A statement that the splicing systems and materials used in accordance with the manufacturer’s procedures will
develop not less than the minimum tensile strengths, based on the nominal bar area, of 430 MPa for ASTM
Designation: A 615/A 615M, Grade 300 bars and 550 MPa for ASTM Designations: A 615/A 615M, Grade 420
and A 706/A 706M bars, and will comply with the total slip requirements and the other requirements in these
specifications.

Section 52-1.08C(5), "Sleeve-Extruded Mechanical Butt Splices," of the Standard Specifications is amended to read:

52-1.08C(5) Sleeve-Lockshear Bolt Mechanical Butt Splices.—The sleeve-lockshear bolt type of mechanical butt
splices shall consist of a seamless steel sleeve, 2 serrated steel strips welded to the inside of the sleeve, center hole with
centering pin, and bolts that are tightened until the bolt heads shear off and the bolt ends are embedded in the reinforcing
bars.

52-1.08C(6) Two-Part Sleeve-Forged Bar Mechanical Butt Splices.—The two-part sleeve-forged bar type of
mechanical butt splices shall consist of a shop machined two-part threaded steel sleeve that interlocks 2 hot-forged
reinforcing bars ends. The forged bar ends may be either shop produced or field produced.

52-1.08C(7) Two-Part Sleeve-Friction Bar Mechanical Butt Splices.—The two-part sleeve-friction bar type of
mechanical butt splices shall consist of a shop machined two-part threaded steel sleeve whose ends are friction welded,
in the shop, to the reinforcing bars ends.

The fourth paragraph of Section 52-1.08D, "Qualification of Welding and Mechanical Splicing," of the Standard
Specifications is amended to read:

Each operator qualification test for mechanical splices shall consist of 2 sample splices. Each mechanical splice
procedure test shall consist of 2 sample splices.

For sleeve-filler, sleeve-threaded, sleeve-lockshear bolt and two-part sleeve friction bar mechanical butt splices, all
sample splices shall be made on the largest reinforcing bar size to be spliced by the procedure or operator being tested
except that No. 43 bars may be substituted for No. 57 bars.

For sleeve-swaged and two-part sleeve-forged mechanical butt splices, and mechanical lap splices, all sample
splices shall be made on the largest reinforcing bar size of each deformation pattern to be spliced by the procedure or
operator being tested. When joining new reinforcing bars to existing reinforcement, the qualification test sample bars
shall be made using only the deformation patterns of the new reinforcement to be joined.

Section 52-1.08E, "Job Control Tests," of the Standard Specifications is amended to read:

52-1.08E Job Control Tests.—When mechanical butt splices, shop produced complete joint penetration butt
welded splices, or shop produced resistance butt welded splices are used, the Contractor shall furnish job control tests
from a local qualified testing laboratory. A job control test shall consist of the fabrication, under conditions used to
produce the splice, and the physical testing of 3 sample splices for each lot of 150 splices.

A lot of mechanical butt splices is defined as 150, or fraction thereof, of the same type of mechanical butt splices
used for each combination of bar size and bar deformation pattern that is used in the work.

A lot of shop produced complete joint penetration butt welded splices, or shop produced resistance butt welded
splices, is defined as 150, or fraction thereof, of the same type of welds used for each combination of bar size and bar
deformation pattern that is used in the work.

When joining new reinforcing bars to existing reinforcement, the job control test shall be made using only the
deformation patterns of the new reinforcement to be joined.

A sample splice shall consist of a splice made at the job site to connect two 760 mm, or longer, bars using the same
splice materials, position, location, and equipment, and following the same procedures as are being used to make splices
in the work. Shorter sample splice bars may be used if approved by the Engineer.

Sample splices shall be made and tested in the presence of the Engineer or the Engineer’s authorized representative.
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Sample splices shall be suitably identified with weatherproof markings prior to shipment to the testing laboratory.

For sleeve-threaded mechanical butt splices, the reinforcing bars to be used for job control tests shall be fabricated
on a random basis during the cutting of threads on the reinforcing bars of each lot and shipped to the job site with the
material they represent.

For shop produced complete joint penetration butt welds, shop produced resistance butt welded splices and all types
of mechanical butt splices, except the sleeve-threaded type, the Engineer will designate when samples for job control
tests are to be fabricated, and will determine the limits of the lot represented by each job control test.

Should the average of the results of tests made on the 3 sample splices or should more than one sample splice in any
job control test fail to meet the requirements for splices, all splices represented by that test will be rejected in accordance
with the provisions in Section 6-1.04, "Defective Materials," of the Standard Specifications. This rejection shall prevail
unless the Contractor, at the Contractor's expense, obtains and submits evidence, of a type acceptable to the Engineer,
that the strength and quality of the splices in the work are acceptable.

Section 52-1.08F, "Nondestructive Splice Tests," of the Standard Specifications is amended to read:

52-1.08F Nondestructive Splice Tests.—All required radiographic examinations of complete joint penetration butt
welded splices shall be performed by the Contractor in accordance with the requirements of AWS D 1.4 and these
specifications.

Prior to radiographic examination, welds shall meet the requirements of Section 4.4, "Quality of Welds," of AWS
D1.4-92.

Radiographic examinations shall be performed on 25 percent of all complete joint penetration butt welded splices
from a production lot. The size of a production lot will be a maximum of 100 splices. The Engineer will select the
splices which will compose the production lot and also the splices within each production lot to be radiographically
examined.

Should more than 12 percent of the splices which have been radiographically examined in any production lot be
defective, an additional 25 percent of the splices, selected by the Engineer from the same production lot, shall be
radiographically examined. Should more than 12 percent of the cumulative total of splices tested from the same
production lot be defective, all remaining splices in the lot shall be radiographically examined.

Additional radiographic examinations performed due to the identification of defective splices shall be at the
Contractor's expense.

All defects shall be repaired in accordance with the requirements of AWS D1.4.

Radiographic examinations will not be required for either shop produced complete joint penetration butt welds or
shop produced resistance butt welded splices of No. 25 or smaller bars used as spiral or hoop reinforcement.

In addition to radiographic examinations performed by the Contractor, any mechanical or welded splice may be
subject to inspection or nondestructive testing by the Engineer. The Contractor shall provide sufficient access facilities
in the shop and at the jobsite to permit the Engineer or his agent to perform the inspection or testing.

The Contractor shall notify the Engineer in writing 48 hours prior to performing any radiographic examinations.

The radiographic procedure used shall conform to the requirements of ASME Boiler and Pressure Vessels Code,
Section V, Article 2 and the following:

Two exposures shall be made for each complete joint penetration butt welded splice. For each of the two
exposures, the radiation source shall be centered on each bar to be radiographed. The first exposure shall be made
with the radiation source placed at zero degrees from the top of the weld and perpendicular to the weld root and
identified with a station mark of "0." When obstructions prevent a zero degree placement of the radiation source for
the first exposure, and when approved in writing by the Engineer, the source may be rotated, around the centerline
of the reinforcing bar, a maximum of 25 degrees. The second exposure shall be at 90 degrees to the "0" station mark
and shall be identified with a station mark of "90."

For field produced complete joint penetration butt welds, no more than one weld shall be radiographed during
one exposure. For shop produced complete joint penetration butt welds, if more than one weld is to be radiographed
during one exposure, the angle between the root line of each weld and the direction to the radiation source shall be
not less than 65 degrees.

Radiographs shall be made by either X-ray or gamma ray. Radiographs made by X-ray or gamma rays shall
have densities of not less than 2.3 nor more than 3.5 in the area of interest. A tolerance of 0.05 in density is allowed
for densitometer variations. Gamma rays shall be from the iridium 192 isotope and the emitting specimen shall not
exceed 4.45 mm in the greatest diagonal dimension.

The radiographic film shall be placed perpendicular to the radiation source at all times; parallel to the root line
of the weld unless source placement determines that the film must be turned; and as close to the root of the weld as
possible.
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The minimum source to film distance shall be maintained so as to insure that all radiographs maintain a
maximum geometric unsharpness of 0.020 at all times, regardless of the size of the reinforcing bars.

Penetrameters shall be placed on the source side of the bar and perpendicular to the radiation source at all times.
One penetrameter shall be placed in the center of each bar to be radiographed, perpendicular to the weld root, and
adjacent to the weld. Penetrameter images shall not appear in the weld area.

When radiography of more than one weld is being performed per exposure, each exposure shall have a
minimum of one penetrameter per bar, or 3 penetrameters per exposure. When 3 penetrameters per exposure are
used, one penetrameter shall be placed on each of the 2 outermost bars of the exposure, and the remaining
penetrameter shall be placed on a centrally located bar.

An allowable weld buildup of 4 mm may be added to the total material thickness when determining the proper
penetrameter selection. No image quality indicator equivalency will be accepted. Wire penetrameters or
penetrameter blocks shall not be used.

Penetrameters shall be sufficiently shimmed using a radiographically identical material. Penetrameter image
densities shall be a minimum of 2.0 and a maximum of 3.6.

All radiographic film shall be Class 1, regardless of the size of reinforcing bars.

Radiographs shall be free of film artifacts and processing defects, including, but not limited to, streaks,
scratches, pressure marks, or marks made for the purpose of identifying film or welding indications.

Each splice shall be clearly identified on each radiograph and the radiograph identification and marking system
shall be established between the Contractor and the Engineer before radiographic inspection begins. Film shall be
identified by lead numbers only; etching, flashing, or writing in identifications of any type will not be permitted.
Each piece of film identification information shall be legible and shall include, as a minimum, the following
information: Contractor's name, date, name of nondestructive testing firm, initials of radiographer, contract number,
part number, and weld number. The letter "R™ and repair number shall be placed directly after the weld number to
designate a radiograph of a repaired weld.

Radiographic film shall be developed within a time range of one minute less to one minute more than the film
manufacturer’s recommended maximum development time. Sight development will not be allowed.

Processing chemistry shall be done with a consistent mixture and quality, and processing rinses and tanks shall
be clean to ensure proper results. Records of all developing processes and any chemical changes to the developing
processes shall be kept and furnished to the Engineer upon request. The Engineer may request, at any time, that a
sheet of unexposed film be processed in the presence of the Engineer to verify processing chemical and rinse
quality.

All radiographs shall be interpreted and graded by a Level 11 or Level Ill technician who is qualified in
accordance with the American Society for Nondestructive Testing's Recommended Practice No. SNT-TC-1A. The
results of these interpretations shall be recorded on a signed certification and a copy kept with the film packet.

Technique sheets prepared in accordance with ASME Boiler and Pressure Vessels Code, Section V, Article 2
Section T-291 shall also contain the developer temperature, developing time, fixing duration and all rinse times.

All radiographic envelopes shall have clearly written on the outside of the envelope the following information:
name of the Contractor's Quality Control Manager (QCM), name of the nondestructive testing firm, name of the
radiographer, date, contract number, complete part description, and all included weld numbers or a report number, as
detailed in the Contractor's Quality Control Plan (QCP). In addition, all innerleaves shall have clearly written on
them the part description and all included weld numbers, as detailed in the Contractor's QCP.

The third paragraph of Section 52-1.10, "Measurement," of the Standard Specifications is amended to read:

The lap of bars for all splices, including splices shown on the plans where a continuous bar is used, will be measured
for payment. The mass calculated shall be based upon the following table:
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BAR REINFORCING STEEL
Deformed Bar Designation Number Mass Nominal Diameter,
Kilogram Per Meter Millimeters
10 0.560 9.5
13 0.994 12.7
16 1.552 15.9
19 2.235 19.1
22 3.042 22.2
25 3.973 25.4
29 5.060 28.7
32 6.404 32.3
36 7.907 35.8
43 11.38 43.0
57 20.24 57.3
Note:  Bar numbers approximate the number of millimeters of the nominal diameter of
the bars. The nominal diameter of a deformed bar is equivalent to the diameter of a
plain round bar having the same mass per meter as the deformed bar.

10-1.51 SIGN STRUCTURES

Sign structures and foundations for overhead signs shall conform to the provisions in Section 56-1, "Overhead Sign
Structures,"” of the Standard Specifications and these special provisions.
Paragraph 3 in Section 56-1.01, "Description," of the Standard Specifications is amended to read:

Before commencing fabrication of sign structures, the Contractor shall submit 2 sets of working drawings to the
Engineer in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings." The working drawings
shall include sign panel dimensions, span lengths, post heights, anchorage layouts, proposed splice locations, a snugging
and tensioning pattern for anchor bolts and high strength bolted connections, and details for permanent steel anchor bolt
templates. The drawings shall be supplemented by a written quality control program listing methods, equipment, and
personnel necessary to satisfy the requirements specified herein and in the special provisions.

Working drawings shall be 559 mm x 864 mm or 279 mm x 432 mm in size and each drawing and calculation sheet
shall include the sign structure type and reference as shown on the contract plans, District-County-Route, and contract
number.

The Engineer shall have 20 working days to review the sign structure working drawings after a complete submittal
has been received. No fabrication or installation of sign structures shall be performed until the working drawings are
approved in writing by the Engineer.

Should the Engineer fail to complete the review within the time allowance and if, in the opinion of the Engineer, the
Contractor's controlling operation is delayed or interfered with by reason of the delay in reviewing the sign structure
working drawings, the delay will be considered a right of way delay in conformance with the provisions in Section
8-1.09, "Right of Way Delays."

Section 56-1.02C, "Bolts, Nuts and Washers," of the Standard Specifications is amended to read:

56-1.02C Bolts, Nuts, and Washers.—Bolts, nuts, and washers for use in sign structures shall conform to the
provisions in Section 55-2, "Materials."
A permanent steel template shall be used to maintain the proper anchor bolt spacing.
One top nut, one leveling nut, and two washers shall be provided for the upper threaded portion of each anchor bolt.

Paragraph 1 in Section 56-1.03, "Fabrication," of the Standard Specifications, with the exception of the title, is deleted.
Paragraph 3 in Section 56-1.03, "Fabrication," of the Standard Specifications is amended by adding the following:

Surfaces of base plates which are to come in contact with concrete, grout, or washers and leveling nuts shall be flat
to within 3 mm tolerance in 305 mm, and to within 5 mm tolerance overall. Faying surfaces of plates in high-strength
bolted connections including flange surfaces of field splices, chord joints, and frame junctures, and contact surfaces of
plates used for breakaway slip base assemblies shall be flat to within 2 mm tolerance in 305 mm, and within 3 mm
tolerance overall.
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Thermally cut holes made in tubular members of sign supports, other than holes in base and flange plates, shall
initially be made a minimum of 2 mm undersized, and then be mechanically enlarged by reaming or grinding to the final
required size and shape. All edges shall have a surface roughness of not greater than 6.35 nm. Round holes may be
drilled to the exact final diameter. No holes shall be made in members unless the holes are shown on the plans or are
approved in writing by the Engineer.

Paragraphs 6 through 13 in Section 56-1.03, "Fabrication," of the Standard Specifications are amended to read:

High-strength bolted connections, where shown on the plans, shall conform to the provisions in Section 55-3.14,
"Bolted Connections,” except that only fastener assemblies consisting of a high-strength bolt, nut, hardened washer and
direct tension indicator shall be used.

High-strength fastener assemblies, and any other bolts, nuts, and washers attached to sign structures shall be zinc-
coated by the mechanical deposition process.

An alternating snugging and tensioning pattern for anchor bolts and high-strength bolted splices shall be used. Once
tensioned, high-strength fastener components and DTI's shall not be reused.

For bolt diameters less than 10 mm, the diameter of the bolt hole shall be not more than 0.80-mm larger than the
nominal bolt diameter. For bolt diameters greater than or equal to 10 mm, the diameter of the bolt hole shall be not more
than 1.6 mm larger than the nominal bolt diameter.

Sign structures shall be fabricated into the largest practical sections prior to galvanizing.

Ribbed sheet metal panels for box beam closed truss sign structures shall be fastened to the truss members by cap
screws or bolts as shown on the plans, or by 4.76 mm stainless steel blind rivets conforming to Industrial Fasteners
Institute, Standard IFI-114, Grade 51. The outside diameter of the large flange rivet head shall be not less than
15.88 mm in diameter. Web splices in ribbed sheet metal panels may be made with similar type blind rivets of a size
suitable for the thickness of material being connected.

Any spalling or chipping of concrete structures shall be repaired by the Contractor at the Contractor's expense.

Overhead sign supports shall have an aluminum identification plate permanently attached near the base, adjacent to
the traffic side on one of the vertical posts, using either stainless steel rivets or stainless steel screws. As a minimum, the
information on the plate shall include the name of the manufacturer, the date of manufacture and the contract number.

Section 56-1.04, "Welding," of the Standard Specifications is amended to read:
56-1.04 Welding.— Welding, nondestructive testing (NDT) of welds, and acceptance and repair criteria for NDT of

steel overhead sign structure members shall conform to the requirements of AWS D1.1 and the special provisions.Steel
members used for overhead sign structures shall receive NDT in conformance with AWS D1.1 and the following:

Weld Location Weld Type Minimum
Required NDT
Welds for butt joint welds in tubular CJP groove weld with 100% UT or RT
sections, nontubular sections, and posts backing ring
Longitudinal seam welds* PJP groove weld 25% MT
CJP groove weld 100% UT or RT
Welds for base plate, flange plate, orend | CJP groove weld 25% UT or RT
cap to post or mast arm
Fillet weld 25% MT

* Longitudinal seam welds shall have 60% minimum penetration, except that within
150 mm of any circumferential weld, longitudinal seam welds shall be CJP groove
welds.

A written procedure approved by the engineer shall be used when performing UT on material less than 8 mm thick.
Contoured shoes shall be used when performing UT on round tubular sections under 1270 mm in diameter.

When less than 100 percent of a weld is specified for NDT, and if defects are found during this inspection,
additional NDT shall be performed. This additional NDT shall be performed on 25% of the total weld for all similar
welds, as determined by the Engineer, produced for sign structures in the project. If any portion of the additional weld
inspected is found defective, 100% of all similar welds produced for sign structures in the project, as determined by the
Engineer, shall be tested. Circumferential welds and base plate to post welds may be repaired only one time without
written permission from the Engineer.

PAYMENT
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Full compensation for furnishing anchor bolt templates and for testing of welds, shall be considered as included in the
contract lump sum price paid per kilogram for furnish sign structure of the types involved and no additional compensation
will be allowed therefor.

10-1.52 ROADSIDE SIGNS

Roadside signs shall be installed at the locations shown on the plans or where directed by the Engineer, and shall
conform to the provisions in Section 56-2, "Roadside Signs," of the Standard Specifications and these special provisions.
The first three paragraphs of Section 56-2.02B, "Wood Posts," of the Standard Specifications are amended to read:

The grades and species allowed for wood posts, 90 mm x 90 mm in size, are select heart redwood; No. 1 heart
structural redwood (1050f); No. 2 heart structural redwood (900f); No. 1 structural light framing Douglas fir, free of
heart center; No. 1 structural light framing Hem-Fir, free of heart center; or No. 1 structural light framing Southern
yellow pine, free of heart center. The grades and species allowed for wood posts, 90 mm x 143 mm in size, are select
heart grade redwood; select heart structural grade redwood (1100f); No. 1 heart structural redwood (950f); No. 2
structural joists and planks, Douglas fir, free of heart center; No. 1 structural joists and planks Hem-Fir, free of heart
center; or No. 2 structural joists and planks Southern yellow pine. The grades and species allowed for wood posts larger
than 90 mm x 143 mm in size are select heart redwood; No. 1 heart structural redwood (950f); No. 1 posts and timbers
(also known as No. 1 structural) Douglas fir, free of heart center; select structural posts and timbers Hem-Fir, free of
heart center; or No. 1 timbers Southern yellow pine, free of heart center.

Posts shall be graded in conformance with the provisions in Section 57-2, "Structural Timber." Sweep shall not
exceed 25 mm in 3.0 m.

Before preservative treatment, the moisture content of Douglas fir, Hem-Fir, and Southern yellow pine posts shall be
not more than 25 percent as measured at the midpoint of the post in the outer 25 mm, using an approved type of moisture
meter, in conformance with the requirements of ASTM Designation: D 4444,

10-1.53 INSTALL ROADSIDE SIGN PANELS ON EXISTING POSTS

Roadside sign panels shall be installed on existing posts at the locations shown on the plans or where directed by the
Engineer and in conformance with the provisions in Section 56-2.04, "Sign Panel Installation,” of the Standard Specifications
and these special provisions.

The cutting of the ends of wood posts in the field and field application of wood preservatives shall conform to the
provisions in the sixth paragraph of Section 56-2.02B, "Wood Posts," of the Standard Specifications.

Two holes shall be drilled in each existing post as required to provide a breakaway feature as shown on the plans.

Existing sign panels, as shown on the plans, shall be removed and salvaged as provided in Section 15, "Existing
Highway Facilities," of the Standard Specifications.

Installing roadside sign panels on existing posts will be paid for as units determined from actual count in place.

The contract unit price paid for install roadside sign panel on existing post shall include full compensation for furnishing
all labor, materials (except State-furnished sign panels), tools, equipment, and incidentals, and for doing all the work
involved in installing roadside sign panels on existing posts (including removing and salvaging existing sign panels, and
drilling holes in existing posts to provide a breakaway feature), complete in place, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.54 TIMBER STRUCTURES

The first paragraph in Section 57-1.02A, "Structural Timber and Lumber," of the Standard Specifications is amended to
read:

Structural timber and lumber shall be of the following species: Douglas fir, Hem-Fir, redwood, or Southern yellow
pine, as shown on the plans or as specified in the specifications.

Section 57-2.01, "Description,"” of the Standard Specifications is amended to read:

Douglas fir timber shall be the species "Pseudotsuga menziesii”; redwood shall be the species "Sequoia semper-
virens"; Hem-Fir shall be one of the species "Abies magnifica,” "Abies grandis," "Abies procera," "Abies amabillis,"
"Abies concolor," or "Tsuga heterophylla™; and Southern yellow pine shall be one of the several species recognized by
the Southern Pine Inspection Bureau.
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The second paragraph in Section 57-2.02, "Grading Rules and Requirements," of the Standard Specifications is amended
to read:

Douglas fir and Hem-Fir shall be graded in conformance with the requirements of the current standard grading and
dressing rules of the West Coast Lumber Inspection Bureau, or the current standard grading rules of the Western Wood
Products Association.

10-1.55 TIMBER LAGGING

Timber lagging shall conform to the details shown on the plans and the provisions in Sections 57, "Timber Structures,"
and 58, "Preservative Treatment of Lumber, Timber and Piling," of the Standard Specifications and these special provisions.

All timber members shall be preservative treated Douglas fir of the grades shown on the plans.

Preservative treatment shall be creosote, creosote-coal tar solution, creosote-petroleum solution (50-50), or
pentachlorophenol (heavy oil borne) preservative. Preservative treatment shall be for below ground use.

Timbers shall be installed with gap between lagging members as shown on the plans.

10-1.56 PLASTIC PIPE

Plastic pipe shall conform to the provisions in Section 64, "Plastic Pipe," of the Standard Specifications and these special
provisions.
The first paragraph in Section 64-1.01, "Description," of the Standard Specifications is amended to read:

64-1.01 Description.—This work shall consist of furnishing and installing corrugated or ribbed plastic pipe for
culverts, drains and conduits, with all necessary fittings and coupling systems, as shown on the plans or as determined by
the Engineer in conformance with the provisions in these specifications and the special provisions.

The second paragraph in Section 64-1.01, "Description," of the Standard Specifications is amended to read:

Plastic pipe shall be either Type C, Type D or Type S corrugated polyethylene pipe, or ribbed profile wall
polyethylene pipe or ribbed polyvinyl chloride (PVC) drain pipe.

The fourth paragraph in Section 64-1.01, "Description," of the Standard Specifications is amended to read:

Where designated on the plans as smooth interior wall type, plastic pipe shall be, at the Contractor's option, either
Type D or Type S corrugated polyethylene pipe, or ribbed profile wall polyethylene pipe or ribbed PVC drain pipe.

The first subparagraph of the first paragraph in Section 64-1.02, "Materials" of the Standard Specifications is amended to
read:

Type C, Type D and Type S corrugated polyethylene pipe shall conform to the requirements in AASHTO
Designation: M 294 and MP6-95, except as otherwise specified.

The first paragraph in Section 64-1.03, "Pipe Thickness, Stiffness and Unit Mass," of the Standard Specifications is
amended to read:

64-1.03 Pipe Thickness, Stiffness and Unit Mass.—Wall thickness of Type C corrugated polyethylene pipe shall
be measured at the inside valley of the corrugation. Wall thickness of Type D corrugated polyethylene pipe shall be
measured as the thickness of the inner liner. Wall thickness of Type S corrugated polyethylene pipe shall be the
thickness of the inner liner measured between corrugation valleys. Wall thickness of ribbed profile wall polyethylene
pipe shall be measured in the gap between ribs. The wall thickness of the various types of polyethylene pipe, measured
as specified above, shall equal or exceed the minimum wall thickness values in Table 1. The wall thickness of ribbed
profile wall PVVC pipe measured in the gap between ribs shall equal or exceed the minimum wall thickness values in
Table 3.
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Tables 1, 2 and 3 in Section 64-1.03, "Pipe Thickness, Stiffness and Unit Mass," are amended to read:

TABLE 1
HDPE Pipe
Nominal Minimum Minimum
Diameter Wall Thickness Pipe Stiffness
(millimeters) (millimeters) (kPa)
300 0.89 345
375 0.89 290
450 1.27 275
525 1.27 260
600 1.27 235
675 1.27 215
750 1.27 195
825 1.27 170
900 1.27 150
1050 1.80 140
1200 1.80 125
TABLE 2
HDPE Pipe
Minimum Unit Mass
Type C Type D Type S
Nominal Corrugated Corrugated Corrugated Ribbed
Diameter (Kilograms per (Kilograms per (Kilograms per (Kilograms per
(millimeters) meter) meter) meter) meter)
300 4.2 na 4.0 na
375 6.0 na 6.0 na
450 8.6 na 8.9 14.3
525 na na na 19.6
600 14.3 na 15.2 26.2
675 na na na na
750 na na 22.3 na
825 na na na na
900 na na 26.9 na
1050 na 33.0 33.0 na
1200 na 475 40.1 na

Note: "na" in the above table indicates that the pipe size of that type of pipe either is not
available from manufacturers or has not been approved for use.

TABLE 3
Ribbed PVC Pipe
Nominal Minimum Minimum Minimum
Diameter Wall Thickness Pipe Stiffness Pipe Unit Mass
(millimeters) (millimeters) (kPa) (kilograms per meter)

450 2.41 220 11.9

525 2.67 190 16.4

600 2.92 165 19.3

675 3.18 150 25.3

750 3.43 130 29.8

900 3.94 110 40.2

1050 4.32 95 56.6

1200 4.83 80 77.4

Section 64-1.04, "Joints," of the Standard Specifications is amended to read:
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64-1.04 Joints.—Plastic pipe culvert joints shall conform to either standard or positive joint requirements in
Section 61-1.02, "Performance Requirements for Culvert and Drainage Pipe Joints," except that where sleeve joint
connections are utilized, the sleeve minimum width shall be 195 mm, and at least two corrugations from each pipe to be
joined are engaged by the sleeve.

Where watertight joints are not specified, Type S corrugated polyethylene pipe shall incorporate, on each side of the
joint, a closed-cell expanded rubber gasket meeting the requirements of ASTM Designation: D 1056, Grade 2A2. Type
D corrugated polyethylene pipe shall incorporate a rubber gasket in a groove on the spigot end of the pipe. The gasket for
Type D polyethylene pipe shall meet the requirements of ASTM Designation: F 477 or D 1056, Grade 2A2. The gaskets
described in this paragraph shall be installed by the pipe manufacturer. Pipe shall be stored in a manner that protects the
gaskets from weather. Cracks or splits occurring on gaskets will be cause for rejection.

Corrugated polyethylene pipe joints manufactured to conform to the integral joint provisions in Section 61-1.02,
"Performance Requirements for Culvert and Drainage Pipe Joints," shall be laid to line and grade with the sections
jointed closely. Corrugated polyethylene pipe to be joined by sleeve joints shall be laid to line and grade with the
separate sections not more than 40 mm apart and then joined together firmly with at least 2 corrugations from each pipe
section engaged in the coupler.

Joints for pipe designated on the plans as watertight, shall be watertight under pressure and all conditions of
expansion, contraction, and settlement, and shall conform to the provisions for watertightness in Section 61-1.02,
"Performance Requirements for Culvert and Drainage Pipe Joints."

10-1.57 PLASTIC DRAIN PIPE

Plastic pipe for vertical drains behind retaining walls shall conform to the provisions in Section 64, "Plastic Pipe," of the
Standard Specifications and these special provisions.

Plastic pipe shall be Schedule 80 polyvinyl chloride (PVC) pipe conforming to ASTM Designation: D 1785.

Drain pipe shall be rigidly supported in place during backfilling operations.

Full compensation for excavation and backfill involved in placing drain pipes shall be considered as included in the
contract price paid per meter for plastic drain pipe of the size or sizes listed in the contract items and no separate payment
will be made therefor.

10-1.58 REINFORCED CONCRETE PIPE

Reinforced concrete pipe shall conform to the provisions in Section 65, "Reinforced Concrete Pipe," of the Standard
Specifications and these special provisions.

The relative compaction required below the pipe spring line for pipe in Method 1 backfill in trench, where the pipe is not
within the traveled way or under embankment, shall be 85 percent, minimum.

Except as otherwise designated by classification on the plans or in the specifications, joints for culvert and drainage
pipes shall be watertight with rubber gasket joints and conform to the plans or specifications for standard joints.

Reinforced concrete pipe shall have their joints wrapped with filter fabric for a minimum length of 1.2 meters, centered
on the joint. Filter fabric shall conform to the requirements in Section 88, "Engineering Fabrics," of the Standard
Specifications.

Concrete plugs shall be constructed at the ends of unconnected reinforced concrete pipe where shown on the plans and
shall consist of a tight fitting wall of minor concrete not less than 150 millimeters thick. Minor concrete shall conform to the
provisions in Section 90-10, "Minor Concrete," of the Standard Specifications.

Full compensation for wrapping pipe joints with filter fabric and concrete plugs shall be considered as included in the
contract price paid per meter for reinforced concrete pipe and no separate payment will be made therefor.

Full compensation for 2000 millimeter by 2000 millimeter by 6.07 millimeter steel plate shall be considered as included
in the contract price paid per meter for 1800 millimeter reinforced concrete pipe (Class 1V) and no separate payment will be
made therefor.

10-1.59 FIELD LEAKAGE TESTING

General.— Drainage Systems: system 1 units f to n, system 2 units i to o, and system 4 unit a shall be field leakage
tested. Pipe systems and appurtenances, where required, shall be cleaned and tested for leakage after backfilling by either the
exfiltration, low pressure air, or negative pressure air method at the option of the Contractor, except where the ground water
table is such that the Engineer may allow the infiltration test. A minimum of twenty percent (20%) of all joints within each
drainage system shall be tested. Joints to be tested will be determined by the Engineer. For systems where the testing of only
one, or two joints would fulfill the twenty percent requirement, a minimum of three joints shall be tested.

All work involved in cleaning and testing pipe systems between inlets or ends as required shall be completed within
fifteen working days after backfilling of storm drain lines and structures. Any further delay will require the written consent of
the Engineer.
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The Contractor shall furnish all labor, materials, tools, and equipment necessary to conduct the test, clean the lines, and
perform all work. The Contractor shall perform the tests under the direction and in the presence of the Engineer. Precautions
shall be taken to prevent joints from drawing during tests, and any damage resulting from these tests shall be repaired by the
Contractor at no expense to the State. The manner and time of testing shall be subject to approval by the Engineer.

The test equipment to be used shall be furnished by the Contractor and shall be inspected and approved by the Engineer
prior to use. The Engineer may at any time require a calibration test of gauges or other instrumentation that is incorporated in
the test equipment.

Exfiltration Test.-- Prior to performing exfiltration leakage tests, the Contractor may fill the pipe with clear water to
permit normal absorption into the pipe walls provided, however, that after so filling the pipe the leakage test shall commence
within 24 hours and be completed within 24 hours thereafter. When under test, the allowable leakage shall be limited
according to the provisions that follow. Specified allowances assume pre-wetted pipe.

Leakage shall be no more than 60 liters per millimeter of nominal pipe diameter per kilometer of pipe length per day,
with a minimum test pressure of 2 m of water column above the pipe crown at the upper end of the pipe or above the active
groundwater table, whichever is higher as determined by the Engineer. The length of pipe tested shall be limited so that the
pressure on the invert of the lower end of the section being tested shall not exceed 5 m of water column. For each increase in
pressure of 0.5 m above a basic 2 m measured above the crown at the lower end of the section, the allowable leakage shall be
increased by 8%.

When the test is to be made one joint at a time, the leakage in any single joint shall not exceed the computed allowable
leakage per length of pipe. The accumulated leakage from all joints shall not exceed the amount specified for the entire
length of pipe tested.

Infiltration Test.-- Whenever the groundwater table is above the crown of the higher end of the pipe section at the time
of testing an infiltration test may be performed in lieu of the exfiltration test upon written permission of the Engineer. The
maximum allowable limit for infiltration shall be 60 liters per millimeter of nominal pipe diameter per kilometer of pipe per
day with no allowance for external hydrostatic head.

When a suitable head of groundwater exists above the crown of the pipe and when the pipe is large enough to work
inside, acceptance may be based on the repair of visible leakage by means satisfactory to the Engineer.

Other Test Allowances.-- For either the infiltration or exfiltration test, all lateral or side storm drains included in the test
section shall be taken into account in computing allowable leakage. An allowance of 2.5 liters per hour per meter of head
above invert shall be made for each manhole or drainage inlet included in a test section. Upon final acceptance of the work all
storm drains, side storm drains and fittings shall be open, clean, and free draining.

Low Pressure Air Test.-- Low pressure air testing may be used in lieu of the infiltration or exfiltration test for pipes
with nominal diameters of 750 mm and smaller in accordance with the following:

Immediately following pipe cleaning, the pipe installation shall be tested with low-pressure air.

Air shall be slowly supplied to the plugged pipe installation until the internal air pressure reaches 27 kPa greater than the
average back pressure of any groundwater that may submerge the pipe. However, if the groundwater level is 0.6 m or more
above the top of the pipe at the upstream end or if the air pressure required for the test is greater than 34 kPa, the low pressure
air test should not be used. At least two minutes shall be allowed for temperature stabilization before proceeding further.

After the pressure has stabilized and is at or above a starting internal pressure of 24 kPa greater than the average back
pressure of any groundwater that may submerge the pipe, the test shall commence. The internal pressure shall be allowed to
drop to 24 kPa at which point the time recording is initiated. If the pressure drop is less than 7 kPa for the time period
calculated from the table below for the size and length of pipe to be tested, the tested portion of pipe shall be accepted.
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Minimum Test Time for Pressure Drop

Nominal Pipe Dia. Time for
Pressure Drop
(mm) (min/100m)

150 2.0
200 3.0
250 45
300 55
375 6.5
450 75
525 9.0
600 10.5
675 12.5
750 15.0

All time values listed in the table are in minutes. If a section to be tested includes more than one pipe size, the total time
required can be found by adding the time values for each size of pipe and its corresponding length.

The low pressure air test shall not be used for drainage pipe of any material type over 750 mm in nominal diameter.
Pipes over 750 mm in nominal diameter may be tested one joint at a time using a testing methodology which conforms with
ASTM Designation C 1103 in lieu of the exfiltration test described above upon written permission of the Engineer.

Negative air pressure (vacuum) of 24 kPA testing may be used in lieu of the infiltration or exfiltration test for pipes with
nominal diameters of 900 mm and smaller in accordance with ASTM Designation C1214M. The minimum test times for
pressure drop for diameters of 750 mm and smaller shall be the same as for the low pressure air test in these special
provisions. The minimum test times for pressure drop for diameters of 825 mm and 900 mm, shall be 17.5 min/100 m and
20.5 min/100 m respectively.

Full compensation for field leakage testing shall be considered as included in the contract prices paid for installing the
various types and sizes of pipes involved. Payment shall include all work required to perform the leakage test on in-place
pipe lines including clean and presoak pipe, install and remove bulkheads, perform the test and dispose of any waste products
along with any re-testing, repairing or modifications to the drainage system as may be needed to meet the requirements of
this specification.

10-1.60 UNDERDRAINS

Plastic pipe underdrains shall conform to the provisions in Section 68-1, "Underdrains,” of the Standard Specifications
and these special provisions.

Expansion type pressure plugs shall be used at the ends of unconnected underdrain pipes where shown on the plans.
They shall seat firmly against the lip of the pipes and shall conform to one of the following:

Expandable plugs manufactured from neoprene conforming to the requirements for neoprene in Section 51-1.14,
"Waterstops," of the Standard Specifications, with commercial quality stainless steel bolts and 2 hex nuts.

Commercial quality expandable duct plugs consisting of reinforced polypropylene rigid threaded plug with a
commercial quality thermoplastic rubber sealing ring.

Full compensation for expansion type pressure plugs shall be considered as included in the contract price paid per meter
for 200 mm perforated plastic pipe underdrain and no separate payment will be made therefor.
The first paragraph of Section 68-1.01, "Description,” of the Standard Specifications is amended to read:
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68-1.01 Description.—This work shall consist of furnishing and installing alternative pipe, perforated steel pipe,
perforated aluminum pipe, and perforated plastic pipe or tubing underdrains, and furnishing and placing permeable
material and filter fabric as shown on the plans or directed by the Engineer, and as specified in these specifications and
the special provisions.

Sections 68-1.02A, "Clay Drain Tile," 68-1.02B, "Concrete Drain Tile," 68-1.02C, "Porous Concrete Pipe," 68-1.02E,
"Perforated Clay Pipe," and 68-1.02H, "Perforated Concrete Pipe," of the Standard Specifications are hereby deleted.
The sixth paragraph in Section 68-1.03, "Installing Underdrains,” of the Standard Specifications is amended to read:

Lengths of perforated steel pipe and perforated aluminum pipe shall be joined by couplers.

10-1.61 EDGE DRAINS

Edge drains shall conform to the requirements in Section 68-3, "Edge Drains," of the Standard Specifications and these
special provisions.
Outlet and vent covers will not be required.

10-1.62 PERMEABLE MATERIAL (BLANKET)

Permeable material blanket shall be constructed in accordance with the details shown on the plans and these special
provisions.

Permeable material for permeable material blanket shall be Class 3 and shall conform to the provisions of Section 68-1,
"Underdrains,” of the Standard Specifications, except for payment.

Filter fabric for use with permeable material blanket shall conform to the requirements for filter fabric for underdrain
trenches in Section 88, "Engineering Fabrics," of the Standard Specifications and the following:

The subgrade to receive the filter fabric, immediately prior to placing, shall conform to the compaction and elevation
tolerance specified for the material involved.

Filter fabric shall be handled and placed in accordance with the manufacturer's recommendations.

The fabric shall be aligned and placed in a wrinkle-free manner.

Adjacent borders of the fabric shall be overlapped from 300 to 450 mm or stitched. The preceding roll shall overlap
the following roll in the direction the material is being spread or shall be stitched. When the fabric is joined by stitching,
it shall be stitched with yarn of a contrasting color. The size and composition of the yarn shall be as recommended by
the fabric manufacturer. The stitches shall number 5 to 7 per 25 mm of seam.

Within 24 hours after the filter fabric has been placed, it shall be covered with the planned thickness of permeable
material or aggregate subbase material as shown on the plans.

During spreading and compaction of the permeable material and aggregate subbase material, a minimum of 150 mm
of the material shall be maintained between the fabric and the Contractor's equipment. Where embankment material is to
be placed on the filter fabric, a minimum of 450 mm of embankment material shall be maintained between the fabric and
the Contractor's equipment. Equipment or vehicles shall not be operated or driven directly on the filter fabric.

Segregation shall be avoided and the permeable material shall be free from pockets of coarse or fine material. After
spreading, the permeable material shall be shaped to such thickness that after compaction the completed permeable material
(blanket) shall conform to the required cross section and the grade for thickness within the tolerance herein specified.

Driving or operation of vehicles directly on top of permeable material (blanket) shall be kept to the absolute minimum
necessary to place, grade, and compact the permeable material (blanket).

During periods of inclement weather or when conditions are such that contamination of the permeable material could
occur, as determined by the Engineer, permeable material (blanket) shall be covered and no further permeable material shall
be placed until conditions are such that proper placement of permeable material (blanket) can be resumed.

The thickness of permeable material (blanket) shall not be less than the planned thickness and shall not exceed the
planned thickness by more than 30 millimeters.

Permeable material (blanket) will be measured and paid for by the cubic meter. Quantities of permeable material to be
paid for as permeable material (blanket) will be determined from the dimensions shown on the plans or such other
dimensions as may be ordered in writing by the Engineer, and permeable material blanket constructed in excess of these
dimensions will not be paid for.

The contract price paid per cubic meter for permeable material (blanket) shall include full compensation for furnishing
all labor, materials (including filter fabric), tools, equipment, and incidentals, and for doing all the work involved in
constructing permeable material (blanket) and placing filter fabric, complete in place, as shown on the plans, as specified in
the Standard Specifications and these special provisions, and as directed by the Engineer.
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10-1.63 WELDED STEEL PIPE CASING (BRIDGE)

Welded steel pipe casings through bridges and under approach slabs shall be of the size shown and shall conform to the
provisions in Section 70, "Miscellaneous Facilities,” of the Standard Specifications and these special provisions.

Unless otherwise shown on the project plans, casings shall be installed at each abutment, and casings shall be extended
to the greater of: (1) 1.5 m beyond the approach slab, (2) 1.5 m beyond the end of the adjacent wingwall or (3) 6 m beyond
the abutment.

Working drawings.--Working drawings for temporary support of casing pipe at the abutments shall be submitted for
approval as specified in Section 5-1.02, "Plans and Working Drawings" of the Standard Specifications.

Casing pipe.--Casing pipe shall be welded steel pipe conforming to Section 70-1.02B, "Welded Steel Pipe," of the
Standard Specifications, except that the pipe shall be treated in accordance with the following requirements, prior to shipping.
Exterior surfaces of welded steel pipe shall be cleaned and coated in accordance with specifications of ANSI/AWWA C213
or at the option of the Contractor, cleaned, primed, and coated in accordance with specifications of ANSI/AWWA C214.

Pipe wrapping tape.--Wrapping tapes for pipe in contact with the ground shall be a pressure sensitive polyvinyl
chloride or polyethylene tape having thickness of 1.27 mm, minimum.

Pipe hanger assembly.--Pipe hanger assembly shall consist of concrete clevis plate or embedded steel welded linked
eye rods, adjustable steel yoke, cast iron pipe roller, steel roller rod and hex nuts. All parts shall be galvanized. The pipe
hanger assembly shall be suitable for the type and size of pipe installed and shall be as shown on the plans.

All steel cover plates, steel hangers, anchor bolts, pipe clamps, nuts and bolts, and other fittings shall be suitable for the
type and size of the welded steel pipe casing and conform to the provisions in Section 75-1.03, "Miscellaneous Bridge
Metal," of the Standard Specifications.

Concrete pipe supports.--Concrete pipe supports shall consist of either a precast or cast-in-place concrete pipe cradle,
galvanized steel pipe clamp, two anchor bolts and where shown on the plans, a stainless steel pipe protection shield.

Concrete pipe supports and pipe stops shall conform to the dimensions shown on the plans and shall be constructed of
commercial quality concrete not less than 325 kg of portland cement per cubic meter, commercial quality wire mesh and
reinforcement. The concrete pipe supports and pipe stops shall be moist cured for not less than 3 days.

Epoxy adhesive.--Epoxy adhesive shall conform to the provisions in Section 95-1, "General," of the Standard
Specifications and at the option of the Contractor, shall conform to the provisions in Section 95-2.03, "Epoxy Resin Adhesive
for Bonding New Concrete to Old Concrete," or in Section 95-2.04, "Rapid Set Epoxy Adhesive for Pavement Markers," or
in Section 95-2.05, "Standard Set Epoxy Adhesive for Pavement Markers," of the Standard Specifications.

If a blockout is provided in the bridge abutment wall for casing pipe, the space between the casing pipe and bridge
abutment wall shall be filled with portland cement mortar conforming to the provisions in Section 51-1.135, "Mortar," of the
Standard Specifications.

Openings for utilities through bridge superstructure concrete shall either be formed or shall consist of pipe sleeves.

Wrapping and coating pipe.--Damaged coating on steel pipe casing in contact with earth shall be wrapped as specified
as follows:

1. Pipe to be wrapped shall be thoroughly cleaned and primed as recommended by the tape manufacturer.

2. Tapes shall be tightly applied with 1/2 uniform lap, free from wrinkles and voids to provide not less than 2.5 mm
thickness.

3. Field joints and fittings for wrapped pipe shall be covered by double wrapping 1.27 mm thick tape. Wrapping at
joints shall extend a minimum of 150 mm over adjacent pipe coverings. Width of tape for wrapping fittings shall
not exceed 50 mm. Adequate tension shall be applied so tape will conform closely to contours of joint.

Where a welded steel pipe casing passes through the abutment wall, the welded steel pipe casing shall be additionally
wrapped with 2 layers of No. 15 asphalt-felt building paper, securely taped or wired in place.

Measurement and payment.--Measurement and payment for welded steel pipe casing for each size listed in the
Engineers Estimate shall conform to the provisions in Sections 70-1.04, "Measurement," and 70-1.05, "Payment," of the
Standard Specifications.
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Full compensation for furnishing and installing steel hangers, steel brackets, steel cover plates, mortar and building
paper, and other fittings, casing, concrete supports, shall be considered as included in the contract prices paid per meter for
the sizes of welded steel pipe casing involved and no additional compensation will be allowed therefor.

10-1.64 MISCELLANEOUS FACILITIES

Alternative flared end sections and precast concrete pipe manhole shall conform to the provisions in Section 70,
"Miscellaneous Facilities," of the Standard Specifications and these special provisions.

10-1.65 SLOPE PROTECTION
Slope protection shall conform to the provisions in Section 72, "Slope Protection," of the Standard Specifications.

10-1.66 SLOPE PAVING (COBBLESTONE)

Slopes under the bridge ends, where shown on the plans, shall be paved in conformance with the provisions in Section
72-6, "Slope Paving," of the Standard Specifications and these special provisions.

Four weeks prior to placing the permanent slope paving, the Contractor shall construct a test panel at least 1.2 m by 1.8
m at the site for approval by the Engineer. The test panel shall be constructed of the same materials as are proposed for the
permanent work and shall be finished and cured as specified for the permanent work. Additional test panels shall be
constructed as necessary until a panel is produced which conforms to the requirements herein, before constructing other slope
paving.

The native river rock cobblestones shall measure between 150 mm and 250 mm in the largest dimension.

Cobblestone gradation shall be as follows:

Diameter (mm) % Passing
250 100

200 25-80

150 0-5

Flat or needle shapes will not be accepted unless the thickness of the individual pieces is greater than 1/3 the length.

The cobblestones shall conform to the grading and quality requirements specified in Section 72-5, “Concrete-Rocked
Slope Protection,” of the Standard Specifications for cobble and these special provisions. The Contractor shall submit a
sample of cobblestone for approval by the Engineer a minimum of 30 working days prior to placing the cobblestone surface
of slope paving.

The cobblestone shall be placed on a setting bed of mortar. The cement mortar bedding shall conform to the following:

Portland cement shall conform to the requirements in Section 90-2.01, “Portland Cement,” of the Standard
Specifications.

Hydrated lime shall conform to ASTM Designation: C 207, Type S.

Mortar sand shall be commercially produced for masonry work and free of organic impurities and lumps of clay and
shale.

Mortar for laying the cobblestone shall consist, by volume, of one part portland cement, 0 to 1/2 parts of hydrated
lime, and 2 1/4 to 3 parts of mortar sand. Sufficient water shall be added to make a workable mortar. Each batch of
mortar shall be accurately measured and thoroughly mixed. Mortar shall be freshly mixed as required. Mortar shall not
be retempered more than one hour after mixing. The amount of lime shall be reduced as necessary to prevent leaching
and efflorescence on finished surfaces.

A proprietary, premixed packaged blend of cement, lime, and sand, without color, that requires only water to
prepare for use as brick mortar or grout may be furnished for mortar. Packages of premixed mortar or grout shall bear
the manufacturer’s name, brand, weight, and color identification. The manufacturer’s recommended mixing proportions
and procedures shall be furnished to the Engineer.

The surface of the reinforced concrete base shall be lightly and evenly scored horizontally and vertically with a
metal scratcher having grooves not more than 25mm apart.

The reinforced concrete base shall be cured by the water method for at least 2 days.

Cobblestones shall be laid and embedded in a mortar setting bed approximately 75 mm thick. Embedment shall be
shoved tight so that the mortar is flushed into the joints to a depth of approximately 25 mm.

Space remaining between placed cobblestones shall not exceed 40 mm unless otherwise approved by the Engineer.

After completion of placing cobblestones on any 3 meter strip, no person or load shall be permitted on the surface for a
period of at least 24 hours , or longer if so ordered by the Engineer.
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The location of construction joints shall be subject to the approval of the Engineer. Placement of slope paving shall be
scheduled so that the work, including placement, finishing and application of curing, is completed in any section bounded by
permissible construction joints on the same day that the work is started in that section.

Areas of slope paving shown on the plans to have a stiff broom finish shall be finished by dragging a finishing tool over
the struck-off surface or by any other means which will result in a surface conforming to the details shown on the plans.

The texture of the finished slope paving shall match the texture of the full slope paving at East Avenue Overcrossing,
Bridge No. 54-0680.

Slope paving (cobblestone) will be measured by the cubic meter. The volume to be paid for will be calculated from the
lengths, widths, and depths of reinforced concrete placed as shown in the plans.

The contract price paid per cubic meter for slope paving (cobblestone) shall include full compensation for furnishing all
labor, materials (including bar reinforcing steel, reinforcing steel anchors, welded wire fabric, cobblestones, and timber
spacers), tools, equipment and incidentals, and for doing all the work involved in constructing slope paving, complete in
place (including excavation, backfill, and installing timber spacers and cobblestones), as shown on the plans, as specified in
these special provisions, and the Standard Specifications, and as directed by the Engineer.

10-1.67 MISCELLANEOUS CONCRETE CONSTRUCTION

Curbs, sidewalks, curb ramps and miscellaneous construction shall conform to the provisions in Section 73, "Concrete
Curbs and Sidewalks," of the Standard Specifications and these special provisions.

Curb ramp detectable warning surface shall conform to the details shown on the plans and shall not be constructed or
installed on curb ramps with a slope that exceeds 6.67 percent. The finished surfaces of the detectable warning surface shall
be free from blemishes.

Curb ramp detectable warning surface shall consist of raised truncated domes constructed or installed on curb ramps.
Detectable warning surface, at the option of the Contractor, shall be either cast-in-place or stamped into the surface of the
curb ramp, or shall be a prefabricated surface installed on the curb ramp. The color of detectable warning surface shall be
yellow conforming to Federal Color Number 33538 of Standard Number 595B. Detectable warning surface either
cast-in-place or stamped into the surface of the curb ramp shall be painted yellow in conformance with the provisions of
Section 59-6, "Painting Concrete,” of the Standard Specifications.

Prior to constructing curb ramps with cast-in-place or stamped detectable warning surface, the Contractor shall construct
a test panel on the job site of a size not less than 600 mm by 600 mm. The test panel shall be constructed, finished and cured
with the same materials, tools, equipment and methods to be used in constructing the proposed permanent work. Additional
test panels shall be constructed as necessary until a panel is produced which demonstrates, to the satisfaction of the Engineer,
the ability of the selected procedure to produce a detectable warning surface that meets all of the specified requirements.

Full compensation for constructing or installing curb ramp detectable warning surface shall be considered as included in
the contract price paid per cubic meter for minor concrete (curb, sidewalk and curb ramp) and no separate payment will be
made therefor.

If the Contractor elects to use the curing compound method for curing the concrete for minor concrete (curb) the curing
compound shall be curing compound (6) as specified in Section 90-7.01B, "Curing Compound Method," of the Standard
Specifications.

The curing compound shall be applied in a manner that will provide a complete coating of all exposed faces of the
concrete surface.

10-1.68 MISCELLANEOUS IRON AND STEEL

Miscellaneous iron and steel shall conform to the provisions in Section 75, "Miscellaneous Metal," of the Standard
Specifications and these special provisions.

Manhole covers for use on city street drainage structures shall bear the letter "D" and "CITY OF CLAREMONT".

Full compensation for 2000 millimeter by 2000 millimeter by 6.07 millimeter steel plate (cover) shall be considered as
included in the contract price paid per cubic meter for Class 1 Concrete (Box Culvert) and no separate payment will be made
therefor.

10-1.69 MISCELLANEOUS METAL (BRIDGE)

Miscellaneous metal (bridge) shall conform to the provisions for miscellaneous bridge metal in Section 75,
"Miscellaneous Metal," of the Standard Specifications and these special provisions.

Column isolation casings shall be galvanized corrugated steel pipe and shall conform to Section 66-3, “Corrugated Steel
Pipe,” of the Standard Specifications.

Attention is directed to "Welding Quality Control" of these special provisions.

The second paragraph of Section 75-1.02, "Miscellaneous Iron and Steel" of the Standard Specifications is amended to
read:
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Unless otherwise specified, materials shall conform to the following specifications:

MATERIAL

SPECIFICATION

Steel bars, plates and shapes

ASTM Designation: A 36/A 36M or
A 575, A 576 (AISI or M Grades
1016 through 1030 except Grade
1017)

Other parts for general applications

Commercial quality

Steel fastener components for general applications:
Bolts and studs

Headed anchor bolts

Nonheaded anchor bolts

High-strength bolts and studs which include threaded rods and
high-strength nonheaded anchor bolts

Nuts

Washers

ASTM Designation: A 307

ASTM Designation: A 307,
Grade B, including S1
supplementary requirements

ASTM Designation: A 307,
Grade C, including S1
supplementary requirements and
S1.6 of AASHTO Designation:
M 314 supplementary
requirements

or AASHTO Designation:
M 314, Grade 36 or 55, including
S1 supplementary requirements

ASTM Designation: A 449, Type 1
ASTM Designation: A 563,
including Appendix X1®

ASTM Designation: F 844

Components of high-strength steel fastener assemblies for use in structural
steel joints:

Bolts

Tension control bolts

Nuts

Hardened washers

Direct tension indicators

ASTM Designation: A 325, Type 1
ASTM Designation: F 1852, Type 1

ASTM Designation: A 563,
including Appendix X1®

ASTM Designation: F 436, Type 1,
Circular, including S1
supplementary requirements

ASTM Designation: F 959,
Type 325, zinc-coated

Stainless steel fasteners for genera applications:

Bolts, screws, nuts and studs which include threaded rods and
nonheaded anchor bolts

Washers

Alloys 304 or 316

ASTM Designation: F 593 or
F 738M

ASTM Designation: A 240 and ANSI
B 18.22M

Carbon-steel castings

ASTM Designation: A 27/A 27M,
Grade 65-35 [450-240], Class 1
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Malleable iron castings ASTM Designation: A 47, Grade
32510 or A 47M, Grade 22010

Gray iron castings ASTM Designation: A 48, Class
30B

Ductile iron castings ASTM Designation: A 536, Grade
65-45-12

Cast iron pipe Commercial quality standard soil

Steel pipe Commercial quality welded

(@) Zinc-coated nuts that will be tightened beyond snug or wrench tight shall be furnished with a dry lubricant
conforming to Supplementary Requirement S2 in ASTM Designation: A 563.

Miscellaneous metal (bridge) shall consist of the miscellaneous bridge metal items listed in Section 75-1.03,
"Miscellaneous Bridge Metal," of the Standard Specifications, and the following:

Column isolation casings
Angles, anchors for angles, bolts, and nuts
Threaded rods

Section 75-1.03, "Miscellaneous Bridge Metal,” of the Standard Specifications is amended by adding the following
paragraph after paragraph 3:

High-strength bolted connections shall conform to the provisions for high-strength steel fasteners and for bolted
connections in Section 55, "Steel Structures."

For deck drain systems, self-tapping screws shall be hex-head, stainless steel or monel metal .

For column isolation casings, self-tapping screws shall be hex-head, stainless steel or monel metal.

For drainage piping NPS 8 or smaller, which is: (1) enclosed in a box girder cell and exposed for a length not greater
than 6 m, or (2) encased in concrete, the Contractor shall have the option of substituting polyvinyl chloride (PVC) plastic
pipe, with the same diameter and minimum bend radius as shown on the plans, for welded steel pipe. The support spacing
for PVC plastic pipe shall be 2.5 m, maximum. The polyvinyl chloride (PVC) plastic pipe shall be Schedule 40 conforming
to the requirements of ASTM Designation: D 1785. If polyvinyl chloride (PVC) plastic pipe is substituted for welded steel
pipe, the quantity of drainage piping will be computed on the basis of the dimensions and details shown on the plans and no
change in the quantities to be paid for will be made because of the use by the Contractor of polyvinyl chloride (PVC) plastic

pipe.

10-1.70 CHAIN LINK FENCE

Chain link fence shall be Type CL-1.8 and shall conform to the provisions in Section 80, "Fences,” of the Standard
Specifications.

10-1.71 CHAIN LINK WALK GATES

Chain link walk gates shall be Type CL-1.8 conforming to the provisions in Section 80, "Fences," of the Standard
Specifications and these special provisions.

Gates shall be installed in existing fences at the locations shown on the plans. Gate installations shall be complete with
gate post, latch post, concrete footings, braces, truss rods, and hardware. Gate and latch posts shall be braced to the next
existing line post as shown on the plans.

At each gate location, an existing line post shall be removed and the new gate installed so it is centered on the post hole
of the removed post. Holes resulting from the removal of line posts shall be backfilled.

Gate mounting and latching hardware shall not contain open-end slots for the fastening bolts.

Chain link fabric for gates shall be of the same mesh size as the existing fence in which the gates are installed.

Openings made in existing fences for installation of gates shall be closed during the working day in which the openings
are made and when work is not in progress. Temporary closures shall be made with the existing fence fabric or with
additional 1.83-m chain link fabric as directed by the Engineer.

Full compensation for making the openings in existing fences, for temporary closing of the openings (including
furnishing additional fence fabric if necessary), and for new posts, footings, hardware, braces, and truss rods shall be
considered as included in the contract unit price paid for chain link gates (Type CL-1.8) of the sizes shown on the engineers
estimate and no additional compensation will be allowed therefor.
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10-1.72 WOOD FENCE

Wood fence shall conform to the provisions in Section 80, "Fences,” of the Standard Specifications and these special
provisions.

The wood fence shall extend from the existing wood fence to remain to the sound wall after all sound wall work is
completed. The wood fence shall match the existing wood fence in height, color and dimensions.

The contract price paid per meter for wood fence shall include full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in wood fence, complete in place, including all supports,
posts, and connecting wood fence to existing wood fence, as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.

10-1.73 DELINEATORS

Delineators shall conform to the provisions in Section 82, "Markers and Delineators," of the Standard Specifications and
these special provisions.

Delineators on flexible posts shall be as specified in "Approved Traffic Products" of these special provisions. Flexible
posts shall be made from a flexible white plastic which shall be resistant to impact, ultraviolet light, ozone and hydrocarbons.
Flexible posts shall resist stiffening with age and shall be free of burns, discoloration, contamination, and other objectionable
marks or defects which affect appearance or serviceability.

Reflective sheeting for metal and flexible target plates shall be the reflective sheeting designated for channelizers,
markers, and delineators specified in "Approved Traffic Products” of these special provisions.

10-1.74 INSTALL MEDIAN MILEAGE PANELS

Median mileage panels shall be installed at the locations shown on the plans or where directed by the Engineer, and in
conformance with these special provisions.

Target plates will be furnished by the State as provided under "State-Furnished Materials" of these special provisions.
Installation holes in target plates shall be drilled or punched by the Contractor, after determination of type of installation.
Target plates shall have only the necessary holes for the specified installation indicated.

Appropriate letters and numerals shall be affixed to the target plates by the Contractor in conformance to the
requirements in Section 82-1.04, "Marker Information," of the Standard Specifications.

Concrete anchorage devices for installing median mileage panels shall be cast-in-place or resin capsule type, conforming
to the provisions of Section 75-1.03, "Miscellaneous Bridge Metal," and as shown on the plans.

Installing median mileage panels will be measured as units determined from actual count of median mileage panels in
place.

The contract unit price paid for install median mileage panel shall include full compensation for furnishing all labor,
(including the affixing of the appropriate letters and numerals to the target plates and providing traffic control necessary to
allow accurate and safe determination of median mileage panel locations), materials (except State-furnished target plates),
hardware, tools, equipment, and incidentals, and for doing all the work involved in installing median mileage panels,
complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.

10-1.75 METAL BEAM GUARD RAILING

Metal beam guard railing shall conform to the provisions in Section 83-1, "Railings," of the Standard Specifications and
these special provisions.

Line posts and blocks shall be wood.

The ninth, eleventh and twelfth paragraphs in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard
Specifications are amended to read:

The grades and species of wood posts and blocks shall be No. 1 timbers (also known as No. 1 structural) Douglas fir
or No. 1 timbers Southern yellow pine. Wood posts and blocks shall be graded in conformance with the provisions in
Section 57-2, "Structural Timber," except allowances for shrinkage after mill cutting shall in no case exceed 5 percent of
the American Lumber Standards minimum sizes, at the time of installation.

Wood posts and blocks shall be pressure treated after fabrication as provided in Section 58, "Preservative Treatment
of Lumber, Timber and Piling," with creosote, creosote coal tar solution, creosote-petroleum solution (50-50),
pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal copper arsenate, or ammoniacal copper zinc
arsenate. In addition to the preservatives listed above, Southern yellow pine may also be pressure treated with chromated
copper arsenate. When other than one of the creosote processes is used, blocks shall have a minimum retention of 6.4

Kg/m3, and need not be incised.
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If copper naphthenate, ammoniacal copper arsenate, chromated copper arsenate, or ammoniacal copper zinc arsenate
is used to treat the wood posts and blocks, the bolt holes shall be treated as follows:

Before the bolts are inserted, bolt holes shall be filled with a grease, recommended by the manufacturer for
corrosion protection, which will not melt or run at a temperature of 65°C.

TERMINAL SYSTEM (TYPE SRT).—Terminal system (Type SRT) shall be furnished and installed as shown on the
plans, and as specified in these special provisions.

Terminal system (Type SRT) shall be a SRT-350 Slotted Rail Terminal as manufactured by Syro, Inc., a Trinity
Industries Company, and shall include all the items detailed for terminal system (Type SRT) shown on the plans.

Arrangements have been made to insure that any successful bidder can obtain the SRT-350 Slotted Rail Terminal from
the manufacturer, Syro, Inc., a Trinity Industries Company, P.O. Box 99, 950 West 400S, Centerville, UT 84014, Telephone
(800) 772-7976. The price quoted by the manufacturer for the SRT-350 Slotted Rail Terminal, FOB Centerville, Utah is
$865.00, not including sales tax.

The above price will be firm for orders placed on or before December 31, 2000, provided delivery is accepted within 90
days after the order is placed.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with
the provisions in Section 6-1.07, "Certificates of Compliance,” of the Standard Specifications. The Certificate of Compliance
shall certify that terminal systems (Type SRT) conform to the contract plans and specifications, conform to the prequalified
design and material requirements and were manufactured in conformance with the approved quality control program.

The terminal system (Type SRT) shall be installed in conformance with the manufacturer's installation instructions and
these requirements. At the Contractor's option, steel foundation tubes with soil plates attached, shall be either driven, with or
without pilot holes, or placed in drilled holes. Any space around the steel foundation tubes shall be backfilled with selected
earth, free of rock, placed in layers approximately 100 mm thick and each layer shall be moistened and thoroughly
compacted. Wood terminal posts shall be inserted into the steel foundation tubes by hand. Before the wood terminal posts
are inserted, the inside surfaces of the steel foundation tubes to receive the wood posts shall be coated with a grease which
will not melt or run at a temperature of 65°C or less. The edges of the wood terminal posts may be slightly rounded to
facilitate insertion of the post into the steel foundation tubes.

Surplus excavated material remaining after the terminal system (Type SRT) has been constructed shall be disposed of in
a uniform manner along the adjacent roadway as directed by the Engineer.

The quantity of terminal systems (Type SRT) will be measured as units determined from actual count in place in the
completed work.

The contract unit price paid for terminal system (Type SRT) shall include full compensation for furnishing all labor,
materials, tools, equipment and incidentals, and for doing all work involved in furnishing and installing terminal system
(Type SRT), complete in place, including excavation, backfill and disposal of surplus material and connecting the terminal
system to new or existing metal beam guard railing, as shown on the plans, as specified in the Standard Specifications and
these special provisions, and as directed by the Engineer.

10-1.76 CHAIN LINK RAILING

Chain link railing shall conform to the provisions in Section 83-l, "Railings," of the Standard Specifications and these
special provisions.

The chain link fabric shall be 9-gage (3.76 mm), Type IV, Class B, bonded vinyl coated fabric, conforming to the
requirements in AASHTO Designation: M 181.

The strength of the bond between the coating material and steel of the bonded vinyl coated chain link fabric shall be
equal to or greater than the cohesive strength of the polyvinyl chloride (PVC) coating material.

10-1.77 CABLE RAILING
Cable railing shall conform to the provisions in Section 83-1, "Railings," of the Standard Specifications.

10-1.78 CONCRETE BARRIER

Concrete barriers shall conform to the provisions in Section 83-2, "Barriers,” of the Standard Specifications and these
special provisions.

The subparagraphs in the second paragraph in Section 83-2.02D(l), "General," of the Standard Specifications are
amended to read:

a. For concrete barriers Type 50 series and Type 60 series, the top shall not vary more than 6 mm from the edge of the
straightedge and the faces shall not vary more than 12 mm from the edge of the straightedge.
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b. For concrete barriers other than Type 50 series and Type 60 series, both the top and faces shall not vary more than
6 mm from the edge of the straightedge.

The eighth paragraph in Section 83-2.02D(1), "General," of the Standard Specifications is amended to read:

Granular material for backfill between the 2 walls of concrete barriers (Type 50E), (Type 60E), (Type 60GE), and
(Type 60SE), as shown on the plans, shall be placed without compaction.

The first, second, third, and eighth paragraphs in Section 83-2.02D(2), "Materials,” of the Standard Specifications are
amended to read:

83-2.02D(2) Materials.—Type 50 and Type 60 series concrete barriers shall be constructed of minor concrete
conforming to the provisions in Section 90-10, "Minor Concrete," except as follows:

a. The maximum size of aggregate used for extruded or slip-formed concrete barriers shall be at the option of the
Contractor, but in no case shall the maximum size be larger than 37.5 mm nor smaller than 9.5 mm.

b. If the 9.5-mm maximum size aggregate grading is used to construct extruded or slip-formed concrete barriers,
the cement content of the minor concrete shall be not less than 400 kg/m3.

Concrete barriers other than Type 50 and Type 60 series shall be constructed of Class 2 concrete conforming to the
provisions in Section 90, "Portland Cement Concrete."

The concrete paving between the tops of the 2 walls of concrete barrier (Type 50E), (Type 60E), (Type 60GE), and
(Type 60SE) and the optional concrete slab at the base between the 2 walls of concrete barrier (Type 50E), (Type 60E),
(Type 60GE), and (Type 60SE) shall be constructed of minor concrete conforming to the provisions of Section 90-10,
"Minor Concrete," except that the minor concrete shall contain not less than 300 kg of cement per cubic meter.

Granular material for backfill between the 2 walls of concrete barrier (Type 50E), (Type 60E), (Type 60GE), and
(Type 60SE) shall be earthy material suitable for the purpose intended, having no rocks, lumps or clods exceeding
37.5 mm in greatest dimension.

The first and second paragraphs in Section 83-2.02D(3), "Construction Methods," of the Standard Specifications are
amended to read:

83-2.02D(3) Construction Methods.— Type 50 series and Type 60 series concrete barriers shall be constructed by
either the "cast-in-place with fixed forms" method or the “extrusion or slip-form™ method or a combination thereof, at the
Contractor’s option.

Concrete barriers other than Type 50 series and Type 60 series shall be constructed by the "cast-in-place with fixed
forms" method.

Section 83-2.02D(4), "Finishing," of the Standard Specifications is amended to read:

83-2.02D(4) Finishing.—The surface finish of concrete barriers Type 50 series and Type 60 series, prior to the
application of the curing compound, shall be free from surface pits larger than 25 mm in diameter and shall be given a
final soft brush finish with strokes parallel to the line of the barriers. Finishing with a brush application of grout will not
be permitted.

To facilitate finishing, fixed forms for cast-in-place concrete barriers Type 50 series and Type 60 series, shall be
removed as soon as possible after the concrete has set enough to maintain the shape of the barrier without support.

Not less than 7 days after placing, exposed surfaces of concrete barriers, Type 50 series and Type 60 series, shall
receive a light abrasive blast finish so that a uniform appearance is achieved.

The final surface finish of concrete barriers other than Type 50 series and Type 60 series shall be Class 1 Surface
Finish as specified in Section 51-1.18B, "Class 1 Surface Finish." Alternative final surface finish methods proposed by
the Contractor shall be submitted in writing and shall not be used unless approved by the Engineer.

Section 83-2.02D(5), "Curing," of the Standard Specifications is amended to read:
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83-2.02D(5) Curing.—Exposed surfaces of concrete barriers shall be cured with the non-pigmented curing
compound (6) as provided in Section 90-7.01B, "Curing Compound Method." At the Contractor’s option, the formed
surfaces of concrete barriers, which are on bridges or walls but which do not support soundwalls, may be cured as
provided in Section 90-7.01D, "Forms-In-Place Method," except the forms shall be retained in place for a minimum
period of 12 hours after the concrete has been placed. When curing Type 50 series and Type 60 series concrete barriers,
curing compound shall be applied by a mechanical sprayer capable of applying the curing compound to at least one
entire side and the top of the concrete barrier in one application at a uniform rate of coverage. The spray shall be
adequately protected against wind.

The ninth and tenth paragraphs in Section 83-2.03, "Measurement," of the Standard Specifications are amended to read:

Concrete barriers, except (Type 50E), (Type 60E), (Type 60GE) and (Type 60SE), will be measured along the top of
the barrier.

Concrete barriers (Type 50E), (Type 60E), (Type 60GE), and (Type 60SE) will be measured once along the center-
line between the 2 walls of the barrier.

The fourth paragraph in Section 83-2.04, "Payment,"” of the Standard Specifications is amended to read:

The contract prices paid per meter for concrete barrier of the type or types listed in the Engineer’s Estimate shall
include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work
involved in constructing the concrete barriers, complete in place, including bar reinforcing steel, steel dowels and drilling
and bonding dowels in structures, hardware for steel plate barrier, miscellaneous metal, concrete barrier markers,
excavation, backfill (including concrete paving, granular material and concrete slab used as backfill in concrete barriers
(Type 50E), (Type 60E), (Type 60GE), and (Type 60SE)), and disposing of surplus material and for furnishing, placing,
removing and disposing of the temporary railing for closing the gap between existing barrier and the concrete barrier
being constructed, as shown on the plans, as specified in these specifications and the special provisions, and as directed
by the Engineer.

A test section of concrete barrier (type 26 modified), with the architectural texture shown on the plans, at least 3 m in
length, shall be successfully completed at a location approved by the Engineer before beginning work on the concrete barrier
(type 26 modified). The test section shall be both constructed and finished with the materials, tools, equipment and methods,
including construction sequence, to be used in constructing the concrete barrier (type 26 modified). The test section shall
exhibit a uniform appearance free of irregularities including cold joints, construction joints, skirt lines, depressions,
extrusions, or other unsightly defects as determined by the Engineer. If ordered by the Engineer, additional test sections shall
be constructed and finished until the specified uniform finish, texture and color are obtained, as determined by the Engineer.

The test section approved by the Engineer shall be used as the standard of comparison in determining acceptability of the
concrete barrier (type 26 modified). If the Contractor proposes to modify any materials, tools, equipment, or methods,
including construction sequence, from those used in the approved test section, additional test sections will be required. These
additional test sections shall be constructed in conformance with requirements herein and at the Contractor's expense.

Upon completion of the project, the test section shall be disposed of in conformance with the provisions of Section
7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Full compensation for heavy sandblast texture on concrete barriers, including all work involved in constructing and
disposal of test sections, as shown on the plans, as specified in the Standard Specifications and these special provisions shall
be considered as included in the contract price paid per meter for the various items of concrete barrier involved and no
separate payment will be allowed therefor.

10-1.79 THERMOPLASTIC TRAFFIC STRIPES AND PAVEMENT MARKINGS

Thermoplastic traffic stripes (traffic lines) and pavement markings shall conform to the provisions in Section 84, "Traffic
Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

Thermoplastic material shall conform to the requirements of State Specification 8010-21C-19.

The second and third sentences of Section 84-2.02, "Materials," of the Standard Specifications are amended to read:

Glass beads to be applied to the surface of the molten thermoplastic material shall conform to the requirements of
State Specification 8010-004 (Type II).

State Specifications for thermoplastic material and glass beads may be obtained from the Transportation Laboratory,
5900 Folsom Boulevard, Sacramento, CA 95819-4612, Telephone 916-227-7289.

Thermoplastic material for traffic stripes shall be applied at a minimum thickness of 2.03 mm.
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At the option of the Contractor, permanent striping tape as specified in "Approved Traffic Products" of these special
provisions, may be placed instead of the thermoplastic traffic stripes and pavement markings specified herein, except that
3M, "Stamark" Series A320 Bisymetric Grade, manufactured by the 3M Company, shall not be used. Pavement tape, if used,
shall be installed in conformance with the manufacturer's specifications. If pavement tape is placed instead of thermoplastic
traffic stripes and pavement markings, the pavement tape will be measured and paid for as thermoplastic traffic stripe and
thermoplastic pavement marking.

10-1.80 INVERTED THERMOPLASTIC TRAFFIC STRIPES

Inverted profile thermoplastic traffic stripes (traffic lines) shall conform to the provisions in Sections 84-1, "General,"
and 84-2, "Thermoplastic Traffic Stripes and Pavement Markings," of the Standard Specifications and these special
provisions.

Thermoplastic material for inverted profile application shall be formulated specifically for such use and each package
shall be clearly labeled “For Inverted Profile Application”. The material shall comply in all respects to Section 84, “Traffic
Stripes and Pavement Markings” of the Standard Specifications except as stated below.

When tested according to California Test 423:

The percentage of glass beads shall be 32% minimum, 37% maximum.

The Thermal Viscosity shall be greater than 5 Pa’s @ 220°C. When applied at 200°C to 220°C the thixotrophic
behavior of the material shall be such that the profile embossed into the applied thermoplastic material will be retained
after cooling to match the dimensions shown on the plans.

The material shall have a minimum Impact Resistance of at least 0.29 kilogram-meters with no cracking or bond
loss.

The application equipment shall have hot oil-jacketed, feedlines and applicator head to ensure proper material flow. The
applicator head shall be of the ribbon extrusion or screed type which will apply a single uniform layer of thermoplastic at the
recommended temperature. A profiling wheel shall emboss a pattern of transverse corrugations into the hot thermoplastic
ribbon, leaving it profiled as shown on the plans. The viscosity and thixotrophy of the applied material shall be such that the
thermoplastic line will retain its profiled height and shape, and will not flow or flatten while cooling or when bearing traffic.

Glass beads shall be immediately applied to the surface of the molten thermoplastic material in two equal applications at
a combined total rate of not less than 8 kg per 10 square meters. All glass beads shall be applied prior to embossing the
thermoplastic stripe with the profiling wheel. A fine mist of water shall be applied from an air-atomized spray gun onto the
top of the profiling wheel to cool the wheel and keep thermoplastic from sticking to it. This water spray shall be kept to a
minimum so that no pools of water greater than 6 mm in diameter accumulate along the striping.

Prior to initial application, and in the presence of the Engineer, the Contractor shall place a test stripe on roofing felt or
other suitable material to demonstrate his abilities. The Engineer must approve the application prior to allowing the
Contractor to place striping material on the roadway. The Engineer may require the Contractor to delay installation of the
materials if, in the Engineer’s opinion, the Contractor does not have suitable equipment and skills to accurately and
professionally place the striping materials. The performance test will be repeated until the Contractor demonstrates ability to
place the materials.

The Contractor shall have a manufacturer’s representative, experienced with the equipment and materials used for
inverted profile thermoplastic traffic striping on site during the application. It is the responsibility of the manufacturer’s
representative to immediately alert the Contractor and the Engineer of anything that could effect the performance of the
product. The manufacturer’s representative shall work with the Contractor and the Engineer to ensure that materials are
placed in accordance with accepted procedures.

The contract prices paid per meter for 100 millimeter inverted thermoplastic traffic stripes of the types shown on the
engineers estimate shall include full compensation for furnishing all labor, materials, tools, equipment and incidentals and for
doing all the work involved in inverted thermoplastic traffic, complete in place, as shown on the plans, as specified in these
special provisions, and as directed by the Engineer.

10-1.81 PAVEMENT MARKERS

Pavement markers shall conform to the provisions in Section 85, "Pavement Markers," of the Standard Specifications
and these special provisions.

Attention is directed to "Traffic Control System For Lane Closure" in these special provisions regarding the use of
moving lane closures during placement of pavement markers with bituminous adhesive.

Reflective pavement markers shall comply with the specific intensity provisions for reflectance after abrading the lens
surface in conformance with the "Steel Wool Abrasion Procedure™ specified for pavement markers placed in pavement
recesses in Section 85-1.05, "Reflective Pavement Markers," of the Standard Specifications.
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10-1.82 MONITORING WELLS AND MONITORING POINTS

Monitoring points shall be constructed as shown on the plans and shall conform to the provisions of these special
provisions.

Monitoring points shall be installed at the locations shown on the plans with a tolerance of 1.5 meters.

The horizontal portion of monitoring points shall slope toward the screened end with the maximum slope as shown on
the plans. Reverse slopes shall not be allowed.

Bentonite seals shall be carefully placed to ensure positive seal against moisture intrusion along the well and monitoring
point components.

MATERIALS

Well casings shall be 50 millimeter diameter Schedule 40 PVC with threaded flush joints and supplied in 1.5 and 3.0
meter lengths..

Well screens shall be 50 millimeter diameter Schedule 40 PVC with factory mill slots of 0.254 millimeter width.

Top and end caps for wells shall be PVVC and shall be threaded for connection to the bottom section of each well casing.

Filter packs shall consist of thoroughly washed, hard, durable, well rounded siliceous sand. The sand shall be free of
organic material, anhydrite, gypsum, mica, or calcareous material. The specific gravity of the sand shall not be less than 2.6
as determined by ASTM D854.

Transition sand shall be as specified for filter packs, except that less than 1 percent by dry weight shall pass the No. 100
sieve and 100 percent shall pass the No. 50 sieve.

Bentonite seals shall be Wyoming-type sodium bentonite in powder or pellet form.

Bentonite grout shall consist of a mixture of water, cement, and bentonite. The proportion of the mix shall be 22.7 liters
of water and 1.8 kilograms of bentonite per 42.6 kilogram bag of cement.

Cement shall conform to ASTM C150 Type |l portland cement.

Bentonite shall be high swelling, finely ground Wyoming-type sodium bentonite.

Potable water used for mixing grout.

Steel protective cases shall be galvanized and painted, lockable caps mounted through a concrete collar. In areas where
the protective casing may be subjected to vehicular traffic, the steel protective casing shall be rated for traffic loadings and
protected by bollards.

MEASUREMENT AND PAYMENT

The contract unit prices paid for monitoring point shall include full compensation for furnishing all labor, materials,
tools, equipment, and incidentals, and for doing all the work involved in furnishing and installing monitoring point, complete
in place, including non-reflective markers,, at the locations shown on the plans and as specified in these special provisions,
and as directed by the Engineer.

SECTION 10-2 HIGHWAY PLANTING AND IRRIGATION SYSTEMS

10-2.01 GENERAL

The work performed in connection with highway planting and irrigation systems shall conform to the provisions in
Section 20, "Erosion Control and Highway Planting,” of the Standard Specifications and these special provisions.

When fluctuations of water pressure and water supply are encountered during normal working hours, the Contractor shall
water the plants at other times, as often, and in sufficient amounts as conditions may require to keep the soil and plant roots
moist during the life of the contract.

Full compensation for watering plants outside normal working hours shall be considered as included in the contract unit
prices paid for the plants involved and the contract lump sum price paid for plant establishment work and no additional
compensation will be allowed therefor.

PROGRESS INSPECTIONS.--Progress inspections will be performed by the Engineer for completed highway planting
and irrigation system work at designated stages during the life of the contract.

Progress inspections will not relieve the Contractor of his responsibility for installation in accordance with the special
provisions, plans and Standard Specifications. Work within an area shall not progress beyond each stage until the inspection
has been completed; corrective work has been performed; and the work is approved, unless otherwise permitted by the
Engineer.
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The requirements for progress inspections will not preclude additional inspections of work by the Engineer at any time
during the life of the contract.

The Contractor shall notify the Engineer in writing, at least 4 working days prior to completion of the work for each
stage of an area and shall allow a minimum of 3 working days for the inspection.

Progress inspections will be performed at the following stages of work:

PRESSURE TESTING OF PIPELINES.--During pressure testing of the pipelines on supply side of control
valves.

TESTING OF CONDUCTORS.--During testing of low voltage conductors.

PREPARING PLANTING AREAS.--Before planting begins and after completion of the work specified for
planting in Section 20-4.03, "Preparing Planting Areas," of the Standard Specifications.

PLANTING.--Before plant establishment work begins and after completion of the work specified for planting in
Section 20-4.05, "Planting," of the Standard Specifications.

PLANT ESTABLISHMENT WORK .--At intervals of one month during the plant establishment period.

10-2.01A COST BREAK-DOWN

The Contractor shall furnish to the Engineer a cost break-down for the contract lump sum items of highway planting
and irrigation system.

Cost break-downs shall be completed and furnished in the format shown in the samples of the cost break-downs
included in this section. Unit descriptions of work shown in the samples are the minimum to be submitted. Additional
unit descriptions of work may be designated by the Contractor. If the Contractor elects to designate additional unit
descriptions of work, the quantity, value and amount for those units shall be completed in the same manner as for the
unit descriptions shown in the samples. The units and quantities given in the samples are to show the manner of
preparing the cost break-downs to be furnished by the Contractor.

The Contractor shall determine the quantities required to complete the work shown on the plans. The quantities and
their values shall be included in the cost break-downs submitted to the Engineer for approval. The Contractor shall be
responsible for the accuracy of the quantities and values used in the cost break-downs submitted for approval.

No adjustment in compensation will be made in the contract lump sum prices paid for highway planting and
irrigation system due to any differences between the quantities shown in the cost break-downs furnished by the
Contractor and the quantities required to complete the work as shown on the plans and as specified in these special
provisions.

The sum of the amounts for the units of work listed in each cost break-down for highway planting and irrigation
system work shall be equal to the contract lump sum price bid for the work. Overhead and profit shall be included in
each individual unit listed in each cost break-down. Cost break-downs shall be submitted to the Engineer for approval
within 15 working days after the contract has been approved. Cost break-downs shall be approved, in writing, by the
Engineer before any partial payment for the items of highway planting and irrigation system will be made.

Approved cost break-downs will be used to determine partial payments during the progress of the work and as the
basis of calculating the adjustment in compensation for the items of highway planting and irrigation system due to
changes ordered by the Engineer. When an ordered change increases or decreases the quantities of an approved cost
break-down, the adjustment in compensation will be determined in the same manner specified for increases and
decreases in the quantity of a contract item of work in accordance with Section 4-1.03B, "Increased or Decreased
Quantities," of the Standard Specifications.
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HIGHWAY PLANTING COST BREAK-DOWN

Contract No. 1264A4

APPROXIMATE

UNIT DESCRIPTION UNIT | QUANTITY | VALUE | AMOUNT
ROADSIDE CLEARING LS LUMP SUM
PREPARE HOLE (SOIL AMENDMENT) EA 369
MULCH VK 155
COMMERCIAL FERTILIZER (GRANULAR) KG 50
PLANT (GROUP A) EA 156
PLANT (GROUP B) EA 99
PLANT (GROUP K) EA 114
ROOT BARRIER EA 114
TREE STAKE EA 228
TOTAL
IRRIGATION SYSTEM COST BREAK-DOWN
Contract No. 1264A4
APPROXIMATE
UNIT DESCRIPTION UNIT | QUANTITY | VALUE | AMOUNT

CHECK, TEST, RELOCATE AND REMOVE LS LUMP SUM
EXISTING IRRIGATION FACILITIES
CONTROL AND NEUTRAL CONDUCTORS LS LUMP SUM
25 mm ELECTRIC REMOTE CONTROL VALVE EA 4
40 mm ELECTRIC REMOTE CONTROL VALVE EA 3
50 mm ELECTRIC REMOTE CONTROL VALVE EA 1
20 mm PLASTIC PIPE (PR 200) (SUPPLY LINE) M 1135
25 mm PLASTIC PIPE (PR 200) (SUPPLY LINE) M 190
32 mm PLASTIC PIPE (PR 200) (SUPPLY LINE) M 50
40 mm PLASTIC PIPE (PR 200) (SUPPLY LINE) M 15
50 mm PLASTIC PIPE (PR 200) (SUPPLY LINE) M 5
SPRINKLER (TYPE C-3) EA 213
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40 mm BACKFLOW PREVENTER ASSEMBLY EA 1

50 mm GATE VALVE EA 1

80 mm PVC SCHEDULE 80 CONDUIT M 3

TOTAL

10-2.02 EXISTING HIGHWAY PLANTING

In addition to the provisions in Section 20 of the Standard Specifications, work performed in connection with existing
highway planting shall be in accordance with the provisions in Section 15, "Existing Highway Facilities," of the Standard
Specifications and these special provisions.

Replacement planting shall conform to the requirements specified under "Preservation of Property" elsewhere in these
special provisions.

10-2.03 EXISTING HIGHWAY IRRIGATION FACILITIES

In addition to the provisions in Section 20, "Erosion Control and Highway Planting," of the Standard Specifications, the
work performed in connection with the various existing highway irrigation system facilities shall conform to the provisions in
Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

Existing irrigation facilities shown on the plans or specified in these special provisions to be removed or salvaged shall
remain in place until their use, as determined by the Engineer, is no longer required.

Existing irrigation facilities that or are to be part of this contract, shall be protected from damage. If the Contractor's
operations damage the existing irrigation facilities, the Contractor shall, at the Contractor's expense, repair or replace the
damaged facilities as follows:

Repair or replacement of damaged facilities shall be completed within 10 working days of the damage.

Replaced irrigation facilities shall be new, and of equal or better quality than the damaged facility. Replacement
irrigation facilities shall be compatible with the irrigation systems to remain.

After repair or replacement of the facilities is complete, the Contractor shall demonstrate to the Engineer that the
repaired or replaced facilities operate properly. When remote control valves are repaired or replaced, the valves shall be
tested with the irrigation controller in the automatic mode.

10-2.03A CHECK AND TEST EXISTING IRRIGATION FACILITIES

Existing irrigation facilities that are to remain, and that are within areas where clearing and grubbing or earthwork
operations are to be performed, shall be checked for missing or damaged components and proper operation prior to
performing the operations. EXisting irrigation facilities outside of work areas that are affected by the construction work
shall also be checked for proper operation.

The Contractor shall submit a written list of existing irrigation system deficiencies to the Engineer within 5 working
days after checking the existing facilities.

Deficiencies found during checking existing facilities shall be corrected by the Contractor as directed by the
Engineer. Corrective work ordered by the Engineer will be paid for as extra work as provided in Section 4-1.03D of the
Standard Specifications.

Repairs to the existing irrigation facilities ordered by the Engineer after checking and testing the facilities, and any
further repairs required thereafter as ordered by the Engineer, except as otherwise provided under “"Existing Highway
Irrigation Facilities" elsewhere in these special provisions, will be paid for as extra work as provided in Section 4-1.03D
of the Standard Specifications.

Full compensation for checking and testing existing irrigation facilities, including testing existing backflow
preventers, shall be considered as included in the contract lump sum price paid for irrigation system and no additional
compensation will be allowed therefor.

10-2.03B REMOVE EXISTING IRRIGATION FACILITIES

Existing irrigation facilities to be removed, shall be removed and disposed of. Removed facilities shall be disposed
of outside the highway right of way in accordance with the provisions in Section 7-1.13 of the Standard Specifications.
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Immediately after disconnecting an existing irrigation facility to be removed or abandoned from an existing facility
to remain, the remaining facility shall be capped or plugged, or shall be connected to a new or existing irrigation facility.

Full compensation for removing and disposing of existing irrigation facilities, and abandoning existing irrigation
facilities, shall be considered as included in the contract lump sum price paid for irrigation system and no separate
payment will be made therefor.

10-2.03C RELOCATE EXISTING IRRIGATION FACILITIES

Relocate existing irrigation facilities shall consist of relocating irrigation controllers as shown on the plans or
specified in these special provisions.

Relocate existing irrigation controllers shall consist of relocating the existing controllers, controller enclosures and
controller enclosure cabinets; constructing concrete pads; and furnishing and installing anchor bolts, electrical conduits,
including control and neutral conductors and electrical power conductors. Conduits for control and neutral conductors
and electrical power conductors shall terminate in separate new or relocated pull boxes located within 1.5 m of the new
concrete pads.

Relocate existing electrical power (irrigation) for the irrigation controllers shall conform to the requirements
specified under "Electrical Service (Irrigation)" elsewhere in these special provisions.

Existing irrigation facilities, designated on the plans to be relocated, that are, in the opinion of the Engineer,
unsuitable for the purpose intended, shall be replaced in accordance with the provisions in Section 15-2.05,
"Reconstruction," of the Standard Specifications.

After irrigation facilities have been relocated, the Contractor shall demonstrate to the Engineer that the relocated
facilities function properly.

Full compensation for relocating existing irrigation facilities shall be considered as included in the contract lump
sum price paid for irrigation system and no separate payment will be made therefor.

10-2.04 HIGHWAY PLANTING

The work performed in connection with highway planting shall conform to the provisions in Section 20-4, "Highway
Planting," of the Standard Specifications and these special provisions.

10-2.04A HIGHWAY PLANTING MATERIALS

PLANTS
Plants that are found to be in a root bound condition or have an underdeveloped root ball as determined by the
Engineer will not be accepted.

ROOT BARRIERS
Root Barriers shall be fabricated from a high density and high impact plastic (polyvinyl chloride, ABS, or polyethylene)
and shall have a minimum thickness of 1.52 millimeters. The plastic shall have 12.7 millimeters high raised vertical ribs on
the inner surface spaced not more than 152 millimeters apart. Root barriers shall be approximately 457 millimeters high and
approximately 609 millimeters wide.
Full compensation for installing root barriers shall be considered as included in the contract lump sum price paid for
highway planting and no separate payment will be made therefor.

MULCH
Mulch shall be wood chips.

COMMERCIAL FERTILIZER

Commercial fertilizer (slow release) shall be a pelleted or granular form, shall be a slow release type and shall have
the following guaranteed chemical analysis:

Ingredient Percentage
Nitrogen 16-21
Phosphoric Acid 6-8
Water Soluble Potash 4-10
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10-2.04B ROADSIDE CLEARING

Prior to preparing planting areas or commencing irrigation trenching operations for planting areas, trash and debris
shall be removed from proposed planting areas.

In addition to removing trash and debris, the project area shall be cleared as specified herein:

Weeds shall be killed within the planting areas.
Weeds shall be killed and removed within areas to receive rock blankets.

After the initial roadside clearing is complete, additional roadside clearing work shall be performed as often as
necessary to maintain the areas, as specified above, in a neat appearance until the start of the plant establishment period.
This work shall include the following:

Trash and debris shall be removed.

Rodents shall be controlled.

Weed growth shall be killed before the weeds reach the seed stage of growth or exceed 150 mm in length.

Weeds in plant basins, including basin walls, shall be removed by hand pulling, after the plants have been
planted.

WEED CONTROL.--Weed control shall also conform to the following:

Stolon type weeds shall be killed with glyphosate.

Removed weeds and shall be disposed of outside the highway right of way in accordance with the provisions in
Section 7-1.13 of the Standard Specifications.

Roadside clearing work shall not include any work required to be performed as clearing and grubbing as
specified in Section 16, "Clearing and Grubbing," of the Standard Specifications.

10-2.04C PESTICIDES

Pesticides used to control weeds shall conform to the provisions in Section 20-4.026, "Pesticides," of the Standard
Specifications. Except as otherwise provided in these special provisions, pesticide use shall be limited to the following
materials:

Cacodylic Acid

Diquat

Fluazifop-butyl

Glyphosate

Isoxaben

Sethoxydim

Oxadiazon - 50 percent WP (Preemergent)
Oryzalin (Preemergent
Pendimethalin (Preemergent)
Trifluralin (Preemergent)
Ammonium Sulfate
Magnesium Chloride
Napropamide

If the Contractor elects to request the use of other pesticides on this project, the request shall be submitted in writing
to the Engineer not less than 10 working days prior to the intended use of the other pesticides. Except for the pesticides
listed in the preceding paragraph, no pesticides shall be used or applied without prior written approval from the Engineer.

Glyphosate shall be used to kill stolon type weeds.

Oxadiazon shall be of the emulsifiable concentration or wettable powder type.

Ground cover plants shall be planted a minimum of 5 days and shall be watered prior to the application of
preemergents.

A minimum of 100 days shall elapse between applications of preemergents.

Except for ground cover plants, preemergents shall not be applied within 450 mm of plants.

No pesticides, except cacodylic acid, diquat, fluazifop-butyl, glyphosate or sethoxydim shall be applied within the
limits of plant basins. Pesticides shall not be applied in such a manner as to allow the pesticides to come in contact with
the foliage and woody parts of proposed plants.
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PREPARE HOLES.—Holes for plants shall be excavated to the minimum dimensions shown on the plans.

Plant holes excavated by drilling shall have the sides of the holes scarified to encourage plant root penetration.

Backfill material for plant holes shall be a mixture of soil and soil amendments shown on the plans. Backfill
material shall be thoroughly mixed and uniformly distributed throughout the entire depth of the plant hole without clods
and lumps.

10-2.04D PLANTING

Commercial fertilizers shall be applied or placed at the time of planting and at the rates shown on the plans.

Commercial fertilizer (granular) shall be applied to ground cover plants immediately after planting and watered into
the soil.

Commercial fertilizer (slow release) shall be mixed into the plant hole soil a minimum depth of 50 mm near the root
ball of Plant (Group A,B & K) plants.

Mulch placed in areas outside of plant basins shall be spread to a depth of not less than 100 mm.

Mulch for plant basins shall be placed so that the mulch does not come in contact with the plant stem.

Attention is directed to the requirements specified under "lrrigation Systems Functional Test" elsewhere in these
special provisions regarding functional tests of irrigation systems. Planting shall not be performed in an area until the
functional test has been completed on the irrigation system serving that area.

10-2.04E PLANT ESTABLISHMENT WORK

The plant establishment period shall be Type 2 and shall be not less than 120 working days.

Attention is directed to "Relief From Maintenance and Responsibility” elsewhere in these special provisions
regarding relief of maintenance and protection.

One applications of commercial fertilizer (slow release) shall be applied to trees, shrubs, vines and ground cover
areas when directed by the Engineer. Commercial fertilizer shall be applied at the rates shown on the plans and shall be
spread with a mechanical spreader wherever possible.

Weeds within plant basins, including basin walls and ground cover, shall be controlled by hand pulling.

Weeds within mulched areas and ground cover, but outside of plant basins, shall be controlled by killing.

Weeds within median areas, rock blanket, pavement, curbs, sidewalk and other surfaced areas shall be controlled by
killing.

Vines shall be trained through holes in walls.

When ordered by the Engineer, one application of a preemergent pesticide conforming to the requirements specified
under “"Pesticides" elsewhere in these special provisions, shall be applied between 40 and 50 working days prior to
completion of the plant establishment period. This work will be paid for as extra work as provided in Section 4-1.03D of
the Standard Specifications.

When the Engineer determines that the plant stakes are inadequate to support the plants during the plant
establishment period, the Contractor, at his cost, shall replace the plant stakes with a larger diameter stake adequate to
support the plant. Plant stakes shall be removed at any time during the plant establishment period when ordered by the
Engineer. Plant stakes shall be completely removed within 15 working days prior to completion of the plant
establishment period.

The Contractor shall submit a watering schedule program, for each irrigation controller, to the Engineer for approval
not less than 40 working days prior to the completion of the plant establishment period. If the Engineer determines the
submitted watering schedule is unacceptable, the Contractor shall submit a revised watering schedule to the Engineer for
approval within 5 working days after receiving notice that the previously submitted schedule is unacceptable.

Written instructions shall be given to the Engineer during the plant establishment period on the use and adjustment
of the installed irrigation controllers. The approved watering schedule program shall be implemented by the Contractor
not less than 10 working days prior to the completion of the plant establishment period. The programming shall not
relieve the Contractor of the responsibility to apply sufficient water as conditions may require to keep the plants in a
healthy condition.

The final inspection, as specified in Section 5-1.13 of the Standard Specifications, shall be completed a minimum of
20 working days before the estimated completion of the contract.
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10-2.05 IRRIGATION SYSTEMS

Irrigation systems shall be furnished and installed in accordance with the provisions in Section 20-5, "Irrigation
Systems,” of the Standard Specifications, except materials containing asbestos fibers shall not be used.

Materials for irrigation systems, unless otherwise specified, shall be commercial quality.

Pipe supply lines shall be pressure tested in accordance with the provisions in Section 20-5.03H, "Pressure Testing," of
the Standard Specifications, except the pipe (supply line) on the discharge side of the control valve shall be tested by
Method B as specified in Section 20-5.03H(2), "Method B," of the Standard Specifications.

Only pipeline trenches and excavation pits for supply lines being supplied from one water service point shall be open at
one time. After pressure testing is complete, trenches and pits excavated for pipe supply lines, being supplied from one water
service point, shall be backfilled prior to commencing excavations for pipe supply lines being supplied from another water
service point.

Primers and paints for application on metal and wood surfaces shall be the best quality grade of the type specified
elsewhere in these special provisions and shall be manufactured by a recognized paint manufacturer. Thinners and coloring
tints shall conform to the paint manufacturer's recommendations. Coatings shall not be thinned except as recommended by
the paint manufacturer for application. Each application of paint shall be compatible with the previous application and shall
be from paint made by the same manufacturer. Testing of primers and paints will not be required.

VALVE BOXES.--Valve boxes shall conform to the requirements in Section 20-2.24, "Valve Boxes," of the
Standard Specifications, except as otherwise provided herein.

Valve boxes shall be reinforced plastic.

Covers for plastic valve boxes shall be glass fiber reinforced plastic or plastic.

Valve boxes shall be identified on the top surface of the covers by labels containing the appropriate abbreviation for
the irrigation facility contained in the valve box as shown on the plans. Valve boxes that contain remote control valves
shall be identified by the appropriate letters and numbers (controller and station numbers). Labels for valve boxes shall
conform to the provisions in Section 20-5.03F, "Valves and Valve Boxes," of the Standard Specifications.

Label material shall be polyurethane.

10-2.05A ELECTRIC AUTOMATIC IRRIGATION COMPONENTS

Attention is directed to the requirements specified in Section 10-3, "Electrical Systems," elsewhere in these special
provisions, regarding electrical power reconnect for relocated irrigation controllers and irrigation controller enclosure
cabinets.

ELECTRIC REMOTE CONTROL VALVES
Electric remote control valves shall conform to the following:

Valves shall be brass, bronze, or cast iron construction.

Valves shall be normally closed.

Valves shall be completely serviceable from the top without removing the valve body from the system.

Valves shall be equipped with a device that will regulate and adjust the flow of water and shall be provided with
a manual shutoff. The manual shutoff for valves larger than 20 mm shall be operated by a cross handle.

5. Valves shall be compatible with the irrigation controller.

6. Valve solenoids shall operate on the low voltage AC current supplied from the irrigation controller.

7. Valves shall be angle pattern (bottom inlet) or straight pattern (side inlet) as shown on the plans.
8

9.

1

rpwODNE

Valves shall be provided with manual bleeding devices.
Valves shall be equipped with internal diaphragms installed in the valve body casting.
0. Valve inlets and outlets shall have threaded fittings.

PULL BOXES
Pull box installations shall conform to the provisions in Section 20-5.0271, "Conductors, Electrical Conduits and
Pull Boxes," of the Standard Specifications.

CONDUCTORS

Low voltage as used in this subsection "Conductors" shall mean 36 V or less.

Low voltage control and neutral conductors in pull boxes and valve boxes, at irrigation controller terminals, and at
splices shall be marked as follows:

1. Conductor terminations and splices shall be marked with adhesive backed paper markers or adhesive cloth
wrap-around markers, with clear, heat-shrinkable sleeves sealed over the markers.
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2. Non-spliced conductors in pull boxes and valve boxes shall be marked with clip-on, "C" shaped, white extruded
polyvinyl chloride sleeves. Marker sleeves shall have black, indented legends of uniform depth with
transparent overlays over the legends and "chevron” cuts for alignment of 2 or more sleeves.

Markers for the control conductors shall be identified with the appropriate number or letter designations of irrigation
controllers and station numbers. Markers for neutral conductors shall be identified with the appropriate number or letter
designations of the irrigation controllers.

The color of low voltage neutral and control conductor insulation, except for the striped portions, shall be
homogeneous throughout the entire thickness of the insulation.

10-2.05B IRRIGATION SYSTEMS FUNCTIONAL TEST

Functional tests for irrigation controllers and associated automatic irrigation systems shall conform to the provisions
in Section 20-5.027J, "Testing," of the Standard Specifications and these special provisions.

Tests shall consist of demonstrating to the Engineer, through one complete cycle of the irrigation controllers in the
automatic mode, that the associated automatic components of the irrigation systems operate properly. If automatic
components of the irrigation systems fail a functional test, these components shall be repaired at the Contractor's expense
and the testing repeated until satisfactory operation is obtained.

Associated automatic components shall include, but not be limited to, remote control valves.

Upon completion of work on an irrigation system, including correction of deficiencies and satisfactory functional
tests for the systems involved, the plants to be planted in the area watered by the irrigation system may be planted,
provided the planting areas have been prepared as specified elsewhere in these special provisions.

10-2.05C PIPE

STEEL PIPE.--Galvanized steel pipe supply lines installed between water meters and backflow preventer
assemblies shall be installed not less than 460 mm below finished grade, measured to the top of the pipe.

PLASTIC PIPE.--Plastic pipe supply lines shall be polyvinyl chloride (PVC) 1120 or 1220 pressure rated pipe with
minimum pressure ratings (PR) as shown on the plans.

Schedule 40 plastic pipe supply lines shall conform to the requirements of ASTM Designation: D 1785.

Plastic pipe supply lines shall have solvent cemented type joints. Primers shall be used on the solvent cemented type
joints.

Plastic pipe supply lines downstream from the remote control valves for Type C sprinklers shall have a minimum
cover of 150 mm.

Plastic pipe supply lines installed in conduit shall have a minimum pressure rating (PR) of 315.

Solvent cement for plastic pipe supply lines shall conform to the requirements of the local Air Quality Management
District.

A nonhardening joint compound shall be used in lieu of the pipe thread sealant tape specified in Section 20-5.03E,
"Pipe," of the Standard Specifications. Joint compounds shall be applied in accordance with the manufacturer's
recommendations.

10-2.05D WATER METERS

Water meters for the irrigation systems will be furnished and installed by the serving utility at the locations shown
on the plans.

Upon receipt of a written request from the Contractor, the Engineer will make arrangements with the serving utility
to install water meters. The State will pay the costs and fees charged by the serving utility for such installations.

Attention is directed to Section 20-4.06, "Watering," of the Standard Specifications. The Contractor shall make the
arrangements for furnishing and applying water until the water meters have been installed by the serving utility.

10-2.05E BACKFLOW PREVENTER ASSEMBLIES

Backflow preventers shall be one of the approved reduced pressure principle devices listed by the California
Department of Health Services, Division of Drinking Water and Environmental Management, 601 North 7th Street,
MS 92, P O Box 942732, Sacramento, CA 94234-7320.

Pressure loss through the backflow preventers shall not exceed the following:
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BACKFLOW PREVENTER SIZE FLOW RATE PRESSURE LOSS
(millimeters) (Liters per minute) (kPa)

40 225 55

Backflow preventer assemblies shall be painted with a minimum of 2 applications of a commercial quality enamel
paint. The color of the paint shall be light brown.

TESTING BACKFLOW PREVENTERS.--New backflow preventers installed by the Contractor and existing
backflow preventers to remain in place shall be tested for proper operation by a certified Backflow Preventer Tester.

The backflow preventer tester shall hold a valid certification as a Backflow Preventer Tester from the county in
which the device to be tested is located, or if the county does not have a certification program for Backflow Preventer
Testers, the tester shall have a certificate from one of the following:

1. The American Water Works Association.
2. A county which has a certification program for Backflow Preventer Testers.

Testing for proper operation shall conform to the provisions of the county in which the testing is being performed or,
if these procedures are not available, the tests shall conform to the provisions in the latest edition of the Guidance
Manual for Cross-Connection Control Program, which is available from the California Department of Health Services,
Division of Drinking Water and Environmental Management, 601 North 7th Street, MS 92, P.O. Box 942732,
Sacramento, CA 94234-7320, Telephone: (916) 327-4097 or (916) 323-6111.

Tests for new and relocated backflow preventers shall be satisfactorily completed after installation of the backflow
preventer assembly and before operation of the irrigation systems. Existing backflow preventers shall be tested, and
repaired if required, when existing irrigation facilities are checked.

Repair existing backflow preventers will be paid for as extra work as provided in Section 4-1.03D of the Standard
Specifications when ordered by the Engineer, except damage caused by the Contractor's operations.

The Contractor shall notify the Engineer at least 5 days prior to testing backflow preventers.

One copy of the test results for each backflow preventer and a valid certification from the backflow preventer tester
shall be furnished to the Engineer. New backflow preventers failing required tests shall be repaired or replaced at the
Contractor's expense.

Retesting of backflow preventers after satisfactory completion of the first tests will not be required.

Testing existing backflow preventers will be paid for as provided under "Checking and Testing Existing Irrigation
Facilities" elsewhere in these special provisions.

10-2.05F SPRINKLERS

Sprinklers shall be the type, pattern and material and shall have the operating characteristics listed in the "Sprinkler
Schedule™ shown on the plans.
Flexible risers shall be ultraviolet (UV) resistant, brown in color and shall conform to the details shown on the plans.

10-2.05G FINAL IRRIGATION SYSTEM CHECK

A final check of the existing and new irrigation facilities shall be done not more than 20 working days prior to the
acceptance of the contract.

Length of watering cycles for use of potable water from water meters for the final check of irrigation facilities will
be determined by the Engineer.

Remote control valves connected to existing and new irrigation controllers shall be checked for automatic
performance when controllers are in the automatic mode.

Unsatisfactory performance of irrigation facilities installed by the Contractor shall be repaired and rechecked at the
Contractor's expense until satisfactory performance is obtained, as determined by the Engineer.

Repair or replacement of unsatisfactory performance of existing irrigation facilities shall conform to the provisions
of "Existing Highway Irrigation Facilities" elsewhere in these special provisions.

Nothing in this section, "Final Irrigation System Check,” shall be construed as relieving the Contractor of full
responsibility to make good or repair the defective work or materials found at any time before the formal written
acceptance of the entire contract by the Director.

Full compensation for checking the irrigation systems prior to the acceptance of the contract shall be considered as
included in the contract lump sum price paid for plant establishment work and no additional compensation will be
allowed therefor.
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10-2.05H PAYMENT

Irrigation system work will be paid for at a single contract lump sum price for irrigation system, except that irrigation
crossovers, water supply line (bridge), water meter and sprinkler control conduit (bridge) will be paid for as provided
elsewhere in these special provisions.

SECTION 10-3. SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS

10-3.01 DESCRIPTION

Traffic signals,lighting and sign illumination, ramp metering, traffic monitoring station, automatic vehicle classification
station and interconnection conduit and cable , lighting (bridge), communication conduit, sprinkler control conduit, fiber
optic communication system routing, closed circuit television (CCTV) system and modifying irrigation controller enclosure
cabinet, described in Sections 10-3 through Section 10-7, shall conform to all rules and regulations of the Federal
Communications Commission and the provisions in Section 86, "Signals, Lighting and Electrical Systems," of the Standard
Specifications and these special provisions.
Lighting equipment is included in the following structures:
Monte Vista Avenue Overcrossing (Bridge No. 53-2875)
Baseline Road Ramp Access Overcrossing (Bridge No. 53-2879)

Baseline Road Overcrossing (Bridge No. 53-2877)Communication conduit is included in the following structures:
Monte Vista Avenue Overcrossing (Bridge No. 53-2875)
Baseline Road Ramp Access Overcrossing (Bridge No. 53-2879)

Baseline Road Overcrossing (Bridge No. 53-2877)Sprinkler control conduit is included in the following structures:
Monte Vista Avenue Overcrossing (Bridge No. 53-2875)

Traffic signal work is to be performed at the following locations:
Baseline Road (Route 30) at Padua Avenue (Location 1).
Route 30 eastbound and westbound on and off ramps at Baseline Road (Location 2).
Closed circuit television system (CCTV) work is to be performed at the following locations:
CCTV Camera (Location FTO74)- Route 30 eastbound west of Monte Vista Avenue
CCTV Camera (Location FT080)- Route 30 westbound north of Baseline Road

10-3.02 ABBREVIATIONS AND GLOSSARY
The following Abbreviations and Glossary apply to Section 10-3 through Section 10-7 of these special provisions.

Abbreviations:

& And

# number

ADM: Add Drop Multiplexer.

AFC: Automated Frequency Control.

AGC: Automatic gain control.

AIS: Alarm Indication Signal.

AISI: American Iron and Steel Institute.

AMI: Alternate Mark Inversion (a data
transmission protocol.)

APD: Avalanche Photo diode.

APL: Average picture level.

APS: Automatic Protection Switch.

AVC Autmomatic vehicle classification system

AWG American wire gauge

AWM: Appliance Wiring Material.

B8ZS: Bipolar 8 Zero Suppression(data
transmission protocol)

BER: Bit error rate.
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BERTS:
BITS:
BNC:
bps:
BPV:
CCD:
CCIR:

CCK:
CCR:
CCT:
CCTV:
cfm:
CFR:
CIDH:
CMIP:

CMISE:

CMP:
CMS:
CODEC:
COMM
CPU:
CRT:
CTRL
DACCS

D4:

dB:

dBm:
dBrn:
DCE:
DEMARC
DEMUX
DCS:
DS-1:

DS-3:

DWP:
EIA:
EMT:
ESF:

E/O
FCC

F/O or FO:

FDF
FDU:
FRP:
FXS:
GFCI:
GUI
HAR:
HVAC:

Bit Error Rate Test Set.

Building Integrated Timing Supply.

Bayonet Navy Connector.

Bits per second.

Bipolar Violation.

Charge-Coupled Device.

International Radio Consultative

Committee.

Camera Control Key pad.

Camera Control Receiver

Camera Control Transmitter.

Closed Circuit Television.

Cubic feet per minute.

Code of Federal Regulations.

Cast In Drilled Hole.

Configuration Management Information

Protocol.

Common Management Information

Service Entity.

Configuration Management Plan.

Changeable Message Sign.

Coder - Decoder.

Communication

Central Processing Unit.

Cathode Ray Tube.

Controller

Digital access and cross connection

system

4th version of the D-signal format for time

division multiplexers.

Decibel.

Decibel referred to milliwatt.

Decibel above reference noise.

Data communication equipment.

Demarcation

Demultiplexer

Digital Cross-Connect System.

Digital Signal Level 1. Digital

Transmission Rate - 1.544 megabits per

second.

Digital Signal Level 3. Digital

Transmission Rate - 44.876 megabits per

second.

LA Dept. of Water and Power

Electronics Industries Association.

Electrical Metallic Tubing.

Extended Superframe or Extended

Superframe Format (4).

east of

Federal Communications Commission

Fiber optic.

Fiber Distribution Frame

Fiber Distribution Unit.

Fiberglass Reinforced Plastic.

Foreign Exchange Subscriber.

Ground Fault Circuit Interrupter.

Graphical User Interface.

Highway Advisory Radio.

Heating Ventilation and Air Conditioning.
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Hz:
IRE:

ITUR

JKFD:
KP
LA
M13:

MHz:
MMFO:
MUX:
NEMA:

NHD
nm:
NMS:
NRZ:
NTSC:
OC:
OD:
OEM
OSHA:

ow

P

P22
PAC BELL
p-p:
PC:
PCMS:
PDA
PIN:
PR
PRBS:
QRSS:
REA:

RETMA:

RF:

RG:
RMS:
RMS:
RTS:
SF:

SM:
SMFO:
SONET:
SSOVP:
SSPC:
ST:
STS-1:

STS:
TDM:

Hertz.
IRE is a SMPTE Standard video reference
level.
International Telecommunications Union
Radio
Jackfield
Kilometer Post
Los Angeles
Multiplexer, 28 DS-1 circuits to 1 DS-3
circuit.
Megahertz.
Multimode fiber optics
Multiplexer
National Electrical Manufacturers
Association.
North Hollywood
nanometer.
Network Management System.
Non-return to Zero.
National Television Standards Committee.
Optical Channel.
Outside Diameter.
Original Equipment Manufacturer.
Occupational Safety and Health
Administration.
Order wire (Multipule voice circuit)
Pair
Pair 22 American Wire Gauge
Pacific Bell telephone Company
Peak to Peak.
Personal Computer.
Pasadena City Municipal Services
Power distribution assembly
P-type, intrinsic, N-type.
Pair
Pseudo-Random Bit Sequence pattern.
Quasi-Random Signal Source.
United States Rural Electrification
Administration.
Radio-Electronics-Television
Manufacturers Association (Former name
of EIA.)
Radio Frequency.
Regulatory Guide.
Ramp Metering Station.
Root-mean-square.
Request to send.
Superframe Format (D4).
Singlemode.
Singlemode Fiber Optic.
Synchronous Optical Network.
Solid State Over-voltage Protector.
Steel Structures Painting Council.
Type of Connector.
Synchronous Transport Signal Level 1.
SONET Digital Transmission Rate -
51.840 megabits per second.
Synchronous Transport Signal.
Time Division Multiplexer.
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THHN: Heat Resistant thermoplastic with Nylon
Jacket Conductor.

THWN: Moisture and Heat Resistant
Thermoplastic with Nylon Jacket
Conductor.

TIA: Telecommunications Industries
Association.

TL-1: Transaction Language 1.

TLP: Transmission Level Point.

TMC: Traffic Management Center.

TSG: Test Signal Generator.

TSI: Time Slot Interchange.

UNC: Unified National Coarse.

UNIX: Specific operating system found in real-
time applications.

uv: Ultraviolet.

V: Volt.

VAC: Volts, Alternating Current.

VID: Video ldentification and Date/Time
Display.

VSK: Video switch keypad.

VSM: Video switch matrix.

VT-1.5: Virtual Tributary-Level 1.5 (1.728 Mb/s.).

VT: Virtual Tributary.

W: Watt.

WFM: Waveform Monitor.

WTO: Wire Transit Only.

X.11, X.25: specific protocol standards generated by
the International Telecommunications
Union (formerly CCITT.)

XHHW: Moisture and Heat Resistant Cross Linked
Synthetic Polymer Conductor.

Glossary:

Breakout.--The type of fiber optic cable containing additional strength members to allow connectors to be installed
without straining the optical fibers.

Cable Storage Cabinet.--A cabinet for holding excess cable slack for protection. The cable storage cabinet allows the
user flexibility in equipment location and the ability to pull cable back for resplicing.

Channel.--(1) An information path between a discrete input and a discrete output. (2) One single input to a multiplexer
or output from a demultiplexer.

Closed Circuit Television Assembly.--Camera, lens, environmental enclosure, and necessary connectors and cables.

Connector.--A mechanical device used to provide a means for attaching to and decoupling from a transmitter, receiver,
or another fiber (such as on a patch panel).

Connectorized.--A term that describes a fiber to which a connector has been affixed.

Connector Module Housing (CMH).--A patch panel used in the FDF to terminate singlemode or multimode fibers with
most common connector types. It may include a jumper storage shelf and a hinged door.

Couplers.--Couplers are devices which mate two fiber optic connectors to facilitate the transition of optical light signals
from one connector into another. Couplers may also be referred to as: adapters, feed-thrus, and barrels. They are normally
located within FDF's mounted in panels. They may also be used unmounted, to join two simplex fiber runs.
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Fiber Distribution Frame (FDF).--A rack mounted system that is usually installed in the TMC, that consists of a
standard equipment rack, fiber routing guides, horizontal jumper troughs, fiber distribution units (FDU), connector module
housings (CMH), and splice module housings (SMH). The FDF serves as the "home" for the passive fiber optic components
from cable breakout, for connection by jumpers, to the electronics.

Fiber Distribution Unit (FDU).--An enclosure containing both a Connector Module Housing (CMH) and a Splice
Module Housing enclosure.

Field Cabinet.--A roadside cabinet used for housing controllers or communication equipment.

Interconnection.--An electronic, fiber optic or electrical connection between controller unit, located inside a controller
cabinet, and other components housed in other enclosures.

Jumper.--A short fiber optic cable that has connectors installed on both ends.
Light Source.--A portable piece of fiber optic test equipment that, in conjunction with a power meter, is used to perform
end-to-end attenuation testing. It contains a stabilized light source operating at the designed wavelength of the system under

test.

Link.--A specific segment of a transmission system that has a defined input and output signal. Typically a link connects
two nodes of a network over a single path.

Mux/Demux.--Multiplexer/demultiplexer.

Optical Time Domain Reflectometer (OTDR).--Fiber optic test equipment that uses optical backscatter to measure the
power loss between two points and the corresponding distance. It provides a visual and printed display of the relative
location of system components such as fiber sections, splices and connectors and as the losses that are attributed to each
component or defect in the fiber.

Patchcord.--A short jumper.

Pigtail.--Relatively short length of fiber optic cable that has a connector installed on only one end.

Ring.--A circular closed loop network topology comprising of one or more stations. Information is sequentially passed
from one station to the next in the ring.

Segment.--A section of F/O.cable that is not connected to any active device and may or may not have splices per the
design

Splice Closure.--Normally installed in a splice vault, a splice closure is an environmentally sealed container used to
organize and protect splice trays. The container allows splitting or routing of fiber optic cables from multiple locations.

Splice Module Housing (SMH).--The SMH stores splice trays as well as pigtails and short cable lengths.
Splice Tray.--A container used to organize and protect spliced fibers.

Splice Vault.--A splice vault is used to house splice closures.
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10-3.03 AUTOMATIC VEHICLE CLASSIFICATION STATION

Automatic vehicle classification (AVC) station shall consist, in general, of installing an automatic vehicle classification
monitoring assembly (including automatic vehicle classification unit, model 170-based type 334 controller cabinet, modem,
piezo-electric axle sensors, epoxy grout for axle sensor installation, and all auxiliary harnesses), type 334 controller cabinet
foundation, inductive loop detectors, pull boxes, conduits, conductors and incidentals, as shown in plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

The Contractor shall construct the automatic vehicle classification (AVC) controller cabinet foundation as shown on
Standard Plan ES-4B for Model 332 and 334 cabinets (including furnishing and installing anchor bolts) and shall install the
model 170-based type 334 controller cabinet on said foundation, and shall make all field wiring connections to the terminal
blocks in the controller cabinet. A listing of field conductor terminations for the automatic vehicle classification (AVC)
controller cabinet will be supplied to the Contractor at the site of work.

Inductive loop detector sensors and piezo-electric axle sensors for automatic vehicle classification station and the
installation thereof shall conform to the provisions under "Detectors” and “Piezo-Electric Axle Sensors”elsewhere in these
special provisions.

The automatic vehicle classification monitoring assembly will be State-Furnished as provided under "Materials" of these
Special Provisions.

Automatic vehicle classification unit will be installed and maintained by State forces. The Contractor's responsibility
shall be limited to that provided for in Section 6-1.02, "State-Furnished Materials", of the Standard Specifications.

10-3.04 COST BREAK-DOWN

The Contractor shall furnish to the Engineer a cost break-down for each contract lump sum item of work described in
these Sections 10-3 to 10-7.

The Contractor shall determine the quantities required to complete the work shown on the plans. The quantities and
values shall be included in the cost break-down submitted to the Engineer for approval. The Contractor shall be responsible
for the accuracy of the quantities and values used in the cost break-down submitted for approval.

No adjustment in compensation will be made in the contract lump sum prices paid for the various electrical work items
due to any differences between the quantities shown in the cost break-down furnished by the Contractor and the quantities
required to complete the work as shown on the plans and as specified in these special provisions.

The sum of the amounts for the units of work listed in the cost breakdown for electrical work shall be equal to the
contract lump sum price bid for the work. Overhead and profit shall be included in each individual unit listed in the cost
breakdown, however, costs for traffic control system shall not be included. Bond premium, temporary construction facilities,
plant and other items will not be paid for under the various electrical work items and shall be included in the mobilization bid
item for the entire project.

The cost break-down shall be submitted to the Engineer for approval within 15 days after the contract has been approved.
The cost break-down shall be approved, in writing, by the Engineer before any partial payment for the items of electrical
work will be made.

At the Engineer's discretion the approved cost break-down may be used to determine partial payments during the
progress of the work and as the basis of calculating the adjustment in compensation for the item or items of electrical work
due to changes ordered by the Engineer. When an ordered change increases or decreases the quantities of an approved cost
break-down, the adjustment in compensation may be determined at the Engineer's discretion in the same manner specified for
increases and decreases in the quantity of a contract item of work in accordance with Section 4-1.03B, "Increased or
Decreased Quantities," of the Standard Specifications.

The cost breakdown shall, as a minimum, include the following items:

foundations - each type

standards and poles - list by each type

conduit - list by each size and installation method
pull boxes, communication pull boxes and splice vault - each type
conductors and fiber optic cables - each size and type
service equipment enclosures

telephone demarcation cabinets

signal heads and hardware - each type

pedestrian signal heads and hardware - each type
pedestrian push buttons

loop detectors - each type

luminaires - each type

terminal blocks- each type telephone bridges

fiber optic splice closure
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CCTV cameras

CCTV Camera and video node cabinet enclosures
camera control receivers

fiber optic data modems

video transmitters

video receivers

10-3.05 EQUIPMENT LIST, AND DRAWINGS IN FIELD CABINETS:

The Contractor shall furnish a maintenance manual for all installed controller units, CCTV camera, camera receivers and
auxiliary equipment. The maintenance manual and operation manual may be combined into one manual. The maintenance
manual or combined maintenance and operation manual shall be submitted at the time the controllers are delivered for testing
or, if ordered by the Engineer, prior to purchase. The maintenance manual shall include, but need not be limited to, the
following items:

(a) Specifications

(b) Design characteristics

(c) General operation theory

(d) Function of all controls

(e) Trouble shooting procedure (diagnostic routine)

(f) Block circuit diagram

(g) Geographical layout of components

(h) Schematic diagrams

(i) List of replaceable component parts with stock numbers

FIELD CABINETS- Each field cabinet which is connected to the communication system under this contract shall be
supplied with the following documentation, as it relates to this project, stored in a re-sealable water resistant folder mounted
on the inside of the field cabinet door:

CCTV CAMERA
A copy of the video channel assignment table
A copy of the fiber assignment tables
A copy of the system schematic diagrams
A copy of the element reference table

VIDEO NODE
A copy of the final fiber assignment tables
A copy of the final system schematic diagrams
A copy of the element reference table

Additional information may be supplied by the Engineer to be used to produce the documentation listed above by adding
the related information that applies to this project.

Full compensation for the maintenance manual and field cabinet documentation shall be considered as included in the
contract lump sum price paid for system testing and documentation, and no separate payment will be made therefor.

10-3.06 MAINTAINING EXISTING ELECTRICAL SYSTEMS

Traffic signal and lighting and sign illumination systems shutdowns and disconnection shall be limited to periods
between the hoursof _ 9:00  am.and _ 3:00__ p.m.

The Contractor shall obtain written approval from the Engineer, not less than 72 hours prior to any system cutover,
testing, disconnection or disruption of service from the existing traffic signal and lighting and sign illumination systems.

10-3.07 FOUNDATIONS

Full compensation for cast-in-drilled-hole concrete foundation shall be considered as included in the contract lump sum
prices for closed circuit television system at various locations and no separate payment will be made therefor.
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10-3.08 STANDARDS, STEEL PEDESTALS AND POSTS

Where the plans refer to the side tenon detail at the end of the signal mast arm, the applicable tip tenon detail may be
substituted.

The sign mounting hardware, as shown on Detail U of Standard Plan ES-6T, shall be installed at the locations shown on
the plans.

The sign panels will be State-furnished as provided under "Materials" of these special provisions.

At the option of the Contractor, poles with base diameter and respective wall thickness shown for each pole type in the
table below may be substituted for those shown on the Standard Plans. Sheet steel shall have a minimum yield strength of
331 MPa:

Pole Type Base Diameter x Wall Thickness Pole Type Base Diameter x Wall Thickness

(mm) (mm)
17A-1-113 229 x 4.55 19A-2-129 279 x 4.55
17-2-113 229 x 4.55 23-3-113 279 x 4.55
18-1-113 229 x 4.55 23-4-113 305 x 4.55
19-1-113 229 x 4.55 23-3-129 279 x 6.07
18-2-113 229 x 4.55 26-3-129 324 x 6.07
18-1-129 229 x 4.55 26A-3-129 324 x 6.07
16-2-129 229 x 4.55 27-3-129 324 x 6.07
19-3-113 279 x 4.55 27-4-129 324 x 6.07
19A-3-113 279 x 4.55

At the option of the Contractor, signal mast arms with base diameter and respective wall thickness shown in the table
below may be substituted for those shown on the Standard Plans. Sheet steel shall have a minimum yield strength of 331
MPa:

Arm Type Base Diameter x Wall Thickness Arm Type Base Diameter x Wall Thickness
(mm) (mm)
XX-1-113-6.1 152 x 3.04 XX-3-113-9.1 229 x 4.55
XX-2-113-6.1 152 x 3.04 XX-4-113-9.1 229 x 4.55
XX-3-113-6.1 152 x 4.55 XX-3-113-10.7 216 x 4.55
XX-2-129-6.1 178 x 3.04 XX-3-113-10.7 241 x 4.55
XX-3-129-6.1 178 x 4.55 XX-4-113-10.7 254 x 4.55
XX-1-113-7.6 178 x 3.04 XX-3-113-12.2 254 x 4.55
XX-2-113-7.6 178 x 3.04 XX-4-113-12.2 254 x 4.55
XX-3-113-7.6 178 x 4.55 XX-0-113-12.2 254 x 4.55
XX-4-113-7.6 190 x 4.55 XX-3-113-13.7 254 x 4.55
XX-1-113-7.6 178 x 3.04 XX-4-113-13.7 254 x 4.55
XX-2-113-7.6 178 x 4.55 XX-3-113-13.7 254 x 6.07
XX-3-113-7.6 203 x 4.55 XX-4-113-13.7 254 x 6.07
XX-1-113-9.1 190 x 3.04 XX-5-113-16.8 15.2 m = 305 x 4.55
plus 1.5 m @ 3.04

XX-1-113-9.1 190 x 3.04

Note: Pole type in the Arm Type column in the table has been designated XX, as pole type is not relevant to the
dimensions shown.

Handholes for signal standards shall be located 90° clockwise from the traffic signal mast arm.
Type 1 standards shall be assembled and set with the handhole on the downstream side of the pole in relation to traffic,
or as shown on the plans.
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10-3.09 CONDUIT

Conduit, including conduit for power conductors, in jacking runs, masonry walls and sidewalks and conduit from pull
boxes and splice vault to cabinets and junction boxes in or on structures to be installed underground shall be Type 1 unless
otherwise specified and shall not be exposed in any areas. The Contractor shall install pull ropes in all empty conduits.

Detector termination conduits shall be Type 1.

Type 3 conduit shall be used for communication trunk line, including runs in elevated concrete slabs, except as shown on
plans, and shall not be exposed in any areas.

Communication conduit shall be installed by the methods shown on the plans except as specified in these special
provisions as directed by the Engineer. A flat, woven, lubricated, polyester tape with a minimum tensile strength of 8010 N
minimum shall be placed in all conduits. At least 1.2 m of tape shall be extended beyond termination.

The conduit in a foundation and between a foundation and the nearest pull box shall be Type 1.

Conduit sizes shown on the plans and specified in the Standard Specifications and these special provisions are referenced
to metallic type conduit. When rigid non-metallic conduit is required or allowed, the nominal equivalent industry size shall
be used as shown in the following table:

Size Designation for Metallic Type Conduit | Equivalent Size for Rigid Non-metallic Conduit
21 20
27 25
41 40
53 50
63 65
78 75
103 100

When a standard coupling cannot be used for joining Type 1 conduit, a UL listed threaded union coupling, as specified in
the third paragraph in Section 86-2.05C, "Installation," of the Standard Specifications shall be used.

When Type 3 communication conduit is placed in a trench after the bedding material is placed and the conduit is
installed, the trench shall be backfilled with cement slurry backfill conforming to the requirements in Section 19-3.062 of the
standard Specification, except the maximum size of aggregate shall be 10 mm (pea gravel) containing not less than 150 kg of
Portland cement per cubic meter and commercial quality cement sand, to not less than 50 mm above the conduit before
additional backfill material is placed. In those areas where a jacking pit in a concrete shoulder is necessary to jack conduit
across a roadway and the work has not been completed in a work shift the Contractor shall backfill the pit. Surface of pit shall
have no less than 10 mm gap after each completed work day. When the work has been completed in a particular jacking area.
The surface must be restored to its original condition.

When conduit is placed in a trench under paved shoulders, after the bedding material is placed and conduit installed, the
trench shall be backfilled with cement slurry backfill as specified above to within 30 mm of existing shoulder surface.

Conduits located within the same trench shall have not less than 50 mm separation.

Trenches shall be less than or equal to 200 mm width.

Immediately prior to installing conductors, cables and innerducts, all conduits shall be blown out with compressed air
until all foreign material in removed. After conductors and cables have been installed, the ends of conduits terminating in
pull boxes, service equipment enclosures and controller cabinets shall be sealed with an approved type of sealing compound.

At locations where conduit is required to be installed under pavement and existing underground facilities require special
precautions, as described in "Obstructions” of these special provisions, conduit shall be placed by the "Trenching in
Pavement Method" as specified in Section 86-2.05C, "Installation,” of the Standard Specifications.

All new conduits crossing drainage systems shall be installed 400 mm below the finished grade by hand excavation
method.

Conduit shall not be installed by trenching along the pavement of freeway lanes except in those section of the highway
where there is insufficient clearance to locate a longitudinal trench off the traveled way, or where obstructions off the
traveled way would necessitate bends in the conduits in excess of those allowed.

Where conduits are shown on the plans to be installed parallel and adjacent to each other, they shall be installed together
in a common trench as shown on the conduit installation details. Should the Contractor choose to install the conduits in
separate trenches, only the "shared trench™ quantities of trenching will be paid.

Power conduits placed in the same trench as communication conduits shall not terminate in communication pull boxes or
splice vault.

Communication conduits shall not terminate in power pull boxes.

Pull ropes for use when installing cables in Type 3 conduit shall consist of a flat, woven, lubricated, soft-fiber polyester
tape with a minimum tensile strength of 8000 N and shall have printed sequential measurement markings at least every meter.
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At the option of the Contractor, the final 0.6-m of conduit entering a pull box in a reinforced concrete structure may be
Type 4.
Trenching in pavement method is not allowed across freeway lanes, connectors and ramps.

10-3.09A COMMUNICATION CONDUIT

Communication conduit shall conform to the provisions specified under "Conduit" elsewhere in these special
provisions.

Conduit shall enter splice vault and communication pull boxes through knockouts. Conduits entering the ends of
these boxes shall be vertically and horizontally aligned with the conduits at the opposite end of the box. The space
around conduits through end walls of splice vault and communication pull boxes shall be filled with Portland cement
mortar conforming to the provisions in Section 51-1.135, "Mortar," of the Standard Specifications. In no case shall a
conduit body or pull box be used in lieu of a specified bend to change the direction of the communication conduit run,
except where specified.

No bends shall be placed in a section of conduit in excess of those indicated in the plans without the approval of the
Engineer. The total degrees of bending in a section of conduit between vaults and communication pull boxes shall not
exceed a total of 180 degrees, except where specified otherwise.

Changes in indicated conduit bends may be made in order to suit field conditions, as long as the change reduces the
degree of the bend or increases the radius of the bend. In no case shall angle of the bend be increased without the
approval of the Engineer.

Minimum bending radius for Size 53 communication conduit shall be 610 mm and minimum bending radius for Size
103 communication conduit shall be 1220 mm. Bends of greater than 22 degrees shall be factory bends and bends greater
than 45 degrees shall be galvanized rigid steel with any necessary adapters.

Deflections from the indicated communication conduit routing to avoid obstructions shall not exceed 83.3 mm/m.
Conduit from the typical trench sections shall not deflect by more than 83.3 mm/m from the alignment preceding or
following pull boxes and splice vault.

Where edge drains are in the path of conduit routing the contractor must first locate the edge drains and install the
conduit maintaining a minimum depth.

Adjacent to over crossings or bridge foundations, the Contractor shall trench and install conduit in the shoulder as
close as possible to the edge of traveled way so that a minimum of 1.5 m from the outside face of footing or pile cap is
maintained.

10-3.09B FIBERGLASS CONDUIT
Fiberglass conduit shall conform to the following special provisions:

GENERAL: Fiberglass conduit and components shall comply with the specifications in ANSI/NEMA Standards
Publication TC-14A or TC-14B. All fiberglass conduit components shall be free of defects including delaminations,
foreign inclusions, etc. All fiberglass conduit components shall be nominally uniform (as commercially practical) in
color, density, and physical properties. Fiberglass conduit shall be straight and the ends shall be cut square and true.

CONDUIT SIZES: Fiberglass conduit shall be supplied in 6 m minimum lengths.

SYSTEM COMPONENTS: Fiberglass conduit components shall include compatible fittings, adapters, expansion
joints, and factory bends at nominal radii of 0.6 m, 1 m, and 1.3 m for Size 53, 78 and 103 conduits, respectively.

MATERIAL: All fiberglass conduit system components shall be produced from heat cured, corrosion resistant
epoxy resin and continuous fiberglass roving. All materials shall be manufactured for use at temperatures from -40°C to
110°C. All fiberglass conduit components shall be manufactured using a homogeneously dispersed UV inhibitor. When
exposed to direct diurnal sunlight, the UV inhibitor shall prevent the degradation of all physical material properties,
except for surface cosmetic appearance. Materials shall contain no halogens above trace levels and shall be fire resistant.

JOINING METHOD: Joints shall be water tight and withstand a minimum 4450 N of pullout tension.

STIFFNESS: For all sizes of fiberglass conduit, under a load of 1.3 kN/m of conduit, the deflection of the inside
diameter shall not exceed 5 percent.
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IMPACT RESISTANCE: The minimum impact resistance values for the fiberglass conduit shall be as follows
when measured as described in ASTM Designation: D2444-70, using a 9 kg.tup "B" with a 50 mm radius nose:

Size 53 conduit 40 N/m.
Size 78 conduit 68 N/m.
Size 103 conduit 108 N/m.

10-3.09C WARNING TAPE

Warning tape shall be furnished and installed in the trench, over new conduits to receive reinstalled or new fiber
optic cables, as shown on the plans. The warning tape shall consist of 100 mm wide bright orange pigmented polyolifin
film with a bold printed message of approximately 19 mm black characters on one side. The message shall be:
"CAUTION: BURIED FIBER OPTIC CABLE - CALTRANS (213) 897-0340," repeated at approximately 910 mm
intervals.

The warning tape shall not delaminate nor shall the message smear when wet. The tape and the printed message
shall be resistant to insects and shall not degrade when exposed to alkalis, acids and other corrosive elements commonly
found in soil. It shall have a minimum of 356 N tensile strength and a minimum of 700 percent elongation before
breakage.

Warning tape shall be Condux International, Inc.; Allen System, Inc.; Reef Industries, Inc. or equal.

Full compensation for warning tape shall be considered as included in the contract price paid per meter for the
various sizes and types of conduit involved and no separate payment will be made therefor.

10-3.09D COLORED CEMENT BACKFILL

The slurry cement backfill for the installation of communication conduits that will contain fiber optic cable shall be
a medium to dark, red or orange color to clearly distinguish the concrete backfill from other concrete and soil. The
concrete shall be pigmented by the addition of commercial quality cement pigment to the concrete mix. The red or
orange concrete pigment shall be LM Scofield Company; Orange Chromix Colorant; Davis Colors; or equal.

For trenches in pavement areas, only the top 100 mm of slurry cement backfill will be required to be pigmented
concrete. At the option of the Contractor, the full depth may have the pigment.

Full compensation for furnishing and incorporating the cement pigment to achieve the color required shall be
considered as included in the contract price paid per meter for the various sizes and types of conduit involved and no
separate payment will be made therefor.

10-3.10 SIZE 25 INNERDUCT

Wherever fiber optic cable is used, innerduct shall be installed to provide protection for the fiber optic cable. A separate
innerduct shall be installed for each fiber optic cable along the communication mainline as shown on the plans.

All innerduct shall be 25 mm, smooth, ribbed or corrugated high tensile polyethylene duct. Innerduct shall have the
following characteristics:

Inner diameter greater than or equal to 25 mm, nominal.

Environmental stress crack resistance in excess of 2000 hours at -100°C, no failures.

Cold impact resistance to -76°C not brittle until -100°C.

Minimum tensile strength of 2670 N for finished product.

Minimum crush strength of 2900 N.

Coefficient of friction shall be less than 0.4 unlubricated on nonmetallic conduit and with common polyethylene
cable jackets.

Different innerducts within the same conduit shall be different colors, and shall be consistent throughout the project. The
colors shall be yellow for the 48 SMFO fiber optic cables used for video/data and contrasting color approved by the
Engineer for the 12 SMFO for video distribution and 24 SMFO for inter-district connection. The exterior of the innerduct
shall be marked with sequential measurement markings each meter.

Innerduct shall be installed using the manufacturer’s recommended practices. A manufacturer recommended lubricant
shall be applied between the innerduct and the conduit during installation to reduce friction. Innerduct shall be installed
using a cable pulling lubricant recommended by the innerduct manufacture and a non-abrasive pull tape conforming to the
provisions described under "Conduit" elsewhere in these special provisions. If innerduct is to be installed with adjacent
cables in the same conduit, the innerduct and the cable shall be installed together in one operation. Innerduct shall be installed
in continuous runs between communication pull boxes and splice vaults without splices or joints.
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All ends shall be smoothed to prevent scraping of the cable. A dynamometer shall be used to record installation tension
and a tension limiting device shall be used to prevent exceeding the maximum pulling tension during installation. A fusable
link shall be used to limit the pulling tension. One link shall be placed in series with every element rated for less than the
maximum pulling tension of that element. The innerduct shall not be stressed beyond the minimum bending radius allowed
by either the innerduct or fiber optic cable manufacturer.

The tension shall be set to the manufacturer’s maximum limit. The maximum pulling tension shall be recorded for each
innerduct run.

Immediately prior to installing cables, innerduct shall be blown out with compressed air until all foreign material is
removed. After cables have been installed, the ends of innerducts shall be sealed with an approved type of sealing
compound.

10-3.11 PULL BOXES

Grout shall not be placed in bottom of pull boxes.

Pull boxes for communication system routing will be measured as units determined from actual count in place. Pull
boxes to be paid for as units shall be those units designated on the plans or ordered by the Engineer.

Additional pull boxes for communication system routing shall not be installed without the Engineer's written approval.
All pull boxes for communication system routing shall be installed in the unpaved area immediately adjacent to the paved
shoulder or behind guard rail or to be determined by the Engineer. Communication conduit shall be directed from the
shoulder to the boxes with 15 degree (maximum) sweeps. Dikes shall be replaced in kind, as necessary.

Full compensation for replacing the dikes shall be considered as included in the contract price paid per meter for the
various sizes and types of conduit involved and no additional compensation will be allowed therefor.

10-3.11A COMMUNICATION PULL BOXES

Communication pull boxes and covers shall have a vertical proof-load strength of 111KN. The 111 KN load shall
be distributed through a 229-mm x 229-mm x 51-mm steel plate according to Federal Specification RR-F-621e. This
load shall be placed anywhere on the box and cover for a period of one minute without causing any cracks or permanent
deformations.

The communication pull boxes shall be reinforced with a galvanized Z-bar welded frame and cover similar to that
shown on the plans for No. 6(T)pull boxes. Frames shall be anchored to the boxes by means of 6-mm x 57-mm long
concrete anchors. Six concrete anchors shall be provided for each communication pull box, one placed in each corner
and one placed near the middle of each of the longer sides.

Hold down screws shall be 9-mm hex flange cap screws of Type 316 stainless steel. The nut shall be zinc plated
carbon steel and shall be made vibration resistant with a wedge ramp at the root of the thread. The nut shall be spot
welded to the underside of, or fabricated with, the galvanized Z-bar pull box frame.

Steel covers shall be countersunk approximately 6-mm to accommodate the bolt head. The bolt head shall not
extend more than 3-mm above the top of the cover when tightened down. A 6 mm tapped hole and brass bonding screw
shall be provided.

Communication pull boxes shall have " CALTRANS COMMUNICATION" marking on the steel cover.

The opening of communication pull boxes shall have the following dimensions.

Pull Box Type Width Length
(£25 mm) | (25 mm)
Communication | 432 mm 762 mm

Concrete placed around and under communication pull boxes as shown on the plans shall contain a minimum of 325
kg of cement per cubic yard.

After the installation of communication pull boxes, the steel covers shall be installed and kept bolted down during
periods when work is not actively in progress at the pull box. When placing the steel cover for the final time, the cover
and the Z-bar frame shall be cleaned of all debris and securely tightened down.

Communication pull boxes shown on the plans in the shoulder are shown for general location only. The exact
location shall be outside the paved shoulder and shall be determined by the Engineer.

Communication pull boxes will be measured as units determined from actual count in place. Communication pull
boxes to be paid for as units shall be those units designated on the plans or ordered by the Engineer. Additional
communication pull boxes shall not be installed without the Engineer written approval.
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10-3.11B SPLICE VAULT

Splice vault shall be 1520 mm (L) x 760 mm (W) x 760 mm (D) nominal inside dimensions and shall conform to
Section 86-2.06, "Pull Boxes," of the Standard Specifications. Covers shall be in one or two sections. Hold down bolts
or cap screws and nuts shall be of brass, stainless steel or other non-corroding metal material. Each cover portion shall
have inset lifting pull slots. Cover marking shall be "CALTRANS COMMUNICATION" on each cover section.
Enclosures, covers and extensions shall be concrete gray color. Vault and covers may be constructed of reinforced
Portland cement concrete or of non-PCC material.

Non-PCC vault and covers shall be of sufficient rigidity that when a 445 N concentrated force is applied
perpendicularly to the midpoint of one of the long sides at the top while the opposite long side is supported by a rigid
surface, it shall be possible to remove the cover without the use of tools. When a vertical force of 6675 N is applied,
through a 13-mm by 75-mm by 150 mm steel plate, to a non-PCC cover in place on a splice vault, the cover shall not fail
and shall not deflect more than 6-mm.

Splice vault shall be installed as detailed and where shown on the plans. Splice vault and cover shall have an
AASHTO HS 20-44 rating where shown on the plans., except in the area protected from vehicular traffic, as directed by
the Engineer, may be rated for AASHTO H5 loads (25 percent of HS 20-44):

a. Behind structures, retaining walls, barrier railing or guard railing.
b. In sidewalk areas.
c. In other areas protected from vehicular traffic as directed by the Engineer.

Splice vault shall be installed 24-mm above grade in unpaved area.

Splice vault shown on the plans in the shoulder are shown for general location only. Exact location shall be directed
by the Engineer.

Metallic or non-metallic cable racks shall be installed on the interior of both sides of the splice vault. The rack shall
be capable of supporting a load of 445 N, minimum, per rack arm. Racks shall be supplied in lengths appropriate to the
box in which they will be placed. Rack arms shall not be less than 150 mm in length. All metallic cable racks shall be
fabricated from ASTM Designation: A36 steel plate and shall be hot-dip galvanized after fabrication. Steel plate,
hardware and galvanizing shall be in accordance with the requirements of Section 75, "Miscellaneous Metal,” of the
Standard Specifications. Metallic cable racks shall be bonded and grounded.

10-3.12 CONDUCTORS AND WIRING

Splices shall be insulated by "Method B" or, at the Contractor's option, splices of conductors shall be insulated with heat-
shrink tubing of the appropriate size after thoroughly painting the spliced conductors with electrical insulating coating. The
minimum insulation thickness, at any point, for Type USE, RHH or RHW wire shall be 1.0 mm for conductor sizes No. 14 to
No. 10, inclusive, and 1.3 mm for No. 8 to No. 2, inclusive. The minimum insulation thickness, at any point, for Type THW
and TW wires shall be 0.69 mm for conductor sizes No. 14 to No. 10, inclusive, 1.02 mm for No. 8, and 1.37 mm for No. 6 to
No. 2, inclusive.

In addition to the requirements for splices in detector circuits, the open end of cable jackets or tubing shall be sealed in a
manner similar to the splicing requirements to prevent the entrance of water.

TELEPHONE CABLE: --Telephone cable shall consist of four No. 18 AWG conductors with braided copper shield
and outer jacket. Each conductor shall have a minimum of 16 tinned copper strands. Conductor insulation shall be rubber or
thermoplastic rated for 600 V. Insulation of the four conductors shall be color coded with one each of the following colors:
Black, white, red and green. Jacket shall be neoprene, polyethylene, polyvinyl chloride with a nominal thickness of 0.89 mm.

The telephone cable shall be terminated on terminal boards in the controller cabinets with the shield bonded to the
ground bus. Approximately 1 m of cable shall be neatly coiled in the telephone demarcation boxes and cabinets. The
telephone cable shall be run from controller cabinets to telephone demarcation boxes without splices. Fiber optic cable
specifications are provided elsewhere in these special provisions.

SCREENED TRANSMISSION CABLE:--Screened transmission cable (STC) shall be RG-58C/U coaxial cable.
Cable shall be rated for direct burial. Sufficient cable to reach the nearest pull box will be supplied with each Piezo-electric
axle sensor. The Contractor shall be responsible for supplying any additional cable required to reach existing Type 334-
controller cabinet and for splicing the cables together and no additional compensation shall be allowed therefor.

Splice in screened transmission cable shall be made with appropriate splice kits as recommended by the Piezo-electric
axle sensor manufacturer or per Engineer provided splicing procedures. Examples of approved splice kits are the Focus
Ruggedized Splice Kit and the 3M Scotch #82-F1 Flexible Power Cable Inline Splicing Kit. Other splice kits may be used
with the approval of the Engineer. It shall be the Contractor's responsibility for supplying all necessary splice kits and no
additional compensation shall be allowed therefor.
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10-3.12A SIGNAL INTERCONNECT CABLE.--Signal Interconnect Cable (SIC) shall be the 12 pair #19 AWG type.

10-3.13 SERVICE

Continuous welding of exterior seams in service equipment enclosures is not required.

Each service shall be provided with up to 2 main circuit breakers which shall disconnect ungrounded service entrance
conductors. Where the "Main" circuit breaker consists of 2 circuit breakers as shown on the plans or required in the special
provisions, each of the circuit breakers shall have a minimum interrupting capacity of 10 000 A, rms.

Dead front panel or panels, and corresponding exterior door, shall be hinged on one side and shall be openable without
the use of tools.

A barrier type terminal block rated for 40 A, minimum, shall be provided in each service equipment enclosure. The
terminal block shall have a minimum of 12 positions with terminals rated at Size No. 8 or larger, to accept the field wires
indicated on the plans. Field wires shall be terminated using crimped, insulated loop connectors.

Service conduits between the utility owned power poles and the service equipment enclosures shall not be installed until
service locations have been verified by the serving utility.

10-3.14 NUMBERING ELECTRICAL EQUIPMENT

The Contractor shall place the numbers and edge sealer on the equipment as directed by the Engineer.

Reflective numbers shall be applied to a clean surface. Only the edges of the numbers shall be treated with edge sealer.

Five digit, self-adhesive equipment numbers shall be placed for all electroliers, soffit lighting, sign lighting and service
pedestal. On service pedestal, the numbers shall be placed on the front door. On electroliers, the numbers shall be placed as
shown on Standard Plan ES-6A.

10-3.15 MODEL 170-BASED TYPE CABINETS

The Model 170-based cabinets shall conform to the provisions in Section 86-3.03, "Model 170 and Model 2070
Controller Assemblies," of the Standard Specifications and these special provisions.
Cabinets shall be Type 1 which shall consist of a housing 1 (A or B), a mounting cage 1, and the following listed
equipment. The equipment shall conform to the provisions of Chapter 6 of the TSCES for Model 334 cabinets.
1. Service panel #1
2. Power distribution assembly

Police panels will not be required.

Foundations for Type 1 housing shall conform to the details on Standard Plan ES-4B for Model 332 and 334 cabinets..

Three terminal blocks shall be furnished . Terminal blocks shall conform to the provisions in Chapter 6, Section 5,
Subsection 6.5.3, "Terminal Blocks," Paragraph 5.3.1 of the TSCES, except that the screw size shall be 8-32.

10-3.16 STATE-FURNISHED AUTOMATIC VEHICLE CLASSIFICATION STATION, TRAFFIC SIGNAL,
RAMP METERING AND TRAFFIC MONITORING STATION CONTROLLER ASSEMBLIES

The Model 170-based controller assemblies, including controller unit, completely wired type 332 and 334 controller
cabinets and inductive loop detector sensor units, but without anchor bolts, will be State-furnished as provided under
"Materials" of these special provisions.

The Contractor shall construct the controller cabinet foundation as shown on Standard Plan ES-4B for Model 332 and
334 cabinets (including furnishing and installing anchor bolts), shall install the controller cabinet on the foundation, and shall
make all field wiring connections to the terminal block in the controller cabinet.

A listing of field conductor terminations, in the State-furnished controller cabinet, will be furnished free of charge to the
Contractor at the site of the work.

State will maintain the controller assemblies. The Contractor's responsibility shall be limited to that provided for in
Section 6-1.02, "State-Furnished Materials," of the Standard Specifications.

10-3.17 MODEL 496 MODEM MODULE FOR TRAFFIC SIGNAL CONTROLLER.--

The modem shall provide two-wire half-duplex and four-wire full duplex communications. It shall be switch selectable
between half duplex and full duplex. In half duplex, pins X and Y shall be used for Audio IN/OUT.

The modem shall meet the same form factor, component side connector, and circuit side connector specifications as the
Model 400 modem Module, and shall be adapted for card cage mounting inside the State-furnished Model 170 Controller
Unit.

The modem shall meet all applicable general, component, mechanical, engineering, printed circuit board, quality control,
and electrical, environmental and testing requirements specified in the Traffic Signal Control Equipment Specifications,
Caltrans, January 1989.
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GENERAL CHARACTERISTICS:-- The modem shall comply with the following requirements:

Data Rate: 0 to 9600 baud modulation.

Modulation: Phase coherent frequency shift keying (FSK).

Data Format: Asynchronous, serial by bit.

Line and Signal Requirements: Type 3002 voice-grade, unconditioned.

ACIA and modem Interface: EIA RS-232-C and CCITT V.24 standards.

Tone Carrier Frequencies (Transmit & Receive): 11.2 kHz (MARK) and 17.6 kHz (SPACE), with +1% tolerance. The
operating band shall be (half power, -3dB) between 9.9 Hz and 18.9 KHz.

Transmitting Output Signal Level: 0, -2, -4, -6 and -8 dB (at 14.7 kHz) continuous or switch selectable.

Receiver Input Sensitivity: 0 to -40 dB.

Receiver Bandpass Filter: Shall meet the error rate requirement specified below and shall provide 20 dB/Octave,
minimum active attenuation for all frequencies outside the operating band.

Clear-to-Send (CTS) Delay: 12 (+2) ms.

Request-to-Send (RTS) Delay: 12 (x2) ms.

Receive Line Signal Detect Time: 8 (x2) ms mark frequency.

Receive Line Squelch: 6.5 (£l) ms, 0 ms (OUT).

Soft Carrier (7.8 KHz) Turn Off Time: 10 (£2) ms.

Modem Recovery Timer: Capable of receiving data within 22 ms after completion of transmission.

Error Rate: Shall not exceed 1 bit in 100 kbits, with a signal-to-noise ratio of 16 dB measured with flat-weight over a 300
to 3000 Hz band.

Transmit Noise: Less than -50 dB across 600 W resistive load within the frequency spectrum of 300 to 3000 Hz at
maximum output.

Status Indication: Indicators shall be provided on the front of the modem to indicate Carrier Detect, Transmit Data,
Receive Data, Request to Send, and Clear to Send.

Half-Duplex Mode: The Transmit connections shall be used for signal transmission.

Power Requirements: The modem power requirements shall be as follows:
Input Voltages  Maximum Current Consumption:

+12VDC 75 mA
-12VDC 75 mA

10-3.18 VEHICLE SIGNAL FACES AND SIGNAL HEADS

Lamps for traffic signal units (except programmed visibility type) will be State-furnished as provided under "Materials"
of these special provisions.

Type SV-1-T mountings with 5 sections shall be bolted to the standard through the upper pipe fitting in a manner similar
to the terminal compartment.

The first paragraph of Section 86-4.06, "Signal Mounting Assemblies," of the Standard Specifications is amended to
read:

86-4.06 Signal Mounting Assemblies.— Signal mounting assemblies shall consist of Size 41 standard steel pipe
or galvanized conduit, necessary fittings, slip-fitters and terminal compartments. Pipe fittings shall be ductile iron,
galvanized steel, aluminum alloy Type AC-84B No. 380, or bronze. Mast arm slip-fitters, post top slip-fitters and
terminal compartments shall be cast bronze or hot-dip galvanized ductile iron. After installation any exposed threads of
galvanized conduit brackets and areas of the brackets damaged by wrench or vise jaws shall be cleaned with a wire brush
and painted with 2 applications of approved unthinned zinc-rich primer (organic vehicle type) conforming to the
requirements in Section 91, "Paint." Aerosol cans shall not be used.

10-3.19 PEDESTRIAN SIGNALS
Lamps for Type A pedestrian signals will be State-furnished as provided under "Materials" of these special provisions.
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10-3.20 DETECTORS

Loop detector lead-in cable shall be Type B——.

Detector loop shall be Type E. For Type E detector loop, sides of the slot shall be vertical and the minimum radius of
the slot entering and leaving the circular part of the loop shall be 40 mm. Slot width shall be a maximum of 20 mm. Loop
wire for circular loop shall be Type 2. Depth of slots of circular loop shall not to exceed the depth of pavement as shown on
the plans and shall be filled with hot melt rubberized asphalt sealant. Detector loop shall be installed only after pavement
stripping is completed.

The depth of loop sealant above the top of the uppermost loop wire in the sawed slots shall be as shown on the plans.
The saw cut depth shall have a maximum as shown in the plans.

PREFORMED INDUCTIVE LOOPS.--Preformed inductive loops shall be the type shown on the plans.

The loop shall consist of 4 turns of No. 16, or larger, wire with Type THWN insulation.

The loop wires shall be encased in Size 10, minimum size, Schedule 40 or Schedule 80 PVC or polypropylene conduit.
The conduit shall be sealed to prevent the entrance of water and the movement of wires within the conduit.

The loop wires from the preformed loop to the adjacent pull box shall be twisted together into a pair (at least 7 turns per
meter) and encased in Schedule 40 or Schedule 80 PVC or polypropylene conduit between the preformed loop and the
adjacent pull box. The lead-in conduit shall be sealed to prevent the entrance of water at the pull box end.

In new reinforced concrete structure decks the preformed loops shall be secured to the top of the uppermost layer of
reinforcing steel using nylon wire ties. The loop shall be held parallel to the structure deck by using PVC or polypropylene
spacers where necessary. Conduit for lead-in conductors shall be placed between the uppermost 2 layers of reinforcing steel.

10-3.20A PIEZO-ELECTRIC AXLE SENSORS--Piezo-electric axle sensors (without installation plates) and epoxy
grout (for installation of axle sensors only) will be State-furnished at the work site as provided under "Materials" of these
special provisions.

The Contractor shall notify the Engineer at least 50 working days before he/she intends to install the axle sensors to
allow time for the axle sensors and epoxy grout to be ordered from the manufacturer and for an experienced State personnel
to oversee the installation procedure.

Piezo-electric axle sensors consist of a 25 square mm cross section aluminum U-shaped channel that contains the Piezo
cable surrounded by an elastomer. Each sensor is approximately 1.9 m in length and comes with a screened coaxial
transmission cable (STC) attached. The sensors are installed in a combination of one inductive loop detector and 2 axle
sensors per lane. The exact location of the Piezo-electric axle sensors and inductive loop detector arrays will be as
determined by the Engineer.

The Piezo-electric axle sensor shall be installed flush with the road surface. In order to accomplish this, a channel is cut
in the pavement. The measurements for the channel are 45 mm in width, 45 mm in depth, and 2.1 m in length. The channel
shall be perpendicular to the direction of travel. A slot shall be cut from the end of the channel to the nearest pull box. The
sensor is then properly positioned in the channel using installation plates and wire ties. The channel is then filled with epoxy
grout. The epoxy grout shall be adequately set before re-opening the lane to traffic. A detailed installation procedure is
shown in the project plans.

Temperature of epoxy grout components shall be between 20°C to 25°C before mixing.

The temperature of sawed pavement channel shall be between 20°C to 40°C before epoxy grout is poured, and shall be
maintained at a minimum temperature of 20°C and a maximum of 50°C during curing time.

When pavement temperature is too low, a fan-forced portable heater, or similar tool, shall be used to heat the channel
before the grout is poured. After the sensor is installed, the pavement around the channel may be heated. Care shall be taken
not to scorch the axle sensor or epoxy grout.

All sawed pavement slots containing screened transmission cable shall be filled with elastomeric sealant.

Full compensation for inductive loops, preformed inductive loops and piezo-electric axle sensors shall include furnishing
all labor, materials, tools, equipment, testing and incidentals and for doing all the work involved in installing inductive loops,
preformed inductive loops and piezo-electric axle sensors, complete in place, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer, shall be considered as included in the
contract lump sum price paid for the various items requiring inductive loops, preformed inductive loops and piezo-electric
axle sensors as shown on the plans and no additional and separate compensation will be allowed therefor.

10-3.21 PEDESTRIAN PUSH BUTTONS
Pedestrian push button housing shall be mounted with the actuator button at 1.0 m above the adjacent finished grade.

10-3.22 LUMINAIRES

Ballasts shall be the lag regulator.
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10-3.23 INTERNALLY ILLUMINATED STREET NAME SIGNS
Internally illuminated street name signs shall be Type A.

10-3.24 PHOTOELECTRIC CONTROLS
Contactors shall be the mechanical armature type.

10-3.25 REMOVING, REINSTALLING OR SALVAGING ELECTRICAL EQUIPMENT

Salvaged electrical materials shall be hauled to Caltrans Maintenance Yard located at 1698 W. Mission Boulevard,
Pomona, CA 91767 and stockpiled.

The Contractor shall provide equipment and materials, as necessary, to safely load and unload and to stockpile the
material. A minimum of 5 working days' notice shall be given to the Engineer and the Electrical Maintenance Supervisor at
(909) 620-3577 prior to removal, reinstallation and delivery.

10-3.26 PAYMENT

Full compensation for concrete cradles used in installing conduit on the bridge structures (bridge-interior-attached) shall
be considered as included in the contract lump sum price paid for lighting (bridge) involved and no separate payment will be
made therefor.

The contract lump sum price paid for lighting (bridge) shall include full compensation for furnishing all labor, materials,
tools, equipment, and incidentals, and for doing all the work involved in lighting (bridge), including conduits of various sizes
and types in the bridge girders, bridge rails, bridge sidewalks and bridge pavements, concrete cradles, pre-formed inductive
loops, conductors and pull boxes, complete in place, as shown on the plans, as specified in the Standard Specifications and
these special provisions,, and as directed by the Engineer.

The contract price paid per meter for conduit of various sizes, types and installation methods listed in the Engineer's
Estimate and as shown on the plans, shall include full compensation for furnishing all labor, materials, tools, equipment, and
incidentals, and for doing all the work involved in installing the conduits of various sizes, types and installation methods
including conduits on the bridge structures (bridge-interior-attached), trenching and backfill materials required and pull boxes
not otherwise paid for, complete in place, listed in the Engineer's Estimate and as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

The contract price paid per meter for size 25 innerduct shall include full compensation for furnishing all labor, materials,
tools, equipment, and incidentals, and for doing all the work involved in size 25 innerduct, complete in place, as shown on
the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The contract lump sum price paid for automatic vehicle classification station (AVC) shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in automatic vehicle
classification station, including installing state-furnished automatic vehicle classification monitoring assembly, type 334
cabinet complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and
as directed by the Engineer.

The contract unit price paid for pull boxes of the size and types listed in the Engineer's Estimate and as shown on plans,
shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the
work involved in the installation of pull boxes listed in the Engineer's Estimate and as shown on the plans, complete in place,
as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The contract unit price paid for splice vault shall include full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in splice vault, complete in place, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Full compensation for hauling and stockpiling electrical materials shall be considered as included in the contract price
paid for the item requiring the material to be salvaged, and no additional compensation will be allowed therefor.

SECTION 10-4. COMMUNICATIONS AND CLOSED CIRCUIT TELEVISION CABLE PLANT

10-4.01 FIBER OPTIC OUTSIDE PLANT CABLE

10-4.01A GENERAL

Each fiber optic outside plant cable (FOP) for this project shall be all dielectric, gel filled, duct type, with loose
buffer tubes and shall conform to these special provisions. The singlemode fiber optic (SMFQ) cables shall contain
singlemode (SM) dual-window (1310 nm and 1550 nm) fibers.

Fiber optic cables shall be supplied in the configurations shown on the plans and specified in these special
provisions.
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The optical fibers shall be contained within loose buffer tubes. The loose buffer tubes shall be stranded around an
all dielectric central member. Aramid yarn and/or fiberglass shall be used as a primary strength member, and a medium
or high density polyethylene outside jacket shall provide for overall protection.

All fiber optic (F/O) cable on this project shall be from the same manufacturer, who is regularly engaged in the
production of this material.

The cable shall be qualified as compliant with Chapter XVII, Title 7, Part 1755.900 of the Code of Federal
Regulations, "REA Specification for Filled Fiber Optic Cables."

10-4.01B FIBER CHARACTERISTICS

Each optical fiber shall be glass and consist of a doped silica core surrounded by concentric silica cladding. All
fibers in the buffer tube shall be usable fibers, and shall be sufficiently free of surface imperfections and inclusions to
meet the optical, mechanical, and environmental requirements of these special provisions.

The coating shall be a dual layered, UV cured acrylate. The coating shall be mechanically or chemically strippable
without damaging the fiber.

The cable shall comply with the optical and mechanical requirements over an operating temperature range of -40°C
to +70°C. The cable shall be tested in accordance with EIA-455-3A (FOTP-3), "Procedure to Measure Temperature
Cycling Effects on Optical Fiber, Optical Cable, and Other Passive Fiber Optic Components.” The change in attenuation
at extreme operational temperatures (-40°C to +70°C) for the fiber shall not be greater than 0.20 dB/km, with 80 percent
of the measured values no greater than 0.10 dB/km. The attenuation shall be measured at 1310 nm and 1550 nm.

Fibers within the finished cable shall meet the requirements in the following table:

Parameters

Value

Mode

Single

Type

Step Index

Core diameter

8.3 um (nominal)

Cladding diameter

125 um £1.0 um

Core to Cladding Offset £1.0 ym
Coating Diameter 250 um £15 um
Cladding Non-circularity | £2.0%
defined as: [1-(min.
cladding dia +max.
cladding dia.)]x100
Proof/Tensile Test 345 MPa, min.
Attenuation:

at 1,310 nm £0.4 dB/km

at 1,550 nm £0.4 dB/km

Attenuation at the Water
Peak

£2.1 dB/km at 1383 £3nm

Chromatic Dispersion:
(Zero Dispersion
Wavelength)

1301.5t0 1321.5 nm

Zero Dispersion Slope

£0.092 ps/(nmz*km)

Maximum Dispersion: £3.3 ps/(nm=km) for 1285
to 1330 nm
<18 ps/(nm=km) for 1550
nm

Cut-Off Wavelength <1250 nm

Mode Field Diameter
(Petermann I1)

9.3 £0.5 um at 1310 nm
10.5 +£1.0 um at 1550 nm
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10-4.01C COLOR CODING

Optical fibers shall be distinguishable from others in the same buffer tube by means of color coding according to the
following:

1. Blue (BL) 7. Red (RD)
2. Orange (OR) 8. Black (BK)
3. Green (GR) 9. Yellow (YL)
4. Brown (BR) 10. Violet (VL)
5. Slate (SL) 11. Rose (RS)
6. White (WT) 12. Aqua (AQ)

The colors shall be targeted in accordance with the Munsell color shades and shall meet EIA/TIA-598 "Color
Coding of Fiber Optic Cables.”

The color formulation shall be compatible with the fiber coating and the buffer tube filling compound, and be heat
stable. It shall not fade or smear or be susceptible to migration and it shall not affect the transmission characteristics of
the optical fibers and shall not cause fibers to stick together.

10-4.01D CABLE CONSTRUCTION

General.--The fiber optic cable shall consist of, but not be limited to, the following components:

. Buffer tubes

. Central member

. Filler rods

. Stranding

. Core and cable flooding
Tensile strength member

. Ripcord

. Outer jacket

IOMMUOwW>

Buffer tubes.--Loose buffer tubes shall provide clearance between the fibers and the inside of the tube to allow
for expansion without constraining the fiber. The fibers shall be loose or suspended within the tubes and shall not
adhere to the inside of the tube. Each buffer tube shall contain 1, 2, 6 or 12 fibers consistently throughout the core.

The loose buffer tubes shall be extruded from a material having a coefficient of friction sufficiently low to allow
free movement of the fibers. The material shall be tough and abrasion resistant to provide mechanical and
environmental protection of the fibers, yet designed to permit safe intentional "scoring" and breakout, without
damaging or degrading the internal fibers.

Buffer tube filling compound shall be a homogenous hydrocarbon-based gel with anti-oxidant additives. It shall
be used to prevent water intrusion and migration. The filling compound shall be non-toxic and dermatologically
safe to exposed skin. It shall be chemically and mechanically compatible with all cable components, non-nutritive
to fungus, non-hygroscopic and electrically non-conductive. The filling compound shall be free from dirt and
foreign matter and shall be readily removable with conventional nontoxic solvents.

Buffer tubes shall be stranded around a central member by a method, such as the reverse oscillation stranding
process, that will prevent stress on the fibers when the cable jacket is placed under strain.

Each buffer tube shall be distinguishable from other buffer tubes in the cable by using the same color coding as
specified above for fibers.

Central Member.--The central member, which functions as an anti-buckling element, shall be a glass
reinforced plastic rod with similar expansion and contraction characteristics as the optical fibers and buffer tubes.
To ensure the proper spacing between buffer tubes during stranding, a linear overcoat of polyethylene may be
applied to the central member to achieve the optimum diameter.

Filler rods.--Fillers may be included in the cable cross-section. Filler rods shall be either solid medium or high
density polyethylene. The diameter of filler rods shall be the same as the outer diameter of the buffer tubes.
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Stranding.--Completed buffer tubes shall be stranded around the overcoated central member using stranding
methods, lay lengths and positioning such that the cable shall meet mechanical, environmental and performance
specifications. A polyester binding shall be applied over the stranded buffer tubes to hold them in place. Binders
shall be applied with sufficient tension to secure the buffer tubes to the central member without crushing the buffer
tubes. The binders shall be non-hygroscopic, non-wicking (or rendered so by the flooding compound), and
dielectric with low shrinkage.

Core and Cable Flooding.--The cable core interstices shall be filled with a polyolefin based compound to
prevent water ingress and migration. The flooding compound shall be homogeneous, non-hygroscopic, electrically
non-conductive, and non-nutritive to fungus. The compound shall also be nontoxic, dermatologically safe and
compatible with all other cable components.

Tensile Strength Member.--Tensile strength shall be provided by high tensile strength aramid yarns and/or
fiberglass which shall be helically stranded evenly around the cable core and shall not adhere to other cable
components.

Ripcord.--The cable shall contain at least one ripcord under the jacket for easy sheath removal.

Outer jacket.--The jacket shall be free of holes, splits, and blisters and shall be medium or high density
polyethylene (PE) with minimum nominal jacket thickness of 37 mils. Jacketing material shall be applied directly
over the tensile strength members and flooding compound and shall not adhere to the aramid strength material. The
polyethylene shall contain carbon black to provide ultraviolet light protection and shall not promote the growth of
fungus.

The jacket or sheath shall be marked with the manufacturer's name, the words "Optical Cable," the number of
fibers, year of manufacture, and sequential measurement markings every meter. The actual length of the cable shall
be within +1 percent of the length marking. The marking shall be in a contrasting color to the cable jacket. The
height of the marking shall be approximately 2.5 mm.

10-4.01E GENERAL CABLE PERFORMANCE SPECIFICATIONS

The F/O cable shall withstand water penetration when tested with a one meter static head or equivalent continuous
pressure applied at one end of a one meter length of filled cable for one hour. No water shall leak through the open cable
end. Testing shall be done in accordance with EIA-455-82 (FOTP-82), "Fluid Penetration Test for Fluid-Blocked Fiber
Optic Cable."

A representative sample of cable shall be tested in accordance with EIA-455-81A (FOTP-81), "Compound Flow
(Drip) Test for Filled Fiber Optic Cable". No preconditioning period shall be conducted. The cable shall exhibit no flow
(drip or leak) at 80° C. as defined in the test method.

Crush resistance of the finished F/O cables shall be 220 N/cm applied uniformly over the length of the cable without
showing evidence of cracking or splitting when tested in accordance with EIA-455-41 (FOTP-41), "Compressive
Loading Resistance of Fiber Optic Cables". The average increase in attenuation for the fibers shall be £0.10 dB at 1550
nm for a cable subjected to this load. The cable shall not exhibit any measurable increase in attenuation after removal of
load. Testing shall be in accordance with EIA-455-41 (FOTP-41), except that the load shall be applied at the rate of 3
mm to 20 mm per minute and maintained for 10 minutes.

The cable shall withstand 25 cycles of mechanical flexing at a rate of 30 £1 cycles/minute. The average increase in
attenuation for the fibers shall be £0.20 dB at 1550 nm at the completion of the test. Outer cable jacket cracking or
splitting observed under 10 x magnification shall constitute failure. The test shall be conducted in accordance with EIA-
455-104 (FOTP-104), "Fiber Optic Cable Cyclic Flexing Test," with the sheave diameter a maximum of 20 times the
outside diameter of the cable. The cable shall be tested in accordance with Test Conditions I and Il of (FOTP-104).

Impact testing shall be conducted in accordance with EIA-455-25 (FOTP-25) "Impact Testing of Fiber Optic Cables
and Cable Assemblies." The cable shall withstand 20 impact cycles. The average increase in attenuation for the fibers
shall be £0.20 dB at 1550 nm. The cable jacket shall not exhibit evidence of cracking or splitting observed under 10x
magnification.

The finished cable shall withstand a tensile load of 2700 N (600 pounds) without exhibiting an average increase in
attenuation of greater than 0.20 dB. The test shall be conducted in accordance with EIA-455-33 (FOTP-33), "Fiber
Optic Cable Tensile Loading and Bending Test." The load shall be applied for one-half hour in Test Condition Il of the
EIA-455-33 (FOTP-33) procedure.
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10-4.01F PACKAGING AND SHIPPING REQUIREMENTS

Documentation of manufacturer’s compliance to the required optical fiber specifications shall be provided to the
Engineer prior to ordering the material.

Attention is directed to "Fiber Optic Testing" elsewhere in these special provisions.

The completed cable shall be packaged for shipment on reels. The cable shall be wrapped in a weather and
temperature resistant covering. Both ends of the cable shall be sealed to prevent the ingress of moisture.

Each end of the cable shall be securely fastened to the reel to prevent the cable from coming loose during transit.
Two meters of cable length on each end of the cable shall be accessible for testing.

Each cable reel shall have a durable weatherproof label or tag showing the manufacturer's name, the cable type, the
actual length of cable on the reel, the Contractor's name, and the contract number, and the reel number. A shipping
record shall also be included in a weatherproof envelope showing the above information and also include the date of
manufacture, cable characteristics (size, attenuation, bandwidth, etc.), factory test results, cable identification number
and any other pertinent information.

The minimum hub diameter of the reel shall be at least thirty times the diameter of the cable. The F/O cable shall be
in one continuous length per reel with no factory splices in the fiber. Each reel shall be marked to indicate the direction
the reel should be rolled to prevent loosening of the cable.

Installation procedures and technical support information shall be furnished at the time of delivery.

10-4.02 CABLE INSTALLATION

Prior to installation of the optical fiber cable, the contractor shall test the cable on the shipping reel as described in
"Arrival on Site" else where in these special provisions.

The Contractor shall submit the manufacturer's recommended procedures for pulling the fiber optic cable to the Engineer
for review and approval at least 20 working days prior to installing cables. Mechanical aids may be used to assist cable
installation. A tension measuring device or breakaway swivel shall be placed between to the end of the cable grip and pull
tape, to ensure that the tension does not exceed 80 percent of recommended tension or 2225 N, whichever is less. The cable
grips for installing fiber optic cable shall have a ball bearing swivel to prevent the cable from twisting during installation.

During cable installation, the bend radius shall be maintained at a minimum of twenty times the outside diameter of the
cable. The cable shall not be stressed beyond the minimum bend radius at any time during installation.

F/O cable shall be installed using a cable pulling lubricant recommended by the F/O cable or the innerduct manufacturer
and a non-abrasive pull tape conforming to the provisions described under "Conduit" elsewhere in these special provisions.
The Contractor’s personnel shall be stationed at each splice vault and pull box through which the cable is to be pulled to
lubricate and prevent kinking or other damage.

F/O cable shall be installed without splices except where specifically allowed on the plans or described in these special
provisions. The Engineer may allow additional splices between these specified locations. The slack shall be divided equally
on each side of the splice closure.

A minimum of 10 mof slack shall be provided for each cable at each fiber optic splice closure. Slack shall be provided
only at pull boxes and splice vaults as shown in plans.

Following installation of the cable in conduit, all conduit entrances in cabinets, pull boxes and splice vaults shall be
sealed with duct sealing compound to prevent the ingress of moisture, foreign materials and rodents.

Unless shown or provided otherwise, only one F/O cable shall be installed in each innerduct.

The Contractor’s attention is directed to video nodes elsewhere in these special provisions.

10-4.03 SPLICING

Prior to splicing, each optical fiber designated for splicing shall be individually cleaned to remove gel residue. This
breakout point of the main cable shall be blocked to prevent leaking of the cable gel.

Optical fibers shall be spliced using a fusion type splice and shall not exceed 0.1 dB loss per splice.

The completed splices shall be placed in a splice tray. The splice tray shall then be placed in the splice closure.

Termination splices shall join the fibers in the F/O cable span to the fibers in pigtails. The termination splices shall be
placed in a splice tray and the splice tray(s) shall then be placed in the fiber distribution unit (FDU). The individual fibers
shall be looped one full turn within the splice tray to avoid micro bending. A 50 mm minimum bend radius shall be
maintained during installation and after placing in the optical fiber splice tray. Each fiber shall be individually restrained in a
splice tray. The optical fibers in buffer tubes and the placement of the optical fibers in the splice tray shall be such that there
is no discernable tensile force on the optical fiber.

All splices shall be protected with a thermal shrink sleeve

All fibers shall be labeled in the splice tray with permanent vinyl markers. Pigtail ends shall also be labeled to identify
the destination of the fiber.
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10-4.04 CABLE LABELING

Labeling of the twisted pair cables and fiber optic cables shall conform to the following:
GENERAL.--The following abbreviations for each component shall be used in the labeling of cables:

A -- Automated Weather Station

B -- Beacons for the HAR (Bridged)

C -- Camera Control (Bridged)

DN -- Data Node

H -- Highway Advisory Radio (HAR)

I -- Irrigation Controllers (Bridged Circuit)

J -- Census (Compliance) Stations

M -- 170 Modem Circuit for Traffic Monitoring and Ramp Meter Stations (Bridged)
P -- Pump Stations

S -- Changeable Message Sign (CMS)

T -- Tunnel SCADA

V -- Automatic Vehicle Classification Sites (AVC)
VN -- Video Node

W -- Weigh-In-Motion Station (WIM)

Components shall be identified with the two letter route abbreviations plus a three digit post mile (two digits and a tenth

with no decimal), the circuit or component number, the direction, or the district. The direction used in the labeling shall be
the direction from which the circuit enters a data node, where the numbers 1, 2, 3, and 4 would represent north, south, east,
and west respectively.

For freeway routes, the following abbreviations shall be used:

ROUTE ABBR. NAME

2 GL Glendale Fwy

5 GS/SA * Golden State/Santa Ana Fwy

10 SM/SB * Santa Monica/San
Bernardino Fwy

27 TC Topanga Canyon Fwy

30 FT Foothill Fwy

47 Tl Terminal Island Fwy

57 OR Orange Fwy

60 PO Pomona Fwy

71 CO Corona Fwy

90 MA Marina Fwy

91 AR Artesia Fwy

101 SA/HO/VE* | Santa Ana /Hollywood
/Ventura Fwy

105 GA Glenn Anderson Fwy

110 PA/HA * Pasadena /Harbor Fwy

118 SS Santa Susana Fwy/Simi
Valley Fwy

134 VE Ventura Fwy

170 HO Hollywood Fwy

210 FT Foothill Fwy

405 SD San Diego Fwy

605 SG San Gabriel Fwy

710 LB Long Beach Fwy
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* The freeway name changes according to the section of freeway.
The following numbers shall be used for each communication hub:

HUB NO. | ABBR. LOCATION
1 ELA East Los Angeles Interchange
2 SGV Route 605/10 Interchange
3 NWK | Route 605/5 Interchange
4 LAX Route 405/105 Interchange
5 NHD Route 101/170 Interchange
6 TMC Traffic Management Center
7 SAT VSAT Satellite Hub Route
2/134 Interchange

Each cable shall be labeled with a colored stainless steel tag. The tag shall be from 10 mm to 15mm tall by 75 mm to 90
mm wide. Characters shall be embossed and at least from 4 mm. The tag shall be affixed to the cable with two 6 mm wide
stainless steel ties.

FIBER OPTIC CABLES.--Fiber optic cable labeling shall be at the 334-TV cabinet, the cable node and the splice
vault.
The fiber optic cable labeling shall be identified as follows:

LABEL 1.D. DESCRIPTION
c_ Camera, camera number; video node,
VN route and post mile
VN_ Video node, route and post mile; hub,
HUB hub number
DN_ Data node, route and post mile; hub,
HUB hub number
HUB HUB | Hub, hub number; hub, hub number
HUB _ Hub, hub number; district, district
DIST number

SAMPLE CABLE LABELING.--The following are labeling identification samples for t fiber optic cables:

FIBER OPTIC
SAMPLE DESCRIPTION
LABELING I.D.'S

CSDO010VNSDO034 Camera, camera number
SDO010; video node, Route 405
and Post Mile 3.4

VNSDO034HUB4 Video node, Route 405 and
Post Mile 3.4; hub, hub number
4

HUB 4 HUB 6 Hub, hub number 4; Hub, hub
number 6

HUB 4 DIST 12 Hub, hub number 4; district,

district number 12

PAYMENT.--Full compensation for labeling of cables shall be considered as included in the item requiring the cables
and no separate payment will be made therefor.

10-4.05 FIBER OPTIC SPLICE CLOSURE

The fiber optic splice closure shall consist of an outer closure, an inner closure and splice trays, and shall conform to the
following special provisions.
The fiber optic splice closure shall be designed for a temperature range of -30°C to +70°C.
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The size of the closure shall allow all the fibers of the largest fiber optic cable to be spliced to a second cable of the same
size, plus 12 additional pigtails. The closures shall be not more than (864 mm) in length and not more than (203 mm) in
diameter. The closures shall be designed for butt splicing.

All materials in the closures shall be non-reactive and shall not support galvanic cell action. The outer-closure shall be
compatible with the other closure components, the inner closure, splice trays, and cables.

The end plate shall consist of two sections and shall have capacity for two fiber optics communication cables and 12
fiber optics pigtails or four fiber optic cables.

The outer-closure shall protect the splices from mechanical damage, shall provide strain relief for the cable, and shall be
resistant to salt corrosion.

The outer-closure shall be waterproof, and re-enterable. The outer-closure shall be flash-tested at 103 kPa.

The inner-closure shall be of metallic construction.

The inner-closure shall be compatible with the outer closure and the splice trays and shall allow access to and removal of
individual splice trays.

The splice trays shall be compatible with the inner-closure and shall be constructed of rigid plastic or metal.

Adequate splice trays shall be provided to splice all fibers of the communication cable with the greatest fiber count
entering the closure, plus 12 pigtails.

The Contractor shall install the fiber optic splice closure in the splice vaults where splicing is required. Separate closures
shall be used for the distribution and trunk cables. The fiber optic splice closures shall be securely fastened to the vault using
standard hardware found in communications manholes.

The Contractor shall provide all mounting hardware required to securely mount the closures to the vault.

The fiber optic splice closure shall be mounted horizontally in a manner that allows the cables to enter at the end of the
closure without exceeding any minimum bending radius specification.

Upon completion of the splices, the splice trays shall be secured to the inner closure.

The closure shall be sealed using a procedure recommended by the manufacturer that will provide a waterproof
environment for the splices. Encapsulant shall be injected between the inner and outer closures.

Care shall be taken at the cable entry points to ensure a tight salt resistant and waterproof seal is made which will not
leak upon aging. It is acceptable to have multiple pigtails enter the fiber optic splice closure through one hole as long as all
spaces between the cables are adequately sealed.

10-4.06 PASSIVE CABLE ASSEMBLIES AND COMPONENTS

The F/O cable assemblies and components shall be compatible components, designed for the purpose intended, and
manufactured by a company regularly engaged in the production of material for the fiber optic industry. All components or
assemblies shall be best quality, non-corroding, with a design life of at least 20 years. All components or assemblies of the
same type shall be from the same manufacturer.

10-4.07 FIBER OPTIC CABLE TERMINATIONS

10-4.07A GENERAL

Fiber optic cable terminations shall include pigtails and jumpers. Breakout cables shall comply with the specifications
for pigtails. All components shall be the size and type required for the specified fiber.

All FOIP cable on this project shall be from the same manufacturer, who is regularly engaged in the production of this
material.

10-4.07B DISTRIBUTION BREAKOUT

The jacketed cable shall be lashed with tie wraps to the rack prior to entering the fiber distribution unit (FDU). The
cable shall also be tie-wrapped to the inside of the fiber distribution unit (FDU) near the point of entry. The Contractor
shall use a manufacturer's installation tool and shall not exceed the recommended tension of the tie wrap.

The cable jacket, aramid yarn and filler rods shall be removed exposing the buffer tubes. The exposed length of the
buffer tubes shall be at least the length recommended by the hardware manufacturer which allows the tubes to be secured
to the splice tray. Buffer tubes shall be secured to the splice tray. The remainder of the tubes shall be removed to expose
lengths of the individual fibers sufficient for routing on the splice tray, as described in "Splicing," elsewhere in these
special provisions. Moisture blocking gel shall be removed from the exposed buffer tubes and fibers. The individual
fibers shall be stripped and prepared for splicing.
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10-4.07C FIBER OPTIC CABLE ASSEMBLIES

Cable assemblies (jumpers and pigtails) shall be products of the same manufacturer. The cable used for cable
assemblies shall be made of fiber meeting the performance requirements of these special provisions for the F/O cable
being connected, except that the operating temperature shall be modified to -20° C. to +70° C. and cabled attenuation
shall not exceed 0.7 dB at 1300 nm. Manufacturer's attenuation test results shall be provided for all cable assemblies.

Pigtails.--Pigtails shall be of simplex (one fiber) construction, in 900 um tight buffer form, surrounded by aramid
for strength, with a connector on one end. The outer jacket shall be yellow PVC with a nominal diameter of 3 mm,
marked with the manufacturer's identification information. All pigtails shall be at least one meter in length. Pigtails
installed in conduit shall follow the installation procedures outlined for fiber optic cables, except that the pulling tension
shall not exceed 890 N.

Jumpers (Patchcords)--Jumpers may be of simplex or duplex design. Duplex Jumpers shall be of duplex round
cable construction and shall not have zipcord (Siamese) construction. All Jumpers shall be at least 2 m in length,
sufficient to avoid stress and allow orderly routing. Jumpers shall have connectors on both ends.

The outer jacket of duplex Jumpers shall be yellow. The two inner simplex jackets shall be contrasting colors to
provide easy visual identification for polarity.

Connectors.--Connectors shall be of the ceramic ferrule ST type. Indoor ST connector body housings shall be
either nickel plated zinc or glass reinforced polymer construction. Outdoor ST connector body housing shall be glass
reinforced polymer. No index-matching fluids, gels or anti-reflection coating shall be applied to the end of the fiber.

The ST connector operating temperature range shall be -20° C. to +70° C. Insertion loss shall not exceed 0.4 dB,
and the return reflection loss shall be at least 35 dB. Connection durability shall be less than a 0.2 dB change per 500
mating cycles per EIA-455-21A (FOTP-21). All terminations shall provide a minimum 222 N pull out strength. The
installed ST connector loss shall be less than 0.9 dB. Factory test results shall be documented and submitted to the
Engineer prior to installing any connectors. Connectors shall have a yellow color body or boot.

All connectors shall be factory-installed and tested. There shall be no installation of connectors in the field.

All unmated connectors shall have protective caps installed.

ST Couplers.--The ST couplers shall be made of nickel plated zinc or a glass reinforced polymer that is consistent
with the material forming the associated ST connector body. The design mechanism for mounting the coupler to the
fiber distribution unit (FDU) connector panel may be flanged or threaded but shall coincide with the FDU panel punch-
outs.

All coupler sleeves shall be ceramic of the split clamshell or clover leaf design.

The temperature operating range for couplers shall be the same as that specified for the ST connectors.

10-4.07D FIBER DISTRIBUTION UNIT

The fiber distribution unit (FDU) shall consist of a EIA 482 mm rack, a compartment for termination and
distribution cable tray and a compartment for a splice drawer. The termination and distribution cable trays shall include
24 optical bulkhead adapters for singlemode optical fibers and 24 corresponding optical fiber pigtail assemblies with the
appropriate type optical connectors to mate with the optical bulkhead adapters. The termination and distribution cable
trays shall have sufficient tray areas for excess optical fiber storage with provisions to assure that the optical fibers do not
exceed a 50 mm bend radius. The termination and distribution cable trays shall include a designation strip for
identification of the 12 optical bulkhead adapters. Each splice drawer shall include two splice trays with each splice tray
capable of accommodating 12 fusion type splices. Each splice drawer shall allow for storage of excess lengths of the
pigtail assemblies and buffer tubes and optical fibers of fiber optic cables. Each fiber distribution unit shall be provided
with cable clamps to secure fiber optic cables to the chassis.

INSTALLATION.--The Contractor shall install sufficient quantity of fiber distribution units to terminate all fibers
in the largest cables being installed. The fiber distribution unit shall be mounted in the equipment racks as shown on the
plans. At each fiber distribution unit, the Contractor shall terminate the optical fibers of the fiber optic cable as shown
on the plans. The optical fibers shall be spliced to the singlemode optical fiber pigtail assemblies within the splice
tray(s). All fibers in a cable sheath shall be terminated or spliced to another cable. The placement of the connectors
within the FDU shall be consistent with the cable identifier. Cables and fibers shall be grouped by application. The
optical fibers shall be of appropriate lengths to allow for future splicing within the splice drawer and shall be
appropriately identified (tagged). All splices shall be fusion type and shall be arranged within the splice trays of the fiber
distribution unit in accordance with the organizational design of the splice trays. A manufacturer recommended
protective coating shall be applied to all fusion splices.
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Full compensation for fiber distribution unit shall be considered as included in the contract prices paid for the item
requiring fiber distribution unit and no separate payment will be allowed therefor.

10-4.08 FIBER OPTIC TESTING

10-4.08A GENERAL

Testing shall include the tests on elements of the passive fiber optic components: (1) at the factory (2) after delivery
to the project site but prior to installation, (3) after installation but prior to connection to any other portion of the system.
The Contractor shall provide all personnel, equipment, instrumentation and materials necessary to perform all testing.
The Engineer shall be notified two working days prior to all field tests. The notification shall include the exact location
or portion of the system to be tested.

Documentation of all test results shall be provided to the Engineer within two working days after the test involved.
A minimum of 15 working days prior to arrival of the cable at the site, the Contractor shall provide detailed test
procedures for all field testing for the Engineer's review and approval. The procedures shall identify the tests to be
performed and how the tests are to be conducted. Included in the test procedures shall be the model, manufacturer,
configuration, calibration and alignment procedures for all proposed test equipment.

10-4.08B FACTORY TESTING

Documentation of compliance with the fiber specifications as listed in the fiber characteristics table shall be supplied
by the original equipment manufacturer. Before shipment, but while on the shipping reel, 100 percent of all fibers shall
be tested for attenuation. Copies of the results shall be attached to the cable reel in a waterproof pouch and submitted to
the Contractor and to the Engineer.

10-4.08C ARRIVAL ON SITE

The cable and reel shall be physically inspected on delivery and the attenuation shall be measured for 100 percent of
the fibers. The failure of any single fiber in the cable to comply with these special provisions, is cause for rejection of
the entire reel. Test results shall be recorded, dated, compared and filed with the copy accompanying the shipping reel in
a weather-proof envelope. Attenuation deviations from the shipping records of greater than five percent shall be brought
to the attention of the Engineer. The cable shall not be installed until completion of this test sequence and the Engineer
provides written approval. Copies of traces and test results shall be submitted to the Engineer. If the test results are
unsatisfactory, the reel of F/O cable shall be considered unacceptable and all records corresponding to that reel of cable
shall be marked accordingly. The unsatisfactory reels of cable shall be replaced with new reels of cable at the
Contractor's expense. The new reels of cable shall then be tested to demonstrate acceptability. Copies of the test results
shall be submitted to the Engineer.

10-4.08D OUTDOOR SPLICES

The Contractor shall verify the quality of each splice prior to sealing the splice closure. Verification shall be made
using an OTDR.

10-4.08E SYSTEM CABLE VERIFICATION

OTDR Testing.--Before fiber optic cable is removed, OTDR testing shall be performed and documented as noted in
these special provisions. Once the passive cabling system has been installed and is ready for activation, 100 percent of
the fiber links shall be tested with the OTDR for attenuation at wavelengths of both 1310 nm and 1550 nm. Test results
shall be recorded, dated, compared and filed with previous copies. A hard copy printout and a electronic copy on a DOS
based 89 mm (3.5 inch) disk of traces and test results shall be submitted to the Engineer. The Contractor shall provide a
licensed copy of the associated software necessary to read the test results and traces that are submitted by disk. The
OTDR shall be capable of recording and displaying anomalies of at least 0.02 dB.

Power Meter and Light Source.--At the conclusion of the OTDR testing, 100 percent of the fiber links shall be
tested end to end with a power meter and light source, in accordance with EIA Optical Test Procedure 171 and in the
same wavelengths specified for the OTDR tests. These tests shall be conducted in both directions and the differential in
test results shall not exceed 0.5 dB. Test results shall be recorded, compared, and filed with the other recordings of the
same links. Test results shall be submitted to the Engineer.

Cable Verification Worksheet.--The Cable Verification Worksheet shown in Appendix A shall be completed for
100 percent of all links in the fiber optic system, using the data gathered during cable verification
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Test Failures.--1f the link loss measured from the power meter and light source exceeds the calculated link loss, or
the actual location of the fiber ends does not agree with the expected location of the fiber ends (as would occur with a
broken fiber), the fiber optic link will not be accepted. The unsatisfactory segments of cable, or splices shall be replaced
with a new segment of cable or splice at the Contractor's expense. The OTDR testing, power meter and light source
testing and Cable Verification Worksheet shall be completed for the repaired link to determine acceptability. Copies of
the test results shall be submitted to the Engineer. The removal and replacement of a segment of cable shall be
interpreted as the removal and replacement of a single contiguous length of cable connecting two splices, two
connectors. The removal of only the small section containing the failure and therefore introducing new unplanned
splices, will not be allowed.

APPENDIX A
Contract No. Contractor:
Operator: Date:
Link Number: Fiber Number:

Test Wavelength (Circle one): 1310 nm 1550 nm

Expected Location of fiber ends:

End 1: End 2:
OTDR Test Results:
Forward Loss: dB 1A
Reverse Loss: dB 1B
Average Loss: dB 1C
Power Meter and Light Source Test Results:
Forward Loss: dB 2A
Reverse Loss: dB 2B
Average Loss [(2A + 2B)/2]: dB 2C
Calculated Fiber Loss
Length of the link (from OTDR): km 3A
Allowed loss per km of fiber: 0.4 dB/km 3B
Total Allowed Loss due to the fiber (3A * 3B): dB 3C
Calculated Splice Loss
Number of Splices in the Link: 4A
Allowed Link Loss per Splice: 0.10dB 4B
Total Allowed Loss due to Splices (4A * 4B): dB 4C
Calculated Link Loss
Connector Loss: 0.9dB 5A
Total Link Loss (5A + 3C + 4C): dB 5B
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Cable Verification:

Compare Power Meter Average Loss to
Calculated Link Loss (2C - 5B):

If the value of 6A is greater than zero, the link has
failed the Test. See Test Failures elsewhere in these
Special Provisions.

To Be Completed by Caltrans:
Resident Engineer's Signature:
Cable Link Accepted:
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10-4.09 PAYMENT

The contract price paid per meter for fiber optic cable of the types and sizes listed in the Engineer’s Estimate shall
include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work
involved in fiber optic cable of the types and sizes involved, complete in place, including fiber optic testing, fiber distribution
unit, marking and labeling fiber optic cable, and splicing, as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.

The contract unit price paid for fiber optic splice closure shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in fiber optic splice closure, complete in
place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.

SECTION 10-5. CLOSED CIRCUIT TELEVISION EQUIPMENT

10-5.01 GENERAL

Closed circuit television equipment shall conform to all rules and regulations of the Federal Communications
Commission (FCC) and shall conform to the provisions in Section 86, "Signals, Lighting and Electrical Systems," of the
Standard Specifications and these special provisions.

Prototype equipment is not acceptable. All equipment shall be current standard production units and shall have been in
production for a minimum of six months. Rebuilt or reconditioned equipment will not be allowed.

All rack mounted equipment and card cage assemblies shall have metal filler plates to cover any unused channel slots or
card slots.

CCTV camera locations shall include CCTV camera assembly, pan tilt unit, camera control receiver and modem, single
video transmitter, Type 334-TV cabinet and all the necessary cables and other equipment to provide a fully functional site.
CCTV locations that coincide with video nodes may omit the single video transmitter and associated single video receiver in
the video node by routing the video coax cable to the video multiplexer in the video node.

The Contractor shall arrange to have a technician, qualified to work on the closed circuit television equipment and
employed by the closed circuit television equipment manufacturer or his representative, present at the time the equipment is
turned on.

10-5.02 CLOSED CIRCUIT TELEVISION CAMERA LOCATION

Closed circuit television (CCTV) camera at various locations shall consist of providing electrical service, installing Type
334-TV cabinet, closed circuit television camera assembly, camera control receiver, camera control receiver modem, pan and
tilt unit, camera pole, camera junction box, CCTV wiring,, single video transmitter, sign truss mounts where required and
other required equipment at locations as shown on the plans.

The Type 334-TV cabinet and control equipment shall consist of a Type 334-TV cabinet, video transmitter, camera
control receiver and camera control modem as described elsewhere in these special provisions and plans.

CCTV location that coincides with video nodes shall omit the single video transmitter and associated single video
receiver in the video node by routing the video co-axial cable to the video multiplexer in the video node shown on the plans.

Before installation, the Contractor shall test to verify that all equipment functions in accordance with manufacturer's
specifications. After installation, all CCTV camera location equipment shall be tested at each individual site as described
elsewhere in these special provisions.

10-5.03 CLOSED CIRCUIT TELEVISION CAMERA POLE

Camera poles shall conform to the provisions in Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard
Specifications and these special provisions.

The CCTV camera pole shall be made from sheet steel and the pole shall be hot-dip galvanized after fabrication in
accordance with the provisions in Section 75-1.05, "Galvanizing," of the Standard Specifications. The pole shall be
fabricated to the dimensions and with all the accessories as shown in the plans.

The horizontal plane of the pan and tilt base plate shall be perpendicular to the vertical plane of the CCTV camera pole.
The CCTV camera pole shall be erected plumb. The vertical axis of the erected CCTV camera pole shall be within 76 mm of
the theoretical vertical axis when measured without the action of sunlight or wind.

A junction box shall be installed on the camera pole approximately 150 mm from the top of the pole as shown on the
plans and described elsewhere in these special provisions.
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10-5.04 PAN AND TILT UNIT

The pan and tilt unit will consist of the pan and tilt unit itself along with any electrical or communication interfaces
required to perform the functions specified. The pan and tilt unit shall operate reliably over extended periods of time with
little or no maintenance, be weather-resistant under a full range of environmental conditions and provide repeatable day-to-
day operation.

PERFORMANCE
The pan and tilt unit shall meet the following performance specifications:
Load Rating Greater than 36 kg
Braking: Pan and Mechanical or Electrical to limit
Tilt coast
Overload Protection | Motors: Impedance protected
Construction Corrosion resistant steel or
aluminum
Angular Travel Pan: At least 350 degrees
Tilt: At least +30 degrees to -90
degrees
Motor Reversal Instantaneous

The pan and tilt unit with camera assembly mounted shall be able to withstand a wind load of 145 km/h.

ELECTRICAL SPECIFICATIONS
The pan and tilt unit shall meet the following specifications:

Power requirements 120 VAC + 15%, 60 Hz + 5%

Power consumption Less than 100 W

Duty cycle Pan: continuous
Tilt: intermittent

Pan and Tilt position | Positions camera to a
preset predetermined azimuth,
elevation and lens position

The cable connector shall be fully weather protected.

PHYSICAL SPECIFICATIONS
The pan and tilt unit shall meet the following physical specifications:

Size Less than 406 mm (H) x
355 mm (W) x 200 mm (D)

Weight Less than 25kg

Pan Speed Greater than or equal to 6
degrees/second

Tilt Speed Greater than or equal to 3
degrees/second

Gears Hardened steel

Mounting (Base) 180 mm + 3 mm dia. bolt
circle

Camera Mount Compatible with camera
housing

Bearings on Rotating Heavy duty roller type

Surfaces

Overload Protection Provided - internal
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SHOCK AND VIBRATION SPECIFICATIONS
The pan and tilt unit shall meet the following vibration specifications:

Shock 159

Vibration | 5-60 Hz with 2.0 mm total excursion, and 5
g rms vibration from 60-1000 Hz

The pan and tilt unit shall not incur any physical damage after a shock, return to normal operation immediately and
operate within the specified vibration.

ENVIRONMENTAL SPECIFICATIONS
The pan and tilt unit shall meet the following environmental specifications:

Operating temperature | -23° C. to +60° C.

Finish Weather resistant paint or
polyurethane
Seals "0" ring or gaskets for all

weather protection of pan and
tilt unit and cables.

PAN AND TILT STOPS
The pan and tilt unit shall have both mechanical and electrical pan and tilt stops. The settings of these pan and tilt stops
shall be determined by the Engineer.

INSTALLATION

The Engineer will notify the Contractor of the pan and tilt stops for the pan and tilt unit for the Contractor to set prior to
installation check. Installation check shall be done by the Contractor in the presence of the Engineer. The operation of the
pan and tilt unit will be performed at the 334-TV Cabinet adjacent to the camera. The Contractor shall furnish a color video
monitor, for testing only, to view the actual camera image. The Engineer shall direct adjustments for pan and tilt presets and
pan and tilt stops, to be made by the Contractor. Upon completion of the installation, the Engineer shall verify operation of
the pan and tilt unit.

The Contractor shall provide ten copies of the operation and maintenance manuals for the pan and tilt unit.

10-5.05 CAMERA CONTROL RECEIVER

The camera control receiver (CCR) shall include all auxiliary equipment required to interface with the communication
subsystem, outdoor pan and tilt units, and the CCTV camera assemblies.

Functional Description--The camera control receiver shall receive commands from the existing camera control
transmitter (CCT) in the traffic management center (TMC) and decode them into the switch closures, that are used to operate
and orient a CCTV camera. In addition, the camera control receiver shall generate outputs to control ancillary equipment and
operations as defined elsewhere in these special provisions. The CCR shall be connected to the camera control transmitter by
cable, providing a circuit equipped with fiber optic data modems (FODM). These modems may be internal or external to the
CCR. The CCR shall be completely compatible and interchangeable with the Javelin Model JO408R-CCR receiver firmware
revision SKO78F402 dated 4/95 or later and be fully compatible with the existing Javelin Model JO1400R camera control
transmitter and Javelin Model JO4100DT camera control keypad located in the traffic management center.

The Contractor shall furnish one contractor-owned Javelin Model JO1400R camera control transmitter and one
contractor-owned Javelin Model JO4100DT camera control keypad, or equal as approved by the Engineer, at the video nodes
to test the video link,s, CCR and other elements of the CCTV communication system routing

Functional Requirements.--The command messages addressed to the CCR shall cause an immediate response. In
response to command messages, the state of the control relays shall be engaged for a specific period of time and returned
automatically to a neutral state. If the action is to continue, an additional command from the transmitter shall be required.
This shall provide a fail-safe mode of operation should communications be interrupted between the CCR and the existing
CCT in the TMC.
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The specific length of time that any command remains latched shall be determined by the operational impact of that
command, system and component requirements. Commands for camera movement and adjustment, such as, pan, tilt, iris and
lens control shall use shorter latching times on the order of milliseconds, compared to external contact closures that shall
latch for periods of seconds to minutes. The manufacturer shall provide documented evidence that the chosen time intervals
for the latched commands do not negatively affect the operation of the camera, lens or the pan and tilt unit.

One set of dry contacts shall be permanently latched until a second command is received by the CCR. This function will
be used to turn on communications equipment at selected sites. This communications equipment will remain operational
until disengaged by the operator.

The CCR and modem shall provide an EIA-232 compatible interface If the modem is internal to the CCR, all
communication and control signals between the modem and CCR shall appear at the EIA-232 interface. In addition, it shall
be possible to communicate with the CCR by way of the EIA-232 interface and exercise all CCR functions.

The CCR shall be designed for continuous operation in outdoor weather conditions when installed in Type 334-TV, or
equivalent, cabinets.

The CCR communication protocol shall be fully compatible with the existing CCT communication protocol and shall
provide the following:

Signaling rate of 9600 bps shall be used to communicate with the contractor-furnished CCT at the video nodes.
Configure the transmission rate of the equipment to 9600 bps.

A unique address shall be used to identify and accept commands sent from the camera control transmitter. This unique
address shall be included in all signals sent from the CCR to the CCT.

Parity checks on each byte and any additional cyclic redundancy codes (CRC) or checksums required to ensure that
random or fortuitous noise is not interpreted by the CCR as a valid message from the contractor-furnished CCT at the video
nodes. The CCR shall only transmit to the contractor-furnished CCT at the video nodes in response to a valid poll or
command message which contains a unique address for the CCR.

Transmissions to different CCRs shall share a single communication channel without interference or erroneous
operation.

The CCR shall acknowledgment of all correct messages.

Unique commands shall be provided to exercise all functions of the CCR.

The Contractor shall provide the Engineer with detailed descriptions of the CCR communication protocol and interface
specifications and a license agreement to develop devices to interface with the contractor-furnished CCT at the video nodes.

The CCR shall provide the following functions:

The CCR shall receive and decode signals from the contractor-furnished CCT at the video nodes and activate pan,
tilt, zoom, focus, iris and auxiliary functions at the remote camera site in the camera and pan, tilt unit. The CCR shall
provide both local automatic and remote manual iris adjustment and shall provide control for automatic or manual
shutter speed with the selections made by commands initiated from the contractor-furnished CCT at the video nodes.

The CCR shall provide the capability to locally store and activate a minimum of 15 camera preset positions. The
preset information shall be digitally stored at the CCR. Presets shall be assignable and activated from the contractor-
furnished CCT at the video nodes. In the event of a power failure preset settings shall be maintained. The CCR or CCT
shall be able to re-calculate the preset values should the pan/tilt unit be replaced.

The CCR shall provide the capability of transmitting positioning feedback information from the pan, tilt, and zoom
potentiometers to the contractor-furnished CCT at the video nodes using an eight bit, or equivalent, digital format. The
positioning feedback information shall only be transmitted when a command requesting positioning feedback is received
from the contractor-furnished CCT at the video nodes.

The CCR shall include the capability to process and implement a minimum of three auxiliary control signals. For
example, auxiliary control signals may provide needed control of heaters, washers and wipers on cameras, etc. At least
two of the auxiliary control signals shall be latching. At least three inputs capable of sensing a dry contact closure shall
also be provided.

The CCR shall provide local control functions for pan, tilt, zoom, focus, and other operations. These control
functions shall be performed from a portable unit communicating through a serial port on the CCR. A switch shall be
provided to defeat remote commands from the contractor-furnished CCT at the video nodes and allow the activation of
all local control functions.

The failure of a single CCR unit or its associated modem shall not cause any other units to become inoperative or
damage to its associated camera.

If communications to the CCR are interrupted, the CCR shall cause the camera to remain in the current position or move
it to a preset position as a user option.
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Operational Requirements.--The Contractor shall provide a certification from the original equipment manufacturer that
the CCR (using a fiber optic data modem) will interface and operate over singlemode fiber optic cable as required by these
special provisions when it is correctly connected to existing pan and tilt units and zoom lenses. In addition, the CCR shall
meet the following requirements:

Electrical.--The CCR shall operate from a 120 VAC %10 percent, at 60 Hz +5 percent, power source and
incorporate an internal, regulated power supply. The maximum power consumption shall be 45 W. Protection from
power brown outs, current surges or voltage spikes of up to 1000 V shall be provided. The lens driver circuit shall
provide power at the appropriate voltage for zoom, focus and iris controls, listed elsewhere in these special provisions.
The pan and tilt driver circuit shall provide power at the appropriate voltages to control the movement of the pan and tilt.

Physical.--The CCR shall be supplied in a durable enclosure suitable for mounting in an EIA 482 mm. The
maximum dimensions of the CCR shall be 200 mm (H) x 480 mm (W) x 355 mm (D).
The CCR shall be fully operational over an ambient temperature range of -23°C to +50°C with relative humidity from 5
to 90 percent. The CCR enclosure shall have all necessary bulkhead connectors for access to all required external cables.

Functional Testing of CCR--The Contractor shall perform a functional test to verify that the CCR to be placed in the
cabinet works in accordance with these special provisions before installing the CCR. The CCR shall be installed as shown on
the plans. The Contractor shall confirm equipment placement with the Engineer before installing any equipment.

The Contractor shall test the camera control system for the following functions:

After installing all equipment at each CCTV site, the Contractor shall confirm the operation of the camera control
receiver and modem using test equipment and other necessary equipment that emulates all the functions of the CCT and
fiber optic data modems, and shall document all results.

After installing all camera control receivers and fiber optic data modems and the communication system, the
Contractor shall demonstrate the operation of the camera control system and shall assign all system parameters using test
equipment that emulates all the functions of the camera control keypad, camera control transmitter and fiber optic data
modem from the contractor-furnished CCT at the video nodes and shall keep test equipment in operation until witnessed
and approved by the Engineer.

Test equipment that emulates all the functions of the camera control transmitter and fiber optic data modem shall
address all camera control receivers (CCR) and shall operate all remote control functions, including pan and tilt, zoom, focus,
set up, and recall a minimum of ten preset positions per remote CCR address. The response to the test equipment signals
shall appear to be immediate.

10-5.06 FIBER OPTIC DATA MODEM (FODM)

The fiber optic cable modem shall provide the interface between the camera control receiver and camera control
transmitter CCT. The modem units shall comply with the requirements of the Federal Communications Commission rules
and regulations part 68 for direct connection to a common carrier telephone line. The modems shall be compatible with the
existing General DataComm Series 9600RP modem installed at the existing CCT in the TMC.

Functional Requirements.--The fiber optic data modem (FODM) shall operate in either a master or slave configuration.
Master FODM shall send polls to and receive replies from slave FODM connected in daily chain configurations. Slave
FODM shall accept polls from and send replies to two masters. The FODM shall be used as an asynchronous RS-232C
interface between field elements and the time division multiplexer (TDM) via singlemode fiber optic links. The FODM at
each field element shall be stand-alone type and shall be securely fastened. LED indicators shall be provided for transmitter
status (on/off) and received optical power above the receiver sensitivity.

The modem shall meet the following requirements:

Electrical Signaling: Per EIA RS-232 with full handshake control signals
Electrical Power: Stand-alone version: 115 VAC +10%, 60 Hz.
Bit Error Rate: 1in 10° within optical budget.
Operating Mode: Asychronous, simplex, or full duplex.
Input/Output Logic Level: I: +3.75t0 +12 V.
0:-3.75t0-12 V.
Input/Output Impedance: Per RS-232
System Bandwidth: DC to 19.2 kbps
Optical Wavelength: 1310 nm.
Loss Budget: Singlemode: 15 dB
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Connectors Optical: ST

Connectors Electrical (Data): DB25 female

Mechanical Size: 95 mm (W) x 70 mm (D) x 28 mm (H) for module
Temperature Range: -20°C to +70°C

Storage Temperature: -40°C to +85°C

Functional Testing of CCR--The FODMs shall be tested as follows:

Each optical modem shall be functionally tested by looping back the optical transmit connector to the optical receive
connector using a variable optical attenuator with measured optical loss of 15 dB at 1300 nm. A test set shall be connected to
the modem and set for RS-232 communication testing. A fifteen minute test after burn-in shall be error free.

After performing the fifteen minute bit error rate test (BERT), at least two modems shall be tested for receiver dynamic
range. To do this the optical attenuation shall be increased to the point at which the data test just begin to register bit errors.
The optical receive power into the modem shall be measured and recorded. The optical attenuation shall be then decreased
until the data test once again registers errors. At no time shall the optical power into the receiver exceed the manufacturer’s
specified saturation level. The optical receive level shall once again be measured and recorded. These minimum and
maximum receive levels define the modem receiver’s dynamic range and shall meet or exceed manufacturers specifications.

One pair of modems shall be interconnected using optical jumpers and attenuators with a loss of 15 dB in each direction.
The RS-232 interface shall be looped back on one modem and a test set connected to the RS232 interface of the other
modem. A bit error rate of less than one in 10° shall be demonstrated.

10-5.07 CAMERA JUNCTION BOXES

The camera junction box shall be a NEMA 3R type, mounted on the camera poles as shown in the plans. The nominal
dimensions of the camera junction box shall be 460 mm (H) x 355 mm (W) x 230 mm (D).

The camera junction boxes shall be securely mounted on the camera support structure using stainless steel straps. The
mounting hardware or method shall not impede the operation of the door. The connections shall be weather tight grommets.
The camera junction box shall be mounted on the side of the pole away from freeway traffic.

10-5.08 CLOSED CIRCUIT TELEVISION WIRING

The CCTV wiring shall be installed between the camera assembly, pan and tilt unit and the camera control receiver, and
shall consist of outdoor cables and enclosed cables. The CCTV wiring shall be compatible with the camera assembly, pan
and tilt unit and the camera control receiver.

CCTV wiring and connectors shall be configured to make the CCTV subsystem completely operational.

A bonding wire shall be provided between the junction box and the Type 334-TV cabinet.

All cables shall be:

Installed without damaging the conductors or insulation.

Installed without kinks.

Handled in accordance with manufacturers specifications and recommended bending radius.
Run continuously between terminations without splices.

Installed with sufficient slack for equipment movement.

Neatly tagged at both terminations to indicate source, destination and function.

All cables, cable assemblies and connectors shall meet all National Electrical Code standards with regards to voltage,
current and environmental ratings. Specifications of all cables, cable assemblies, and connectors with strain relief backshells
intended for use by the Contractor shall be submitted to the Engineer as part of the shop drawings for review and approval.
The Contractor shall test the cables for continuity prior to and after installation. Cables shall be installed as shown on the
plan sheet "CCTV Electrical Diagram Pan and Tilt."

10-5.08A OUTDOOR CABLES

The outdoor cables shall be installed between the camera junction box, the pan/tilt unit and the camera assembly,
and shall be compatible with the camera assembly and pan and tilt unit. The outdoor camera assembly cables shall:

have a minimum of 9 pairs routed to the pan/tilt unit;
have a minimum of 12 pairs and a coaxial cable, routed to the camera housing;
have a single bare, solid copper No. 8 AWG ground wire.
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The cable between the pan/tilt unit and junction box shall have a MIL-C-26482, 21 contact, 16 AWG connector plug
on one end, and a connector compatible with the pan/tilt unit on the other.

The cable between the camera housing and junction box shall have a MIL-C-26482, 21 contact, 16 AWG connector
plug on one end, and a connector compatible with the camera housing on the other.

Neoprene tubing shall be installed between the camera junction box and the pan and tilt unit. The cables and
connectors shall be installed to allow removing the camera and the camera housing without removing the pan and tilt
unit.

The Contractor shall be responsible for all testing and documentation required to establish approval and acceptance
of the production, installation, and operation of these materials and equipment.

10-5.08B ENCLOSED CAMERA CONTROL CABLES

The enclosed camera control cables shall connect the camera junction box to the camera control receiver located in
the cabinet and shall consist of:

One -- RG6A/U coaxial cable.
One -- 9 pair conductor, No. 18 AWG, tinned copper stranded, individually shielded control cable:
One -- 12 pair conductor, No. 18 AWG, tinned copper stranded, individually shielded cable.

Each conductor in the cables shall be insulated with a polypropylene jacket, color coded for positive identification,
have a resistance of 23.4 W'km at 20°C or less and be stranded.

Each conductor pair, in the twisted pair cables, shall be shielded with an aluminum-polyester tape wrap with a
copper drain wire.

The cables between the junction box and the CCR shall have a MIL-C-26482, 21 contacts - 16 AWG connector
receptacle on one end, and shall be compatible with the CCR at the other end.

Each cable shall have an overall PVVC jacket of no less than 1.14 mm thickness.

The RG-6A/U coaxial cable shall be Comm/Scope No. F59SSEF, Alpha 9006A, Manhattan M4204, or approved
equal.

10-5.09 TYPE 334-TV CABINETS

The Type 334-TV cabinets shall include a Model 170-based cabinet, power distribution assembly, thermostatically
controlled fan, door locks, EIA standard 482 mm equipment racks, all necessary mounting hardware and wiring, foundation
and anchor bolts and other equipment as shown on the plans and specified in these special provisions. The Model 170 based
cabinet is specified elsewhere in these special provisions.

The Contractor shall install a power distribution assembly at the bottom of the 482 mm equipment rack, inside the Type
334-TV cabinet in accordance with the plans. The power distribution assembly shall consist of the following: one 30 A, 120
or 240 V minimum, singlepole main breaker; three 15 A, 120 V minimum, single pole secondary breakers; four standard
duplex 117 VAC receptacles; and one duplex, three prong, NEMA Type 5-15R grounded utility type outlet with ground fault
interrupter. The power distribution assembly shall protect the equipment powered by the assembly from power transients.
Over voltage protection shall be provided for the power distribution assembly and shall contain as a minimum, a surge
arrestor which shall reduce the effect of power line voltage transients and be rated as follows:

Recurrent peak voltage 212V
Energy rating (minimum) 50

Power dissipation, average 0.85 W
Peak current for pulses less 2,000 A
than 6 s

Standby current for 60 Hz 1 mA or less
sinusoidal

The Contractor shall install a thermostatically controlled fan in the Type 334-TV cabinets. The fan shall provide shall
provide 150 cfm of ventilation. The fan shall be activated when the temperature inside the cabinet exceeds 24°C and shut off
when the temperature is less than 18°C. All vents shall be filtered.

The Contractor shall provide prime power to the cabinet and perform all internal wiring in accordance with these special
provisions and plans.

The Contractor shall provide all necessary mounting hardware and wiring to install and commission the equipment in
new and existing cabinets as shown on the plans. The Contractor shall test all cabinet assemblies and demonstrate the correct
function of all controls in the presence of the Engineer.

Contract No. 07-1264A4
220



The Contractor shall construct each Type 334-TV cabinet foundation as shown on the plans including furnishing and
installing anchor bolts, and shall make all field wiring connections to the cabinet.

All cabinet assemblies shall be tested to demonstrate the correct function of all controls in the presence of the Engineer.

Full compensation for modifying and installing the Type 334-TV cabinets, as described in these special provisions and
as shown on the plans, shall be considered as included in the contract lump sum price paid for the various items of work
requiring Type 334-TV cabinets at various locations and no additional compensation will be allowed therefor.

10-5.10 SINGLE VIDEO TRANSMITTER

The single video transmitter shall accept any NTSC baseband video signal and convert it to an optical signal suitable for
launching into singlemode fiber.

The video interface to the video transmitter shall be a nickel plated, bulkhead female BNC-style connector with a gold
plated contact. The video transmitter shall accept a composite video signal at a level of 1.0 V peak to peak between sync tip
and reference white, as measured on an oscilloscope. The transmitter shall operate as specified when the peak-to-peak value
of the signal varies between 0.71 and 1.4 V. The nominal input impedance shall be 75 Wand the return loss shall be at least
30 dB in compliance with EIA RS 250 medium haul for an unbalanced connection.

The video signal shall modulate the optical source to produce a frequency modulated optical signal. The optical emitter
shall have a center wavelength in the range of 1300 nm to 1330 nm at 25°C. The transmitter shall interface to fiber with an
ST style compatible connector. The video transmitter launch power shall be defined as the power launched by the transmitter
into at least one meter of the singlemode fiber optic cable, installed for CCTV camera locations. The video transmitter
launch power shall be at least 18 dB greater than the video receiver sensitivity. The optical modulation bandwidth required
by the video transmitter for specified video link performance shall be 60 MHz, minimum.

The single video transmitter shall include all mounting hardware necessary to mount it in the EIA standard 482 mm
equipment rack in each cabinet. The size and mounting arrangements shall be consistent with the space allocated in the
cabinet layout plans. It shall be mounted in a manner which allows easy access to all connections and indicators. It may be
mounted in a video transmitter mainframe supplied and installed in accordance with these special provisions and plans.

The single video transmitter shall operate over a temperature range of 0°C to 50°C. Power shall be supplied from
existing 120 VAC *15 percent, 60 Hz +5 percent power receptacle inside the cabinet reserved for communications
equipment. The video transmitter shall include a power supply, which may be external to the remainder to the video
transmitter components. The power supply shall supply all voltages required by the video transmitter for operation, and a
panel indicator visible from the front that shows DC power on shall be provided.

The Contractor shall perform pre-installation testing to verify that the single video transmitter and single video receiver
are compatible, meet manufacturers specifications and the requirements of these special provisions.

Installation of single video transmitters.--The single video transmitters shall be installed at the cabinet locations and
shown on the cabinet layouts as shown on the plans. The Contractor shall coordinate the physical space required by the video
transmitters with the allocated space.

Prior to installation, the operation of all equipment shall be verified using the same type of fiber it is to be installed with.
The fiber optic path for each video link shall have been tested and verified in accordance with these special provisions and
plans prior to the video transmitter installation.

The Contractor shall connect the correct optical pigtail to the optical connector on the video transmitters. The Contractor
shall neatly train all pigtails together when routing them along the same path and the support rails in the equipment racks. No
cables shall be installed with a bend radius less than the manufacturer's minimum recommended bending radius.

The Contractor is responsible for all testing and documentation required for approval and acceptance of the production,
installation and operation at these materials and equipment. All indicators shall be verified to function correctly.

The Contractor shall input a video test signal into the single video transmitter and use a variable optical attenuator to set
the optical power at the receiver to the single video receiver sensitivity level. The optical signal shall then be connected to
the single video receiver with a monitor connected to its output. The Engineer shall then qualitatively assess the monitor
output. The signal-to-noise and signal-to-low frequency noise shall be measured and recorded.

Attention is directed to "System Testing and Documentation,” elsewhere in these special provisions regarding testing the
single video transmitters.

10-5.11 SINGLE VIDEO RECEIVER

The single video receiver shall be connected to the single video transmitter by optical fiber to form a video link having a
center wavelength in the range of 1300 nm to 1330 nm at 25°C. The video link is to provide point-to-point transmission and
reception of a full motion NTSC baseband video signal using an optical fiber as the transmission medium.
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The single video receiver shall receive the optical signal launched into the singlemode optical fiber by the corresponding
video transmitter. The optical interface to the receiver shall be an ST-style connector. The video receiver shall use a PIN
photo diode or an avalanche photo diode to convert the optical signal into an electrical signal. The receiver sensitivity shall
be defined as the minimum optical power required to operate at the minimum video link performance specifications. The
video receiver shall have an optical dynamic range of at least 10 dB. If the saturation level of the receiver is not greater than
the received signal level plus one dB, attenuators shall be installed between the fiber and the transmitter to attenuate the
received signal level. The video output interface from the video receiver shall be a nickel-plated, bulkhead female BNC-type
connector with a gold plated contact.

The baseband video signal output from the video receiver, while it is receiving an optical signal from the video
transmitter at an average power level equal to the video receiver sensitivity shall meet the following performance
specifications defined and measured in accordance with EIA-250 medium haul for end-to-end modified performance:

Output signal level per RIA 250.

Amplitude vs. frequency characteristic.
Chrominance to luminance gain inequality.
Chrominance to luminance delay inequality.

Field time waveform distortion.

Line time waveform distortion.

Insertion gain variation.

Differential gain.

Differential phase -- less than or equal to 5 degrees.
Signal-to-noise ratio -- equal to or better than 50 dB weighted.
Signal-to-low frequency noise ratio.

The single video receiver installation shall include all mounting hardware necessary to mount it in the EIA standard 482
mm equipment rack in each cabinet. The size and mounting arrangements shall be consistent with the space allocated in the
cabinet layout plans. It shall be mounted in a manner that allows easy access to all connections and indicators. It may be
mounted in a video receiver mainframe supplied and installed in accordance with these special provisions and plans.

The single video receiver shall operate over a temperature range of 0°C to 50°C. Power shall be supplied from an
existing 120 VAC 15 percent, 60 Hz +5 percent, power receptacle inside the cabinet reserved for communications
equipment. The video receiver shall include a power supply, which may be external to the single video receiver. The power
supply shall supply all voltages required by the video receiver for operation, and panel indicators visible from the front of the
receiver that show DC power on and received optical signal present.

Prior to installing any equipment in the field cabinets, the Contractor shall verify that the single video transmitter and
single video receiver are compatible, meet manufacturers specifications and the requirements of these special provisions.

Installation of single video receivers.--The video receivers shall be installed at the cabinet locations identified in the
plans. The Contractor shall coordinate the physical space required by the video receivers with the allocated space.

Prior to installation, the operation of all equipment shall be verified using the same type of fiber the equipment is to be
installed with. The fiber optic path for each video link shall have been tested and verified in accordance with these special
provisions and plans prior to the video receiver installation.

Optical attenuators shall be provided such that the optical power received at the single video receiver is the maximum
possible within the dynamic range.

The Contractor shall connect the correct optical pigtail to the optical connector on the video receivers. The Contractor
shall neatly train all pigtails together when routing them along the same path and the support rails in the equipment racks. No
cables shall be installed with a bend radius less than the manufacturer's minimum recommended bending radius.

The Contractor shall connect the video receiver power supply to one of the existing receptacles reserved for
communications equipment in the cabinet.

The Contractor is responsible for all testing and documentation required for approval and acceptance of the production,
installation and operation of this equipment. All indicators shall be verified to function correctly.

Attention is directed to "System Testing and Documentation™ elsewhere in these special provisions regarding testing the
single video receivers.

10-5.12 CAMERA ASSEMBLY

The camera assembly shall consist of a camera housing assembly, CCTV camera, CCTV camera lens, and external cable
and connectors. The camera assembly shall be protected from brown outs and voltage spikes to 1000 V or brown outs.

The Contractor shall verify that the units work in accordance with manufacturer's specifications before installation. All
CCTV camera location equipment shall also be tested after installation as described elsewhere in these special provisions.
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10-5.13 CLOSED CIRCUIT TELEVISION CAMERA

The CCTV camera shall operate reliably under a full range of environmental and lighting conditions and shall provide
clear and usable images. All cameras supplied on this project shall be fully interchangeable and meet the following
specifications.

PERFORMANCE
The following are the performance specifications for the camera:

Optical device

Color CCD interline transfer

Optical device size

13 mm

Pixels

682 (horiz.) x 492 (vertical)
min.

Horizontal resolution

430 television lines minimum

Minimum usable
illumination

1 Ix (measured with fl.4 lens)

Scanning system

525 lines 2:1 interlace

Back focus adjustment

Required

ELECTRICAL SPECIFICATIONS
The following are the electrical specifications for the camera:

Operating voltage

120 VAC + 15%

Power consumption

Less than 7.5 W

Video output signal

Standard NTSC color TV

Motorized-Iris

Required

connector
Video output Standard BNC bulkhead on rear
connector of camera

Signal to noise ratio

50 dB at 1.0 V p-p (with AGC
off) and 15 Ix

Synchronization

Internal sync or line lock

Video output level

1.0 V p-p (75 Wcomposite)

Gain control Automatic
Automatic white Required
balance

The Contractor shall provide the camera with a suitable power supply that operates with an AC input voltage.

The camera shall have automatic gain control (AGC) in order to be able to handle the range of lighting extremes from
very low light night scenes to full sunlight conditions. If the AGC control is switchable, the Contractor shall set the AGC to
the "on" position.

The camera shall be equipped with an electronic shutter with adjustable speeds. The Contractor shall set the shutter
speed of the camera at 1/60th of a second.

PHYSICAL SPECIFICATIONS
The following are the physical specifications for the camera;

Lens mount C type

Camera mount 6 mm - 20 UNC (minimum of

two located on bottom)

Maximum weight 0.73 kg without lens

Maximum dimensions | 70 mm (H) x 70mm (W) x 216

mm (D) (body)
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ENVIRONMENTAL SPECIFICATIONS
The following are the environmental specifications for the camera:

Operating temperature | 10°C to 50°C

Storage temperature -40°C to 60°C

Operating humidity 20 to 80% non-condensing

Storage humidity 20 to 90% non-condensing

SHOCK AND VIBRATION SPECIFICATIONS
The following are the shock and vibration specifications for the camera:

Shock 159

Vibration 5-60 Hz with 2.0 mm total excursion, and
5 g rms vibration from 60-1000 Hz.

The CCTV camera shall not incur any physical damage after a shock, return to normal operation immediately and
operate within the specified vibration.

INSTALLATION

The Contractor shall install and fully adjust the camera with the associated lens, power supplies, housings, and all
necessary cabling, etc., to make the assembly completely operational.

The Contractor shall firmly attach the camera to the housing. The Contractor shall exercise care to tighten the camera
mount within the torque limits specified by the camera manufacturer.

The Contractor shall properly terminate all of the electrical cables to the camera and firmly attach them.

The Contractor shall dress and secure the electrical cables inside the housing and cabinet so that they do not interfere
with the closing of the cabinet, with the fan or with any other moving part.

The camera shall be mounted in the housing within 6 of the optical window. This distance is measured with the lens
attached and adjusted to its maximum physical length.

The Contractor shall mount the camera in the housing such that the lens is centered in the optical window.

The Contractor shall adjust the back-focus adjustment on the camera such that the lens focus is properly set and
maintained over the zoom range. This adjustment shall be made such that when the zoom is adjusted from long range
(telephoto) to wide angle that no refocusing is necessary.

The Contractor shall provide ten copies of the operation and maintenance manuals for the camera.

10-5.14 CLOSED CIRCUIT TELEVISION CAMERA LENS

The CCTV camera lens shall work properly in conjunction with the camera as well as all of the other video system
components. It shall operate reliably and produce clear images when properly adjusted and meet the following specifications.

PERFORMANCE
The following are the performance specifications for the lens:
Format 13 mm, minimum
Mount C
Zoom magnification | 10:1
range
Zoom focal length 7.5mmto 75 mm, or 8 mm to
range 80 mm
Aperture range F1.2 to F560, minimum
Iris type Motorized iris

ELECTRICAL SPECIFICATIONS
The following are the electrical specifications for the lens:

Operating voltage +12 VDC

Iris position without power | Closed
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When the camera is pointed at a very bright object and or when the camera and lens is first turned on, the image
produced by the lens and camera combination should not optically "oscillate” (i.e., produce an image that alternates from too
light to too dark) or otherwise be unstable. The lens and camera combination should react to temporary overload situations
(such as described above) in a smooth and rapid fashion and with minimum overshoot.

The motorized-iris cable shall be strain relieved or sufficiently rugged such that the cable will not fail at the point where
it leaves the lens assembly.

OPTICAL SPECIFICATIONS
The following are the optical specifications for the lens:

When the power is removed from the lens, the lens iris shall automatically close.

The lens shall incorporate an integral variable-density filter.

The lens shall include mechanical and/or electrical means to protect the motors from over running in the extreme
position.

ENVIRONMENTAL SPECIFICATIONS
The following are the environmental specifications for the lens:

Operating temperature | =10°C to +50°C (min. range).

Storage temperature | —40°C to 60°C

Operating humidity 20 to 80% non-condensing

Storage humidity 20 to 90% non-condensing

PRESETS
The lens shall be supplied with zoom and focus preset position potentiometers.

INSTALLATION

The Contractor shall adjust the back-focus adjustment on the camera such that the lens focus is properly set and
maintained when adjusting the focal length from zoom to wide angle. The Contractor shall make this adjustment with the
lens iris at full open position. This adjustment shall be made such that when the zoom is adjusted from long range (telephoto)
to wide angle, no refocusing is necessary.

The Contractor shall provide operation and maintenance manuals for the lens as described under "System Testing and
Documentation™ elsewhere in these Special Provisions.

10-5.15 CAMERA HOUSING

The camera housing shall house the camera and CCTV camera lens. It shall protect the camera and CCTV camera lens
from rain, dust, wind and other elements. It shall offer ease of accessibility for maintenance, have a sufficiently large interior
dimension to house the camera and lens, offer a means of securing the camera and lens and allow for entry of required cables
to make an operational system. The camera housing shall be mounted to the pan/tilt unit specified elsewhere in these special
provisions.

PERFORMANCE

Size At least 203 mm Dia., 406 mm Length |

Camera mounting | Platform mount with adjustment fore and
aft

The camera housing shall protect the camera and lens assembly from dirt, rain and other adverse environmental
conditions.

The camera housing shall be purge pressurized by the contractor during installation. The pressure shall be between
48 kPa to 69 kPa and the pressurizing gas shall be dry nitrogen.
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ELECTRICAL SPECIFICATIONS

Power requirements | 120 VAC +15%, 60 Hz +5%

Power consumption | Less than 170 W

Elect. connector Single sealed multi-pin for all
video, power and control cabling

The Contractor shall provide the sealed mating connector and wire it to the appropriate outdoor cables.

PHYSICAL SPECIFICATIONS

Construction All aluminum

Finish White, light beige or gray enamel

Mounting Four, 6 mm 20 UNC on enclosure
bottom

Weight Less than 20 kg. excluding heater

Interior Suitable for camera, lens and wiring

dimensions

Pressure valve Schraeder Type W pressure relief

The interior of the housing unit shall provide an adjustable camera sled for mounting the camera and lens assembly. If
cameras of low centerline profile are used, then the contractor shall provide a means of elevating the camera for proper lens
clearance. The Contractor shall position the lens in the center of the housing window.

The housing shall include a sun shield or shroud. The purpose of the sun shroud shall be to protect the housing from the
direct rays of the sun. The sun shroud shall be made specifically for the model of housing that is selected.

SHOCK/VIBRATION SPECIFICATIONS

Shock 159

Vibration | 5-60 Hz with 2.0 mm total excursion, and 5
g rms vibration from 60 to 1000 Hz.

The camera housing shall not incur any physical damage after a shock, return to normal operation immediately and
operate within the specified vibration.

INSTALLATION
Upon completion of the installation by the Contractor, the Engineer shall verify proper installation of the housing and
camera/lens assembly.

10-5.16 PAYMENT

The contract lump sum prices paid for closed circuit television camera at various locations shall include full
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in
closed circuit television camera at various locations, complete in place, including closed circuit television (CCTV) camera
and wiring, outdoor cables, enclosed cameras assembly cables, camera poles and pole foundations, cabinet foundation pads,
conduits, conductors, pull boxes and ancillary or incidental items required to provide a complete equipment system and full
operation at each location, as shown on the plans, as specified in the Standard Specifications and these special provisions, and
as directed by the Engineer.

Full compensation for Contractor-owned Javelin Model JO1400R camera control transmitter (CCT) and Javelin Model
JO4100DT camera control keypad (CCK) shall be considered as included in the contract lump sum price paid for video nodes
at various locations and no separate payment will be made therefor.

Full compensation for the technician from the manufacturer shall be considered as included in the contract price paid for
the items involved and no additional compensation will be allowed therefor.
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SECTION 10-6. COMMUNICATION EQUIPMENT

10-6.00 GENERAL

Communication equipment shall conform to all rules and regulations of the Federal Communications Commission (FCC)
and shall conform to the provisions in Section 86, "Signals, Lighting and Electrical Systems," of the Standard Specifications
and these special provisions.

The Contractor shall arrange to have a technician, qualified to work on the communication equipment and employed by
the communication equipment manufacturer or his representative, present at the time the equipment is turned on.

Prototype equipment is not acceptable. All equipment shall be current standard production units and shall have been in
production for a minimum of six months. Rebuilt or reconditioned equipment will not be allowed.

All equipment racks shall be industrial grade and conform to EIA standard RS-310-D.

All rack mounted equipment and card cage assemblies shall have metal filler plates to cover any unused channel slots or
card slots.

10-6.01 VIDEO NODE
Two (2) video nodes are located on:

- Route 30 eastbound west of Mills Avenue
- Route 30 eastbound east of Baseline Road Overcrossing and west of San Bernardino County line.

The video nodes shall consist of two (2) fiber distribution units, one (1) single video receiver (VR) and other equipment,
as shown on the plans, housed in a Type 334-TV cabinet. The fiber distribution unit shall consist of termination and
distribution cable tray assembly for 240 singlemode fiber optic cables or more. The termination and distribution cable trays
shall have sufficient tray area for excess optical fiber storage with provisions to assure that the optical fibers do not exceed
51-mm bend radius.

The termination and distribution cable trays shall include a designation strip for identification of the 240 -singlemode
fiber optic cables. All fibers shall be labeled in the splice tray with permanent vinyl markers. Fiber bonds shall also be
labeled to identify the physical designation of each individual fiber strand.

The Type 334-TV cabinet is specified elsewhere in these special provisions.

10-6.02 EXISTING EQUIPMENT AT THE TRAFFIC MANAGEMENT CENTER (TMC)

The Traffic Management Center (TMC) is located at The Department of Transportation, 120 South Spring Street, Los
Angeles, California.

The existing equipment at the TMC consists of one existing Javelin Model JO1400R camera control transmitter (CCT)
and one existing Javelin Model JO4100DT camera control keypad (CCK) that are used to operate and orient a CCTV camera.

10-6.03 INTERFACE TO TRAFFIC ELEMENTS

The communication system shall interface to traffic elements as shown on the plans. These elements are the traffic
monitoring stations. The following equipment shall be supplied by the Contractor at each of the new traffic elements
including CCTV cameras:

FDU

FODM

Interface cable

Video transmitter (VT) for CCTV locations.

The FDU, FODM and VT are specified elsewhere in these special provisions.

INTERFACE CABLE

Interface cable shall consist of six No. 22, stranded tinned copper conductors. Each conductor shall be insulated with
0.25 mm, minimum nominal thickness, color polypropylene material. Conductors shall be twisted pairs. Each pair shall be
wrapped with an aluminum polyester shield and shall have a No. 22 or larger, stranded, tinned copper drain wire inside the
shielded pair.

The cable jacket shall be polyvinyl chloride, rated for a minimum of 300 V and 60°C, and shall have a nominal wall
thickness of one millimeter, minimum.
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The cable shall be one meter long with a connector for termination to the Model 170 controller and a DB25 male
termination to the fiber optic data modem.
The connector at the Model 170 controller shall meet the following requirements:

Amphenol or equivalent

Part Number
Shield 201378-2
Block 201298-1
Guide Pin 200390-4
Socket 200389-4

The cable shall have the following pin configuration:

Fiber Optic Data Modem | Model 170 Controller
Pin No. | Function Pin No. | Function
7 Ground N DC Ground
8 Carrier Detect | H DCD
2 Data Out L Rx Data
3 Data In K Tx Data
4 Ready To J RTS
Send
5 Clear ToSend | M CTS

10-6.05 PAYMENT

The contract lump sum price paid for video node locations shall include full compensation for furnishing all labor,
materials, tools, equipment and incidentals, and for doing all the work involved in installing video node locations, complete
in place, as shown on the plans, as specified in the Standard Specifications and these Special Provisions, and as directed by
the Engineer.

Full compensation for interfaces to various traffic elements shall be considered as included in the contract lump sum
price paid for video nodes locations and no separate payment will be made therefor.

Full compensation for the technician from the manufacturer shall be considered as included in the contract price paid for
the items involved and no additional compensation will be allowed therefor.

SECTION 10-7. SYSTEM TESTING AND DOCUMENTATION

10-7.00 DESCRIPTION

The system testing and documentation shall cover pre-installation testing, subsystem testing, fiber optic cable testing,
video link testing, acceptance testing, physical inspection, functional testing. performance testing, final acceptance and system
documentation that is required to validate the operational performance of the communications system and described elsewhere
in these special provisions.

10-7.01 TEST PLAN

The Contractor shall develop and submit within 10 working days to the Engineer an installation and test plan for approval,
which details the method of installation and all testing for all material, equipment, and cable and the associated schedule of
activities, based on these special provisions, plans, the manufacturer's recommended test procedures, and industry standard
practices. Five copies of the test plan shall be submitted to the Engineer for approval. The Engineer will review then approve
or disapprove the plan within four weeks. If the Engineer rejects the test plan the Contractor shall submit a revised test plan
within 10 working days for review and approval by the Engineer. No testing shall be performed until the Contractor’s test
plan has been approved by the Engineer. The tests shall demonstrate that the design and production of new material and
equipment meet the requirements of these special provisions and plans. All test results, including results of failed test or re-
tests, shall be submitted and delivered to the Engineer and a copy placed at the site. All test equipment shall be supplied by
the Contractor.

The Engineer shall be notified of intent to proceed with functional and subsystem testing 48 hours prior to commencement
of each test. Full environmental conditions shall be tested as part of the functional tests for field equipment. Subsystem
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testing and inspections shall include visual inspection for damaged installation, adjustments and alignment, and measurement
of parameters and operating conditions.

10-7.01A PRE-INSTALLATION TESTING

Pre-installation testing shall include testing of all material, equipment and cable in a laboratory environment prior to
delivery to the site. Use of laboratory facilities, including an environmental simulation chamber, shall be arranged by the
Contractor. The tests shall either be conducted at the equipment manufacturer's premises or at a laboratory arranged by
the Contractor.

All material, except test equipment and special tools, shall be bench tested in accordance with the following
paragraphs, which include those items described elsewhere requiring pre-installation testing for each individual item
where applicable.

All active equipment shall be connected to normal operating power, energized and subjected to normal operating
conditions for a continuous period of time in the laboratory of not less than 48 hours.

Functional testing shall be performed by the manufacturer on all material prior to delivery to the site. The functional
tests shall be performed in accordance with an approved test plan. Any material or equipment which fails to meet the
requirements of the contract shall be repaired or replaced and the test shall be repeated until satisfactory. All functional
test results, including results of failed tests or re-tests, shall be submitted and delivered with all material and equipment
delivered to the site.

Full performance test shall be performed by the manufacturer or by the Contractor on not less than 5 percent or at
least one unit of material selected at random from the normal production run. The full performance test shall be
performed in accordance with a test plan developed by the Contractor and approved by the Engineer.

10-7.01B SUBSYSTEM TESTING

Subsystem testing shall encompass the testing of all material, equipment and cable after installation, but prior to
acceptance tests. These tests shall be done in accordance with the performance testing called under each individual item
in these special provisions.

Equipment and hardware shall be installed in accordance with the plans and special provisions. All material,
equipment and cable shall be tested after installation at the site. Subsystem testing and inspections shall include visual
inspection for damaged or incorrect installation, adjustments and alignment, and measurement of parameters and
operating conditions. The Engineer shall be notified of intent to proceed with subsystem testing 48 hours prior to
commencement of each test.

Installation documentation and test results shall be provided for all material, equipment and cable prior to
commencement of acceptance tests. Installation documentation shall be in accordance with these special provisions and
shall include the following as appropriate:

Model, part number and serial number for all material and equipment.

Test equipment model number, serial number, settings, and date of last calibration.
All strap and switch settings.

Record of all adjustments and levels.

Alignment measurements.

Identification of interconnections.

All factory, laboratory and site test results.

10-7.01C FIBER OPTIC CABLE TESTING
Attention is directed to "Fiber Optic Testing" elsewhere in these special provisions.

10-7.01D VIDEO LINK TESTING

The video link testing shall be conducted after the Contractor submits a test plan and receives approval from the
Engineer, based on these special provisions, plans and the manufacture's recommended test procedures for the equipment
involved. Measurements shall be made from the baseband-in to baseband-out connections. A video communications
link shall include a video transmitter, video receiver, interconnecting optical fiber, connectors and power supplies. The
video link is to provide point-to-point transmission and reception of a full motion NTSC baseband video signal using an
optical fiber as the transmission medium. Video system performance tests for any particular video link shall be
performed after the associated camera has been installed and tested.

Each video link in the communications system shall be tested with a video test signal at the transmitter input. The
Contractor shall perform all level adjustments and alignments required on the video link in order for it to operate in
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accordance with these special provisions. If any video link fails to meet the performance requirements, the Contractor
shall take all steps necessary to restore the failed link to the required performance.

Each video link in the communications system shall be tested for qualitative performance with its associated camera
turned on and connected to the BNC connector of the video link transmitter. The Contractor shall measure and record
the received optical power at the optical connector of the video receiver from the video transmitter under test using a 90
percent APL (average picture level) flat field input to the transmitter. The Contractor shall measure, record and tabulate
a receiver's dynamic range at the optical connector of the video receiver from the video transmitter under test using a 90
percent APL (average picture level) flat field input to the transmitter. To do this the measured optical attenuation of the
fiber being used shall be increased to the point at which the video test set just begins to show a 3 dB degradation of the
video signal to noise ratio in accordance with EIA 250 video test procedures. The optical receive power into the video
receiver shall be measured and recorded. Then the optical attenuation shall be decreased until the video test set once
again shows degradation of the video and registers errors. At no time shall the optical power into the receiver exceed the
manufacturer's specified saturation level. The optical receive level shall once again be measured and recorded. These
minimum and maximum receive levels define the video receiver's dynamic range and shall meet or exceed the
specifications as specified elsewhere under these special provisions. This measurement shall be repeated for each video
link. The video test set shall be approved by the Engineer. The Contractor shall measure and record the baseband video
output level from the video receiver under test. This measurement shall be repeated for each video link.

The output video signal shall be connected to a video display monitor. The observed picture on the video display
monitor shall be assessed for qualitative performance. All qualitative comments shall be recorded for each camera. The
Contractor shall measure, record and tabulate the receiver's dynamic range at the optical connector of the video
demultiplexer's receiver from the video multiplexer's transmitter under test. To do this the measured optical attenuation
of the fiber being used shall be increased to the point at which the video test set just begins to show a 3 dB degradation
of the video signal to noise ratio in accordance with EIA 250 video test procedures. The optical receive power into the
video receiver shall be measured and recorded. Then the optical attenuation shall be decreased until the video test set
once again shows degradation of the video and registers errors. At no time shall the optical power into the receiver
exceed the manufacturer's specified saturation level. The optical receive level shall once again be measured and
recorded. These minimum and maximum receive level define the video receiver's dynamic range and shall meet or
exceed the specifications as specified elsewhere under these special provisions. This measurement shall be repeated for
each video link. The video test set shall be approved by the Engineer. The Contractor shall measure, record and
demonstrate that the performance meets or exceed the specified EIA RS-250 requirements listed below:

Differential gain.

Differential phase.

Chrominance to luminance delay inequality.
Amplitude vs. frequency characteristics.
Frequency response characteristic.

Signal to noise ratio.

Signal to low frequency noise.

Signal to periodic noise.

Output signal level.

10-7.01E ACCEPTANCE TESTING

The acceptance testing shall be conducted in accordance with the approved test plan. The acceptance testing shall
include conducting acceptance tests and subsequent retests, and documentation of the test results.

Final acceptance tests shall be conducted after the site and subsystem test results have been reviewed and accepted
by the Engineer. These tests include the complete system in normal operations. The test plan shall address the full
testing requirements of the specifications. The test plan shall detail all tests to be performed, the test results which are
expected and the test schedule. The acceptance test plan shall include the following major test and acceptance
categories:

Physical inspection.
Functional tests.
Performance tests.
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The Contractor shall test the communications system according to the approved acceptance test plan and shall
provide all test equipment, labor and ancillary items required to perform the testing. The test equipment shall be
certified to be calibrated to the manufacturer's specifications. The model and part numbers and date of last calibration of
all test equipment shall be included with the test results.

Acceptance testing shall not commence until all material required by these special provisions and plans are
delivered, installed, and aligned and all production test and site test documentation and results have been approved by the
Engineer.

All acceptance test results shall be fully documented and such documentation provided as a condition of acceptance.

10-7.01F PHYSICAL INSPECTION

The Contractor shall provide documentation to prove delivery of all material, equipment, cable and documentation.
If any material or documentation is outstanding or have been replaced under pre-acceptance warranty a physical
inspection and documentation shall be provided for this material. The physical inspection shall consist of inspecting all
installed material to ensure workmanship satisfies the specified requirements.

10-7.01G FUNCTIONAL TESTS

The Contractor shall test all system functions to demonstrate that all circuits (video, data, and voice), cameras,
camera control and all equipment satisfies the functional requirements of the specifications.

This testing shall include subjective testing of each camera image and verification of camera control from the
camera control unit. The connectivity of each data channel shall be demonstrated. The Contractor shall document all
functional test results. In the event that any aspect of the functional tests are determine to have failed, the Contractor all
cease all acceptance testing and determine the cause of the failure and make repairs.

10-7.01H PERFORMANCE TESTS

The Contractor shall conduct operational performance tests on the following:

All video links from the camera to the video nodes.

All data circuits operational from the video nodes to the system elements located in the field equipment.

Video tests shall satisfy the end-to-end performance requirements under normal operating conditions. Video tests
shall be measured with the camera video output transmitting a video signal at the input of the video display monitors.
The Contractor shall test the video subsystem and record the results.

The video signal to noise shall be measured according to EIA-250. The video signal to noise ratio shall be measured
and recorded with both the camera providing the video input reference and with suitable video test equipment providing
the video reference signal. When the source is the test equipment, the video signal to noise ratio shall be greater than
47 dB.

Adjustments shall be calculated to account for any deviation in output level of the camera resulting from the variable
light conditions, the automatic iris and associated automatic gain control. The resulting video signal to noise ratio shall
be recorded.

The video signal to low frequency noise ratio shall be measured according to EIA-250. The resulting video signal to
low frequency noise ratio shall be greater than 39 dB. If an AGC circuit does not allow measurement as per EIA-250, te
Contractor shall submit an alternative test plan for approval.

The video signal to periodic noise ratio shall be measured according to EIA-250. The resulting video signal to
periodic noise ratio shall be greater than 52 dB.

Data tests shall be performed on all operational and voice data circuits using appropriate test equipment for the
measurement of the following parameters:

End-to-end bit error rate tests shall be run from the video nodes to each remote drop of each data Circuit A data test
set shall be used at both the video nodes and the remote modems to insert an asynchronous pseudo-random pattern using
8 data bits, 1 start bit, 1 stop bit and even parity. The data test set at the remote modem must hold RTS high for the
duration of the data test. The data rate of the test sets shall be set to rate as employed in the system.

A 15 minute test on each drop of each multipoint circuit shall be error free in both directions. One drop of each
circuit as chosen by the Engineer shall be tested for 72 hours. The average bit error rate in both directions shall be less

than 1 x 10°6 at 9600 bps.

The round-trip propagation delay for each model 170-based controller circuit shall be measured by using a loop back
connector on the slave modem furthest from the master. The loop back connector shall connect pin 2 to 3, 8 to 4, and 6
to 20 of the DB-25 connector. A data test set capable of measuring delay shall be used at the data node. The test shall be
repeated 3 times and the average value calculated.

Pulse-width distortion shall be defined as the difference between the data pulse width into a data channel port at the
communications building port and the pulse width out of the EIA-232C port of an interconnected drop modem.
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Distortion shall be tested between the video nodes and the selected field modem for each data circuit. The signal
shall not have a gross span-stop distortion greater than 20 percent at any data interface measured as per EIA-404-A.

If any circuit or element fails to satisfy the specified performance requirements the Contractor shall determine the
cause and correct the failure. The full performance tests shall be repeated under operating conditions.

10-7.02 SYSTEM DOCUMENTATION

The Contractor shall submit a draft copy of all documentation for review and approval prior to production of
documentation. The Engineer will review and approve or reject the draft documentation within four weeks of receipt.

The Contractor shall modify the documentation if required and submit provisional documentation. The Engineer will
approve or reject the provisional documentation within three weeks of receipt. The Contractor shall arrange for re-submission
in a timely manner to meet the schedule in the case that the documents are rejected.

Draft documentation shall be submitted four weeks prior to the start of installation. The draft documentation shall show
the general approach in preparing the final manuals.

Upon approval of he draft documentation provisional documentation shall be supplied three weeks prior to the start of site
testing. The provisional documentation shall be of the same format as the final manuals but with temporary insertion for items
which cannot be finalized until the system is completed tested and accepted. Final documentation shall be submitted no later
than two weeks after completion of the acceptance tests and shall incorporate all comments made during the approval stages.
The Contractor shall be responsible for all delay caused by non-compliance to the specified requirements.

Final documentation shall be approved prior to its production. ten (10) copies of all final documents shall be delivered.
The copies shall be 215 mm x 279 mm paper and bound in three-ring hard-covered binders complete with dividers. System
documentation shall be arranged in an operation and maintenance (O & M) manual format providing all the information
necessary to operate, maintain and repair the equipment and cable to the lowest module or component level. The operation
and maintenance manual shall as a minimum consist of the following sub-section as described below:

Master Items Index.--This shall be the first section of the O & M manual. The section shall describe the purpose of each
manual and brief description to the directory of the manual.

System Description and Technical Data.--This section shall contain an overall description of the system and associated
equipment and cables with illustrative block diagrams. This section shall identify all equipment and cables in the system
stating the exact module and option number that are employed in the system. Technical data specification and settings for
every type of equipment or cable shall be provided. Any modification that has been done on the equipment shall be clearly
described.

Theory of Operation.--The manual shall contain a functional description of each element of the system, explaining how
each function is being achieved separately and how each element works together to form the complete system.

Software Documentation.--Proper documentation for all software shall be provided. The software documentation shall
include a clear description of the system's functionalities and specifications. Description on each software modules and
programs shall be provided. The Contractor shall supply related programming and system user manuals, application and
utilities software use manual and all associated proprietary software manuals. Software listing of all custom programs shall
also be provided, as well as a copy of any software source code.

Operations.--The manual shall describe how to operate the system and each particular type of equipment and software.
Equipment layout, layout of controls, displays, software operating procedures and all other information required to correctly
operate the system and each functional unit shall be provided. Procedures shall also be provided for initial tune-up of the
system and adjustment and checkout required to ensure that the system is functioning within the performance requirements.
Warning of special procedures shall be given. The functions and setting of all parameters shall be explained.

Corrective Maintenance.--The manual shall include fault diagnostic and repair procedures to permit the location and
correction of faults to the level of each replaceable module. Procedures shall include alignment and testing of the equipment
following repair, the test equipment, tools, diagnostic software required and the test set up.

Preventative Maintenance--The manual shall include procedures for preventative maintenance in order to maintain the
performance parameters of the system, equipment and cables within the requirements of the specifications.

Parts List.--The manual shall include a list of all replaceable parts with exact parts description and number and a
directory of recommended suppliers with correspondence address, telephone and fax numbers.
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Test Results.--This section shall include a copy of the results for all the tests that have been conducted for the contract.

Manuals.--Six complete sets of operation and maintenance manuals shall be provided. The manuals shall, as a minimum,
include the following:

A: Complete and accurate Block Diagrams.

B. Complete installation and turn-on procedures.

C. Complete performance specifications (functional, electrical, mechanical, and environmental) identified by a universal
part number such as JEDEC, RETMA, or EIA.

D. Complete stage-by-stage explanation and trouble-shooting procedures.

E. Complete stage-by-stage explanation of operation.

System schematic drawings shall be provided to identify the type of equipment at each location and the function of all
equipment. The drawings shall also show how the system is interconnected. A comprehensive list of cabling and wiring shall
be provided to clearly identify the interconnection and labeling of all equipment in the field

10-7.03 FINAL ACCEPTANCE
The final acceptance of the system will not occur until all of the following conditions have been met as follows:

Physical, functional, and full performance acceptance tests have been completed and the results are approved by the
Engineer.

All documentation has been completed and submitted to the Engineer.

All connections that were changed to perform acceptance tests are restored and tested.

10-7.04 PAYMENT

The contract lump sum price paid for system testing and documentation shall include full compensation for furnishing all
labor, materials, tools, equipment and incidentals, and for doing all the work involved in system testing and documentation,
complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.

SECTION 11. QUALITY CONTROL / QUALITY ASSURANCE
SECTION 11-1. ASPHALT CONCRETE

11-1.01 GENERAL

Asphalt concrete for this project shall conform to the requirements of this Section 11-1, "Asphalt Concrete," and the
section entitled "Asphalt Concrete" in Section 10-1, "General," elsewhere in these special provisions. Section 39, "Asphalt
Concrete," of the Standard Specifications shall not apply for Type A and Type B asphalt concrete for this project.

SECTION 39
ASPHALT CONCRETE

39-1 GENERAL

39-1.01 DESCRIPTION

This work shall consist of furnishing and mixing aggregate and asphalt binder at a central mixing plant, transporting,
spreading and compacting the mixture, and furnishing and placing pavement reinforcing fabric, in conformance with this
Section 11-1, "Quality Control / Quality Assurance,” and with "Asphalt Concrete” in Section 10-1, "General," of these
special provisions.

The Contractor shall be responsible for controlling the quality of the asphalt concrete product entering the work,
including aggregate, asphalt binder, additives, and asphalt concrete mixture; for controlling the quality of the work
performed, including mix design, and mixing, transporting, spreading, and compacting the asphalt concrete; for controlling
the quality of the finished roadway surface; and for developing, implementing, and maintaining a quality control program.
The Contractor shall be responsible for the inspection, sampling, and testing required to control the quality of the asphalt
concrete and the work performed.
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The inspection, sampling, and testing required to control the quality of the workmanship and the asphalt concrete shall
conform to this Section 11-1. Sampling shall be in conformance with the requirements of this Section 11-1 and with
California Test 125. Testing shall be performed using California Tests unless otherwise directed by the Engineer or this
Section 11-1.

Asphalt concrete is designated as Type A or Type B. The type of asphalt concrete will be shown on the plans or
specified in "Asphalt Concrete” in Section 10-1, "General," of these special provisions.

39-2 MATERIALS

39-2.01 ASPHALTS

Asphalt binder to be mixed with aggregate shall be steam-refined paving asphalt conforming to the provisions in Section
92, "Asphalts," of the Standard Specifications. Asphalt binder shall be Grade AR-4000 unless the grade is designated in
"Asphalt Concrete" in Section 10-1, "General," of these special provisions.

Liquid asphalt for prime coat shall conform to the provisions in Section 93, "Liquid Asphalts,” of the Standard
Specifications and shall be the grade designated by the contract item or conform to the provisions in "Asphalt Concrete,"” in
Section 10-1, "General," of these special provisions.

Asphalt emulsion for paint binder (tack coat) shall conform to the provisions in Section 94, "Asphaltic Emulsions," of
the Standard Specifications for the rapid-setting or slow-setting type and grade approved by the Engineer.

Paving asphalt to be used as a binder for pavement reinforcing fabric shall be a steam-refined paving asphalt conforming
to the provisions in Section 92, "Asphalts," of the Standard Specifications, and shall be Grade AR-4000, unless otherwise
ordered by the Engineer or designated in "Asphalt Concrete™ in Section 10-1, "General," of these special provisions.

39-2.02 AGGREGATE

Aggregate and combined aggregate shall conform to the quality and gradation provisions in this Section 11-1, "Quality
Control / Quality Assurance,” for the asphalt concrete types and sizes conforming to the provisions in "Asphalt Concrete" in
Section 10-1, "General," of these special provisions.

Aggregates shall be clean and free from decomposed or organic materials and other deleterious substances. Coarse
aggregate is material retained on the 4.75-mm sieve, fine aggregate is material passing the 4.75-mm sieve, and supplemental
fine aggregate is added fine material passing the 600-um sieve, including, but not limited to, cement and stored fines from
dust collectors.

The target value for the percent passing each designated sieve size for the aggregate blend used in the proposed asphalt
concrete mix design shall fall within the "Target Value Limits" of the following table:

Table 39-1 - AGGREGATE GRADATION
Type A and Type B Asphalt Concrete

Percentage Passing
19-mm Maximum, Coarse 19-mm Maximum, Medium
Sieve Sizes Target Value Limits Sieve Sizes Target Value Limits
25-mm 100 25-mm 100
19-mm 90-100 19-mm 90-100
9.5-mm 60-75 9.5-mm 65-80
4.75-mm 45-50 4.75-mm 49-54
2.36-mm 32-36 2.36-mm 36-40
600-um 15-18 600-um 18-21
75-um 3-7 75-um 3-8
12.5-mm Maximum, Coarse 12.5-mm Maximum, Medium
Sieve Sizes Target Value Limits Sieve Sizes Target Value Limits
19-mm 100 19-mm 100
12.5-mm 95-100 12.5-mm 95-100
9.5-mm 75-90 9.5-mm 80-95
4.75-mm 55-61 4.75-mm 59-66
2.36-mm 40-45 2.36-mm 43-49
600-um 20-25 600-um 22-27
75-um 3-7 75-um 3-8
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During asphalt concrete production, aggregate gradation shall be within the limits specified in Table 39-9, "Minimum
Quality Control Requirements," of this Section 11-1. Conformance with the grading requirements shall be determined by
California Test 202, modified by California Test 105, when there is a difference in specific gravity of 0.2 or more between
the coarse and fine portions of the aggregate or between the blends of the different aggregates. The percent passing the
75-um sieve shall be reported to the first decimal place (tenths).

The combined aggregate shall conform to the following quality requirements prior to the addition of the asphalt binder:

Table 39-2 - AGGREGATE QUALITY REQUIREMENTS

California Asphalt Concrete
Quality Test Type A Type B
Percent of Crushed Particles 205

Coarse Aggregate (Min.) 90% 25%

Fine Aggregate (Passing 4.75-mm, Retained on 2.36-mm) (Min.) 70% 20%
Los Angeles Rattler 211

Loss at 100 Rev. (Max.) 12%

Loss at 500 Rev. (Max.) 45% 50%
Sand Equivalent (Min.)* 217 47 42
Kc Factor (Max.) 303 1.7 1.7
Kf Factor (Max.) 303 1.7 1.7

Note:

1. Reported value shall be the average of 3 tests split from a single sample.

39-2.03 ASPHALT CONCRETE MIXTURE

The asphalt concrete mixture, composed of the proposed aggregate blend and the proposed asphalt binder content as
determined by California Test 367, shall conform to the following requirements:

Table 39-3 - ASPHALT CONCRETE MIXTURE REQUIREMENTS

Asphalt Concrete Type and Location
Desert
California Coast and Valley (per Engineer)
Design Parameters Test Type A Type B Type A Type B
Hveem Stabilometer Value (Min.) 36747 37 35 37 35
Percent air voids (Mix Design) 367" 3-5° 3-5° 4-6° 4-6°
(Start-Up Production Evaluation) Design Value 1.0
Swell ®  (mm) (Max) 305 076 | o076 | o076 | 076
Notes:

1. Reported value shall be the average of 3 tests from a single split sample.

2. If the range of stability for the 3 briquettes is more than 12 points, the briquettes shall be
discarded and new samples shall be fabricated.

3. Modify California Test 367, paragraph C5, to "most nearly 4%."

4. Modify California Test 367, paragraph C5, to "most nearly 5%."

5. Measured at Mix Design only.

During production and placement, the asphalt concrete mixture shall conform to the requirements of Table 39-4,
"Minimum Process Control Requirements,” and Table 39-9, "Minimum Quality Control Requirements,"” of this Section 11-1.
Changes in cold feed or hot bin proportions to conform to the aggregate grading requirements shall not be considered
changes in the mix design.

Whenever asphalt concrete production has been suspended for longer than 30 days, the Contractor, on the first day of
resumption of production, shall sample and test the asphalt concrete to demonstrate conformance with the requirements of
Table 39-3, "Asphalt Concrete Mixture Requirements," Table 39-4, "Minimum Process Control Requirements," and Table
39-9, "Minimum Quality Control Requirements," of this Section 11-1.

The target value for asphalt content may be changed by as much as £ 0.2 percent during the production start-up
evaluation specified in Section 39-10.02A, "Production Start-Up Evaluation," of this Section 11-1 or after production start-up
evaluation and before the first day of regular production with the Engineer's approval. The Contractor shall demonstrate that
asphalt concrete that has been produced through the plant using the modified target value for asphalt content is in
conformance with this Section 11-1 by submitting test results for samples obtained from the first 500 tonnes of production.
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Stability and percent air voids shall be determined using 3 briquettes constructed from a single sample taken from 4 locations
across the mat in conformance with the requirements of California Test 125.

Changes from one mix design to another shall not be made during the progress of the work, unless approved by the
Engineer. Changes in asphalt content, other than those allowed during the start-up evaluation process, or in aggregate
grading target values shall be considered to be a change in the asphalt concrete mixture and shall require a new mix design
proposal. Changes in the asphalt content or aggregate grading target values approved by the Engineer will not be applied
retroactively for acceptance or payment.

39-2.04 PAVEMENT REINFORCING FABRIC

Pavement reinforcing fabric shall conform to the provisions in Section 88, "Engineering Fabrics," of the Standard
Specifications.

39-3 ASPHALT CONCRETE MIX DESIGN PROPOSAL AND REVIEW

39-3.01 CONTRACTOR MIX DESIGN PROPOSAL

The Contractor shall submit for the Engineer's review a proposed asphalt concrete mix design for each asphalt concrete
mixture to be used at least 14 days prior to production of that asphalt concrete mixture. The asphalt concrete mix design shall
be prepared by a laboratory (or laboratories) whose proficiency has been reviewed and qualified in conformance with the
Department's Quality Assurance Program. Aggregate quality and asphalt concrete mix design test results shall be no more
than one year old when production of the asphalt concrete mixture starts. For projects of more than one year's duration,
asphalt concrete may be produced using the asphalt concrete mix design that was reviewed and accepted at the start of the
project provided the asphalt concrete mixture continues to conform to the provisions of this Section 11-1, "Quality
Control / Quality Assurance."

The Contractor shall submit a mix design letter that indicates the target values proposed for gradation, asphalt content,
and percent air voids. This submittal shall include test results for aggregate and asphalt mixture quality; plots of the
combined gradings showing the production tolerances; plots of unit weight, stability, and percent air voids versus asphalt
content for the asphalt contents considered in the design process. In addition, this submittal shall include test results for
stability, percent air voids, and swell for 3 briquettes constructed using the submitted aggregate and asphalt blended at the
proposed target values for each asphalt concrete mixture to be used.

The Contractor shall submit the following for each asphalt concrete mixture proposed:

A. Aggregate and mineral filler:

Target values for percent passing each sieve size for the aggregate blend;

Results of tests for aggregate quality requirements;

Source of each aggregate to be used including producer, location, and California Mine Identification number;
Percentage of each aggregate stockpile, cold feed or hot bin to be used;

Gradation of each aggregate stockpile, cold feed or hot bin to be used; and

Samples that are representative of the aggregate to be used. Minimum sample sizes shall be as follows:

SarwNE

60 kg of each coarse aggregate;
40 kg of each fine aggregate; and
5 kg of each supplemental fine aggregate.

B. Asphalt binder:

1. Asphalt binder source and target value;

2. Four one-liter samples of the asphalt binder;

3. Results of the asphalt binder quality tests conforming to the provisions in Section 92, "Asphalts,” of the
Standard Specifications; and

4. Material Safety Data Sheets.

C. Antistrip additives, when applicable:
1. A 5-kg sample of the dry additive or a one-liter sample of the liquid antistrip additive, including name of
product, manufacturer, manufacturer's designation and proposed rate, location, and method of addition; and

2. Material Safety Data Sheets.
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The proposed asphalt concrete mix design submittal will be considered complete only when the mix design letter, test
results, plots, and samples have been received by the Engineer.

39-3.02 ENGINEER REVIEW OF ASPHALT CONCRETE MIX DESIGN

The Engineer will review the proposed aggregate and asphalt concrete mixture for conformance with this Section 11-1,
"Quality Control / Quality Assurance."” The proposed asphalt concrete mixture will be reviewed at the proposed target values
for aggregate grading and asphalt content. The Engineer will have 14 days to review each submittal of a proposed mix
design. Production of asphalt concrete shall not begin until written notification has been received from the Engineer that the
aggregates and proposed mix design meet the quality requirements of this Section 11-1.

The Engineer will reject a proposed asphalt concrete mixture that, during review, fails to meet the quality requirements
of Table 39-2, "Aggregate Quality Requirements," and Table 39-3, "Asphalt Concrete Mixture Requirements," of this Section
11-1. The Contractor shall resubmit a mix design letter providing new test results, plots, and material samples.

Disagreements in mix design review shall be resolved in conformance with Section 39-6, "Dispute Resolution,” of this
Section 11-1. The Contractor shall use a mix design on the project only after the Engineer concurs that the aggregate and
asphalt concrete represented by the proposed mix design conforms to the provisions of this Section 11-1.

The Engineer will review one proposed asphalt concrete mix design for each asphalt concrete type and aggregate size
from each plant proposed for use on this project at the State's expense. Costs for additional reviews due to failure to conform
to the quality requirements of this Section 11-1 and for reviewing other proposed asphalt concrete mix designs will be
deducted from moneys due or to become due the Contractor. The cost for each review will be $1,500. Costs for reviewing
changes in a mix design that are initiated by the Engineer will be waived. Contractor's retesting due to errors in the
Engineer's testing will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications. Costs for
reviewing mix designs not used in this project will be deducted from moneys due or to become due the Contractor.

39-4 CONTRACTOR QUALITY CONTROL

39-4.01 GENERAL

The Contractor shall be responsible for the quality of the asphalt concrete entering into the work and of the work
performed. In addition, the Contractor shall be responsible for the quality of asphalt concrete or ingredients procured from
subcontractors or vendors. A quality control system shall be established, maintained, and modified, if needed, that will
provide assurance that materials and completed work conform to contract requirements.

At least 14 days prior to the start of production of asphalt concrete, the Contractor shall submit a written Quality Control
Plan. At the request of the Engineer or the Contractor, the Contractor shall discuss the Quality Control Plan with the
Engineer.

39-4.02 QUALITY CONTROL PLAN

The Quality Control Plan shall describe the organization and procedures that will be used to administer the quality
control system including the procedures used to control the production process, the procedures used to determine when
changes to the production process are needed, and the procedures proposed to be used to implement the required changes.
The Quality Control Plan shall meet the minimum standards set forth in the Department's "Manual for Quality Control and
Quality Assurance for Asphalt Concrete," available as specified in "Asphalt Concrete” in Section 10-1, "General," of these
special provisions.

Asphalt concrete production and placement shall not begin until the Quality Control Plan has been approved by the
Engineer. Approval of the Quality Control Plan does not imply a warranty by the Engineer that adherence to the plan will
result in production of asphalt concrete that complies with this Section 11-1. It shall remain the responsibility of the
Contractor to demonstrate such compliance.

The Quality Control Plan shall include the name and qualifications of a Quality Control Manager. The Quality Control
Manager shall be responsible for the administration of the Quality Control Plan, including compliance with the plan and plan
modifications. The Quality Control Manager shall be responsible to the Contractor, shall have the authority to make
decisions concerning quality of the work or product, and shall be available to the project within less than 3 hours during
paving. Except in cases of emergency and with the approval of the Engineer, the Quality Control Manager cannot be a
foreman, member of the production or paving crew, an inspector or tester on this project during pavement production and
placement.

The Quality Control Plan shall identify personnel, equipment and documentation required for a complete inspection,
sampling and testing program. The Quality Control Plan shall include, but not be limited to, a list of inspectors, samplers and
testers, their duties, their certifications if required, and their experience if no certification is required. It shall also list the
name and location of laboratories that shall be providing information to the Engineer, the testers who conducted the tests and
their certifications and the name of the Laboratory Quality Control Manager responsible for oversight of the testing program.
It shall also show examples of the test result forms (if different from those in the Department's "Manual for Quality Control
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and Quality Assurance for Asphalt Concrete™), the roadway and plant inspection forms, the Quality Control Manager's daily
summary form, and the compliance charts. It shall include the method by which random sampling shall be determined, a list
of the testing and sampling equipment to be used and the current calibration dates and calibration charts, and copies of
nuclear gauge licenses.

The Quality Control Plan shall include the name and certification of a testing consultant to be an Independent Third
Party in dispute resolution. By mutual agreement during dispute resolution, the Independent Third Party may be a District
Independent Assurance Sampler and Tester, the testing consultant or both. The proficiency of the testing consultant shall be
reviewed and certified in conformance with the requirements of the Department's Quality Assurance Program before the test
consultant participates in dispute resolution. Attention is directed to Section 39-6, "Dispute Resolution,” of this Section 11-1.

The Quality Control Plan may be modified as work progresses. A supplement shall be submitted whenever there are
changes to quality control procedures or personnel. Asphalt concrete production and placement shall not resume or continue
until revisions to the Quality Control Plan or quality control personnel have been approved by the Engineer.

39-3.03 CONTRACTOR QUALITY CONTROL INSPECTION, SAMPLING, AND TESTING

The Contractor shall perform process and quality control sampling and testing, provide inspection, and exercise
management control to ensure that asphalt concrete production and placement conforms to the provisions of this Section
11-1. Staffing for process and quality control shall meet the minimum requirements outlined in the Department's "Manual for
Quality Control and Quality Assurance for Asphalt Concrete."

Process and quality control, sampling, testing, and inspection shall be provided during the asphalt concrete work.
Sampling, testing, and inspection shall be performed at a rate sufficient to ensure that asphalt concrete conforms to the
provisions of this Section 11-1.

A roadway inspector shall be provided while asphalt concrete paving operations are in progress. The roadway inspector
shall ensure that asphalt concrete placement conforms to industry standards and to the spreading, compacting, and finishing
requirements of this Section 11-1, "Quality Control / Quality Assurance." Plant inspection shall be performed as necessary to
maintain control of the asphalt concrete production.

Minimum sampling and testing requirements for process and quality control are specified in Table 39-4, "Minimum
Process Control Requirements,” and Table 39-9, "Minimum Quality Control Requirements,” of this Section 11-1. Sampling
shall be statistically based and random.

During production start-up evaluation, the Contractor shall sample and test in conformance with the provisions in
Section 39-10.02A, "Production Start-Up Evaluation," of this Section 11-1.

A testing laboratory and personnel shall be provided for the performance of process and quality control testing. The
Engineer shall have unrestricted access to mix design, sampling, and testing.

The proficiency of testing laboratories and sampling and testing personnel shall be reviewed, qualified, and certified by
the Department's Independent Assurance Sampler and Tester before providing services to the project. Inspectors shall meet
the standards set forth in the Department's "Manual for Quality Control and Quality Assurance for Asphalt Concrete."

39-4.04 CONTRACTOR PROCESS CONTROL

Process control sampling and testing shall be performed and control shall be exercised to ensure that asphalt concrete
production conforms with this Section 11-1.
Minimum process control sampling and testing shall be performed in compliance with the following:
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Table 39-4 - MINIMUM PROCESS CONTROL REQUIREMENTS

Minimum Reporting
Quality Action California Sampling and Point of Time
Characteristic Limit Test Testing Sampling ¥ Allowance
Frequency
Sand 47 (Type A) 217 One sample per | Batch plant - 24 hours
Equivalent 42 (Type B) 2500 tonnes from hot bins.
(Min) (Reported value | Not less than Drum plant -
shall be the one sample per | from cold feed.
average of 3)! 2 days
Stability 37 (Type A) 366° See Note 4 Mat behind 48 hours
35 (Type B) paver
(Reported value | Not less than
shall be the one sample per
average of 3)'%° 5 days
Notes:

1 Inconformance with the requirements of California Test 125.

1. Samples used for the 3 tests to be averaged shall be from a single split sample.

2. Reheat for sample preparation shall be 2 hours maximum.
Do not place sample or briquette in oven for 15-hour cure.

3. Briquettes shall be fabricated from a single, combined sample obtained from at least 4 locations
across the mat behind the paver in conformance with the requirements of California Test 125.
If the range of stability for the three briquettes is more than 12 points, the samples shall be
discarded and new samples shall be obtained before the end of the following shift of paving and
tested in conformance with the requirements of Table 39-3, "Asphalt Concrete Mixture
Requirements."

4. Asphalt concrete will be sampled and tested each of the first 5 days of production and may be
decreased to one for each 5 days thereafter unless stability falls below the action limit.
When stability falls below the action limit, sampling will be increased to one sample for each
of the first 5 days of production and may be decreased to one for each 5 days thereafter.
The sequence of the first 5 test results shall not be broken by more than 7 days of suspended
operations.

5. During production start-up evaluation, a correlation factor for cured vs. uncured specimens shall
be established in conformance with the requirements of Section 39-10.02A, "Production
Start-Up Evaluation."

The process control test results shall be plotted on specification compliance charts indicating the action limits for the
quality characteristic. When one test result falls below the action limit for an individual measurement, the Contractor shall
notify the Engineer, take corrective action, and sample and test within the next 500 tonnes of production. When 2
consecutive test results for an individual characteristic fall below the action limit, the asphalt concrete represented by the 2
tests shall be considered not in compliance. When 2 consecutive test results for an individual characteristic fall below the
action limit, the Contractor shall suspend production, notify the Engineer, and take corrective action. With the approval of
the Engineer, up to 1000 tonnes of asphalt concrete may be placed to demonstrate that the asphalt concrete is once again in
compliance with the provisions of this Section 11-1. Production shall begin only after the Engineer has received test results
confirming compliance.

Asphalt concrete that has 2 consecutive stability test results less than or equal to 26 for Type A asphalt concrete or less
than or equal to 24 for Type B asphalt concrete shall be removed at the Contractor's expense. Asphalt concrete placed to
demonstrate compliance that does not meet the provisions of this Section 11-1 shall be removed at the Contractor's expense.

39-4.05 CONTRACTOR QUALITY CONTROL

Quality control, sampling, testing, and inspection shall be provided during asphalt concrete work. Sampling, testing, and
inspection shall be performed at a rate sufficient to ensure that the asphalt concrete product conforms to the requirements in
this Section 11-1. Sampling for testing to be reported to the Engineer shall be performed at the minimum frequency specified
in Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1, "Quality Control / Quality Assurance."

Quality control samples of aggregates and asphalt concrete mixture shall be obtained and split. One split portion of each
sample shall be used for quality control testing and the other portion shall be reserved for possible retest during dispute
resolution, in conformance with Section 39-6, "Dispute Resolution," of this Section 11-1. Quality control samples shall be
stored in a location listed in the Quality Control Plan until disposal has been approved by the Engineer.
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The Contractor shall obtain a one-liter sample of the asphalt binder in conformance with Section 39-7.01C, "Asphalt
Binder Storage," of this Section 11-1 for each day of asphalt concrete production. The sample containers shall be labeled as
shown in the "Manual for Quality Control and Quality Assurance for Asphalt Concrete™ and shall be sent by the Contractor to
the Transportation Laboratory on a weekly basis, except for modified asphalts that shall be shipped daily. A copy of the
transmittal form shall be attached to the daily report of inspection.

When test results for a single quality characteristic deviate beyond the limits specified in Table 39-9, "Minimum Quality
Control Requirements,” of this Section 11-1 the Contractor shall take corrective action and shall bring the asphalt concrete
within the specification limits. The corrective action taken shall be documented in the records of inspection in conformance
with Section 39-4.06B, "Records of Inspection and Testing,” of this Section 11-1. When a single quality characteristic
deviates 3 consecutive times beyond the limits specified in Table 39-9, "Minimum Quality Control Test Requirements,” of
this Section 11-1, the Contractor shall suspend production, shall notify the Engineer, and shall take corrective action. With
the approval of the Engineer, up to 1000 tonnes of asphalt concrete may be placed and the requirements of
Section 39-10.02A, "Production Start-Up Evaluation," of this Section 11-1 shall be used to demonstrate that the asphalt
concrete is once again in compliance with this Section 11-1. Production of asphalt concrete shall start only after the Engineer
has received test results confirming compliance. When an individual quality characteristic deviates 3 consecutive times
beyond the specification limits and production of asphalt concrete has been suspended, the lot shall be terminated.

If an ignition oven is used for asphalt content in conformance with the requirements of California Test 382, gradations of
the remaining aggregates shall be provided for each 5000 tonnes of production. Testing of the aggregates shall be in
conformance with the requirements of California Test 202, Appendix F, "Sieve Analysis of Aggregate from Bituminous
Mixtures Processed in an Ignition Oven" as specified in "Asphalt Concrete” in Section 10-1, "General," of these special
provisions. Test results from these gradings shall be provided prior to completion of the project. Gradings from the
aggregates recovered from the ignition oven will not be used in the statistical analysis for quality or for pay. Payment for
these gradings will be made as extra work as provided in Section 4-1.03D of the Standard Specifications at the rate of $150
per test result for the cost of the additional testing.

39-4.06 CHARTS AND RECORDS

The Contractor shall record sampling and testing results for both process control and for quality control on forms as
provided in the Department's "Manual for Quality Control and Quality Assurance for Asphalt Concrete" or on forms
approved by the Engineer. Complete testing records shall be maintained and posted in the Contractor's laboratory. Models
of forms that are different from those in the Department's "Manual for Quality Control and Quality Assurance for Asphalt
Concrete," locations of postings, and times and means of submissions shall be provided in the Quality Control Plan.

For every 5000 tonnes of asphalt concrete produced, the Contractor shall provide an electronic copy of the process and
quality control test results using the Department's statistical evaluation program "ACPay" available as specified in "Asphalt
Concrete" in Section 10-1, "General," of these special provisions.

Compliance charts and inspection and testing records, except stability test results used for process control, shall be
submitted within 24 hours after completion of that shift of asphalt concrete production. If the record is incomplete or in
error, a copy of the record will be returned with the deficiencies noted by the Engineer. The Contractor shall correct
deficiencies and return the updated record by the start of the following working day. When errors or omissions in the
inspection or testing records repeatedly occur, asphalt concrete production and placement shall be suspended and the
procedures by which the records are produced shall be corrected before production and placement will be restarted.

39-4.06A Compliance Charts

The Contractor shall develop and maintain time linear specification compliance charts. The compliance charts shall
identify the project, test number, test parameter, applicable upper and lower specification limits, and test results.

Compliance charts shall be kept current and shall be posted at a location designated in the Quality Control Plan.
Compliance charts shall be updated each day of asphalt concrete production, and up-to-date copies shall be included in the
submittals to the Engineer of each day's test results.

39-4.06B Records of Inspection and Testing

For each day of asphalt concrete production, the Contractor shall prepare an "Asphalt Concrete Construction Daily
Record of Inspection,” on forms provided in the Department's "Manual for Quality Control and Quality Assurance for
Asphalt Concrete." A form shall be submitted for inspection at the plant and at the roadway.

For each day of asphalt concrete production, the Contractor shall prepare an "Asphalt Concrete Inspection and Testing
Summary" on a form provided in the Department's "Manual for Quality Control and Quality Assurance for Asphalt
Concrete." Plant and roadway inspection forms documenting the day's plant production and roadway placement shall be
completed. Deviations from the specifications or the Contractor's regular practice shall be listed and explained. Individual
inspection forms shall be signed by the inspector and initialed by the Quality Control Manager and attached to the summary
at submittal. Test forms documenting test results shall be complete, signed by the tester, checked and initialed by the Quality
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Control Manager, and attached to the summary at submittal. Sampling and testing data and calculations that support a test
result shall be made available to the Engineer within 48 hours when requested.

The "Asphalt Concrete Inspection and Testing Summary" shall include the following certification signed by the Quality
Control Manager:

It is hereby certified that the information contained in this record is accurate, and that information, tests or
calculations documented herein comply with the requirements of the contract and the standards set forth in the
testing procedures. Exceptions to this certification are documented as a part of this record.

39-5 ENGINEER QUALITY ASSURANCE

39-5.01 GENERAL

The Engineer will assure conformance to contract specifications by review of the Contractor's mix design proposal, by
inspection of the Contractor's procedures, by oversight of the Contractor's quality control inspection and records, by splitting
and testing samples with the Contractor during evaluation of the plant production start-up and the nuclear density test strip,
and by independent verification sampling and testing of the asphalt concrete and aggregates during asphalt concrete
production.

The Contractor may witness assurance sampling and testing. However, the Engineer will not be required to notify the
Contractor of anticipated sampling schedules or locations and will not delay sampling or testing if the Contractor is unable to
attend. The Contractor shall not use samples taken for assurance testing for testing and submittal as a quality control test
result.

The Engineer will provide the Contractor with copies of the assurance test results not more than 2 working days after
receipt of the results. Sampling and testing data and calculations that support a test result shall be made available to the
Contractor within 48 hours when requested.

The Engineer may test the asphalt, aggregates or asphalt concrete mixture to determine conformance with this Section
11-1, "Quality Control / Quality Assurance," whenever an asphalt concrete mixture or ingredient appears defective or
inconsistent or whenever a test result indicates a change in the characteristics of the asphalt concrete mixture or an ingredient.
Asphalt, aggregates or asphalt concrete that does not conform with this Section 11-1 will be rejected in conformance with
Section 39-11, "Acceptance of Work," of this Section 11-1.

The Contractor, when directed by the Engineer, shall obtain representative samples of the asphalt concrete mixture or
ingredients that appear defective or inconsistent. The samples shall be split into 4 portions. The Contractor shall retain 1
portion for testing if the Contractor chooses and 3 portions shall be delivered to the Engineer. The asphalt concrete or
ingredient need not be sampled if the Contractor elects to remove and replace the asphalt concrete, at the Contractor's
expense, or if the Contractor uses a method of correcting the situation that has been approved by the Engineer. Test results
from these additional samples shall not be used as a basis for a calculated pay factor.

39-5.02 SAMPLING AND TESTING FOR VERIFICATION

Independent of the Contractor's quality control testing, the Engineer will obtain random samples of the aggregate and
asphalt concrete mixture and test for in-place density.

Samples of aggregates and asphalt concrete will be obtained during asphalt concrete production and placement, and will
be split into at least 4 portions. One of the split portions will be tested by the Engineer and used to verify quality control test
results, one portion will be provided to the Contractor, and 2 portions will be reserved and stored for testing in conformance
with the provisions in Section 39-6, "Dispute Resolution," of this Section 11-1. When verifying the relative compaction, the
Engineer will obtain a sample of a sample of asphalt concrete from the mat behind the paver, will split the sample and
apportion the sample as described above, and will test the sample for test maximum density.

The Engineer will test for material quality characteristics specified in Table 39-9, "Minimum Quality Control
Requirements,” of this Section 11-1. Verification tests will be at a frequency of not less than 10 percent of the minimum
quality control sampling and testing frequency and will be performed in conformance with the test methods specified in
Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1. Verification tests will be performed using the
same test methods used for quality control testing.

During the Engineer's verification of the relative compaction, the Engineer will determine the location of 500 tonnes of
asphalt concrete to be tested using a random number, will obtain an asphalt concrete sample from within this location for
determination of the test maximum density, and will determine the relative compaction of the in-place asphalt concrete as
specified in California Test 375. The Contractor shall obtain one of the split samples of asphalt concrete for determination
of test maximum density and shall determine the relative compaction of the 500 tonnes of asphalt tested by the Engineer
using the same testing sites determined by the Engineer. The results of this common testing will be compared to the
allowable testing difference defined in Table 39-6, "Allowable Testing Differences,” of this Section 11-1. If the test
maximum density or the relative compaction does not comply with the allowable testing difference, then the Engineer and
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Contractor will use the first 500 tonnes of the next day's production to re-correlate the nuclear gauges used in testing as
defined by California Test 375.

During production start-up evaluation, the Engineer will witness the sampling of asphalt concrete and aggregates and
will perform tests on the materials in conformance with Section 39-10.02A, "Production Start-Up Evaluation," of this Section

11-1.

39-5.03 VERIFICATION

The Engineer will determine the acceptability of the quality control test results by using the t-test for sample means to
test whether or not the means of the quality control test results and verification test results are within an allowable testing
difference. Quality control test results and verification test results for each indexed quality characteristic will be used in the
verification process.

The t-value of the group of test data to be verified is computed as follows:

t=

where:

-]

111 and g2 3Me-D+S2 (- 1)

— 4 P ne.+n,-2
Ne v

Number of Contractor's quality control tests (minimum of 2 required)
Number of Verification tests (minimum of 1 required)

= Mean of the Contractor's quality control tests

= Mean of the Verification tests
Pooled standard deviation
(Whennv=1,S,=Sc)
Standard deviation of the Contractor's quality control tests
Standard deviation of the Verification tests (when n, > 1)

The comparison of quality control test results and verification test results will be considered at a level of significance,
a =0.01. Compute t using the equation above and compare to the critical t-value, t.; , from the following table:

Table 39-5 - CRITICAL t-VALUE FOR VERIFICATION OF QUALITY CONTROL TESTING

degrees of freedom terit degrees of freedom terit
(nc+nv-2) (fora =0.01) (nc+nv-2) (fora =0.01)
1 63.657 18 2.878
2 9.925 19 2.861
3 5.841 20 2.845
4 4.604 21 2.831
5 4.032 22 2.819
6 3.707 23 2.807
7 3.499 24 2.797
8 3.355 25 2.787
9 3.250 26 2.779
10 3.169 27 2.771
11 3.106 28 2.763
12 3.055 29 2.756
13 3.012 30 2.750
14 2.977 40 2.704
15 2.947 60 2.660
16 2.921 120 2.617
17 2.898 ¥ 2.576

Quality control test results are verified if the t-value computed is less than or equal to t.; (t £tct), and the difference
between the means of the quality control test results and verification test results are within an allowable testing difference.
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Quality control test results are not verified if the t-value computed is greater than terit (t > tc)), and the difference between the
means exceeds the allowable testing difference. The allowable testing difference shall be as follows:

Table 39-6 - ALLOWABLE TESTING DIFFERENCE

California Allowable
Quality Test Testing Difference

Sand Equivalent (min.) 217 8
Hveem Stabilometer Value (min.) 366 10
Percent Air Voids 367 1.5
Asphalt Content 379 or 382 0.3%
Gradation 202
19 or 12.5 mm 2
9.5 mm 4
4,75 mm 3
2.36 mm 2
600 mm 2
75 mm 1.0
Relative Compaction 375 0.8%

Test Maximum Density 0.03 g/cc

If quality control test results are not verified, the Contractor will be notified of the difference. The Engineer will sample
asphalt concrete production at a more frequent interval. Resolution of the problem shall be in conformance with the
provisions in Section 39-6, "Dispute Resolution," of this Section 11-1.

39-6 DISPUTE RESOLUTION
39-6.01 GENERAL

The Contractor and the Engineer shall work together to avoid potential conflicts and to resolve differences that may arise
from a disagreement regarding test result comparisons.

Should the results of the testing fail to meet the criteria of the stage at which the disagreement arose, production shall be
suspended. Production shall not start or resume nor shall asphalt concrete be accepted until the differences have been
resolved and the Engineer is assured that the asphalt concrete conforms to this Section 11-1, "Quality Control / Quality
Assurance."

When the Engineer and the Contractor, together or separately, are unable to determine the source of error, an
Independent Third Party shall act as witness and referee.

In disagreements, if the Engineer's testing process meets the requirements of this Section 11-1, costs related to the review
shall be borne by the Contractor. The Contractor's sampling and testing program shall be modified as necessary. New test
results shall be submitted to the Engineer. Test results judged to be in error shall be removed from consideration and the new
test results shall be substituted. If split samples are not available and retesting is not possible, that portion of the asphalt
concrete produced or placed prior to and during the disagreement will be evaluated based on the results of the Engineer's
verification test results.

In disagreements, if the Engineer's testing process fails to meet the requirements of this Section 11-1, costs related to the
review shall be borne by the State. The Engineer's sampling and testing program will be modified as necessary. Test results
judged to be in error shall be removed from consideration and the new test results shall be substituted. Contractor's retesting
due to errors in the Engineer's testing will be paid for as extra work as provided in Section 4-1.03D of the Standard
Specifications. If, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by
reason of delays or errors in the Engineer's testing, the delay will be considered a right of way delay as provided in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

In disagreements, if both the Contractor's and the Engineer's testing processes have failed to meet the requirements of
this Section 11-1 or if the cause cannot be determined, each party will bear the costs related to their own review. When
appropriate, the Contractor's and the Engineer's sampling and testing programs shall be modified as necessary, split samples
of the Contractor's quality control samples or the Engineer's verification samples shall be retested, and the new quality
control test results shall be submitted to the Engineer. Test results judged to be in error shall be removed from consideration
and the new test results shall be substituted. If split samples of aggregates or asphalt concrete mixture from the Contractor's
testing are not available where retesting is required, that portion of the asphalt concrete produced prior to and during the
disagreement will be evaluated based on the results of the Engineer's verification test results.
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39-6.02 DURING THE ASPHALT CONCRETE MIX DESIGN REVIEW

During the asphalt concrete mix design review, if the Engineer's review does not confirm that one or more of the
aggregate or the asphalt concrete mixture qualities comply with this Section 11-1, "Quality Control / Quality Assurance,”
both parties will review their sampling, testing, and test results and shall share their findings. Testers and laboratories shall
be made available for witnessing. Calculations and test results shall be made available for review. If an error in the
Contractor's testing is detected during this review, the Contractor shall, as is appropriate, recalculate or retest. The new test
results shall be submitted to the Engineer. If an error in the Engineer's testing is detected, the Engineer will, as is appropriate,
recalculate or retest.

If the Contractor's and Engineer's review does not reveal the source of conflict, the Contractor's and the Engineer's
sampling and testing processes shall be witnessed by the Independent Third Party. Testing to resolve the dispute in results
for the mix design shall be performed using samples that were obtained and split while being witnessed by the Independent
Third Party. Review of sample preparation and testing will be performed at both the Contractor's and the Engineer's
laboratory on a portion of the split material while being witnessed by the Independent Third Party. The resulting mix design
shall be used for production.

39-6.03 DURING THE PRODUCTION START-UP EVALUATION

When the Contractor's and Engineer's test results during production start-up fail to meet the provisions in Section 39-
10.02, "Production Start-Up Evaluation and Nuclear Density Test Strips," both parties will review their sampling, testing, and
test results, and shall share their findings. Testers and laboratories shall be made available for witnessing. Calculations and
test results shall be made available for review. If an error in the Contractor's testing is detected during this review, the
Contractor shall, as is appropriate, recalculate or retest. The new test results shall be submitted to the Engineer. If an error in
the Engineer's testing is detected, the Engineer will, as is appropriate, recalculate or retest.

If the Contractor's and the Engineer's review does not resolve the differences, the Contractor's and the Engineer's testing
processes shall be witnessed by the Independent Third Party using the 2 remaining portions of the split samples. If necessary,
a 250-tonne to 500-tonne quantity of asphalt concrete shall be placed at a location agreed to by the Engineer to provide
asphalt concrete and ingredients for sampling and testing for the Independent Third Party review.

If an error in the Contractor's testing is detected by the Independent Third Party, the Contractor shall take corrective
action and, as appropriate, recalculate or retest the split portion of the trial quantity of asphalt concrete in question. The new
test results shall be submitted to the Engineer. If an error in the Engineer's testing is detected by the Independent Third Party,
the Engineer will take corrective action and, as appropriate, recalculate or retest the split portion of the first trial quantity.

Production shall not start nor shall asphalt concrete be accepted until the differences have been resolved and the test
results meet the provisions in Section 39-10.02, "Production Start-Up Evaluation and Nuclear Density Test Strips,” of this
Section 11-1.

39-6.04 DURING PRODUCTION

When it is determined that the quality control test results could not be verified, both parties will review their sampling,
testing, and test results, and shall share their findings. Testers and laboratories will be made available for witnessing.
Calculations and results will be made available for review.

If an error in the quality control sampling or testing is detected during the Contractor's or the Engineer's review, the
Contractor shall either recalculate or, if appropriate, retest using the reserved split portions of the quality control samples.
These new test results shall be submitted to the Engineer. If an error in the verification sampling or testing is detected, the
Engineer will recalculate or, if appropriate, retest using a reserved split portion of the verification samples. Using the new
test results, the Engineer will repeat the calculation of the t-test and will determine if the means of the quality control tests
and the verification test results are within the allowable testing difference as specified in Section 39-5.03, "Verification," of
this Section 11-1.

When the verification test results do not verify the quality control test results 3 consecutive times, both the Contractor's
and the Engineer's testers shall be witnessed by the Independent Third Party while sampling, splitting, and testing samples
from the production unit or from the mat . The Contractor may produce and place up to 1000 tonnes of asphalt concrete to
provide materials and sampling opportunities. Production and placement of asphalt concrete will be suspended until the
Independent Third Party has completed the review of the Contractor's and the Engineer's sampling and testing and resolved
the differences.

If an error in the Contractor's testing is detected by the Independent Third Party, the Contractor shall take corrective
action and, as appropriate, recalculate or retest the split portion of the quality control samples. The new test results shall be
submitted to the Engineer. If an error in the Engineer's testing is detected by the Independent Third Party, the Engineer will
take corrective action and, as appropriate, recalculate or retest a split portion of the verification samples. When the error has
been detected and corrected, production shall resume and the services of the Independent Third Party will be discontinued.

If a problem is not identified during the Independent Third Party review, the Independent Third Party shall be retained
for the duration of the project or until a problem has been identified. Until all asphalt concrete has been produced and placed,
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the Contractor shall sample and split quality control samples in the presence of the Independent Third Party. One portion of
each sample shall be tested by the Contractor in conformance with the intervals specified in Table 39-9, "Minimum Quality
Control Requirements," of this Section 11-1, and the other portion shall be delivered to the Engineer by the Independent
Third Party. The Engineer will test at least one of every 5 of the split samples for verification purposes. A new lot will be
designated for asphalt concrete produced since the Independent Third Party was consulted. The pay factor for this lot will be
determined in conformance with Section 39-11.02, "Statistical Evaluation and Determination of Pay Factor,” of this Section
11-1 with the exception that both the Contractor's quality control test results and the Engineer's verification test results will be
combined and will be the basis for acceptance of that portion of the work. The pay factor for the lot of asphalt concrete
which brought about the dispute resolution shall be determined in conformance with Section 39-11.02, "Statistical Evaluation
and Determination of Pay Factor,”" of this Section 11-1 with the exception that both the Contractor's quality control test
results and the Engineer's verification test results will be combined and will be the basis for acceptance of that portion of the
work.

39-7 STORING, PROPORTIONING AND MIXING MATERIALS

39-7.01 STORAGE

The Contractor shall store the aggregate for asphalt concrete so that separately sized aggregates will not be intermingled
and shall store asphalt binder so that different grades of asphalt will not be intermingled. Aggregate that has been
intermingled with aggregate of another size shall be removed by the Contractor and replaced with aggregate of specified
grading.

When the Contractor adds supplemental fine aggregate, each supplemental fine aggregate used shall be stored separately
and kept thoroughly dry.

The measurement and storage provisions of this Section shall not apply to the dust collected in skimmers and expansion
chambers (knock-out boxes) or to the dust collected in centrifugal (cyclone) collectors. Dust from these collectors may be
returned to the aggregate without being measured or stored separately, provided the dust is returned uniformly at a point in
advance of the sampling device in batch-mixing plants or is returned at or before mixing in continuous mixing plants.

Aggregate and asphalt binder shall be stored in conformance with the following requirements.

39-7.01A Aggregate Cold Storage

Material shall be fed from storage with a mechanical feeder. Before being fed to the drier, aggregate shall be separated
into 3 or more sizes and stored separately.

39-7.01B Aggregate Hot Storage

Aggregate for asphalt concrete to be mixed in batch mixing plants shall be stored, after being dried, in conformance with
the following requirements:

1. Aggregates for asphalt concrete shall be separated into 3 or more sizes.

2. After the aggregate is separated, each size shall be stored in a separate bin, and shall be recombined in conformance
with the provisions in Section 39-7.03A, "Proportioning for Batch Mixing," of this Section 11-1 in order to conform
to the gradings specified in Section 39-2, "Materials," of this Section 11-1. Storage bins shall be provided with
chutes to prevent overflow into adjacent bins.

39-7.01C Asphalt Binder Storage

Asphalt to be used as a binder for asphalt concrete shall be stored in heated tanks.

A suitable sampling device shall be provided in asphalt feed lines connecting plant storage tanks to the asphalt weighing
system or spray bar. The sampling device shall consist of a valve with a nominal diameter between 10 mm and 20 mm,
constructed in such a manner that a one-liter sample may be slowly withdrawn during plant operations. The valve shall be
maintained in good condition and, if the valve fails to function properly, the valve shall be replaced. The sampling device
shall be readily accessible and in an area free of dangerous obstructions and shall be between 600 mm and 750 mm above the
platform. A drainage receptacle shall be provided for flushing the device prior to sampling.

The discharge end of the asphalt binder circulating pipe shall be maintained below the surface of the asphalt binder in the
storage tank to prevent discharging hot asphalt binder into open air.

A temperature sensing device shall be installed in the asphalt feed line. The device shall measure the temperature of the
asphalt and shall be accurate to 5°C increments. An automatic, continuous recording device shall be provided and used to
maintain accurate records of the asphalt temperature during production. Where the plant controller has the capability of
capturing production data electronically, including ingredient temperatures, and when this data represents the temperature at
the time of production and is captured at intervals of not greater than 5 minutes, this process will be considered to be
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continuous recording. Captured data shall be retained for the duration of the contract and shall be submitted to the Engineer
on request.

39-7.02 DRYING

Aggregate shall be fed directly to a drier-drum mixer or to a drier at a uniform rate.

Aggregate shall be dried such that, at the time of spreading, the moisture content of the completed asphalt concrete
mixture shall not exceed 1.0 percent and the minimum and maximum asphalt concrete mixture temperatures are not
exceeded. Moisture content will be determined in conformity with the requirements of California Test 370.

The drier or drier-drum mixer shall be provided with a device that senses the temperature of the material leaving the drier
or the drier-drum mixer. The temperature-sensing device shall be accurate to the nearest 5°C. The indicator shall be located
and maintained at the point where the proportioning operations are controlled. An automatic continuous recording device
shall be provided and used to maintain accurate records of the temperatures during production. Where the plant controller
has the capability of capturing production data electronically, including ingredient temperatures, and when this data
represents the temperature at the time of production and is captured at intervals of not greater than 5 minutes, this process
will be considered to be continuous recording. Captured data shall be retained for the duration of the contract and shall be
submitted to the Engineer on request.

The burner used for heating the aggregate shall achieve complete combustion of the fuel.

39-7.03 PROPORTIONING

Proportioning shall be either by hot-feed control or cold-feed control. Hot-feed control and cold-feed control indicate the
location of the measuring devices or controls.

The Contractor's mixing equipment shall be equipped with a suitable, safe sampling device that will provide a sample,
representative of actual production, of the aggregate being incorporated into the asphalt concrete. The delivery point of
samples shall be safe and convenient. When samples are taken from a location above ground level, a means shall be provided
for lowering the aggregate samples to the ground.

39-7.03A Proportioning for Batch Mixing

When the Contractor elects to use batch mixing equipment, each aggregate hot storage bin shall be equipped with a
sampling device that will provide a sample of the aggregate discharged into the weigh hopper.

Fine material collected in dust control systems, other than centrifugal collectors or knock-out boxes, shall be considered
to be supplemental fine aggregate. When supplemental fine aggregate is used, it shall be proportioned by mass.

A sampling device for supplemental fine aggregate shall be installed in each feed line or surge tank preceding the weigh
hopper.

39-7.03A(1) Batching Tolerances
Aggregate and asphalt shall be proportioned by mass as follows:

A. The zero tolerance for aggregate scales shall be 0.5-percent of the total batch mass of the aggregate. The zero
tolerance for separate scales for weighing supplemental fine aggregate or asphalt binder shall be 0.05-percent of the
total batch mass of the aggregate.

B. Unless otherwise approved by the Engineer, the indicated mass of material drawn from storage shall not vary from
the preselected scale setting as defined by target values of the approved mix design by more than the following
percentages of the total batch mass of the aggregate:

1. Aggregate shall be within one percent, except that when supplemental fine aggregate is used and is weighed
cumulatively with the aggregate, the draft of aggregate drawn immediately before the supplemental fine
aggregate shall be within 0.5-percent.

2. Supplemental fine aggregate shall be within 0.5-percent.

3. Asphalt binder shall be within 0.1-percent.

The asphalt binder shall be measured by a tank scale.

39-7.03A(2) Automatic Controls

Batch proportioning shall be by an automatic plant controller. The proportioning devices shall be automatic to the extent
that the only manual operation required for proportioning materials for one batch shall be a single operation of a switch or
starter.
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Proportioning devices shall be of a type in which materials discharged from the several bins are controlled by gates or by
mechanical conveyors. The batching devices shall be so interlocked that no new batch may be started until weigh hoppers
are empty, the scales are at zero, and the discharge gates are closed. The means of withdrawal from the bins and of discharge
from the weigh box shall be interlocked so that not more than one bin can discharge onto a given scale at one time, and so
that the weigh box cannot be tripped until the required quantity from each of the bins has been deposited therein. In addition,
automatic proportioning devices shall be interlocked so that the weighing cycle will be interrupted whenever the amount of
material drawn from storage varies from the pre-selected amount by more than the tolerances specified in this Section 11-1.
Whenever the weighing cycle is interrupted, that specific batch shall not be used in the work unless it can be manually
adjusted to meet the specified tolerances based on the total mass of the batch. When partial batches are batched, the interlock
tolerances, except the zero tolerance, shall apply to the total mass of aggregate in the partial batch.

Proportioning devices shall be operated so that all mass increments required for a batch are preset at the same time.
Controls shall be designed so that these settings may be changed without delay and the order of discharge from the several
bins can be changed.

Proportioning controls shall be equipped with the means for inspection of the interlock tolerance settings. Instructions
for performing the inspection shall be available at the point of operation.

The necessary means shall be provided to check the mass of various proportioned amounts on a separate vehicle scale
located at the plant site.

39-7.03B Proportioning for Continuous Mixing

Asphalt binder shall be introduced into the mixer through a meter conforming to the provisions in Section 9-1.01,
"Measurement of Quantities," of the Standard Specifications. The asphalt meter shall automatically compensate for changes
in the asphalt temperature, unless the meter is the mass flow, coriolis effect, type. The system shall be capable of varying the
rate of delivery of binder proportionate with the delivery of aggregate. During a day's run, the temperature of asphalt binder
shall not vary more than 30°C. The meter and lines shall be heated and insulated. The binder storage shall be equipped with
a device for automatic plant cut-off when the level of binder is lowered sufficiently to expose the pump suction line.

When supplemental fine aggregate is used, it shall be proportioned by a method that uniformly feeds the material within
2 percent of the required amount. Supplemental fine aggregate shall be discharged from the proportioning device directly
into the mixer.

The supplemental fine aggregate proportioning system shall function with a degree of accuracy such that, when operated
between 30 percent and 100 percent of maximum operating capacity, the average difference between the indicated mass of
material delivered and the actual mass delivered shall not exceed one percent of the actual mass for three individual
15-minute runs. For the 3 individual 15-minute runs, the indicated mass of material delivered shall not vary from the actual
mass delivered by more than 2 percent of the actual mass.

The fine material collected in dust control systems may be returned to the aggregate production stream without
proportioning if returned at a rate commensurate with overall plant production, and if returned at or before the mixer. A
return rate of less than 100 percent of the collection rate shall be metered as specified above for supplemental fine aggregate.

The asphalt feeder, each of the aggregate feeders, the supplemental fine aggregate feeder, if used, and the combined
aggregate feeder shall be equipped with devices by which the rate of feed can be determined while the plant is in full
operation.

The combined aggregate shall be weighed using a belt scale. The belt scale shall be of such accuracy that, when the
plant is operating between 30 percent and 100 percent of belt capacity, the average difference between the indicated mass of
material delivered and the actual mass delivered shall not exceed one percent of the actual mass for three individual 3-minute
runs. For the 3 individual 3-minute runs, the indicated mass of material delivered shall not vary from the actual mass
delivered by more than 2 percent of the actual mass.

The actual mass of material delivered for proportioning device calibrations shall be determined by a vehicle scale located
at the plant site conforming to the provisions in Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.
The vehicle scale shall be error checked within 24 hours of checking the plant's proportioning devices. The plant shall be
equipped so that this accuracy check can be made prior to the first production operation for a project and at other times when
requested by the Engineer.

The belt scale for the combined aggregate, the proportioning devices for supplemental fine aggregate, if used, and the
asphalt proportioning meter shall be interlocked so that the rates of feed of the aggregates and asphalt will be adjusted
automatically (at all production rates and production rate changes) to maintain the asphalt ratio (kilograms of asphalt per
100 kg of dry aggregate including supplemental fine aggregate, if used) designated in the mix design in conformance with the
provisions in Section 39-2.03, "Asphalt Concrete Mixture," of this Section 11-1. The plant shall not be operated unless this
automatic system is functioning and in good working condition.

Asphalt meters and aggregate belt scales used for proportioning aggregates and asphalt shall be equipped with rate-of-
flow indicators to show the rates of delivery of asphalt and aggregate. Meters and scales shall be equipped with resettable
totalizers so that the total amounts of asphalt and aggregate introduced into the asphalt concrete mixture can be determined.
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Rate-of-flow indicators and totalizers for like materials shall be accurate within one percent when compared directly. The
asphalt cement totalizer shall not register when the asphalt metering system is not delivering material to the mixer.

The bin or bins containing the fine aggregate and supplemental fine aggregate, if used, shall be equipped with vibrating
units or other equipment that will prevent hang-up of material while the plant is operating. Each belt feeder shall be equipped
with a device to monitor the depth of aggregate between the troughing rollers. The device for monitoring depth of aggregate
shall automatically shut down the plant whenever the depth of aggregate is less than 70 percent of the target depth. To avoid
erroneous shut down by normal fluctuations, a delay between sensing less than 70 percent flow and shutdown of the plant
will be permitted, as determined by the Engineer, at the time of the initial California Test 109. A second device shall be
located either in the stream of aggregate beyond the belt or where it will monitor movement of the belt by detecting
revolutions of the tail pulley on the belt feeder. The device for monitoring no-flow or belt movement, as the case may be,
shall stop the plant automatically and immediately when there is no flow. The plant shall not be operated unless both low-
flow and no-flow monitoring devices are in good working condition and functioning properly.

For continuous pugmill mixing plants, an aggregate sampling device that will provide a 25-kg to 40-kg sample of the
combined aggregate while the plant is in full operation shall be provided in advance of the point where the aggregate enters
the mixer.

For drier-drum mixing plants, an aggregate sampling device that will provide a 25-kg to 40-kg sample of the combined
aggregate while the plant is in full operation shall be provided in advance of the point where the aggregate enters the drier-
drum mixer.

When supplemental fine aggregate is used, a sampling device shall be installed in each feed line or surge tank preceding
the proportioning device for the supplemental fine aggregate.

39-7.04 (BLANK)

39-7.05 MIXING

Aggregate, supplemental fine aggregate, and asphalt binder shall be mixed in a batch mixer, continuous mixing pugmill
mixer, or continuous mixing drier-drum. The charge in a batch mixer, or the rate of feed to a continuous mixer, shall not
exceed that which will permit complete mixing of the material. Dead areas in the mixer, in which the material does not move
or is not sufficiently agitated, shall be corrected by a reduction in the volume of material or by other adjustments.

Asphalt binder shall be at a temperature of not less than 120°C nor more than 190°C when added to the aggregate.

The temperature of the aggregate before adding the binder shall not be more than 165°C.

39-7.05A Batch Mixing

When asphalt concrete is produced by batch mixing, the mixer shall be equipped with a sufficient number of paddles of a
type and arrangement so as to produce a properly mixed batch.

The binder shall be introduced uniformly into the mixer along the center of the mixer parallel to the mixer shafts, or by
pressure spraying. When a pan is used, it shall be equipped with movable vanes in order that the flow of binder may be
directed across the width of the pan, as desired. The vanes shall be equipped with a means for quick adjustment, and a
positive lock to prevent shifting.

The mixer platform shall be of ample size to provide safe and convenient access to the mixer and other equipment. The
mixer housing and weighbox housing shall be equipped with gates of ample size to permit ready sampling of the discharge of
aggregate from each of the plant bins and from each feed line or surge tank of supplemental fine aggregate, if used. The
Contractor shall provide a sampling device capable of delivering a representative sample of sufficient size to permit the
required tests.

The mixer shall be equipped with a timing device that will indicate by a definite audible or visual signal the expiration of
the mixing period. The device shall measure the time of mixing within 2 seconds.

The time of mixing a batch shall begin on the charging stroke of the weighhopper dumping mechanism and shall end
when discharge is started. Mixing shall continue until a homogeneous asphalt concrete mixture of uniformly distributed and
properly coated aggregates of unchanging appearance is produced. The time of mixing shall be not less than 30 seconds.

An interval timer shall control the time of mixing. The interval timer shall be interlocked so that the mixer cannot be
discharged until the materials have been mixed for the full amount of time specified.

39-7.05B Continuous Mixing

Continuous mixing plants shall utilize pugmill or drier-drum mixers.

When asphalt concrete is produced by pugmill mixing, the mixer shall be equipped with paddles of a type and
arrangement to provide sufficient mixing action and movement to the asphalt concrete mixture to produce properly mixed
asphalt concrete. The combined aggregate shall be fed directly from the drier to the mixer at a uniform and controlled rate.

Mixing shall continue until a homogeneous asphalt concrete mixture of thoroughly and uniformly coated aggregates of
unchanging appearance is produced at the discharge point from the mixer.

The temperature of the completed asphalt concrete mixture shall not exceed 165°C upon discharge from the mixer.
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The mixer shall discharge into a storage silo with a capacity of not less than that specified in Section 39-7.06, "Asphalt
Concrete Storage," of this Section 11-1. The Contractor shall provide a means of diverting the flow of asphalt concrete away
from the silo to prevent incompletely mixed portions of the asphalt concrete mixture from entering the silo.

39-7.06 ASPHALT CONCRETE STORAGE

When asphalt concrete is stored, it shall be stored only in silos. Asphalt concrete shall not be stockpiled. The minimum
quantity of asphalt concrete in a silo during mixing shall be 18 tonnes except for the period immediately following a shut-
down of the plant of 2 hours or more. A means shall be provided to indicate that storage in each silo is being maintained as
required.

Storage silos shall be equipped with a surge-batcher sized to hold a minimum of 1800 kg of material. A surge-batcher
consists of equipment placed at the top of the storage silo that catches the continuous delivery of the completed asphalt
concrete mix and changes it to individual batch delivery to prevent the segregation of product ingredients as the completed
asphalt concrete mix is placed into storage. The surge-batcher shall be center loading and shall be constructed to prevent
material buildup. Rotary chutes shall not be used as surge-batchers.

The surge-batcher shall be independent and distinct from conveyors or chutes used to collect or direct the completed
asphalt concrete mixture being discharged into storage silos and shall be the last device to handle the material before it enters
the silo. Multiple storage silos shall be served by an individual surge-batcher for each silo. Material handling shall be free of
oblique movement between the highest elevation (conveyor outfall) and subsequent placement in the silo. Discharge gates on
surge-batchers shall be automatic in operation and shall discharge only after a minimum of 1800 kg of material has been
collected and shall close before the last collected material leaves the device. Discharge gate design shall prevent the
deflection of material during the opening and closing operation.

Asphalt concrete stored in excess of 18 hours shall not be used in the work. Asphalt concrete mixture containing
hardened lumps shall not be used. A storage facility that contained the material with the hardened lumps shall not be used for
further storage until the cause of the lumps is corrected.

39-7.07 ASPHALT CONCRETE PLANTS

Plants, including commercial plants, that produce asphalt concrete subject to these specifications shall conform to the
provisions in Section 7-1.01F, "Air Pollution Control," of the Standard Specifications, and shall be equipped with a wet-tube
dust washer or equal and other devices that will reduce the dust emission to the degree that adjacent property is not damaged.
The washer and other equipment shall function efficiently when the plant is in operation.

During production, petroleum products such as diesel fuel and kerosene shall not be used as a release agent on belts,
conveyors, hoppers, or hauling equipment.

Plants shall be equipped with an inspection dock constructed so that a quality control technician or inspector standing on
the dock can inspect the completed asphalt concrete mixture and take samples, as necessary, from the hauling vehicle before
the vehicle leaves the plant site. This inspection dock shall allow the hauling vehicle to pull alongside and shall meet
applicable safety requirements of the California Division of Occupational Safety and Health. Haul vehicle drivers shall be
instructed to stop at the dock whenever a quality control technician or inspector is on the dock and to remain there until
directed to leave by that individual.

39-8 SUBGRADE, PRIME COAT, PAINT BINDER (TACK COAT), AND PAVEMENT REINFORCING FABRIC

39-8.01 SUBGRADE

Immediately prior to applying prime coat or paint binder (tack coat), or immediately prior to placing the asphalt concrete
when a prime coat or paint binder (tack coat) is not required, the subgrade to receive asphalt concrete shall conform to the
compaction requirement and elevation tolerances specified for the material involved and shall be free of loose or extraneous
material. If the asphalt concrete is to be placed on an existing base or pavement that was not constructed as part of the
contract, the surface shall be cleaned by sweeping, flushing or other means to remove loose particles of paving, dirt, and
other extraneous material immediately before applying the prime coat or paint binder (tack coat).

39-8.02 PRIME COAT AND PAINT BINDER (TACK COAT)

A prime coat of liquid asphalt shall be applied to the areas to be surfaced when there is a contract item for the work or
when the work is required in "Asphalt Concrete" in Section 10-1, "General," of these special provisions.

Prime coat shall be applied only to those areas designated by the Engineer.

Prime coat shall be applied at the approximate total rate of 1.15 L per square meter of surface covered. The exact rate
and number of applications will be determined by the Engineer.

Prime coat shall be applied at a temperature conforming to the range of temperatures specified in Section 93-1.03,
"Mixing and Applying," of the Standard Specifications for distributor application of the grade of liquid asphalt being used.
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A paint binder (tack coat) of asphaltic emulsion shall be furnished and applied in conformance with the provisions in
Section 94, "Asphaltic Emulsions,” of the Standard Specifications and shall be applied to vertical surfaces of existing
pavement, curbs, gutters, and construction joints in the surfacing against which additional material is to be placed, to a
pavement to be surfaced, and to other surfaces designated in "Asphalt Concrete" in Section 10-1, "General," of these special
provisions.

Paint binder (tack coat) shall be applied in one application at a rate of from 0.10-L to 0.45-L per square meter of surface
covered. The exact rate of application will be determined by the Engineer.

At the Contractor's option, paving asphalt may be used for paint binder (tack coat) instead of asphaltic emulsion. If
paving asphalt is used, the grade to be used and the rate of application will be determined by the Engineer. The paving
asphalt shall be applied at a temperature of not less than 140°C or more than 175°C.

Prime coat or paint binder (tack coat) shall be applied in advance of placing the surfacing only as far as shall be approved
by the Engineer. When asphaltic emulsion is used as a paint binder (tack coat), the asphalt concrete shall not be placed until
the asphaltic emulsion has cured.

Immediately in advance of placing asphalt concrete, additional prime coat or paint binder (tack coat) shall be applied as
directed by the Engineer to areas where the prime coat or paint binder (tack coat) has been damaged. Loose or extraneous
material shall be removed and no additional compensation will be allowed therefor.

39-8.03 PAVEMENT REINFORCING FABRIC

Pavement reinforcing fabric shall be placed on existing pavement to be surfaced or between layers of asphalt concrete
when such work is shown on the plans, or specified in "Asphalt Concrete" in Section 10-1, of these special provisions, or
ordered by the Engineer.

Before placing the pavement reinforcing fabric, a binder of paving asphalt shall be applied to the surface to receive the
pavement reinforcing fabric at an approximate rate of 1.15 L per square meter of surface covered. The exact rate will be
determined by the Engineer. The binder shall be applied to a width equal to the width of the fabric mat plus 75 mm on each
side.

Before applying binder, large cracks, spalls, and depressions in existing pavement shall be repaired as directed by the
Engineer and, if not included in the item, the repair work will be paid for as extra work as provided in Section 4-1.03D of the
Standard Specifications.

The fabric shall be aligned and placed with no wrinkles that lap. The test for lapping shall be made by gathering together
the fabric in a wrinkle. If the height of the doubled portion of extra fabric is 15 mm or more, the fabric shall be cut to remove
the wrinkle, then lapped in the direction of paving. Lap in excess of 50 mm shall be removed. Pavement reinforcing fabric
shall not be placed in areas of conform tapers where the thickness of the overlying asphalt concrete is 30 mm or less.

If manual laydown methods are used, the fabric shall be unrolled, aligned, and placed in increments of approximately
9m.

Adjacent borders of the fabric shall be lapped 50 mm to 100 mm. The preceding roll shall be lapped 50 mm to 100 mm
over the following roll in the direction of paving at ends of rolls or at a break. At fabric overlays, both the binder and the
fabric shall overlap previously placed fabric by the same amount.

Seating of the fabric with rolling equipment after placing will be permitted. Turning of the paving machine and other
vehicles shall be gradual and kept to a minimum to avoid damage to the fabric.

A small quantity of asphalt concrete, to be determined by the Engineer, may be spread over the fabric immediately in
advance of placing asphalt concrete surfacing in order to prevent fabric from being damaged by construction equipment.

Public traffic shall not be allowed on the bare reinforcing fabric, except that public cross traffic may be allowed to cross
the fabric under traffic control after the Contractor has placed a small quantity of asphalt concrete over the fabric.

Care shall be taken to avoid tracking binder material onto the pavement reinforcing fabric or distorting the fabric during
seating of the fabric with rolling equipment. If necessary to protect the pavement reinforcing fabric, exposed binder material
may be covered lightly with sand.

39-9 SPREADING AND COMPACTING EQUIPMENT

39-9.01 SPREADING EQUIPMENT

Asphalt pavers shall be self-propelled mechanical spreading and finishing equipment provided with a screed or strike-off
assembly capable of distributing the material to not less than the full width of a traffic lane unless otherwise approved by the
Engineer. Screed action shall include cutting, crowding or other practical action that is effective on the asphalt concrete
mixture without tearing, shoving or gouging and that produces a surface texture of uniform appearance. The screed shall be
adjustable to the required section and thickness. The screed shall be provided with a suitable full width compacting device.
Pavers that leave ridges, indentations or other marks in the surface shall not be used unless the ridges, indentations or marks
are eliminated by rolling or prevented by adjustment in the operation.
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When end dump haul vehicles are used, the asphalt paver shall operate independently of the vehicle being unloaded or
shall be capable of propelling the vehicle being unloaded. The load of the haul vehicle shall be limited to that which will
insure satisfactory spreading. While being unloaded, the haul vehicle shall be in contact with the machine and the brakes on
the haul vehicle shall not be depended upon to maintain contact between the vehicle and the machine.

No portion of the mass of hauling or loading equipment, other than the connection, shall be supported by the asphalt
paver. No vibrations or other motions of the loader that could have a detrimental effect on the riding quality of the completed
pavement shall be transmitted to the paver.

When asphalt concrete is placed directly upon asphalt treated permeable base, the asphalt concrete shall be placed in a
manner and with equipment that will not disturb or displace the asphalt treated permeable base.

39-9.02 COMPACTING EQUIPMENT

A sufficient number of rollers shall be provided to obtain the specified compaction and surface finish required by this
Section 11-1. Rollers shall be sized to achieve the required results.

Rollers shall be equipped with pads and water systems that prevent sticking of the asphalt concrete mixtures to the
pneumatic or steel-tired wheels. A parting agent that will not damage the asphalt concrete mixture may be used to aid in
preventing the asphalt concrete mixture from sticking to the wheels.

39-10 SPREADING AND COMPACTING

39-10.01 GENERAL REQUIREMENTS

Asphalt concrete shall be handled, spread, and compacted in a manner which is in conformance with this Section 11-1,
"Quality Control / Quality Assurance."

Asphalt concrete shall be placed in such a manner that cracking, shoving, and displacement will be avoided.

Type A and Type B asphalt concrete shall be placed only when the ambient temperature is above 10°C.

Asphalt concrete shall not be placed when the underlying layer or surface is frozen or not dry or when weather
conditions will prevent proper handling, finishing or compaction of the mixture.

Asphalt concrete shall be spread and compacted in the layers and thicknesses indicated in the following table:

Asphalt Concrete Layers and Thickness

Next Lower Layer All Other Lower
Total Thickness Top Layer Thickness Thickness Layers Thickness
Shown on the Number of (Millimeters) (Millimeters) (Millimeters)
Plans* Layers Min. Max. Min. Max. Min. Max.
75 mm or less 1 e
76 through 89 mm 2 35 45 35 45
90 through 135 mm 2 45 60 45 75 — —
136 mm or more *x 45 60 45 75 45 120

Notes:

*When pavement reinforcing fabric is shown to be placed between layers of asphalt concrete, the
thickness of asphalt concrete above the pavement reinforcing fabric shall be considered to be the
"Total Thickness Shown on the Plans" for the purpose of spreading and compacting the asphalt
concrete above the pavement reinforcing fabric.

**At least 3 layers if total thickness is more than 135 mm and less than 255 mm. At least

4 layers if total thickness is 255 mm or more.

A layer shall not be placed over a layer that exceeds 75 mm in compacted thickness until the temperature of the layer
being covered is less than 70°C at mid-depth unless approved by the Engineer.

Asphalt concrete to be placed on shoulders, and on other areas off the traveled way having a width of 1.50 m or more,
shall be spread in the same manner as specified above.

The completed mixture shall be deposited on the roadbed at a uniform quantity per linear meter, as necessary to provide
the required compacted thickness without resorting to spotting, picking-up or otherwise shifting the mixture. During
transporting, spreading and compacting, petroleum products such as diesel fuel and kerosene shall not be used as a release
agent on trucks, spreaders or compactors in contact with the asphalt concrete.

Segregation shall be avoided. Surfacing shall be free from pockets of coarse or fine material. Asphalt concrete
containing hardened lumps shall not be used.
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Longitudinal joints in the top layer of Type A or Type B asphalt concrete shall correspond with the edges of planned
traffic lanes. Longitudinal joints in other layers shall be offset not less than 150 mm alternately each side of the edges of
traffic lanes.

Unless otherwise provided herein or approved by the Engineer, the top layer of asphalt concrete for shoulders, tapers,
transitions, road connections, private drives, curve widenings, chain control lanes, turnouts, left-turn pockets, and other areas
shall not be spread before the top layer of asphalt concrete for the adjoining through lane has been spread and compacted. At
locations where the number of lanes is changed, the top layer for the through lanes shall be paved first. When existing
pavement is to be surfaced and the specified thickness of asphalt concrete to be spread and compacted on the existing
pavement is 75 mm or less, the shoulders or other adjoining areas may be spread simultaneously with the through lane
provided the completed surfacing conforms to the requirement of this Section 11-1. Tracks or wheels of spreading
equipment shall not be operated on the top layer of asphalt concrete until final compaction has been completed.

At those locations shown on the plans, as specified in "Asphalt Concrete" in Section 10-1, "General," of these special
provisions, or as directed by the Engineer, the asphalt concrete shall be tapered or feathered to conform to existing surfacing
or to other highway and non-highway facilities.

At locations where the asphalt concrete is to be placed over areas inaccessible to spreading and rolling equipment, the
asphalt concrete shall be spread by practical means to obtain the specified results and shall be compacted thoroughly to the
required lines, grades, and cross sections by means of pneumatic tampers or by other methods that will produce the same
degree of compaction as pneumatic tampers.

39-10.02 PRODUCTION START-UP EVALUATION AND NUCLEAR DENSITY TEST STRIPS

The Contractor shall demonstrate that the proposed asphalt concrete mixture is being produced and placed on the
roadway in conformance with this Section 11-1, "Quality Control / Quality Assurance." The production start-up evaluation
shall demonstrate that the aggregates and asphalt concrete mixture conform to the requirements of Table 39-3, "Asphalt
Concrete Mixture Requirements,” and of Table 39-9, "Minimum Quality Control Requirements,” of this Section 11-1 when
produced using the plant proposed for this project. The nuclear density test strip serves to provide the Contractor with a
location to develop a correlation between cores taken from the test strip and the Contractor's and Engineer's nuclear density
gage readings taken from the same locations on the test strip and for the Contractor to demonstrate the ability to achieve a
minimum of 96 percent relative compaction.

Production start-up evaluation and the nuclear density test strip may be constructed separately or at the same time to
serve both purposes. Asphalt concrete used in the nuclear density test strip shall be representative of the asphalt concrete that
shall be placed in the project.

Should the test results or testing program fail to meet these criteria, production will be suspended and the Contractor
shall resolve the problem in conformance with the provisions in Section 39-6, "Dispute Resolution," of this Section 11-1.

Attention is directed to longitudinal and transverse construction joint requirements specified in "Asphalt Concrete" in
Section 10-1, "General," of these special provisions.

Test data used for the production start up evaluation and the nuclear gage test strips shall not be included with the test
data used for acceptance of the work in conformance with the provisions in Section 39-11, "Acceptance of Work," of this
Section 11-1.

A production start-up evaluation and a nuclear density test strip shall be used when production of asphalt concrete has
been resumed following a suspension of production due to unsatisfactory material quality as specified in Section 39-4.04,
"Contractor Process Control," Section 39-4.05, "Contractor Quality Control," and Section 39-11.02A, "General" of this
Section 11-1.

39-10.02A Production Start-Up Evaluation

Before or on the first day of asphalt concrete production, the Contractor shall produce a trial quantity of between
250 tonnes and 500 tonnes of asphalt concrete to demonstrate that asphalt concrete produced for this project conforms to the
quality characteristics of this Section 11-1. The location of the production start-up evaluation shall be approved by the
Engineer.

Asphalt concrete shall be produced by production procedures intended for the entire project. Production of asphalt
concrete shall stop after placement of the trial quantity of asphalt concrete. Asphalt concrete production and placement may
resume after the quality characteristics of the asphalt concrete mixture have been tested and found to be in conformance with
the quality requirements of this Section 11-1.

The Contractor shall randomly obtain 3 aggregate samples from the plant and 3 asphalt concrete mixture samples from
the mat behind the paver. Each sample from the plant shall be split into 4 portions; each sample from the mat shall be split
into 4 portions. One portion of each sample shall be tested by the Contractor and one portion of each sample shall be
provided to the Engineer for testing. The remaining portions shall be delivered to the Engineer and stored for dispute
resolution should the test results not conform to this Section 11-1. The Contractor and the Engineer shall evaluate the
samples for conformance to the requirements for sand equivalent, stability, percent air voids, and the quality characteristics
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designated in Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1. The percent air voids of the
asphalt concrete mixture shall be within + 1.0 percent of the percent air voids designated in the Contractor's mix design.
The trial quantity of asphalt concrete will be accepted if:

A. Not more than 3 of the test results from the combined 6 test results from the Contractor's and Engineer's samples for
quality characteristics indexed 2, 3, 4, and 5 in Table 39-9, "Minimum Quality Control Requirements," of this
Section 11-1 are outside the specified limits.

B. Not more than one of the test results from the combined 6 test results from the Contractor's and the Engineer's
samples for sand equivalent, stability, percent air voids or critical start-up characteristics designated in Table 39-9,
"Minimum Quality Control Requirements," of this Section 11-1 are outside the specified limits.

If the test results from the combined 6 test results fail to meet the conditions above, corrective action shall be taken, and
a new trial quantity of asphalt concrete shall be placed and evaluated in conformance with the provisions in this section to
demonstrate conformance. If the test results from the combined 6 test results fail to meet the requirements above, then the
trial quantity of asphalt concrete will be rejected.

The testing program will be considered adequate only if the average of the Contractor's test results and the average of the
Engineer's test results for sand equivalent, stability, percent air voids, and the quality characteristics designated in Table 39-9,
"Minimum Quality Control Requirements,” of this Section 11-1 are within the allowable testing difference designated in
Table 39-6, "Allowable Testing Difference,” of this Section 11-1.

The Contractor shall not proceed to regular production until the requirements of this Section 39-10.02A, "Production
Start-Up Evaluation™ have been met. At the request of the Contractor, the Engineer may elect to leave the asphalt concrete
which does not meet the requirements of this Section 39-10.02A in place if mitigation at the Contractor's expense can be
agreed to. If this quantity of asphalt concrete is left in place, the Contractor will be paid 75 percent of the contract price paid
per tonne for asphalt concrete.

The Contractor shall establish a correlation factor for stability of cured versus uncured briquettes. From a single split
sample of asphalt concrete, 6 briquettes shall be fabricated. Three of the 6 briquettes shall be cured for 15 hours in
conformance with the requirements of California Test 366 and 3 briquettes shall not be cured. The difference between the
average stability value determined for the cured and the uncured specimens shall be considered the correlation factor, and
shall be applied to stability values determined on uncured samples throughout the life of the project. The correlation factor
may range from zero to 4. If the correlation factor is less than zero, a factor of zero shall be applied. If the factor is greater
than 4, the correlation factor shall be approved by the Engineer.

39-10.02B Nuclear Density Test Strip

On the first day of placement of each layer of asphalt concrete the Contractor shall place a test strip in conformance with
the requirements of California Test 375. The purpose of the test strip is to determine a correlation between cores taken from
the test strip and the nuclear density gage readings taken at the core locations and to demonstrate that the asphalt concrete can
be placed and compacted to the standards of this Section 11-1, "Quality Control / Quality Assurance.” Asphalt concrete used
in the nuclear density test strip shall be representative of the asphalt concrete that shall be placed in the project. The location
for the nuclear density test strip shall be approved by the Engineer.

The Contractor shall place nuclear density test strips until conditions of the test method and this Section 11-1 have been
met. The requirements of this section and the test method shall apply for the correlation of each gage that is used to
determine relative compaction for this project. Relative compaction results will not be accepted if they have been determined
using a nuclear gage that has not been correlated using a test strip.

Asphalt concrete in test strips may be left in place under the following conditions:

A. If the relative compaction for the test strip is determined to be 96 percent or greater, the Contractor will be paid at
the contract price per tonne of asphalt concrete.

B. If the relative compaction for the test strip is determined to be less than 96 percent but greater than 93 percent, the
Contractor will be paid at 75 percent of the contract price per tonne of asphalt concrete. A new test strip will be
required, and mitigation measures shall be at Contractor's expense.

Asphalt concrete in test strips will be rejected when the relative compaction for the test strip is below 93 percent.
Production and placement shall not begin until the Contractor has demonstrated the ability to achieve 96 percent relative
compaction in conformance with this Section 11-1.
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39-10.03 SPREADING

Layers shall be spread with an asphalt paver, unless otherwise specified or approved by the Engineer. Asphalt pavers
shall be operated in such a manner as to insure continuous and uniform movement of the paver.

In advance of spreading asphalt concrete over an existing base, surfacing or bridge deck, if there is a contract item for
asphalt concrete (leveling) or if ordered by the Engineer, asphalt concrete shall be spread by mechanical means that will
produce a uniform smoothness and texture. Asphalt concrete (leveling) shall include, but not be limited to, the filling and
leveling of irregularities and ruts. Asphalt concrete used to change the cross slope or profile of an existing surface shall not
be considered as asphalt concrete (leveling).

Paint binder (tack coat) shall be applied to each layer in advance of spreading the next layer.

Before placing the top layer adjacent to cold transverse construction joints, the joints shall be trimmed to a vertical face
on a neat line. Transverse joints shall be tested with a 3.6-m = 0.06-m straightedge and shall be cut back for surface
smoothness as required in conformance with Section 39-10.04, "Compacting,” of this Section 11-1. Connections to existing
surfacing shall be feathered to conform to the requirements for smoothness. Longitudinal joints shall be trimmed to a vertical
face and on a neat line if the edges of the previously laid surfacing are, in the opinion of the Engineer, in such a condition that
the quality of the completed joint will be affected.

39-10.04 COMPACTING

Compacting equipment shall conform to the provisions in Section 39-9.02, "Compacting Equipment,” of this Section 11-
1, "Quality Control / Quality Assurance."”

Rolling shall commence at the lower edge and shall progress toward the highest portion. When compacting layers that
exceed 75 mm in compacted thickness, rolling shall commence at the center and shall progress outwards.

Asphalt concrete shall be compacted to a relative compaction of not less than 96 percent and shall be finished to the
lines, grades, and cross sections shown on the plans. In-place density of asphalt concrete will be determined prior to opening
the pavement to public traffic. No rolling will be permitted after the asphalt concrete temperature is below 60°C.

Asphalt concrete placed in dig outs, as a leveling course, for slope correction, for detours not included in the finished
roadway prism, in areas where in the judgment of the Engineer compaction or compaction measurement by conventional
methods is impeded or on the uppermost lift of shoulders with rumble strips shall be compacted by a method approved by the
Engineer.

Relative compaction shall be determined in conformance with the requirements of California Test 375 except that only a
nuclear gauge with thin lift capability shall be used for asphalt concrete layer of 30 mm to 59 mm in thickness. Laboratory
specimens shall be compacted in conformance with the requirements of California Test 304. Test locations will be
established for asphalt concrete areas to be tested, as specified in California Test 375. If the Contractor compacts the asphalt
concrete in any form or quantity after sites for testing have been chosen in conformance with the requirements of California
Test 375 or after California Test 375 has begun, the quality control tester shall choose a new set of random numbers for
locating test sites.

Upon completion of rolling operations, if ordered by the Engineer, the asphalt concrete shall be cooled by applying
water. Applying water shall conform to the provisions in Section 17, "Watering," of the Standard Specifications.

The completed surfacing shall be thoroughly compacted, smooth, and free from ruts, humps, depressions, or
irregularities. Ridges, indentations or other objectionable marks left in the surface of the asphalt concrete by blading or other
equipment shall be eliminated by rolling or other suitable means. The use of equipment that leaves ridges, indentations or
other objectionable marks in the asphalt concrete shall be discontinued.

When a straightedge 3.6 m £ 0.06'm long is laid on the finished surface and parallel with the centerline, the surface shall
not vary more than 3-mm from the lower edge of the straightedge. The transverse slope of the finished surface shall be
uniform to a degree such that no depressions greater than 6 mm are present when tested with a straightedge 3.6 m £ 0.06-m
long in a direction transverse to the centerline and extending from edge to edge of a 3.6-m traffic lane.

Pavement within 15 m of a structure or approach slab shall conform to the smoothness tolerances specified in
Section 51-1.17, "Finishing Bridge Decks," of the Standard Specifications.

39-11 ACCEPTANCE OF WORK

39-11.01 GENERAL

The Engineer shall select the procedure used to determine the quantities of asphalt concrete for acceptance and payment
determination in conformance with the provisions of this Section 11-1, "Quality Control / Quality Assurance."

Quality control test results that have been verified shall form the basis for statistical evaluation of the work in
conformance with Section 39-11.02, "Statistical Evaluation and Determination of Pay Factor," of this Section 11-1. The
quality requirements on which statistical evaluation will be based are specified in Table 39-9, "Minimum Quality Control
Requirements,” of this Section 11-1.
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Work determined to be in conformance with the provisions of this Section 11-1 will be accepted and paid for at the
contract price per tonne for asphalt concrete and may be subject to compensation adjustment in conformance with
Section 39-11.02C, "Pay Factor Determination and Compensation Adjustment," of this Section 11-1.

Work that is not in compliance with the provisions of this Section 11-1 may be rejected by the Engineer and shall be
removed and replaced at the Contractor's expense.

When there are fewer than 5 verified quality control tests, the work will be accepted or rejected based on whether the
individual test results meet the quality requirements specified in Table 39-9, "Minimum Quality Control Requirements," of
this Section 11-1. Section 39-11.02, "Statistical Evaluation and Pay Factor Determination,” of this Section 11-1 shall not
apply.

Aggregates, asphalt binder, and asphalt concrete mixtures that do not conform to this Section 11-1 shall not be used.

The Engineer may reject a quantity of material that is determined to be defective based on visual inspection or
noncompliance with the provisions of this Section 11-1.

39-11.02 STATISTICAL EVALUATION AND DETERMINATION OF PAY FACTOR

Statistical evaluation of the work shall be used to verify the Contractor's quality control test results to determine
compliance with this Section 11-1, "Quality Control / Quality Assurance."

39-11.02A General

The quality characteristics to be evaluated and the specification limits are specified in Table 39-9, "Minimum Quality
Control Requirements,” of this Section 11-1. Asphalt content, aggregate gradation (600-pum and 75-pum sieves), and relative
compaction shall be considered for purposes of this Section 11-1 to be critical quality characteristics.

A lot represents the total quantity of asphalt concrete placed. More than one lot will occur if changes in the target values,
material sources or mix design are requested by the Contractor and made in conformance with this Section 11-1 or if
production of asphalt concrete is suspended due to unsatisfactory performance. However, asphalt concrete placed in dig outs,
as a leveling course, for slope correction, for detours not to be included in the finished roadway prism, in areas where in the
judgment of the Engineer compaction or compaction measurement by conventional methods is impeded or on the uppermost
lift of shoulders with rumble strips shall be considered as a separate lot from other asphalt concrete. In addition, a new lot
may be designated by the Engineer if the production and placement have been suspended for longer than 30 days due to
seasonal suspension of phases of work.

A minimum of 5 samples shall be required to perform a statistical evaluation. The maximum obtainable pay factor with
the 5 samples shall be 1.01. A minimum of 8 samples shall be required to obtain a pay factor of 1.05. If the sampling
frequencies and quantity of work would otherwise result in fewer than 8 samples, the Contractor may submit a written
request to increase the sampling frequency to provide a minimum of 8 samples. The request shall be included in the Quality
Control Plan.

The lot will be accepted and a final pay factor determined when the Contractor's sampling, inspection, and test results are
completed, have been submitted and evaluated, and the Engineer has visually inspected the pavement. Quality control test
results shall be verified using the t-test in conformance with the provisions of Section 39-5.03, "Verification," of this Section
11-1 before the results will be used in considering the acceptance of asphalt concrete.

If the current composite pay factor of a lot is greater than 0.90, the lot will be accepted, provided the lowest single pay
factor is not within the reject portion of Table 39-8, "Pay Factors," of this Section 11-1. If the lowest single pay factor is
within the reject portion of Table 39-8, "Pay Factors," of this Section 11-1, the lot will be rejected. Rejected asphalt concrete
shall be removed from the project site at the Contractor's expense.

If the current composite pay factor of a lot is less than 0.90, production of asphalt concrete shall be terminated and
corrective action taken. Upon approval of the Engineer, up to 1000 tonnes of asphalt concrete may be placed to demonstrate
that the asphalt concrete is once again in conformance with this Section 11-1. Production of asphalt concrete shall not start
until the Engineer has received test results confirming conformance with this Section 11-1. A new lot will be established
when production resumes.

If a pay factor for a critical quality characteristic designated in Table 39-9, "Minimum Quality Control Requirements," of
this Section 11-1 is less than 0.90 for the lot or is within the rejection range for the last 5 tests, production of asphalt concrete
shall be terminated and corrective action taken. Upon approval of the Engineer, up to 1000 tonnes of asphalt concrete may be
placed to demonstrate that the asphalt concrete is once again in conformance with this Section 11-1. Production of asphalt
concrete shall not start until the Engineer has received test results confirming conformance with this Section 11-1. A new lot
will be established when production resumes.

Defective asphalt concrete may be voluntarily removed and replaced with new asphalt concrete to avoid a low pay
factor. New material will be sampled, tested, and evaluated in conformance with this Section 11-1.
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39-11.02B Statistical Evaluation
The Variability-Unknown/Standard Deviation Method will be used to determine the estimated percentage of the lot that
is outside specification limits. The number of significant figures used in the calculations will be in conformance with the

requirements of AASHTO Designation R-11, Absolute Method.
The estimated percentage of work that is outside of the specification limits for each quality characteristic will be

determined as follows:

1. Calculate the arithmetic mean (X ) of the test values;

—  SXx
X = n
where:
a = summation of
X = individual test values
n = total number of test values

2. Calculate the standard deviation (5);

[nd (x2)-@x)?
S= n(n-1)

where:
a3 = summation of the squares of individual test values
(ax)? = summation of the individual test values squared
n = total number of test values

3. Calculate the upper quality index (Q,);

USL - X
Q="
where:
USL = upper specification limit
S = standard deviation
X = arithmetic mean

(Note: The USL is equal to the upper specification limit or the target value plus the production tolerance.)

4. Calculate the lower quality index (Qy);

3 X - LSL
Q="5s
where:
LSL= lower specification limit or target value minus production tolerance
S = standard deviation
X = arithmetic mean

5. From Table 39-7, "Estimated Percent of Work Outside Specification Limits," of this Section 11-1, determine Pu ;

where:
Py = the estimated percentage of work outside the USL.
(Py =0, when USL is not specified.)
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6. From Table 39-7, "Estimated Percent of Work Outside Specification Limits," of this Section 11-1, determine P;
where:
PL = the estimated percentage of work outside the LSL.
(P. = 0, when LSL is not specified.)
7. Calculate the total estimated percentage of work outside the USL and LSL, Percent Defective;
Percent Defective = Py + P,

the estimated percentage of work outside the USL
the estimated percentage of work outside the LSL

o
-
Il

8. Repeat Steps 1 through 7 for each quality characteristic listed for acceptance.

39-11.02C Pay Factor Determination and Compensation Adjustment
The pay factor and compensation adjustment for a lot will be determined as follows:

1. From Table 39-8, "Pay Factors," of this Section 11-1, determine the pay factor for each quality characteristic,
(PFqc), using the total number of test result values and the total estimated percentage outside the specification limits
(Py +Py) from Step 7 in Section 39-11.02B, "Statistical Evaluation," of this Section 11-1.

2. The pay factor for the lot is a composite of single pay factors determined for each quality characteristic designated in
Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1. The following formula is used:

8
PFc = 3 Wi PF o,

i=1

where:
PFc = the composite pay factor for the lot,
PFqc the pay factor for the individual quality characteristic,
w the weighting factor listed in Table 39-9, and
i the quality characteristic index number in Table 39-9.
3. Payment to the Contractor for the lot of asphalt concrete will be subject to a compensation adjustment. The
Compensation Adjustment Factor (CAF) will be determined as follows:

CAF = PF¢ -1
4. The amount of the compensation adjustment will be calculated as the product of:

a. the Compensation Adjustment Factor (CAF)
b. the total tonnes represented in the lot, and
c. the contract price paid per tonne for the item of asphalt concrete involved.

If the compensation adjustment is a negative value, the compensation adjustment will be deducted from moneys due, or
that may become due, the Contractor under the contract. If the compensation adjustment is a positive value, the
compensation adjustment will be added to moneys due, or that may become due, the Contractor under the contract.
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Table 39-7.—ESTIMATED PERCENT OF WORK OUTSIDE SPECIFICATION LIMITS

Sample Size (n)
5 | 6 | 7 8 | 9 | 10-117 | 12-14
Py and/or P, Upper Quality Index Qy or Lower Quality Index Q,
0 1.72 1.88 1.99 2.07 2.13 2.20 2.28
1 1.64 1.75 1.82 1.88 1.91 1.96 2.01
2 1.58 1.66 1.72 1.75 1.78 181 1.84
3 1.52 1.59 1.63 1.66 1.68 1.71 1.73
4 1.47 1.52 1.56 1.58 1.60 1.62 1.64
5 1.42 1.47 1.49 151 1.52 1.54 1.55
6 1.38 141 143 1.45 1.46 1.47 1.48
7 1.33 1.36 1.38 1.39 1.40 141 141
8 1.29 1.31 1.33 1.33 1.34 1.35 1.35
9 1.25 1.27 1.28 1.28 1.29 1.29 1.30
10 1.21 1.23 1.23 1.24 1.24 1.24 1.25
11 1.18 1.18 1.19 1.19 1.19 1.19 1.20
12 1.14 1.14 1.15 1.15 1.15 1.15 1.15
13 1.10 1.10 1.10 1.10 1.10 1.10 1.11
14 1.07 1.07 1.07 1.06 1.06 1.06 1.06
15 1.03 1.03 1.03 1.03 1.02 1.02 1.02
16 1.00 0.99 0.99 0.99 0.99 0.98 0.98
17 0.97 0.96 0.95 0.95 0.95 0.95 0.94
18 0.93 0.92 0.92 0.92 0.91 0.91 0.91
19 0.90 0.89 0.88 0.88 0.88 0.87 0.87
20 0.87 0.86 0.85 0.85 0.84 0.84 0.84
21 0.84 0.82 0.82 0.81 0.81 0.81 0.80
22 0.81 0.79 0.79 0.78 0.78 0.77 0.77
23 0.77 0.76 0.75 0.75 0.74 0.74 0.74
24 0.74 0.73 0.72 0.72 0.71 0.71 0.70
25 0.71 0.70 0.69 0.69 0.68 0.68 0.67
26 0.68 0.67 0.67 0.65 0.65 0.65 0.64
27 0.65 0.64 0.63 0.62 0.62 0.62 0.61
28 0.62 0.61 0.60 0.59 0.59 0.59 0.58
29 0.59 0.58 0.57 0.57 0.56 0.56 0.55
30 0.56 0.55 0.54 0.54 0.53 0.53 0.52
31 0.53 0.52 0.51 0.51 0.50 0.50 0.50
32 0.50 0.49 0.48 0.48 0.48 0.47 0.47
33 0.47 0.48 0.45 0.45 0.45 0.44 0.44
34 0.45 0.43 0.43 0.42 0.42 0.42 0.41
35 0.42 0.40 0.40 0.39 0.39 0.39 0.38
36 0.39 0.38 0.37 0.37 0.36 0.36 0.36
37 0.36 0.35 0.34 0.34 0.34 0.33 0.33
38 0.33 0.32 0.32 0.31 0.31 0.31 0.30
39 0.30 0.30 0.29 0.28 0.28 0.28 0.28
40 0.28 0.25 0.25 0.25 0.25 0.25 0.25
41 0.25 0.23 0.23 0.23 0.23 0.23 0.23
42 0.23 0.20 0.20 0.20 0.20 0.20 0.20
43 0.18 0.18 0.18 0.18 0.18 0.18 0.18
44 0.16 0.15 0.15 0.15 0.15 0.15 0.15
45 0.13 0.13 0.13 0.13 0.13 0.13 0.13
46 0.10 0.10 0.10 0.10 0.10 0.10 0.10
47 0.08 0.08 0.08 0.08 0.08 0.08 0.08
48 0.05 0.05 0.05 0.05 0.05 0.05 0.05
49 0.03 0.03 0.03 0.03 0.03 0.03 0.03
50 0.00 0.00 0.00 0.00 0.00 0.00 0.00

(Table continued next page)
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Table 39-7.—ESTIMATED PERCENT OF WORK OUTSIDE SPECIFICATION LIMITS

Sample Size (n)
15t017 | 18-22 | 23-29 | 30-42 | 43-66 | > 66
Py and/or P Upper Quality Index Qy or Lower Quality Index Q,
0 2.34 2.39 2.44 2.48 2.51 2.56
1 2.04 2.07 2.09 212 214 2.16
2 1.87 1.89 191 1.93 1.94 1.95
3 1.75 1.76 1.78 1.79 1.80 181
4 1.65 1.66 1.67 1.68 1.69 1.70
5 1.56 1.57 1.58 1.59 1.59 1.60
6 1.49 1.50 1.50 151 151 1.52
7 1.42 143 143 1.44 1.44 1.44
8 1.36 1.36 1.37 1.37 1.37 1.38
9 1.30 1.30 1.31 1.31 1.31 1.31
10 1.25 1.25 1.25 1.25 1.26 1.26
11 1.20 1.20 1.20 1.20 1.20 1.20
12 1.15 1.15 1.15 1.15 1.15 1.15
13 111 111 111 111 111 111
14 1.06 1.06 1.06 1.06 1.06 1.06
15 1.02 1.02 1.02 1.02 1.02 1.02
16 0.98 0.98 0.98 0.98 0.98 0.98
17 0.94 0.94 0.94 0.94 0.94 0.94
18 0.91 0.90 0.90 0.90 0.90 0.90
19 0.87 0.87 0.87 0.87 0.87 0.87
20 0.83 0.83 0.83 0.83 0.83 0.83
21 0.80 0.80 0.80 0.80 0.80 0.79
22 0.77 0.76 0.76 0.76 0.76 0.76
23 0.73 0.73 0.73 0.73 0.73 0.73
24 0.70 0.70 0.70 0.70 0.70 0.70
25 0.67 0.67 0.67 0.67 0.67 0.66
26 0.64 0.64 0.64 0.64 0.64 0.63
27 0.61 0.61 0.61 0.61 0.61 0.60
28 0.58 0.58 0.58 0.58 0.58 0.57
29 0.55 0.55 0.55 0.55 0.55 0.54
30 0.52 0.52 0.52 0.52 0.52 0.52
31 0.49 0.49 0.49 0.49 0.49 0.49
32 0.47 0.46 0.46 0.46 0.46 0.46
33 0.44 0.44 0.43 0.43 0.43 0.43
34 0.41 0.41 0.41 0.41 0.41 0.40
35 0.38 0.38 0.38 0.38 0.38 0.38
36 0.36 0.36 0.36 0.36 0.36 0.36
37 0.33 0.33 0.33 0.33 0.33 0.32
38 0.30 0.30 0.30 0.30 0.30 0.30
39 0.28 0.28 0.28 0.28 0.28 0.28
40 0.25 0.25 0.25 0.25 0.25 0.25
41 0.23 0.23 0.23 0.23 0.23 0.23
42 0.20 0.20 0.20 0.20 0.20 0.20
43 0.18 0.18 0.18 0.18 0.18 0.18
44 0.15 0.15 0.15 0.15 0.15 0.15
45 0.13 0.13 0.13 0.13 0.13 0.13
46 0.10 0.10 0.10 0.10 0.10 0.10
47 0.08 0.08 0.08 0.08 0.08 0.08
48 0.05 0.05 0.05 0.05 0.05 0.05
49 0.03 0.03 0.03 0.03 0.03 0.03
50 0.00 0.00 0.00 0.00 0.00 0.00
Notes:

1. If the value of Qy or Q, does not correspond to a value in the table, use the next lower value.
2. IfQuor Q. are negative values, Py or P, is equal to 100 minus the table value for Py or P.
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Table 39-83.—PAY FACTOR

Sample Size (n)
5 | 6 | 7 | 8 | 9 [10-11]12-14[15-17[18-22 23-29 | 30-42 | 43-66 | > 66
Pay Factor | Maximum Allowable Percent of Work Outside Specification Limits for A Given Pay Factor (Py + P\)

1.05 0 0 0 0 0 0 0 0 0 0
1.04 0 1 3 5 4 4 4 3 3 3 3
1.03 0 2 4 6 8 7 7 6 5 5 4 4
1.02 1 3 6 9 11 10 9 8 7 7 6 6
1.01 0 2 5 8 11 13 12 11 10 9 8 8 7
1.00 22 20 18 17 16 15 14 13 12 11 10 9 8
0.99 24 22 20 19 18 17 16 15 14 13 11 10 9
0.98 26 24 22 21 20 19 18 16 15 14 13 12 10
0.97 28 26 24 23 22 21 19 18 17 16 14 13 12
0.96 30 28 26 25 24 22 21 19 18 17 16 14 13
0.95 32 29 28 26 25 24 22 21 20 18 17 16 14
0.94 33 31 29 28 27 25 24 22 21 20 18 17 15
0.93 35 33 31 29 28 27 25 24 22 21 20 18 16
0.92 37 34 32 31 30 28 27 25 24 22 21 19 18
0.91 38 36 34 32 31 30 28 26 25 24 22 21 19
0.90 39 37 35 34 33 31 29 28 26 25 23 22 20
0.89 41 38 37 35 34 32 31 29 28 26 25 23 21
0.88 42 40 38 36 35 34 32 30 29 27 26 24 22
0.87 43 41 39 38 37 35 33 32 30 29 27 25 23
0.86 45 42 41 39 38 36 34 33 31 30 28 26 24
0.85 46 44 42 40 39 38 36 34 33 31 29 28 25
0.84 47 45 43 42 40 39 37 35 34 32 30 29 27
0.83 49 46 44 43 42 40 38 36 35 33 31 30 28
0.82 50 47 46 44 43 41 39 38 36 34 33 31 29
0.81 51 49 47 45 44 42 41 39 37 36 34 32 30
0.80 52 50 48 46 45 44 42 40 38 37 35 33 31
0.79 54 51 49 48 46 45 43 41 39 38 36 34 32
0.78 55 52 50 49 48 46 44 42 41 39 37 35 33
0.77 56 54 52 50 49 47 45 43 42 40 38 36 34
0.76 57 55 53 51 50 48 46 44 43 41 39 37 35
0.75 58 56 54 52 51 49 47 46 44 42 40 38 36

60 57 55 53 52 51 48 47 45 43 41 40 37

61 58 56 55 53 52 50 48 46 44 43 41 38
Reject 62 59 57 56 54 53 51 49 47 45 44 42 39

63 61 58 57 55 54 52 50 48 47 45 43 40

64 62 60 58 57 55 53 51 49 48 46 44 41

Reject Values Greater Than Those Shown Above

Notes:

1. To obtain a pay factor when the estimated percent outside specification limits from Table 39-7, "Estimated
Percent of Work Outside Specification Limits," does not correspond to a value in the table, use the next
larger value.

2. The maximum obtainable pay factor is 1.05 (with a minimum of 8 test values).
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Table 39-9.—MINIMUM QUALITY CONTROL REQUIREMENTS

Weighting Minimum
Index Quality Specification Factor California | Sampling and Testing Point of
(i) Characteristic Limits (w) Test Frequency Sampling
1 Asphalt TV £0.5% 0.30 379 or 382 | One sample per 500 Mat behind
Content ** tonnes or part thereof paver
Not less than one
sample per day
Gradation 202 One sample per 500 Batch Plant -
2 19or125mm* TV 5 0.01 tonnes or part thereof | from hot bins
3 9.5 mm TV 6 0.01 Not less than one
4 4.75 mm TV+7 0.05 sample per day Drum Plant -
5 2.36 mm TV 5 0.05 from cold feed
6 |600um?2® TV +4 0.08
7 | 75pm? TV+2 0.10
8 Relative 96% 0.40 375° One sample per 500 Finished mat
Compaction tonnes or part thereof | after final
Not less than one test | rolling
per day
Test 375 Per Test Mat
Maxi Method behind Density
mum the
paver9 Mix
Moisture £1%37
00ne sample per
1000 Content
tonnes or part
thereof
Not less than
onesa
mple per
day Asphalt
and Mix 120°C to
190°CContinuou
s using
anPlant Tempe
rature (Asphalt)
automated recording
£165°C device
(Mix)
Notes:
1. TV = Target Value from Contractor's proposed mix design.
2. Depending on aggregate gradation specified.
3. Quality characteristics 1, 6, 7, and 8 are defined as critical quality characteristics in the verification testing
process.
4. Quality characteristics 1, 6, and 7 are defined as critical start-up characteristics in the Production Start-Up
Evaluation.
5. California Test 375, Part 3, Section B, "Testing Frequency," is revised to change 450 tonnes to

500 tonnes and 45 tonnes to 50 tonnes.

Contract No. 07-1264A4

261




39-12 MEASUREMENT AND PAYMENT

39-12.01 MEASUREMENT

Asphalt concrete will be measured by mass. The quantity to be paid for will be the combined mass of the mixture for the
various types of asphalt concrete, as designated in the Engineer's Estimate.

The mass of the materials will be determined in conformance with the provisions in Section 9-1.01, "Measurement of
Quantities," of the Standard Specifications.

Quantities of paving asphalt, liquid asphalt, and asphaltic emulsion to be paid for as contract items of work will be
determined in conformance with the methods provided in Section 92, "Asphalts," Section 93, "Liquid Asphalts," or
Section 94, "Asphaltic Emulsions," of the Standard Specifications, as the case may be.

When recorded batch masses are printed automatically, these masses may be used for determining pay quantities
provided the following requirements are complied with:

A. Total aggregate and supplemental fine aggregate mass per batch shall be printed. When supplemental fine aggregate
is weighed cumulatively with the aggregate, the total batch mass of aggregate shall include the supplemental fine
aggregate.

The total bitumen mass per batch shall be printed.

Zero-tolerance mass shall be printed prior to weighing the first batch and after weighing the last batch of each
truckload.

The time, date, mix number, load number, and truck identification shall be correlated with the load slip.

A copy of the recorded batch masses shall be certified by a licensed weighmaster and submitted to the Engineer.

mo Ow

Pavement reinforcing fabric will be measured and paid for by the square meter for the actual pavement area covered.

39-12.02 PAYMENT

Asphalt concrete placed in the work, unless otherwise specified, will be paid for at the contract price per tonne for
asphalt concrete of the types designated in the Engineer's Estimate.

Compensation adjustment for asphalt concrete will be in conformance with Section 39-11.02C, "Pay Factor
Determination and Compensation Adjustment," of this Section 11-1, "Quality Control / Quality Assurance."

When there is a contract item for asphalt concrete (leveling), quantities of asphalt concrete placed for leveling will be
paid for at the contract price per tonne for asphalt concrete (leveling). When there is no contract item for asphalt concrete
(leveling), and leveling is ordered by the Engineer, asphalt concrete so used will be paid for as extra work as provided in
Section 4-1.03D of the Standard Specifications.

For asphalt concrete placed in dig outs, as a leveling course, for slope correction, for detours not included in the finished
roadway prism, in areas where in the judgment of the Engineer compaction or compaction measurement by conventional
methods is impeded or on the uppermost lift of shoulders with rumble strips the relative compaction provisions of
Section 39-11.02, "Statistical Evaluation and Determination of Pay Factor,” of this Section 11-1, shall not apply. In the
computation of the composite pay factor (PFc)for the lot composed of this asphalt concrete, an individual pay factor of 1.0
for the relative compaction (PFqcg) shall be used.

Full compensation for the Contractor's Quality Control Plan, including furnishing all labor, materials, tools, equipment,
and incidentals, and for doing all the work involved in developing, implementing, modifying, and fulfilling the requirements
of the Quality Control Plan shall be considered as included in the contract price paid per tonne for asphalt concrete of the
types designated in the Engineer's Estimate and no additional compensation will be allowed therefor.

Full compensation for Contractor sampling, testing, inspection, testing facilities, and preparation and submission of
results shall be considered as included in the contract price paid per tonne for asphalt concrete of the types designated in the
Engineer's Estimate and no additional compensation will be allowed therefor.

Quantities of pavement reinforcing fabric placed and paving asphalt applied as a binder for the pavement reinforcing
fabric will be paid for at the contract price per square meter for pavement reinforcing fabric and per tonne for paving asphalt
(binder-pavement reinforcing fabric). Full compensation for furnishing and spreading sand to cover exposed binder material,
if necessary, shall be considered as included in the contract price paid per tonne for paving asphalt (binder-pavement
reinforcing fabric) and no separate payment will be made therefor.

Small quantities of asphalt concrete placed on pavement reinforcing fabric to prevent the fabric from being displaced by
construction equipment or to allow public traffic to cross over the fabric shall be considered as part of the layer of asphalt
concrete to be placed over the fabric and will be measured and paid for by the tonne as asphalt concrete of the types
designated in the Engineer's Estimate.
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When there is a contract item for liquid asphalt (prime coat), the quantity of prime coat will be paid for at the contract
price per tonne for the designated grade of liquid asphalt (prime coat). When there is no contract item for liquid asphalt
(prime coat) and the special provisions require the application of a prime coat, full compensation for furnishing and applying
the prime coat shall be considered as included in the contract price paid per tonne for asphalt concrete of the types designated
in the Engineer's Estimate and no separate payment will be made therefor.

When there is a contract item for asphaltic emulsion (paint binder), the quantity of asphaltic emulsion or paving asphalt
used as paint binder (tack coat) will be paid for at the contract price per tonne for asphaltic emulsion (paint binder). When
there is no contract item for asphaltic emulsion (paint binder), full compensation for furnishing and applying paint binder
(tack coat) shall be considered as included in the contract price paid per tonne for asphalt concrete of the types designated in
the Engineer's Estimate and no separate payment will be made therefor.

Fog seal coat will be paid for as provided in Section 37-1, "Seal Coats," of the Standard Specifications.

No adjustment of compensation will be made for an increase or decrease in the quantities of paint binder (tack coat) or
fog seal coat required, regardless of the reason for such increase or decrease. The provisions in Section 4-1.03B, "Increased
or Decreased Quantities," of the Standard Specifications shall not apply to the items of paint binder or fog seal coat.

The above contract prices and payments shall include full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in placing asphalt concrete, complete in place, as shown on
the plans, as specified in this Section 11-1, "Quality Control / Quality Assurance," and "Asphalt Concrete" in Section 10-1,
"General," of these special provisions, and as directed by the Engineer.

SECTION 12. (BLANK)

SECTION 13. (BLANK)
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SECTION 14 FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION
PROJECTS

GENERAL.—The work herein proposed will be financed in whole or in part with Federal funds, and therefore all of the
statutes, rules and regulations promulgated by the Federal Government and applicable to work financed in whole or in part
with Federal funds will apply to such work. The "Required Contract Provisions, Federal-Aid Construction Contracts, "Form
FHWA 1273, are included in this Section 14. Whenever in said required contract provisions references are made to "SHA
contracting officer", "SHA resident engineer", or "authorized representative of the SHA", such references shall be construed
to mean "Engineer" as defined in Section 1-1.18 of the Standard Specifications.

PERFORMANCE OF PREVIOUS CONTRACT.—In addition to the provisions in Section Il, "Nondiscrimination,"
and Section VII, "Subletting or Assigning the Contract,” of the required contract provisions, the Contractor shall comply with
the following:

The bidder shall execute the CERTIFICATION WITH REGARD TO THE PERFORMANCE OF PREVIOUS
CONTRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL OPPORTUNITY CLAUSE AND THE FILING OF
REQUIRED REPORTS located in the proposal. No request for subletting or assigning any portion of the contract in excess
of $10,000 will be considered under the provisions of Section VII of the required contract provisions unless such request is
accompanied by the CERTIFICATION referred to above, executed by the proposed subcontractor.

NON-COLLUSION PROVISION.—The provisions in this section are applicable to all contracts except contracts for
Federal Aid Secondary projects.

Title 23, United States Code, Section 112, requires as a condition precedent to approval by the Federal Highway
Administrator of the contract for this work that each bidder file a sworn statement executed by, or on behalf of, the person,
firm, association, or corporation to whom such contract is to be awarded, certifying that such person, firm, association, or
corporation has not, either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken
any action in restraint of free competitive bidding in connection with the submitted bid. A form to make the non-collusion
affidavit statement required by Section 112 as a certification under penalty of perjury rather than as a sworn statement as
permitted by 28, USC, Sec. 1746, is included in the proposal.

PARTICIPATION BY MINORITY BUSINESS ENTERPRISES IN SUBCONTRACTING.—Part 23, Title 49,
Code of Federal Regulations applies to this Federal-aid project. Pertinent sections of said Code are incorporated in part or in
its entirety within other sections of these special provisions.

Schedule B—Information for Determining Joint Venture Eligibility

(This form need not be filled in if all joint venture firms are minority owned.)
Name of joint venture
Address of joint venture

Phone number of joint venture
Identify the firms which comprise the joint venture. (The MBE partner must complete Schedule A.)

bl

a. Describe the role of the MBE firm in the joint venture.

b. Describe very briefly the experience and business qualifications of each non-MBE joint venturer:

5. Nature of the joint venture's business

6. Provide a copy of the joint venture agreement.
What is the claimed percentage of MBE ownership?
Ownership of joint venture: (This need not be filled in if described in the joint venture agreement, provided by
question 6.).

o N

a. Profit and loss sharing.
b. Capital contributions, including equipment.
c. Other applicable ownership interests.
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9. Control of and participation in this contract. Identify by name, race, sex, and "firm" those individuals (and their
titles) who are responsible for day-to-day management and policy decision making, including, but not limited to,
those with prime responsibility for:

a. Financial decisions
b. Management decisions, such as:

(1) Estimating
(2). Marketing and sales
(3). Hiring and firing of management personnel

(4) Purchasing of major items or supplies

c. Supervision of field operations

Note.—If, after filing this Schedule B and before the completion of the joint venture's work on the contract covered by
this regulation, there is any significant change in the information submitted, the joint venture must inform the grantee, either
directly or through the prime contractor if the joint venture is a subcontractor.

Affidavit

"The undersigned swear that the foregoing statements are correct and include all material information necessary to
identify and explain the terms and operation of our joint venture and the intended participation by each joint venturer in the
undertaking. Further, the undersigned covenant and agree to provide to grantee current, complete and accurate information
regarding actual joint venture work and the payment therefor and any proposed changes in any of the joint venture
arrangements and to permit the audit and examination of the books, records and files of the joint venture, or those of each
joint venturer relevant to the joint venture, by authorized representatives of the grantee or the Federal funding agency. Any
material misrepresentation will be grounds for terminating any contract which may be awarded and for initiating action under
Federal or State laws concerning false statements."

Name of Firm Name of Firm
Signature Signature
Name Name

Title Title

Date Date
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Date

State of

County of
On this day of , 19 | before me appeared (Name) , to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of
firm) to execute the affidavit and did so as his or her free act and deed.

Notary Public

Commission expires

[Seal]
Date
State of
County of
On this __ day of , 19 | before me appeared (Name) to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of
firm) to execute the affidavit and did so as his or her free act and deed.
Notary Public
Commission expires
[Seal]

Contract No. 07-1264A4
266



REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I. GENERAL

1. These contract provisions shall apply to all work performed on the contract by the contractor's own organization and
with the assistance of workers under the contractor's immediate superintendence and to all work performed on the contract by
piecework, station work, or by subcontract.

2. Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the stipulations
contained in these Required Contract Provisions, and further require their inclusion in any lower tier subcontract or purchase
order that may in turn be made. The Required Contract Provisions shall not be incorporated by reference in any case. The
prime contractor shall be responsible for compliance by any subcontractor or lower tier subcontractor with these Required
Contract Provisions.

3. A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient grounds for
termination of the contract.

4. A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment as
provided in 29 CFR 5.12:

Section I, paragraph 2;
Section 1V, paragraphs 1, 2, 3, 4,and 7;
Section V, paragraphs 1 and 2a through 2g.

5. Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of these
Required Contract Provisions shall not be subject to the general disputes clause of this contract. Such disputes shall be
resolved in accordance with the procedures of the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6, and 7.
Disputes within the meaning of this clause include disputes between the contractor (or any of its subcontractors) and the
contracting agency, the DOL, or the contractor's employees or their representatives.

6. Selection of Labor: During the performance of this contract, the contractor shall not:

a. discriminate against labor from any other State, possession, or territory of the United States (except for employment
preference for Appalachian contracts, when applicable, as specified in Attachment A), or

b. employ convict labor for any purpose within the limits of the project unless it is labor performed by convicts who
are on parole, supervised release, or probation.

I1. NONDISCRIMINATION
(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

1. Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to
take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules, regulations (28 CFR 35,
29 CFR 1630, and 41 CFR 60) and orders of the Secretary of Labor as modified by the provisions prescribed herein, and
imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action standards for the contractor's
project activities under this contract. The Equal Opportunity Construction Contract Specifications set forth under
41 CFR 60-4.3 and the provisions of the American Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under
28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract. In the execution of this contract, the contractor
agrees to comply with the following minimum specific requirement activities of EEO:

a. The contractor will work with the State highway agency (SHA) and the Federal Government in carrying out EEO
obligations and in their review of his/her activities under the contract.

b. The contractor will accept as his operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color, national origin, age or disability. Such action shall include:
employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or
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other forms of compensation; and selection for training, including apprenticeship, preapprenticeship, and/or on-the-job
training."

2. EEO Officer: The contractor will designate and make known to the SHA contracting officers an EEO Officer who
will have the responsibility for and must be capable of effectively administering and promoting an active contractor program
of EEO and who must be assigned adequate authority and responsibility to do so.

3. Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who are substantially involved in such action, will be made fully
cognizant of, and will implement, the contractor's EEO policy and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and then
not less often than once every six months, at which time the contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer,
covering all major aspects of the contractor's EEO obligations within thirty days following their reporting for duty
with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minority group employees.

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or other appropriate means.

4. Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer.” All such advertisements will be placed in publications having a large
circulation among minority groups in the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment
through public and private employee referral sources likely to yield qualified minority group applicants. To meet
this requirement, the contractor will identify sources of potential minority group employees, and establish with such
identified sources procedures whereby minority group applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he is
expected to observe the provisions of that agreement to the extent that the system permits the contractor's
compliance with EEO contract provisions. (The DOL has held that where implementation of such agreements have
the effect of discriminating against minorities or women, or obligates the contractor to do the same, such
implementation violates Executive Order 11246, as amended.)

c. The contractor will encourage his present employees to refer minority group applicants for employment.
Information and procedures with regard to referring minority group applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, national origin, age or disability. The following procedures shall be
followed:

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee
facilities do not indicate discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any
evidence of discriminatory wage practices.
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7.

The contractor will periodically review selected personnel actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will promptly take corrective action. If the review indicates
that the discrimination may extend beyond the actions reviewed, such corrective action shall include all affected
persons.

The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in
connection with his obligations under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time. If the investigation indicates that the discrimination may
affect persons other than the complainant, such corrective action shall include such other persons. Upon completion
of each investigation, the contractor will inform every complainant of all of his avenues of appeal.

Training and Promaotion:

The contractor will assist in locating, qualifying, and increasing the skills of minority group and women employees,
and applicants for employment.

Consistent with the contractor's work force requirements and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job training programs for the
geographical area of contract performance. Where feasible, 25 percent of apprentices or trainees in each occupation
shall be in their first year of apprenticeship or training. In the event a special provision for training is provided
under this contract, this subparagraph will be superseded as indicated in the special provision.

The contractor will advise employees and applicants for employment of available training programs and entrance
requirements for each.

The contractor will periodically review the training and promotion potential of minority group and women
employees and will encourage eligible employees to apply for such training and promotion.

Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use

his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority groups and women within
the unions, and to effect referrals by such unions of minority and female employees. Actions by the contractor either directly
or through a contractor's association acting as agent will include the procedures set forth below:

a.

8.

The contractor will use best efforts to develop, in cooperation with the unions, joint training programs aimed toward
qualifying more minority group members and women for membership in the unions and increasing the skills of
minority group employees and women so that they may qualify for higher paying employment.

The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without regard to their race, color, religion, sex, national origin,
age or disability.

The contractor is to obtain information as to the referral practices and policies of the labor union except that to the
extent such information is within the exclusive possession of the labor union and such labor union refuses to furnish
such information to the contractor, the contractor shall so certify to the SHA and shall set forth what efforts have
been made to obtain such information.

In the event the union is unable to provide the contractor with a reasonable flow of minority and women referrals
within the time limit set forth in the collective bargaining agreement, the contractor will, through independent
recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex, national origin, age or
disability; making full efforts to obtain qualified and/or qualifiable minority group persons and women. (The DOL
has held that it shall be no excuse that the union with which the contractor has a collective bargaining agreement
providing for exclusive referral failed to refer minority employees.) In the event the union referral practice prevents
the contractor from meeting the obligations pursuant to Executive Order 11246, as amended, and these special
provisions, such contractor shall immediately notify the SHA.

Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not

discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and retention of
subcontractors, including procurement of materials and leases of equipment.
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C.

9.

The contractor shall notify all potential subcontractors and suppliers of his/her EEO obligations under this contract.

Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to compete for
and perform subcontracts which the contractor enters into pursuant to this contract. The contractor will use his best
efforts to solicit bids from and to utilize DBE subcontractors or subcontractors with meaningful minority group and
female representation among their employees. Contractors shall obtain lists of DBE construction firms from SHA
personnel.

The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations.

Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO

requirements. Such records shall be retained for a period of three years following completion of the contract work and shall
be available at reasonable times and places for inspection by authorized representatives of the SHA and the FHWA.

a.

b.

The records kept by the contractor shall document the following:

(1) The number of minority and non-minority group members and women employed in each work classification on
the project;

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment
opportunities for minorities and women;

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority and female
employees; and

(4) The progress and efforts being made in securing the services of DBE subcontractors or subcontractors with
meaningful minority and female representation among their employees.

The contractors will submit an annual report to the SHA each July for the duration of the project, indicating the
number of minority, women, and non-minority group employees currently engaged in each work classification
required by the contract work. This information is to be reported on Form FHWA-1391. If on-the-job training is
being required by special provision, the contractor will be required to collect and report training data.

I1l. NONSEGREGATED FACILITIES

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

a.

By submission of this bid, the execution of this contract or subcontract, or the consummation of this material supply
agreement or purchase order, as appropriate, the bidder, Federal-aid construction contractor, subcontractor, material
supplier, or vendor, as appropriate, certifies that the firm does not maintain or provide for its employees any
segregated facilities at any of its establishments, and that the firm does not permit its employees to perform their
services at any location, under its control, where segregated facilities are maintained. The firm agrees that a breach
of this certification is a violation of the EEO provisions of this contract. The firm further certifies that no employee
will be denied access to adequate facilities on the basis of sex or disability.

As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms and
washrooms, restaurants and other eating areas, time clocks, locker rooms, and other storage or dressing areas,
parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for
employees which are segregated by explicit directive, or are, in fact, segregated on the basis of race, color, religion,
national origin, age or disability, because of habit, local custom, or otherwise. The only exception will be for the
disabled when the demands for accessibility override (e.g. disabled parking).

The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors or
material suppliers prior to award of subcontracts or consummation of material supply agreements of $10,000 or
more and that it will retain such certifications in its files.
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IV. PAYMENT OF PREDETERMINED MINIMUM WAGE

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects
located on roadways classified as local roads or rural minor collectors, which are exempt.)

1
a.

General:

All mechanics and laborers employed or working upon the site of the work will be paid unconditionally and not less
often than once a week and without subsequent deduction or rebate on any account [except such payroll deductions
as are permitted by regulations (29 CFR 3)] issued by the Secretary of Labor under the Copeland Act
(40 U.S.C. 276c¢) the full amounts of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of
payment. The payment shall be computed at wage rates not less than those contained in the wage determination of
the Secretary of Labor (hereinafter "the wage determination™) which is attached hereto and made a part hereof,
regardless of any contractual relationship which may be alleged to exist between the contractor or its subcontractors
and such laborers and mechanics. The wage determination (including any additional classifications and wage rates
conformed under paragraph 2 of this Section IV and the DOL poster (WH-1321) or Form FHWA-1495) shall be
posted at all times by the contractor and its subcontractors at the site of the work in a prominent and accessible place
where it can be easily seen by the workers. For the purpose of this Section, contributions made or costs reasonably
anticipated for bona fide fringe benefits under Section 1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of
laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of Section
IV, paragraph 3b, hereof. Also, for the purpose of this Section, regular contributions made or costs incurred for
more than a weekly period (but not less often than quarterly) under plans, funds, or programs, which cover the
particular weekly period, are deemed to be constructively made or incurred during such weekly period. Such
laborers and mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for the
classification of work actually performed, without regard to skill, except as provided in paragraphs 4 and 5 of this
Section 1V.

Laborers or mechanics performing work in more than one classification may be compensated at the rate specified for
each classification for the time actually worked therein, provided, that the employer's payroll records accurately set
forth the time spent in each classification in which work is performed.

All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5 are herein
incorporated by reference in this contract.

Classification:
The SHA contracting officer shall require that any class of laborers or mechanics employed under the contract,
which is not listed in the wage determination, shall be classified in conformance with the wage determination.

The contracting officer shall approve an additional classification, wage rate and fringe benefits only when the
following criteria have been met:

(1) the work to be performed by the additional classification requested is not performed by a classification in the
wage determination;

(2) the additional classification is utilized in the area by the construction industry;

(3) the proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage
rates contained in the wage determination; and

(4) with respect to helpers, when such a classification prevails in the area in which the work is performed.

If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be employed in the
additional classification or their representatives, and the contracting officer agree on the classification and wage rate
(including the amount designated for fringe benefits where appropriate), a report of the action taken shall be sent by
the contracting officer to the DOL, Administrator of the Wage and Hour Division, Employment Standards
Administration, Washington, D.C. 20210. The Wage and Hour Administrator, or an authorized representative, will
approve, modify, or disapprove every additional classification action within 30 days of receipt and so advise the
contracting officer or will notify the contracting officer within the 30-day period that additional time is necessary.
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In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed in the
additional classification or their representatives, and the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated for fringe benefits, where appropriate), the contracting
officer shall refer the questions, including the views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for determination. Said Administrator, or an authorized
representative, will issue a determination within 30 days of receipt and so advise the contracting officer or will
notify the contracting officer within the 30-day period that additional time is necessary

The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2c or 2d of this
Section IV shall be paid to all workers performing work in the additional classification from the first day on which
work is performed in the classification.

Payment of Fringe Benefits:

Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the contractor or subcontractors, as appropriate, shall either pay the
benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an hourly case equivalent
thereof.

If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third person, he/she
may consider as a part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in
providing bona fide fringe benefits under a plan or program, provided, that the Secretary of Labor has found, upon
the written request of the contractor, that the applicable standards of the Davis-Bacon Act have been met. The
Secretary of Labor may require the contractor to set aside in a separate account assets for the meeting of obligations
under the plan or program.

Apprentices and Trainees (Programs of the U.S. DOL) and Helpers:
Apprentices:

(1) Apprentices will be permitted to work at less than the predetermined rate for the work they performed when
they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with
the DOL, Employment and Training Administration, Bureau of Apprenticeship and Training, or with a State
apprenticeship agency recognized by the Bureau, or if a person is employed in his/her first 90 days of
probationary employment as an apprentice in such an apprenticeship program, who is not individually
registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a State
apprenticeship agency (where appropriate) to be eligible for probationary employment as an apprentice.

(2) The allowable ratio of apprentices to journeyman-level employees on the job site in any craft classification shall
not be greater than the ratio permitted to the contractor as to the entire work force under the registered program.
Any employee listed on a payroll at an apprentice wage rate, who is not registered or otherwise employed as
stated above, shall be paid not less than the applicable wage rate listed in the wage determination for the
classification of work actually performed. In addition, any apprentice performing work on the job site in excess
of the ratio permitted under the registered program shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed. Where a contractor or subcontractor is performing
construction on a project in a locality other than that in which its program is registered, the ratios and wage rates
(expressed in percentages of the journeyman-level hourly rate) specified in the contractor's or subcontractor's
registered program shall be observed.

(3) Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice's
level of progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable
wage determination. Apprentices shall be paid fringe benefits in accordance with the provisions of the
apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices must be
paid the full amount of fringe benefits listed on the wage determination for the applicable classification. If the
Administrator for the Wage and Hour Division determines that a different practice prevails for the applicable
apprentice classification, fringes shall be paid in accordance with that determination.

(4) In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized by the
Bureau, withdraws approval of an apprenticeship program, the contractor or subcontractor will no longer be
permitted to utilize apprentices at less than the applicable predetermined rate for the comparable work
performed by regular employees until an acceptable program is approved.
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b. Trainees:

(1) Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined rate for
the work performed unless they are employed pursuant to and individually registered in a program which has
received prior approval, evidenced by formal certification by the DOL, Employment and Training
Administration.

(2) The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted under the
plan approved by the Employment and Training Administration. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan approved by the Employment and Training
Administration shall be paid not less than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any trainee performing work on the job site in excess of
the ratio permitted under the registered program shall be paid not less than the applicable wage rate on the wage
determination for the work actually performed.

(3) Every trainee must be paid at not less than the rate specified in the approved program for his/her level of
progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable wage
determination. Trainees shall be paid fringe benefits in accordance with the provisions of the trainee program.
If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of fringe benefits
listed on the wage determination unless the Administrator of the Wage and Hour Division determines that there
is an apprenticeship program associated with the corresponding journeyman-level wage rate on the wage
determination which provides for less than full fringe benefits for apprentices, in which case such trainees shall
receive the same fringe benefits as apprentices.

(4) In the event the Employment and Training Administration withdraws approval of a training program, the
contractor or subcontractor will no longer be permitted to utilize trainees at less than the applicable
predetermined rate for the work performed until an acceptable program is approved.

c. Helpers:

Helpers will be permitted to work on a project if the helper classification is specified and defined on the
applicable wage determination or is approved pursuant to the conformance procedure set forth in Section 1V.2.
Any worker listed on a payroll at a helper wage rate, who is not a helper under an approved definition, shall be
paid not less than the applicable wage rate on the wage determination for the classification of work actually
performed.

5. Apprentices and Trainees (Programs of the U.S. DOT):

Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs are not subject
to the requirements of paragraph 4 of this Section IV. The straight time hourly wage rates for apprentices and trainees under
such programs will be established by the particular programs. The ratio of apprentices and trainees to journeymen shall not
be greater than permitted by the terms of the particular program.

6. Withholding:

The SHA shall upon its own action or upon written request of an authorized representative of the DOL withhold, or
cause to be withheld, from the contractor or subcontractor under this contract or any other Federal contract with the same
prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage requirements which is held
by the same prime contractor, as much of the accrued payments or advances as may be considered necessary to pay laborers
and mechanics, including apprentices, trainees, and helpers, employed by the contractor or any subcontractor the full amount
of wages required by the contract. In the event of failure to pay any laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part of the wages required by the contract, the SHA contracting
officer may, after written notice to the contractor, take such action as may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations have ceased.

7. Overtime Requirements:

No contractor or subcontractor contracting for any part of the contract work which may require or involve the
employment of laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers described in
paragraphs 4 and 5 above) shall require or permit any laborer, mechanic, watchman, or guard in any workweek in which
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he/she is employed on such work, to work in excess of 40 hours in such workweek unless such laborer, mechanic, watchman,
or guard receives compensation at a rate not less than one-and-one-half times his/her basic rate of pay for all hours worked in
excess of 40 hours in such workweek.

8. Violation:

Liability for Unpaid Wages; Liquidated Damages: In the event of any violation of the clause set forth in paragraph 7
above, the contractor and any subcontractor responsible thereof shall be liable to the affected employee for his/her unpaid
wages. In addition, such contractor and subcontractor shall be liable to the United States (in the case of work done under
contract for the District of Columbia or a territory, to such District or to such territory) for liquidated damages. Such
liquidated damages shall be computed with respect to each individual laborer, mechanic, watchman, or guard employed in
violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar day on which such employee was required
or permitted to work in excess of the standard work week of 40 hours without payment of the overtime wages required by the
clause set forth in paragraph 7.

9. Withholding for Unpaid Wages and Liquidated Damages:

The SHA shall upon its own action or upon written request of any authorized representative of the DOL withhold, or
cause to be withheld, from any monies payable on account of work performed by the contractor or subcontractor under any
such contract or any other Federal contract with the same prime contractor, or any other Federally-assisted contract subject to
the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, such sums as may be
determined to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and liquidated
damages as provided in the clause set forth in paragraph 8 above.

V.STATEMENTS AND PAYROLLS

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects
located on roadways classified as local roads or rural collectors, which are exempt.)

1. Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein incorporated
by reference.

2. Payrolls and Payroll Records:

a. Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor during
the course of the work and preserved for a period of 3 years from the date of completion of the contract for all
laborers, mechanics, apprentices, trainees, watchmen, helpers, and guards working at the site of the work.

b. The payroll records shall contain the name, social security number, and address of each such employee; his or
her correct classification; hourly rates of wages paid (including rates of contributions or costs anticipated for
bona fide fringe benefits or cash equivalent thereof the types described in Section 1(b)(2)(B) of the Davis Bacon
Act); daily and weekly number of hours worked; deductions made; and actual wages paid. In addition, for
Appalachian contracts, the payroll records shall contain a notation indicating whether the employee does, or
does not, normally reside in the labor area as defined in Attachment A, paragraph 1. Whenever the Secretary of
Labor, pursuant to Section IV, paragraph 3b, has found that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a plan or program described in Section
1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show
that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible,
that the plan or program has been communicated in writing to the laborers or mechanics affected, and show the
cost anticipated or the actual cost incurred in providing benefits. Contractors or subcontractors employing
apprentices or trainees under approved programs shall maintain written evidence of the registration of
apprentices and trainees, and ratios and wage rates prescribed in the applicable programs.

c. Each contractor and subcontractor shall furnish, each week in which any contract work is performed, to the
SHA resident engineer a payroll of wages paid each of its employees (including apprentices, trainees, and
helpers, described in Section IV, paragraphs 4 and 5, and watchmen and guards engaged on work during the
preceding weekly payroll period). The payroll submitted shall set out accurately and completely all of the
information required to be maintained under paragraph 2b of this Section V. This information may be
submitted in any form desired. Optional Form WH-347 is available for this purpose and may be purchased
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from the Superintendent of Documents (Federal stock number 029-005-0014-1), U.S. Government Printing
Office, Washington, D.C. 20402. The prime contractor is responsible for the submission of copies of payrolls
by all subcontractors.

Each payroll submitted shall be accompanied by a "Statement of Compliance,” signed by the contractor or
subcontractor or his/her agent who pays or supervises the payment of the persons employed under the contract
and shall certify the following:

(1) that the payroll for the payroll period contains the information required to be maintained under paragraph
2b of this Section V and that such information is correct and complete;

(2) that such laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly wages earned, without rebate, either directly or
indirectly, and that no deductions have been made either directly or indirectly from the full wages earned,
other than permissible deductions as set forth in the Regulations, 29 CFR 3;

(3) that each laborer or mechanic has been paid not less that the applicable wage rate and fringe benefits or
cash equivalent for the classification of worked performed, as specified in the applicable wage
determination incorporated into the contract.

The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by paragraph 2d of
this Section V.

The falsification of any of the above certifications may subject the contractor to civil or criminal prosecution
under 18 U.S.C. 1001 and 31 U.S.C. 231.

The contractor or subcontractor shall make the records required under paragraph 2b of this Section V available
for inspection, copying, or transcription by authorized representatives of the SHA, the FHWA, or the DOL, and
shall permit such representatives to interview employees during working hours on the job. If the contractor or
subcontractor fails to submit the required records or to make them available, the SHA, the FHWA, the DOL, or
all may, after written notice to the contractor, sponsor, applicant, or owner, take such actions as may be
necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure
to submit the required records upon request or to make such records available may be grounds for debarment
action pursuant to 29 CFR 5.12.

VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR

On all Federal-aid contracts on the National Highway System, except those which provide solely for the installation
of protective devices at railroad grade crossings, those which are constructed on a force account or direct labor basis,
highway beautification contracts, and contracts for which the total final construction cost for roadway and bridge is
less than $1,000,000 (23 CFR 635) the contractor shall:

a.

Become familiar with the list of specific materials and supplies contained in Form FHWA-47, "Statement of
Materials and Labor Used by Contractor of Highway Construction Involving Federal Funds," prior to the
commencement of work under this contract.

Maintain a record of the total cost of all materials and supplies purchased for and incorporated in the work, and
also of the quantities of those specific materials and supplies listed on Form FHWA-47, and in the units shown
on Form FHWA-47.

Furnish, upon the completion of the contract, to the SHA resident engineer on Form FHWA-47 together with
the data required in paragraph 1b relative to materials and supplies, a final labor summary of all contract work
indicating the total hours worked and the total amount earned.

At the prime contractor's option, either a single report covering all contract work or separate reports for the
contractor and for each subcontract shall be submitted.
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VII. SUBLETTING OR ASSIGNING THE CONTRACT

The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of the total original contract price, excluding any specialty
items designated by the State. Specialty items may be performed by subcontract and the amount of any such
specialty items performed may be deducted from the total original contract price before computing the amount of
work required to be performed by the contractor's own organization (23 CFR 635).

a. "lts own organization" shall be construed to include only workers employed and paid directly by the prime
contractor and equipment owned or rented by the prime contractor, with or without operators. Such term does
not include employees or equipment of a subcontractor, assignee, or agent of the prime contractor.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities,
or equipment not ordinarily available in the type of contracting organizations qualified and expected to bid on
the contract as a whole and in general are to be limited to minor components of the overall contract.

The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed includes the
cost of material and manufactured products which are to be purchased or produced by the contractor under the
contract provisions.

The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full
authority to direct performance of the work in accordance with the contract requirements, and is in charge of all
construction operations (regardless of who performs the work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the SHA contracting officer determines is necessary to
assure the performance of the contract.

No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the
SHA contracting officer, or authorized representative, and such consent when given shall not be construed to relieve
the contractor of any responsibility for the fulfillment of the contract. Written consent will be given only after the
SHA has assured that each subcontract is evidenced in writing and that it contains all pertinent provisions and
requirements of the prime contract.

VIII. SAFETY: ACCIDENT PREVENTION

In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices
and protective equipment and take any other needed actions as it determines, or as the SHA contracting officer may
determine, to be reasonably necessary to protect the life and health of employees on the job and the safety of the
public and to protect property in connection with the performance of the work covered by the contract.

It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any subcontractor shall not permit any employee, in performance of
the contract, to work in surroundings or under conditions which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and health standards (29 CFR 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40
U.S.C. 333).

Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract performance to inspect or investigate the matter of
compliance with the construction safety and health standards and to carry out the duties of the Secretary under
Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).

IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high
degree of reliability on statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid
highway projects, it is essential that all persons concerned with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or misrepresentation with respect to any facts related to the project
is a violation of Federal law. To prevent any misunderstanding regarding the seriousness of these and similar acts, the
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following notice shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily
available to all persons concerned with the project:

Notice To All Personnel Engaged On Federal-Aid Highway Projects
18 U.S.C. 1020 READS AS FOLLOWS:

"Whoever being an officer, agent, or employee of the United States, or any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the submission of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or
report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and
supplemented,;

Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."

X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT
(Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.)

By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder, Federal-aid
construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1. That any facility that is or will be utilized in the performance of this contract, unless such contract is exempt under
the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604), and under the Federal Water
Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L. 92-500), Executive Order 11738,
and regulations in implementation thereof (40 CFR 15) is not listed, on the date of contract award, on the U.S.
Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40 CFR 15.20.

2. That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of the Clean Air
Act and Section 308 of the Federal Water Pollution Control Act and all regulations and guidelines listed thereunder.

3. That the firm shall promptly notify the SHA of the receipt of any communication from the Director, Office of
Federal Activities, EPA, indicating that a facility that is or will be utilized for the contract is under consideration to
be listed on the EPA List of Violating Facilities.

4. That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this Section X
in every nonexempt subcontract, and further agrees to take such action as the government may direct as a means of
enforcing such requirements.

XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

1. Instructions for Certification - Primary Covered Transactions:
(Applicable to all Federal-aid contracts - 49 CFR 29)

a. By signing and submitting this proposal, the prospective primary participant is providing the certification set out
below.

b. The inability of a person to provide the certification set out below will not necessarily result in denial of
participation in this covered transaction. The prospective participant shall submit an explanation of why it
cannot provide the certification set out below. The certification or explanation will be considered in connection
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with the department or agency's determination whether to enter into this transaction. However, failure of the
prospective primary participant to furnish a certification or an explanation shall disqualify such a person from
participation in this transaction.

The certification in this clause is a material representation of fact upon which reliance was placed when the
department or agency determined to enter into this transaction. If it is later determined that the prospective
primary participant knowingly rendered an erroneous certification, in addition to other remedies available to the
Federal Government, the department or agency may terminate this transaction for cause of default.

The prospective primary participant shall provide immediate written notice to the department or agency to
whom this proposal is submitted if any time the prospective primary participant learns that its certification was
erroneous when submitted or has become erroneous by reason of changed circumstances.

The terms "covered transaction," "debarred,” "suspended,” "ineligible," "lower tier covered transaction,"
"participant," "person," "primary covered transaction," "principal," "proposal,” and "voluntarily excluded," as
used in this clause, have the meanings set out in the Definitions and Coverage sections of rules implementing
Executive Order 12549. You may contact the department or agency to which this proposal is submitted for
assistance in obtaining a copy of those regulations.

The prospective primary participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency entering into this transaction.

The prospective primary participant further agrees by submitting this proposal that it will include the clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," provided by the department or agency entering into this covered transaction, without
modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.

A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each participant may, but is not required to,
check the nonprocurement portion of the "Lists of Parties Excluded From Federal Procurement or
Nonprocurement Programs™ (Nonprocurement List) which is compiled by the General Services Administration.

Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause. The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

Except for transactions authorized under paragraph f of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency may terminate this transaction for cause or default.

Certification Regarding Debarment, Suspension, Ineligibility and VVoluntary Exclusion — Primary Covered

Transactions

1. The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals:

a.

Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded
from covered transactions by any Federal department or agency;

Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement rendered
against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain,
or performing a public (Federal, State or local) transaction or contract under a public transaction; violation of
Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen property;
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2.

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal,
State or local) with commission of any of the offenses enumerated in paragraph 1b of this certification; and

d. Have not within a 3-year period preceding this application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

Where the prospective primary participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Covered Transactions:

(Applicable to all subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29)

a.

b.

By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

The certification in this clause is a material representation of fact upon which reliance was placed when this
transaction was entered into. If it is later determined that the prospective lower tier participant knowingly rendered
an erroneous certification, in addition to other remedies available to the Federal Government, the department or
agency with which this transaction originated may pursue available remedies, including suspension and/or
debarment.

The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant learns that its certification was erroneous by reason of
changed circumstances.

The terms "covered transaction," "debarred," "suspended," "ineligible," "primary covered transaction," "participant,"”
"person," "principal," "proposal," and "voluntarily excluded," as used in this clause, have the meanings set out in the
Definitions and Coverage sections of rules implementing Executive Order 12549. You may contact the person to
which this proposal is submitted for assistance in obtaining a copy of those regulations.

The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered transaction,
unless authorized by the department or agency with which this transaction originated.

The prospective lower tier participant further agrees by submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered
Transaction," without modification, in all lower tier covered transactions and in all solicitations for lower tier
covered transactions.

A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction,
unless it knows that the certification is erroneous. A participant may decide the method and frequency by which it
determines the eligibility of its principals. Each participant may, but is not required to, check the Nonprocurement
List.

Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause. The knowledge and information of participant is not
required to exceed that which is normally possessed by a prudent person in the ordinary course of business dealings.

Except for transactions authorized under paragraph e of these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a person who is suspended, debarred, ineligible, or
voluntarily excluded from participation in this transaction, in addition to other remedies available to the Federal
Government, the department or agency with which this transaction originated may pursue available remedies,
including suspension and/or debarment.
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Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Lower Tier Covered
Transactions

1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from

participation in this transaction by any Federal department or agency.

2. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such

prospective participant shall attach an explanation to this proposal.

XII. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

(Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 - 49 CFR 20)

1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her

knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person
for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress,
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding
of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of
any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any

Federal contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing
or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant,
loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure

Form to Report Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon which reliance was placed when this transaction was made
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed
by 31 U.S.C. 1352. Any person who fails to file the required certification shall be subject to a civil penalty of not

less than $10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the
language of this certification be included in all lower tier subcontracts, which exceed $100,000 and that all such

recipients shall certify and disclose accordingly.
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FEDERAL-AID FEMALE AND MINORITY GOALS

In accordance with Section I, "Nondiscrimination,” of "Required Contract Provisions Federal-aid Construction
Contracts" the following are the goals for female utilization:

Goal for Women (applies nationwide).............. (percent) 6.9
The following are goals for minority utilization:

CALIFORNIA ECONOMIC AREA
Goal
(Percent)
174 Redding, CA:
Non-SMSA Counties 6.8
CA Lassen; CA Modoc;CA Plumas;CA Shasta; CA Siskiyou; CA Tehama.

175  Eureka, CA
Non-SMSA Counties 6.6
CA Del Norte; CA Humboldt; CA Trinity.

176 San Francisco-Oakland-San Jose, CA:

SMSA Counties:

7120 Salinas-Seaside-Monterey, CA 28.9
CA Monterey.

7360 San Francisco-Oakland 25.6
CA Alameda; CA Contra Costa; CA Marin; CA San Francisco; CA San Mateo.

7400 San Jose, CA 19.6
CA Santa Clara.

7485 Santa Cruz, CA. 14.9
CA Santa Cruz.

7500 Santa Rosa, CA 9.1
CA Sonoma.

8720 Vallejo-Fairfield- Napa, CA 17.1
CA Napa; CA Solano

Non-SMSA Counties 23.2

CA Lake; CA Mendocino; CA San Benito

177 Sacramento, CA:

SMSA Counties:

6920 Sacramento, CA 16.1
CA Placer; CA Sacramento; CA Yolo.

Non-SMSA Counties 14.3

CA Butte; CA Colusa; CA El Dorado; CA Glenn; CA Nevada; CA Sierra; CA
Sutter; CA Yuba.

178 Stockton-Modesto, CA:

SMSA Counties:

5170 Modesto, CA 12.3
CA Stanislaus.

8120 Stockton, CA 24.3
CA San Joaquin.

Non-SMSA Counties 19.8

CA Alpine; CA Amador; CA Calaveras; CA Mariposa;CA Merced; CA Tuolumne.
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Goal

(Percent)
179 Fresno-Bakersfield, CA
SMSA Counties:
0680 Bakersfield, CA 19.1
CA Kern.
2840 Fresno, CA 26.1
CA Fresno.
Non-SMSA Counties 23.6
CA Kings; CA Madera; CA Tulare.
180  Los Angeles, CA:
SMSA Counties:
0360 Anaheim-Santa Ana-Garden Grove, CA 11.9
CA Orange.
4480 Los Angeles-Long Beach, CA 28.3
CA Los Angeles.
6000 Oxnard-Simi Valley-Ventura, CA 215
CA Ventura.
6780 Riverside-San Bernardino-Ontario, CA. 19.0
CA Riverside; CA San Bernardino.
7480 Santa Barbara-Santa Maria-Lompoc, CA 19.7
CA Santa Barbara.
Non-SMSA Counties 24.6
CA Inyo; CA Mono; CA San Luis Obispo.
181  San Diego, CA:
SMSA Counties
7320 San Diego, CA. 16.9
CA San Diego.
Non-SMSA Counties 18.2
CA Imperial.

In addition to the reporting requirements set forth elsewhere in this contract the Contractor and subcontractors holding
subcontracts, not including material suppliers, of $10,000 or more, shall submit for every month of July during which work is
performed, employment data as contained under Form FHWA PR-1391 (Appendix C to 23 CFR, Part 230), and in
accordance with the instructions included thereon.
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FEDERAL REQUIREMENT TRAINING SPECIAL PROVISIONS

As part of the Contractor's equal employment opportunity affirmative action program, training shall be provided as
follows:

The Contractor shall provide on-the-job training to develop full journeymen in the types of trades or job classification
involved.

The goal for the number of trainees or apprentices to be trained under the requirements of this special provision will be
18.

In the event the Contractor subcontracts a portion of the contract work, he shall determine how many, if any, of the
trainees or apprentices are to be trained by the subcontractor, provided however, that the Contractor shall retain the primary
responsibility for meeting the training requirements imposed by this special provision. The Contractor shall also insure that
this Training Special Provision is made applicable to such subcontract. Where feasible, 25 percent of trainees or apprentices
in each occupation shall be in their first year of apprenticeship or training.

The number of trainees or apprentices shall be distributed among the work classifications on the basis of the Contractor's
needs and the availability of journeymen in the various classifications within a reasonable area of recruitment. Prior to
commencing work, the Contractor shall submit to the Department for approval the number of trainees or apprentices to be
trained in each selected classification and training program to be used. Furthermore, the Contractor shall specify the starting
time for training in each of the classifications. The Contractor will be credited for each trainee or apprentice employed by
him on the contract work who is currently enrolled or becomes enrolled in an approved program and will be reimbursed for
such trainees or apprentices as provided hereinafter.

Training and upgrading of minorities and women toward journeymen status is a primary objective of this Training
Special Provision. Accordingly, the Contractor shall make every effort to enroll minority and women trainees or apprentices
(e.g., by conducting systematic and direct recruitment through public and private sources likely to yield minority and women
trainees or apprentices) to the extent such persons are available within a reasonable area of recruitment. The Contractor will
be responsible for demonstrating the steps that he has taken in pursuance thereof, prior to a determination as to whether the
Contractor is in compliance with this Training Special Provision. This training commitment is not intended, and shall not be
used, to discriminate against any applicant for training, whether a member of a minority group or not.

No employee shall be employed as a trainee or apprentice in any classification in which he has successfully completed a
training course leading to journeyman status or in which he has been employed as a journeyman. The Contractor should
satisfy this requirement by including appropriate questions in the employee application or by other suitable means.
Regardless of the method used the Contractor's records should document the findings in each case.

The minimum length and type of training for each classification will be as established in the training program selected by
the Contractor and approved by both the Department and the Federal Highway Administration. The Department and the
Federal Highway Administration will approve a program if it is reasonably calculated to meet the equal employment
opportunity obligations of the Contractor and to qualify the average trainee or apprentice for journeyman status in the
classification concerned by the end of the training period. Furthermore, apprenticeship programs registered with the U.S.
Department of Labor, Bureau of Apprenticeship and Training, or with the State of California, Department of Industrial
Relations, Division of Apprenticeship Standards recognized by the Bureau and training programs approved but not
necessarily sponsored by the U.S. Department of Labor, Manpower Administration, Bureau of Apprenticeship and Training
shall also be considered acceptable provided it is being administered in a manner consistent with the equal employment
obligations of Federal-aid highway construction contracts. Approval or acceptance of a training program shall be obtained
from the State prior to commencing work on the classification covered by the program. It is the intention of these provisions
that training is to be provided in the construction crafts rather than clerk-typists or secretarial-type positions. Training is
permissible in lower level management positions such as office engineers, estimators, timekeepers, etc., where the training is
oriented toward construction applications. Training in the laborer classification may be permitted provided that significant
and meaningful training is provided and approved by the division office. Some offsite training is permissible as long as the
training is an integral part of an approved training program and does not comprise a significant part of the overall training.

Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training given an employee on
this contract in accordance with an approved training program. As approved by the Engineer, reimbursement will be made
for training of persons in excess of the number specified herein. This reimbursement will be made even though the
Contractor receives additional training program funds from other sources, provided such other source does not specifically
prohibit the Contractor from receiving other reimbursement. Reimbursement for offsite training indicated above may only be
made to the Contractor where he does one or more of the following and the trainees or apprentices are concurrently employed
on a Federal-aid project; contributes to the cost of the training, provides the instruction to the trainee or apprentice or pays the
trainee's or apprentice's wages during the offsite training period.

No payment shall be made to the Contractor if either the failure to provide the required training, or the failure to hire the
trainee or apprentice as a journeyman, is caused by the Contractor and evidences a lack of good faith on the part of the
Contractor in meeting the requirements of this Training Special Provision. It is normally expected that a trainee or apprentice
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will begin his training on the project as soon as feasible after start of work utilizing the skill involved and remain on the
project as long as training opportunities exist in his work classification or until he has completed his training program. It is
not required that all trainees or apprentices be on board for the entire length of the contract. A Contractor will have fulfilled
his responsibilities under this Training Special Provision if he has provided acceptable training to the number of trainees or
apprentices specified. The number trained shall be determined on the basis of the total number enrolled on the contract for a
significant period.

Only trainees or apprentices registered in a program approved by the State of California's State Administrator of
Apprenticeship may be employed on the project and said trainees or apprentices shall be paid the standard wage specified
under the regulations of the craft or trade at which they are employed.

The Contractor shall furnish the trainee or apprentice a copy of the program he will follow in providing the training. The
Contractor shall provide each trainee or apprentice with a certification showing the type and length of training satisfactorily
completed.

The Contractor will provide for the maintenance of records and furnish periodic reports documenting his performance
under this Training Special Provision.
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